

COUNTY OF SONOMA

DEPARTMENT OF TRANSPORTATION AND PUBLIC WORKS

CONTRACT CHANGE ORDER NO. 4

SHEET 1 OF 3 SHEETS

CONTRACT FOR: 2017-18 Pavement Preservation Program – Chip Seals & Overlays

JOB NO.: C17051

AWARDED: April 3, 2018

TO: Ghilotti Construction Company, Inc.

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not included in the plans and specifications on this contract.

This change order is only effective following approval by the Chair of the Board of Supervisors.

Changes requested by the County.

Estimated Cost: \$138,900.00

By reason of this order, the time of completion will be adjusted as follows: 20 Working Days

Submitted by: _____ Date: _____

Sarah Fredericks (Construction Coordinator)

Recommended by: _____ Date: _____

Johannes J. Hoevertsz, P.E. (Director of Transportation & Public Works)

Board Action No.: _____ Dated: _____

Approved By: _____ Date: _____

(Chair of the Board of Supervisors)

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted herein, and perform all services necessary for the work herein specified, and will accept as full payment thereafter the prices shown herein.

Accepted, Date: _____ Contractor: Ghilotti Construction Company, Inc.

By: _____ Title: _____

If the Contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

This Change Order No. 4 is a settlement, accord and satisfaction of all potential claims by the Contractor against the County, and the Contractor releases, waives and forgives all claims and potential claims against the County, related to or arising out of all facts and circumstances giving rise to Change Order No. 4. The intent of this Change Order No. 4 is to grant the Contractor all compensation and time extensions to which the Contractor is entitled as a result of the changes described within this Change Order No. 4.

Section A

Change In Plan

Replace existing Metal Beam Guard Rail with Midwest Guardrail System railing at the bridge over Dutch Bill Creek on Bohemian Highway at Post Miles 15.00 RT and 15.01 LT. Use side-mounted weak-post guardrail detail SGR53 to attach posts to the bridge deck as described in Field Directives 08R1 through 08R4.

All work to be in accordance with applicable portions of the Standard Specifications, Special Provisions and as directed by the Engineer.

Labor, equipment, and materials approved by the Engineer will be paid in accordance with Standard Specification 9-1.04 Force Account. No additional payment will be made for work done under this Section A of Change Order No. 4.

Estimate of Increase in Extra Work at Force Account:

New Item: Bohemian Hwy Guardrail Replacement FA \$108,900.00

By order of this Section A of Change Order No. 4, twenty (20) additional working days are granted.

Section B

Change In Plan

Repair "Can" type Retaining Wall located at approximate Post Mile 14.92 on Bohemian Highway in accordance with Field Directive No. 13.

All work to be in accordance with applicable portions of the Standard Specifications, Special Provisions and as directed by the Engineer.

Labor, equipment, and materials approved by the Engineer will be paid in accordance with Standard Specification 9-1.04 Force Account. No additional payment will be made for work done under this Section B of Change Order No. 4.

Estimate of Increase in Extra Work at Force Account:

New Item: Repair "Can" Retaining Wall FA \$30,000.00

By order of this Section B of Change Order No. 4, no additional working days are granted.

CHANGE ORDER NO. 4 SUMMARY

SECTION	AMOUNT	DAYS
A	\$108,900.00	20
B	\$30,000.00	0
TOTAL	\$138,900.00	20