

ATTACHMENT 7

Matching Grant Program Active Project Extensions

Request:

Ag + Open Space is requesting authorization to extend the project implementation deadline for three MGP projects for no longer than one year beyond the current project completion date, as needed. The projects listed below have or may continue beyond their originally stated completion dates due to unexpected delays, and extensions are or may be required for these projects should further unanticipated complications delay project closure and the ability to access reimbursement in a timely manner. Upon consultation with the grantees, it is anticipated these projects will all be completed within the requested term extensions.

	Project	Applicant	MGP Award	Current Term Expiration	Not-to-exceed Extension Date
1	Bayer Neighborhood Park & Gardens	LandPaths	\$215,000	1/19/2024	No later than 1/19/2025
2	River Lane	Russian River Recreation & Parks District	\$35,000	10/25/2024	No later than 10/25/2025
3	SE Santa Rosa Greenway	City of Santa Rosa	\$1,000,000	10/25/2024	No later than 10/25/2025

Updates:

1. Bayer Neighborhood Park & Gardens has expended the majority of its MGP Improvement grant funds but has had capacity and permitting challenges regarding installation of a much-needed shade structure. LandPaths' administration reports they anticipate working through these challenges by the proposed extension date.
2. River Lane MGP acquisition project is presently in the escrow and closing stages.
3. Southeast Santa Rosa Greenway MGP acquisition project is also in the final stages of the Matching Grant Agreement development and project closure process.