



Legislation Details (With Text)

File #: 2021-0960
Type: Consent Calendar Item **Status:** Agenda Ready
File created: 8/30/2021 **In control:** Sonoma County Water Agency
On agenda: 10/5/2021 **Final action:**
Title: Russian River County Sanitation District Sewer Main Repair Project Approval
Sponsors: Russian River County Sanitation District
Indexes:
Attachments: 1. Summary Report, 2. Resolution

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

To: Board of Directors, Russian River County Sanitation District
Department or Agency Name(s): Russian River County Sanitation District
Staff Name and Phone Number: Douglas Messenger 707-547-1952
Vote Requirement: 4/5th
Supervisory District(s): Fifth

Title:
Russian River County Sanitation District Sewer Main Repair Project Approval

Recommended Action:

Approve for construction of Sanitary Sewer Main Repair (Between Manholes M31-4 and M36-14):

- Adopt and approve the Project Manual and Drawings ("plans and specifications") entitled "Sanitary Sewer Main Repair (Between Manholes M31-4 and M36-14)."
- Ratify the execution of a contract by Sonoma County Water Agency's General Manager, on behalf of Russian River County Sanitation District ("District"), with Ghilotti Construction Company for construction of the project.
- Authorize Sonoma County Water Agency's General Manager, acting on behalf of District, to sign Document 00650 (Agreement and Release of Any and All Claims), with County Counsel review, if any unresolved claims are listed by the contractor.
- Adopt a Resolution Authorizing Adjustment to the Board Adopted Budget for Fiscal Year 2021-2022 for the Russian River County Sanitation District Operations Fund in the amount of \$63,705 for the Russian River County Sanitation District Sewer Main Repair Project

(4/5th Vote Required)(Fifth District)

Executive Summary:

This item requests ratification of a force account contract with Ghilotti Construction Company with an amount not to exceed \$200,000 for construction of Sanitary Sewer Main Repair (Between Manholes M31-4 and M36-14) ("Project"). The negotiated agreement by force account was necessary and allowable under California Public Contract Code §22038(c) as a result of an advertisement that received no bids. Due to the urgent need

for work to be completed, the General Manager entered into an agreement with Ghilotti Construction Company so that they may begin work in time to complete the repair within the current construction season. Approval of this item will ratify the action by the General Manager.

Discussion:

In November of 2020, routine sewer video inspection showed a partial collapse of the 15-inch sanitary sewer located southwest of the Safeway store, located at 16405 CA-116, in Guerneville. At that time, there was some consideration of declaring this an emergency and executing a contract to complete the work immediately, but the situation appeared sufficiently stable to wait until the 2021 summer construction season to excavate and repair the 20-foot deep pipe.

The design for the repair was substantially complete by the spring 2021, and the estimated construction cost was within the \$200,000 limit per California Public Contract Code §22032(b) allowing for informal bids on the work. District Resolution 94-1725 delegates authority to the General Manager to enter into such agreements.

The Sanitary Sewer Main Repair (Between Manholes M31-4 and M36-14) ("Project") was advertised for bids on May 13, 2021. However, no bids were received on the scheduled opening date of June 15, 2021. As allowed by Public Contract Code §22038(c), District began negotiations with Ghilotti Construction Company to enter into a force account agreement, with work paid by time and materials. The negotiated maximum cost under the proposed agreement is not to exceed \$200,000.

While the Board of Directors had delegated authority for the General Manager to enter into an agreement through informal bids, this authority does not allow the General Manager to enter into a negotiated agreement in excess of the standard delegated limit of \$60,000.

With time in the current construction season quickly coming to an end, the General Manger determined that it was necessary to execute an agreement with Ghilotti Construction Company prior to Board approval, rather than delay construction. If the work is not completed before the wet season arrives, there would be substantial risk of complete pipeline failure, overflows to the Russian River, and an emergency project needed at that time.

Construction on the Project is scheduled to begin approximately September 20, 2021, with an estimated substantial completion date of November 19, 2021.

Prior Board Actions:

12/06/1994: Resolution enacting uniform construction cost accounting policies and procedures, and delegating authority to award certain contracts.

12/06/1994: Initial reading of Ordinance 14 amending informal bidding process for certain public projects.

FISCAL SUMMARY

Expenditures	FY 21-22 Adopted	FY22-23 Projected	FY 23-24 Projected
Budgeted Expenses	\$136,295		
Additional Appropriation Requested	\$63,705		
Total Expenditures	\$200,000		

Funding Sources			
General Fund/WA GF			
State/Federal			
Fees/Other	\$136,295		
Use of Fund Balance	\$63,705		
Contingencies			
Total Sources	\$200,000		

Narrative Explanation of Fiscal Impacts:

Budgeted amount of \$136,295 is available from FY 2021/2022 appropriations for the Russian River County Sanitation District Operations Fund. Additional appropriations of \$63,705 are required to process this expense. With Board approval, unused appropriations budgeted in FY 2020/2021 in the amount of \$63,705 will be rolled over to FY 2021/2022 in the Russian River County Sanitation District Operations Fund pursuant to the attached budgetary resolution.

Staffing Impacts:			
Position Title (Payroll Classification)	Monthly Salary Range (A-I Step)	Additions (Number)	Deletions (Number)

Narrative Explanation of Staffing Impacts (If Required):

None

Attachments:

Resolution

Related Items "On File" with the Clerk of the Board:

Contract with Ghilotti Construction Company
Plans and Specifications