
June 4, 2019

Comprehensive Planning Workplan



Comprehensive Planning Section

 One of 3 Planning Sections:

 Staff:
 Deputy Director
 1 Manager
 1 Supervisor
 1 Clerical
 6 Professional Planners



April 16, 2019 Board Hearing

 Public input received
 Board direction to return on June 4: 

 Identify active projects that affect FY19/20 and 20/21
 Update staff  hours  projections
 Draft a Work Plan with balanced hours and funding
 Clarify funding sources for all projects



Already Active Projects

 6 projects, including SDC Specific Plan; all funded
Staff FTE 
FY 19/20

Staff FTE 
FY 20/21

Funding: 
Staff Hours

Additional 
Funding

Total Available Hours 4,430 4,475

Dev. Code Update (Phase 1) 200 - FTE GP Admin
Local Coastal Plan Update 300 - FTE GP Admin/Grant

Winery Events Policies 210 - FTE N/A
Springs Area Specific Plan 380 - FTE GP Admin/Grant
Airport Specific Plan 480 - FTE GP Admin/Grant
Housing Initiatives/Sites 380 - FTE SB2 Grant

Sonoma Dev. Center Specific Plan 600 600 At Cost State Funding

Total Hours for these Initiatives 2,550 600

Hours Remaining: 1,880 3,875



Projects that are Urgent/Required

 4 projects; all funded 
Staff FTE 
FY 19/20

Staff FTE 
FY 20/21

Funding: 
Staff Hours

Additional 
Funding

Total Available Hours 1,880 3,875

Local Coastal Plan Implementation 250 150 FTE Grant
Dev. Code Update (Phase 2) 200 - FTE GP Admin

SB743 Implementation 300 300 FTE
Hazard Mitigation Program 240 240 At Cost Grant
Total Hours for these Initiatives 990 690

Hours Remaining: 890 3,185



Priorities Expressed on April 16

 5 projects; all with funding identified
Staff FTE 
FY 19/20

Staff FTE 
FY 20/21

Funding: 
Staff Hours

Additional 
Funding

Total Available Hours 890 3,185

Cannabis Ord. Update (Phase 2) 350 350 FTE Cannabis Tax
Dev. Code Update (Phase 2) 200 300 FTE GP Admin

Tree Ordinance Update - 300 FTE
General Plan Update – Scoping 200 240 FTE GP Admin
General Plan Update – Planning - 1,400 FTE GP Admin
Total Hours for these Initiatives 750 2,590

Hours Remaining: 140 595



Other New Initiatives for 2019

 5 projects; staff hours only
Staff FTE 
FY 19/20

Staff FTE 
FY 20/21

Funding: 
Staff Hours

Additional 
Funding

Total Available Hours 140 595

Geyserville Community Planning 90 - FTE N/A
X Combining Zone Refinements - 180 FTE N/A

SE Santa Rosa/SR Avenue Scoping - 200 FTE N/A
Lower Russian River Area Scoping - 200 FTE N/A
Total Hours for these Initiatives 90 580

Hours Remaining: 50 15



Funding

Transactions Debits Credits Fund Balance

Account Balance End of FY 18/19 (Projected) $ 1,820,000 

FY 19/20: General Plan Scope $ 50,000 - -

FY 19/20: Dev. Code Phase 2 (mandatory) $ 50,000 - -

FY 19/20: Accrual and Year End Balance (Est.) $ 236,000 $ 1,956,000 

FY 20/21: General Plan Scope and Planning 1/4 $ 500,000 - -

FY 20/21: Dev. Code Phase 2 (elective) $ 70,000 - -

FY 20/21: Scoping for SE Santa Rosa/SR Avenue $25,000 - -

FY 20/21: Scoping for Lower Russian River $25,000 - -

FY 20/21: Accrual & Year End Balance (Est.) $ 236,000 $ 1,572,000 

FY 21/22: General Plan Planning Year 2/4 $ 620,000 - -

FY 21/22: Accrual & Year End Balance (Est.) $ 236,000 $ 1,188,000 

FY 22/23: General Plan Planning Year 3/4 $ 620,000 - -

FY 22/23: Accrual &Year End Balance (Est.) $ 236,000 $ 804,000 



Funding

 Comprehensive fee analysis upcoming
 Specific Plans may generate revenue

Transactions Debits Credits Fund Balance

FY 23/24: General Plan Planning Year 4/4 $ 620,000 - -

FY 23/24: Accrual & Year End Balance (Est.) $ 236,000 $ 420,000 

FY 24/25: Implement General Plan Pt 1/2 $ 475,000 - -

FY 24/25: Accrual & Year End Balance (Est.) $ 236,000 $ 181,000 

FY 25/26: Implement General Plan Pt 2/2 $ 400,000 - -

FY 25/26: Accrual & Year End Balance (Est.) $ 236,000 $ 17,000 



Recommendation

 Direct Permit Sonoma to complete existing projects, 
 Implement the proposed 2019 Work Plan:

 Local Coastal Plan Implementation
 Dev. Code Update (Phase 2)
 SB743 Implementation
 Hazard Mitigation Program
 Cannabis Ordinance Update (Phase 2)
 Tree Ordinance Update
 General Plan Update – Scoping and Planning
 Geyserville Community Planning
 X Combining Zone Refinements
 Scoping for SE Santa Rosa/SR Avenue Lower Russian River
 Begins scoping the General Plan in FY 19/20, and planning in FY 20/21



Questions?
Milan Nevajda
Deputy Director, Planning
Permit Sonoma

Milan.Nevajda@sonoma-county.org
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