
Start: Project 
Qualification –

Completed 
January 2020 Preliminary 

Assessment –
Completed 

February 2020

Request for 
Proposal to 

Select 
Contractor – 3 

Months

Investment 
Grade Audit –
6-9 Months to 

Complete
Comprehensive 

Energy Plan

Procure Funding 
/ Financing –

Comprehensive, 
including OBF, 
incentives, etc.

Implement – 12-
18 Months upon 
Commencement

Measure & Verify

Investment 
Grade Audits 
and Energy 
Master Plan 
Project 
Timeline
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