

# Sample Implementation Plan

## SAAS MIGRATION **YOUR** RESPONSIBILITIES

---

### Analysis

- Provide backups of ALL Accela-related DBs, initial backups of all ADS files, report files, and periodic deltas of ADS files until go-live
- Provide requested interface information

### Remediation

- Make decisions on migration issues identified
- Assist in unit testing

### Non-Production Migration

- Prepare interfacing systems for testing

### Testing

- Develop and execute test cases and testing plan

### Go Live

- Participate in development of the cutover plan and communicate the plan to users
- Execute go live activities and validate the production system

## SAAS MIGRATION PROJECT TIMELINE

- **Approximate step durations:**
  - Analysis: 2 weeks
  - Remediation: 11 weeks
  - Non-Production Migration: 1 week
  - Testing: 4 weeks
  - Go Live: 2 weeks
- ***Total expected duration is approximately 5-6 months***

