

County of Sonoma
FEMA Project Summary
February 2026

Project #	Disaster	Category	# of Projects	# of Projects Closed / Withdrawn	Project Costs	Amount Obligated to Date:	FEMA Funds Received to Date	Cal-OES Funds Received to Date	State Admin Received	County Share	Remaining Funds Expected	Event Comments
DR4301	2017 Jan Flood	CAT A&B	3	2	\$796,849.94	\$920,429.00	\$250,146.00	\$32,470.00	\$15,740.00	\$66,190.84	(\$710,246.61)	CalOES has reviewed and all projects have been submitted to FEMA for final close-out review. FEMA is in final review process.
DR4301	2017 Jan Flood	CAT C-G	22	22	\$8,346,036.71	\$2,479,862.70	\$1,049,465.12	\$247,625.00	\$45,622.00	\$526,042.72	(\$6,593,550.62)	
DR4301		Event Total	25	24	\$9,142,886.65	\$3,400,291.70	\$1,299,611.12	\$280,095.00	\$61,362.00	\$592,233.56	(\$7,303,797.23)	
DR4308	2017 Feb Flood	CAT A&B	3	3	\$573,482.22	\$381,748.00	\$251,628.00	\$50,188.00	\$6,488.00	\$26,198.28	(\$235,823.58)	CalOES has reviewed and all projects have been submitted to FEMA for final close-out review. FEMA is in final review process.
DR4308	2017 Feb Flood	CAT C-G	9	9	\$8,675,198.55	\$2,173,238.92	\$982,673.88	\$237,676.00	\$42,612.00	\$542,199.91	(\$6,912,648.76)	
DR4308		Event Total	12	12	\$9,248,680.77	\$2,554,986.92	\$1,234,301.88	\$287,864.00	\$49,100.00	\$568,398.18	(\$7,148,472.34)	
DR4344	2017 Complex Fires - GF Projects	CAT A&B	5	4	\$20,367,623.07	\$16,697,301.34	\$15,859,284.00	\$560,000.00	\$59,946.00	\$258,234.57	(\$3,690,104.50)	All FEMA projects have been submitted to CalOES for final review and close out. Last project to submit is the donated resources project - waiting on additional guidance from CalOES to close as final amount relates to final County Share total.
DR4344	2017 Complex Fires	CAT A&B	3	3	\$6,469,886.24	\$5,927,213.14	\$5,824,649.39	\$483,926.00	\$48,393.00	\$161,309.04	(\$1.81)	
DR4344	2017 Complex Fires	CAT C-G	10	10	\$1,263,093.28	\$1,263,093.28	\$947,318.11	\$236,634.91	\$23,680.09	\$78,943.33	(\$196.93)	
DR4344	2017 Complex Fires	CAT Z	1	1	\$1,405,030.13	\$1,194,380.39	\$966,417.67	\$0.00	\$0.00	\$0.00	(\$438,612.46)	
DR4344		Event Total	19	18	\$29,505,632.72	\$25,081,988.15	\$23,597,669.17	\$1,280,560.91	\$132,019.09	\$498,486.94	(\$4,128,915.70)	
DR4434	2019 Feb Flood - GF Projects	CAT A&B	1	1	\$488,718.74	\$488,718.74	\$366,539.06	\$91,634.76	\$9,162.72	\$30,544.92	\$0.00	Two CAT C Projects under appeal. FEMA Environmental has processed multiple projects and FEMA approved - Multiple projects to go in to construction FY25/26.
DR4434	2019 Feb Flood	CAT A&B	5	5	\$4,695,376.65	\$4,129,279.41	\$3,086,124.93	\$771,531.11	\$77,424.00	\$293,461.04	(\$544,259.57)	
DR4434	2019 Feb Flood	CAT C-G	22	2	\$29,598,843.80	\$13,452,044.37	\$3,385,103.69	\$857,630.98	\$134,679.26	\$1,849,927.74	(\$23,506,181.39)	
DR4434	2019 Feb Flood	CAT Z	1		\$1,479,942.19	\$334,517.86	\$0.00	\$0.00	\$0.00	\$0.00	(\$1,479,942.19)	
DR4434		Event Total	29	8	\$36,262,881.38	\$18,404,560.38	\$6,837,767.68	\$1,720,796.85	\$221,265.98	\$2,173,933.70	(\$25,530,383.15)	
FM5295 / CDAA 2019-06	2019 Kincade Fire - GF Projects	CAT A&B	4		\$6,154,597.30	\$6,154,597.30	\$3,986,046.22	\$1,565,921.61	\$162,640.39	\$542,137.77	(\$60,491.70)	All projects have been completed and all CAT A and CAT C projects were CDAA only. Pending Closeout with CalOES. Per CalOES other events and FEMA PA project closeouts are taking priority.
FM5295 / CDAA 2019-06	2019 Kincade Fire	CAT A&B	2		\$1,753,370.00	\$1,753,370.00	\$0.00	\$1,289,856.00	\$131,503.00	\$438,342.50	(\$25,171.50)	
FM5295 / CDAA 2019-06	2019 Kincade Fire	CAT C-G	2		\$1,135,167.60	\$1,075,067.60	\$0.00	\$725,671.00	\$85,138.00	\$283,791.90	(\$125,704.70)	
FM5295 / CDAA 2019-06	2019 Kincade Fire	CAT Z	1		\$265,736.42						(\$265,736.42)	
FM5295 / CDAA 2019-06		Event Total	9	0	\$9,308,871.32	\$8,983,034.90	\$3,986,046.22	\$3,581,448.61	\$379,281.39	\$1,264,272.17	(\$477,104.32)	
DR4482	2020 COVID - GF Projects	CAT A&B	13	6	\$93,185,955.20	\$39,249,845.21	\$38,102,608.06	\$0.00	\$0.00	\$677,312.41	(\$54,406,034.73)	7 projects have been completed and FEMA has closed out. 3 projects are currently under FEMA closeout review - final closeout pending FEMA funding adjustments for final updated project amounts 3 projects currently under appeal
DR4482	2020 COVID	CAT Z	1		\$1,200,000.00						(\$1,200,000.00)	
DR4482		Event Total	14	6	\$94,385,955.20	\$39,249,845.21	\$38,102,608.06	\$0.00	\$0.00	\$677,312.41	(\$55,606,034.73)	

County of Sonoma
FEMA Project Summary
February 2026

Project Number	Disaster	Category	# of Projects	# of Projects Closed / Withdrawn	Project Costs	Amount Obligated to Date:	FEMA Funds Received to Date	Cal-OES Funds Received to Date	State Admin Received	County Share	Remaining Funds Expected	Event Comments
DR4558	2020 LNU Fire - GF Projects	CAT A&B	4		\$3,719,635.45	\$3,555,139.44	\$3,547,013.86	\$6,094.89	\$0.00	\$2,031.63	(\$164,496.02)	2 projects pending appeal.
DR4558	2020 LNU Fire	CAT A&B	3		\$1,156,810.41	\$1,156,810.41	\$1,046,302.10	\$82,881.23	\$7,495.39	\$27,627.08	(\$0.00)	1 project submitted to CalOES for Closeout - other projects closeout on hold until appeal process completed.
DR4558	2020 LNU Fire	CAT C-G	4		\$289,559.61	\$289,559.61	\$260,603.66	\$21,718.99	\$1,823.21	\$7,238.99	\$2.03	
DR4558	2020 LNU Fire	CAT Z	1		\$250,075.00						(\$250,075.00)	
DR4558		Event Total	12	0	\$5,416,080.47	\$5,001,509.46	\$4,853,919.62	\$110,695.11	\$9,318.60	\$36,897.70	(\$414,568.99)	
DR4569	2020 Glass Fire - GF Projects	CAT A&B	4	1	\$2,395,729.44	\$2,178,066.63	\$1,998,045.09	\$135,016.17	\$11,523.46	\$59,893.24	(\$202,774.94)	2 projects pending appeal.
DR4569	2020 Glass Fire	CAT A&B	2		\$1,623,096.23	\$1,623,096.23	\$1,460,786.60	\$121,732.23	\$12,173.22	\$40,577.41	\$0.01	3 project submitted to CalOES for Closeout - other projects closeout on hold until appeal process completed.
DR4569	2020 Glass Fire	CAT C-G	5		\$666,062.20	\$666,062.20	\$577,683.88	\$48,140.32	\$5,887.25	\$16,651.56	(\$23,586.45)	
DR4569	2020 Glass Fire	CAT Z	1		\$236,447.00						(\$236,447.00)	
DR4569		Event Total	12	1	\$4,921,334.87	\$4,467,225.06	\$4,036,515.57	\$304,888.72	\$29,583.93	\$117,122.20	(\$462,808.38)	
DR4683	2023 Jan Severe Storms - GF Projects	CAT A&B	2		\$562,027.05	\$562,027.05	\$562,027.05	\$0.00	\$0.00	\$0.00	\$0.00	1 project pending appeal
DR4683	2024 Jan Severe Storms	CAT A&B	4		\$2,009,792.03	\$104,115.84	\$104,115.84	\$0.00	\$0.00	\$0.00	(\$1,905,676.19)	1 project submitted to CalOES for Closeout - other projects closeout on hold until appeal process completed.
DR4683	2025 Jan Severe Storms	CAT C-G	7		\$10,565,783.83	\$1,279,048.16	\$501,519.41	\$123,811.15	\$23,982.16	\$660,361.49	(\$9,280,091.78)	1 project pending EHP review and FEMA approval and obligation
DR4683	2026 Jan Severe Storms	CAT Z	1		\$656,880.15	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	(\$656,880.15)	
DR4683		Event Total	14	0	\$13,794,483.06	\$1,945,191.05	\$1,167,662.30	\$123,811.15	\$23,982.16	\$660,361.49	(\$11,842,648.12)	
DR4699	2023 Late Feb/March Severe Storms - GF CAT A&B		0	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	SPI CAT A project pending CalOES VayGo review and release of funds.
DR4699	2024 Late Feb/March Severe Storms	CAT A&B	2	2	\$1,341,316.84	\$1,341,316.84	\$1,005,987.64	\$250,882.70	\$592.20	\$83,832.30	(\$614.20)	Preparing Close out for all other projects
DR4699	2025 Late Feb/March Severe Storms	CAT C-G	10	10	\$355,416.16	\$355,416.16	\$266,562.13	\$59,976.48	\$6,664.05	\$22,213.51	(\$6,664.04)	
DR4699	2026 Late Feb/March Severe Storms	CAT Z	1		\$20,000.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	(\$20,000.00)	
DR4699		Event Total	13	12	\$1,716,733.00	\$1,696,733.00	\$1,272,549.77	\$310,859.18	\$7,256.25	\$106,045.81	(\$27,278.24)	
	All General Funds Impact Projects - CAT A & B		33	12	\$126,874,286.25	\$68,885,695.71	\$64,421,563.34	\$2,358,667.43	\$243,272.57	\$1,570,154.53	(\$58,523,901.90)	
	ALL Other CAT A&B		22	10	\$20,419,980.56	\$17,337,378.87	\$13,029,740.50	\$3,083,467.27	\$299,808.81	\$1,137,538.49	(\$3,421,793.45)	
	ALL CAT C-G		74	28	\$60,895,161.74	\$23,033,393.00	\$7,970,929.88	\$2,558,884.83	\$370,088.02	\$3,987,371.14	(\$46,448,622.64)	
	ALL CAT Z		7	1	\$5,514,110.88	\$1,528,898.25	\$966,417.67	\$0.00	\$0.00	\$0.00	(\$4,547,693.21)	
	Total ALL Events		159	81	\$213,703,539.43	\$110,785,365.83	\$86,388,651.39	\$8,001,019.53	\$913,169.40	\$6,695,064.15	(\$112,942,011.20)	
											\$112,942,011.20	
												Total Excluding Cat Z \$108,394,317.99

County of Sonoma
FEMA Project Summary
February 2026

Fed Share	\$183,735,381.96
State Share	<u>\$17,878,086.84</u>
Total Expected	<u>\$201,613,468.80</u>
Expected Remaining	\$107,223,797.89

FEMA Project Categories

- CAT A Debris Removal
- CAT B Emergency Protective Measures

Permanent Repair/Replace Projects

- CAT C Roads and Bridges
- CAT D Water Control Facilities
- CAT E Public Buildings and Equipment
- CAT F Public Utilities
- CAT G Parks, Recreational, and Other Facilities
- CAT Z Management Costs (Indirect Administrative Costs)