

May 18, 2021

Mark S. Ghilarducci, Director Governor's Authorized Representative California Governor's Office of Emergency Services 3650 Schriever Avenue Mather, CA 95655

Reference: Application Approval, HMGP DR-4407-335-077R

Sonoma County, California

Sonoma County Hazardous Fuels Reduction, Phase One

FIPS Code: 097-27121, Supplement 105

Dear Mr. Ghilarducci:

We approve and issue Hazard Mitigation Grant Program (HMGP) funds for the Sonoma County (sub-recipient), HMGP DR-4407-335-077R, Sonoma County Hazardous Fuels Reduction, Phase One.

The total project cost for Phase One is \$1,394,365. As shown in the enclosed Obligation Report - Supplement 105, we are obligating \$1,045,773.75 for the 75 percent Federal share; the 25 percent non-Federal share is \$348,591.25. These funds are available in SmartLink for immediate and eligible disbursements. The following is a summary of the approved funding:

<b>Project Phase:</b>	Federal Share:	Non-Federal Share:	<b>Total Project Cost:</b>
Phase One,	\$1,045,773.75	\$348,591.25	\$1,394,365
Supplement 105			

This HMGP project approval and obligation of funds are subject to the following conditions:

1. Scope of Work (SOW) – Sonoma County will reduce wildfire risk by removing hazardous fuels on private parcels and road systems in the county through the creation of a hazardous fuels reduction program. Phase One will consist of initial public outreach and coordination, site inspections and eligibility verification, California Environmental Quality Agency (CEQA) compliance and permitting, and program design development. Phase Two, which will be reviewed once the property eligibility list and program design have been developed, will entail program implementation and follow-up inspections.

The following Phase One activities and deliverables are expected:

Phase One Activity	<b>Estimated Timeline</b>
Identification of Fuel Reduction Sites	8 Months
Fuel Treatment Descriptions	4 Months
Site Inspections	5 Months
California Environmental Quality Agency	7 Month
(CEQA) Compliance/Permitting	

Please provide the above-referenced deliverables once completed to the assigned FEMA Hazard Mitigation Assistant (HMA) Specialist for review and inclusion within the official grant file.

- 2. Phase One Completion Date The work schedule included with the project application indicates that Phase One will take 18 months to complete; therefore, the Phase One completion date is November 18, 2022. All Phase One project deliverables must be submitted to the assigned FEMA HMA Specialist by the Phase One completion date. Please inform the sub-recipient that work completed after this date is not eligible for federal funding, and that federal funds may be de-obligated for work completed outside the completion date when there is no approved time extension.
- 3. Phase Two Approval Please inform the sub-recipient that Phase Two approval is contingent on programmatic review and Environmental and Historical Preservation (EHP) approval. Phase Two activities may not commence until written approval has been received. Any Phase Two activities completed prior to approval may be de-obligated. In addition, if Phase Two is unapproved, federal funds may be de-obligated for previously completed Phase One activities.
- 4. Record of Environmental Considerations (REC) Phase One (Design/Development) of this project has been determined to be Categorically Excluded from the need to prepare either an Environmental Impact Statement or Environmental Assessment in accordance with FEMA Instruction 108-1-1 and FEMA Directive 108-1-1 as authorized by DHS Instruction Manual 023-01-001-01, Revision 1. Categorical Exclusions a4 (information gathering, data analysis and processing, information dissemination, review, interpretation, and development of documents) has been applied. Particular attention should be given to the project conditions before and during project implementation. Failure to comply with these conditions may jeopardize federal assistance including funding. Please reference the enclosed REC for further information.
- **5. Standard Conditions** This project approval is subject to the enclosed *Standard Mitigation Grant Program (HMGP) Conditions*, amended August 2018. Please note that federal funds may be de-obligated for work that does not comply with these conditions.

Mark S. Ghilarducci April 29, 2021 Page **3** of **3** 

If you have any questions or need further assistance please contact Thomas Berry, Sr. Grants Management Specialist, by email thomas.berry@fema.dhs.gov, or phone (510) 627-7180.

Sincerely,

KATHRYN J LIPIECKI Digitally signed by KATHRYN J LIPIECKI LIPIECKI Date: 2021.05.18 17:22:40 -07'00'

Kathryn Lipiecki Director, Mitigation Division

FEMA Region 9

# Enclosures (4):

Obligation Report - Supplement 105

Project Management Report

Record of Environmental Considerations (REC) Standard Mitigation Grant (HMGP) Conditions

cc: Jennifer Hogan, State Hazard Mitigation Officer, California Governor's Office of Emergency Services

Matt Medland, Program Officer, California Governor's Office of Emergency Services Robert McCord, Chief, Hazard Mitigation Assistance Branch, FEMA Region 9

04/27/2021 14:43

#### HMGP-OB-02

2021

Accept

# FEDERAL EMERGENCY MANAGEMENT AGENCY HAZARD MITIGATION GRANTS PROGRAM Obligation Report w/ Signatures

Disaster No	FEMA Project No	Amendment No	State Application ID	Action No	Supplemental No	State	Recipient
4407	77 <del>R</del>	0	335	1	105	CA	Statewide
Subrecipient: COUNTY OF SONOMA					Project Title : F	Reg - Sono	oma County - Hazardous Fuels Reduction Project

Subrecipient FIPS Code: 097-27121

\$1,045,773.75

Total Amount Previously Allocated	Total Amount Previously Obligated	Total Amount Pending Obligation	Total Amount Available for New Obligation	
\$1,045,773.75	\$1,045,773.75	\$0.00	\$0.00	_
Project Amount	Subrecipient Management Cost Amount	Total Obligation	IFMIS Date IFMIS Status	FY

\$1,045,773.75 04/27/2021

#### Comments

Date: 04/27/2021 User Id: SSCOTT39

Comment: Approved funding for Sonoma County, Hazardous fuels reduction project for \$1,045,773.75.

\$0.00

#### **Authorization**

Preparer Name: STEVEN SCOTT Preparation Date: 04/27/2021

HMO Authorization Name: THOMAS BERRY HMO Authorization Date: 04/27/2021

KATHRYN J LIPIECKI Digitally signed by KATHRYN J LIPIECKI Date: 2021.05.18 17:23:18-07'00'

Authorizing Official Signature Authorizing Official Title Authorization Date

Authorizing Official Signature Authorizing Official Title Authorization Date

#### HMGP-AP-01

# FEDERAL EMERGENCY MANAGEMENT AGENCY HAZARD MITIGATION GRANT PROGRAM

#### **Project Management Report**

CA

Disaster FEMA Ame Number Project Number N

Amendment Number App ID State

Recipient

4407

77 - R 0

0 335

Statewide

Subrecipient: COUNTY OF SONOMA

FIPS Code: 097-27121 Project Title: Reg - Sonoma County - Hazardous Fuels Reduction Project

### **Mitigation Project Description**

Amendment Status : Approved Approval Status: Approved

Project Title: Reg - Sonoma County - Hazardous Fuels Reduction Project

Recipient: Statewide Subrecipient: COUNTY OF SONOMA

Recipient County Name: Sonoma Subrecipient County Name: Sonoma

Recipient County Code: 97 Subrecipient County Code: 97

Recipient Place Name: Sonoma (County)

Subrecipient Place Name: Sonoma (County)

Recipient Place Code: 0 Subrecipient Place Code: 99097

Project Closeout Date: 00/00/0000

#### **Work Schedule Status**

Amend:	<u>Description</u>	Time Frame	Due Date	Revised Date	Completion Date
0	ee project implementation, provide public-facing outre	36m	00/00/0000	00/00/0000	00/00/0000
0	ject kick-off including assigning or hiring project staff a	3m	00/00/0000	00/00/0000	00/00/0000
0	tify and scope fuels reduction sites using criteria inclu	8m	00/00/0000	00/00/0000	00/00/0000
0	op fuels treatment descriptions and best practices to b	12m	00/00/0000	00/00/0000	00/00/0000
0	outreach including stakeholder meetings and developi	17m	00/00/0000	00/00/0000	00/00/0000
0	eted Grazing Site Identification and Report: contract w	6m	00/00/0000	00/00/0000	00/00/0000
0	er Fuels Identification and Report: Contract with a fue	8m	00/00/0000	00/00/0000	00/00/0000
0	ard Trees Identification and Report: Contract with a fue	8m	00/00/0000	00/00/0000	00/00/0000
0	CEQA Compliance	3m	00/00/0000	00/00/0000	00/00/0000
0	ze implementation schedule and submit, develop finaliz	3m	00/00/0000	00/00/0000	00/00/0000
0	acted grazer carry out targeted multi-species grazing o	14m	00/00/0000	00/00/0000	00/00/0000
0	s treatment crew carry out ladder fuel projects on pre-	14m	00/00/0000	00/00/0000	00/00/0000
0	treatment crew carry out targeted removal of dead and	14m	00/00/0000	00/00/0000	00/00/0000
0	ctor follow up with post-treatment inspection for compl	12m	00/00/0000	00/00/0000	00/00/0000
0	with Cal OES to complete required project close-out a	3m	00/00/0000	00/00/0000	00/00/0000

#### **Approved Amounts**

Total Approved	Federal	Total Approved	Non-Federal	Total Approved
Net Eligible	Share Percent	Federal Share Amount	Share Percent	Non-Fed Share Amount
\$1,394,365.00	75.000000000	\$1,045,773.75	25.00000000	\$348,591.25

#### **Allocations**

Allocation Number		IFMIS Date	Submission Date	FY	ES/DFSC Support Req	ES/DFSC Amend Nr	Proj Alloc Amount Fed Share	Subrecipient Management Cost	Total Alloc Amount
37	Α	04/27/2021	04/27/2021	2021	ID 3271424	15	\$1,045,773.75	\$0.00	\$14,067,613.50
						Total	\$1,045,773.75	\$0.00	\$14,067,613.50

04/27/2021 2:44 PM

# FEDERAL EMERGENCY MANAGEMENT AGENCY HAZARD MITIGATION GRANT PROGRAM

HMGP-AP-01

**Project Management Report** 

Total

**FEMA** Disaster Number **Project Number** 

A 04/27/202104/27/2021 2021

Amendment Number

App ID State Recipient

Subrecipient

4407 77 - R

0 335 CA

3507266

Statewide

COUNTY OF SONOMA Subrecipient:

FIPS Code: 097-27121

Project Title: Reg - Sonoma County - Hazardous Fuels Reduction Project

**Obligations** Action IFMIS IFMIS Submission SFS Support SFS Amend Suppl Nr Status Date Req ID Number Date Nr

Project Obligated Amt - Fed Share 105 \$1,045,773.75

\$1,045,773.75

Total Obligated Amount Management Cost \$0.00 \$1,045,773.75

\$0.00

\$1,045,773.75

#### REC-01

#### FEDERAL EMERGENCY MANAGEMENT AGENCY

20:10:41

#### **RECORD OF ENVIRONMENTAL CONSIDERATION (REC)**

Project HMGP 4407-335-077 (Phase 1)

Title: Sonoma County Hazardous Fuels Reduction (Phase 1)

#### **NEPA DETERMINATION**

Non Compliant Flag: No **EA Draft Date: EA Final Date:** 

**EA Public Notice Date: EA Fonsi** Level: CATEX

**EIS Notice of Intent EIS ROD Date:** 

Comment Sonoma County is proposing to reduce the County is wildfire risk by removing hazardous fuels on private parcels and road systems in the county via this fuels reduction project. Phase 1 will consist of initial outreach and coordination, site inspections, CEQA compliance, and BCA development. Phase 2 will entail implementation, follow-up inspections and closeout and will be reviewed once the property list and treatment measures have been developed. This review covers Phase 1 activities only with no ground disturbance or other physical project construction activities.

Phase 1 of this project has been determined to be Categorically Excluded from the need to prepare either an Environmental Impact Statement or Environmental Assessment in accordance with FEMA Instruction 108-1-1 and FEMA Directive 108-1-1 as authorized by DHS Instruction Manual 023-01-001-01, Revision 1. Categorical Exclusion a4 (information gathering, data analysis and processing, information dissemination, review, interpretation, and development of documents) has been applied. Particular attention should be given to the project conditions before and during project implementation. Failure to comply with these conditions may jeopardize federal assistance including funding. - dcohen3 -03/08/2021 20:04:01 GMT

# **CATEX CATEGORIES**

Catex Category Code	Description	Selected
a4	(a4) Information gathering, data analysis and processing, information dissemination, review, interpretation, and development of documents. If any of these activities result in proposals for further action, those proposals must be covered by an appropriate CATEX. Examples include but are not limited to: (a) Document mailings, publication and distribution, training and information programs, historical and cultural demonstrations, and public affairs actions. (b) Studies, reports, proposals, analyses, literature reviews; computer modeling; and non-intrusive intelligence gathering activities.	

### **EXTRAORDINARY**

**Extraordinary Circumstance Code** Description Selected?

No Extraordinary Circumstances were selected

#### **ENVIRONMENTAL LAW / EXECUTIVE ORDER**

Environmental Law/ Executive Order	Status	Description	Comment
Clean Air Act (CAA)	Completed	Project will not result in permanent air emissions - Review concluded	
Coastal Barrier Resources Act (CBRA)	Completed	Project is not on or connected to CBRA Unit or otherwise protected area - Review concluded	

# FEDERAL EMERGENCY MANAGEMENT AGENCY

20:10:41

# RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project HMGP 4407-335-077 (Phase 1)

Title: Sonoma County Hazardous Fuels Reduction (Phase 1)

Environmental Law/ Executive Order	Status	Description	Comment
Clean Water Act (CWA)	Completed	Project would not affect any water of the U.S Review concluded	
Coastal Zone Management Act (CZMA)	Completed	Project is not located in a coastal zone area and does not affect a coastal zone area - Review concluded	
Executive Order 11988 - Floodplains	Completed	No effect on floodplain/flood levels and project outside floodplain - Review concluded	
Executive Order 11990 - Wetlands	Completed	No effects on wetlands and project outside wetlands - Review concluded	
Executive Order 12898 - Environmental Justice for Low Income and Minority Populations	Completed	Low income or minority population in or near project area	
	Completed	No disproportionately high and adverse impact on low income or minority population - Review concluded	
Endangered Species Act (ESA)	Completed	Listed species and/or designated critical habitat present in areas affected directly or indirectly by the federal action	The proposed action is to provide funding to the subrecipient for Phase 1 design development funds, without any proposed physical disturbance. These actions would result in no impacts to endangered species. ESA review will need to be completed prior to implementing any subsequent phases of the project. The proposed scope of work for design development will not destroy or adversely modify suitable habitat and will not affect any other listed or proposed species. It is therefore determined the proposed action would have No Effect on listed species and consultation with the Services under Section 7 of the Endangered Species Act is not required dcohen3 - 03/08/2021 19:49:51 GMT
	Completed	No effect to species or designated critical habitat (See comments for justification) - Review concluded	
Farmland Protection Policy Act (FPPA)	Completed	Project does not affect designated prime or unique farmland - Review concluded	
Fish and Wildlife Coordination Act (FWCA)	Completed	Project does not affect, control, or modify a waterway/body of water - Review concluded	

# FEDERAL EMERGENCY MANAGEMENT AGENCY

20:10:41

# RECORD OF ENVIRONMENTAL CONSIDERATION (REC)

Project HMGP 4407-335-077 (Phase 1)

Title: Sonoma County Hazardous Fuels Reduction (Phase 1)

Environmental Law/ Executive Order	Status	Description	Comment
Migratory Bird Treaty Act (MBTA)	Completed	Project located within a flyway zone	
	Completed	Project does not have potential to take migratory birds - Review concluded	
Magnuson-Stevens Fishery Conservation and Management Act (MSA)	Completed	Project not located in or near Essential Fish Habitat - Review concluded	
National Historic Preservation Act (NHPA)	Completed	Applicable executed Programmatic Agreement. Activity meets Programmatic Allowance (enter date and # in comments) - Review concluded	The Undertaking complies with Stipulation I.A.7.f. (assistance provided for planning, studies, design and engineering costs that involve no commitment of resources other than staffing and associated funding) of the Programmatic Agreement among the Federal Emergency Management Agency (FEMA), State Historic Preservation Office (SHPO) and California Office of Emergency Services (Cal OES), signed October 29, 2019. Thus, the Undertaking does not require SHPO review, and FEMA has no further Section 106 responsibilities in accordance with 36 CFR § 800.3(a)(1). No ground disturbance is proposed dcohen3 - 03/08/2021 19:48:36 GMT
Wild and Scenic Rivers Act (WSR)	Completed	Project is not along and does not affect Wild and Scenic River - Review concluded	

#### **CONDITIONS**

#### **Standard Conditions:**

Any change to the approved scope of work will require re-evaluation for compliance with NEPA and other Laws and Executive Orders.

This review does not address all federal, state and local requirements. Acceptance of federal funding requires recipient to comply with all federal, state and local laws. Failure to obtain all appropriate federal, state and local environmental permits and clearances may jeopardize federal funding.

If ground disturbing activities occur during construction, applicant will monitor ground disturbance and if any potential archeological resources are discovered, will immediately cease construction in that area and notify the State and FEMA.

# **Standard Mitigation Grant Program (HMGP) Conditions** FEMA Region IX, August, 2018

The following list applies to Recipients and Subrecipients accepting HMGP funds from the Federal Emergency Management Agency (FEMA) of the Department of Homeland Security (DHS):

- 1. Applicable Federal, State, and Local Laws and Regulations. The Recipient/Subrecipient must comply with all applicable Federal, State, and Local laws and regulations, regardless of whether they are on this list or other project documents. DHS financial assistance Recipients and Subrecipients are required to follow the provisions of the State HMGP Administrative Plan, applicable Hazard Mitigation Assistance Uniform Guidance, and Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards located in Title 2 of the Code of Federal Regulations (CFR) Part 200, adopted by DHS in 2 CFR 3002.
- 2. **Financial Management Systems.** The Recipient and Subrecipient must maintain financial management systems to account for and track funds, as referenced in 2 CFR 200.302.
- 3. **Match or Cost Share.** Non-federal match or cost share must comply with 2 CFR 200.306, the scope of work (SOW), and any agreements among the Subrecipient, the Recipient, and FEMA.
- 4. **Budget Changes.** Unanticipated adjustments are permitted within the approved total cost. However, if costs exceed the federal share, the Subrecipient must notify the Governor's Authorized Representative (GAR) of overruns before implementation. The GAR shall submit a written request for approval to FEMA Region IX. The subaward must continue to meet HMGP requirements, including cost effectiveness and cost share. Refer to 2 CFR 200.308 for additional information.
- 5. **Real Property and Land.** The acquisition, use, and disposition must comply with 2 CFR 200.311.
- 6. **Equipment.** The acquisition, use, and disposition must comply with 2 CFR 200.313.
- 7. **Supplies.** Upon project completion, FEMA must be compensated for unused supplies, exceeding \$5,000 (fair market value), and not needed for other federal programs. Refer to 2 CFR 200.314.
- 8. **Procurement.** Procurement procedures must be in conformance with 2 CFR 200.318-320.
- 9. **Monitoring and Reporting Program Performance.** The Recipient and Subrecipient must submit quarterly progress reports, as referenced in the 2 CFR 200.328 and State HMGP Administrative Plan.
- 10. **Records Retention.** In accordance with 2 CFR 200.333, financial/ programmatic records related to expenditures must be maintained at least 3 years after the date of Recipient's final expenditure report.
- 11. **Enforcement and Termination.** If the Recipient or Subrecipient fails to comply with the award or subaward terms, whether stated in a Federal statute or regulation, the State HMGP Administrative Plan, subpplication, a notice of award, an assurance, or elsewhere, FEMA may take one or more of the actions outlined in 2 CFR 200.338, including termination or partial termination of the award or subaward outlined in 2 CFR 200.339.
- 12. **Allowable Costs.** Funds are to be used for allowable costs in compliance with 2 CFR 200.403, the approved SOW, and any agreements among the Subrecipient, Recipient, and FEMA.

- 13. **Non-Federal Audit.** The Recipient and Subrecipient are responsible for obtaining audits in accordance with the Single Audit Act of 1984, in compliance with 2 CFR 200.501.
- 14. **Debarred and Suspended Parties.** Recipients and Subrecipients are subject to the non-procurement debarment and suspension regulations implementing Executive Orders 12549 and 12689, and 2 CFR 180. These regulations restrict federal financial assistance awards, subawards, and contracts with parties that are debarred, suspended, or otherwise excluded from or ineligible for participation in the federal assistance programs or activities.
- 15. **Equipment Rates.** Rates claimed for use of Subrecipient-owned equipment in excess of the FEMA-approved rates must be approved under State guidelines issued by the State Comptroller's Office or must be certified by the Recipient to include only those costs attributable to equipment usage less any fixed overhead and/or profit.
- 16. **Duplication of Funding between Public Assistance (PA) and HMGP.** Funding for PA Section 406 and HMGP Section 404 are permitted on the same facility/location, but the activities identified under each program must be distinct with separately accounted funds. At closeout, FEMA may adjust the funding to ensure the Subrecipient was reimbursed for eligible work from only one funding source.
- 17. **Historic Properties and Cultural Resources.** In compliance with 2 CFR 800, if a potential historic property or cultural resource is discovered during construction, the Subrecipient must cease work in the area and take all reasonable measures to avoid or minimize harm to the discovered property/resource. During construction, the Subrecipient will monitor ground disturbance activity, and if any potential archeological resources are discovered, will immediately cease work in that area, and notify the Recipient and FEMA. Construction in the area may resume with FEMA's written approval after FEMA's consultation, if applicable, with the State Historic Preservation Officer (SHPO).
- 18. **NEPA** and Changes to the Scope of Work (SOW). To comply with the National Environmental Policy Act (NEPA), and other Laws and Executive Orders, any change to the approved SOW shall be re-evaluated before implementation. Construction associated with a SOW change, prior to FEMA approval, may be ineligible for funding. Acceptance of federal funding requires environmental permits and clearances in compliance with all appropriate federal, state and local laws, and failure to comply may jeopardize funding.

Within their authority, the Recipient and Subrecipient must use of all practicable means, consistent with other essential policies, to create and maintain productive harmony for people and nature, and fulfill the social, economic, and other needs of present and future generations of Americans.