Scenario C2: County Campus

Project Finance Advisory Limited



Feasibility Study Cost Report

Specialty Area Totals

Sonoma County

Revision: 8 Date: 11/15/2021

evisio	n: 8					Date: 11/15/2021
		Section	2 Executive Summ	nary		
ROSS	FLOOR AREA FT2 (Building)		318,696			
	SQFT (Building Costs)		\$540			
	FLOOR AREA FT2 (Parking)		0		0	spaces
	SQFT (Parking Costs)		\$134		0	spaces
ef	Element		Scenario 1 - Lower			
			GFA			
Α	Building Cost		\$185,990,458			
_	Updated Specialty Areas		(\$13,890,000)			
В	Parking Cost		\$0			
S	UB-TOTAL: BUILDING COSTS		\$172,100,458			
e foll	owing costs are allowances as discussed with PFAL	for the purp	oses of providing an over	all Proforma for the de	velopment:	
D	Site Related Costs - 5%	5.00%	\$8,605,000			
Ε	Fixtures, Fittings & Equipment	\$40 /sf	\$12,748,000			
F	IT Communications & Equipment - 5%	5.00%	\$0			
G	Sustainability:					
31	Good - LEED Gold etc	3.00%	\$5,163,000			
32	Better - LEED Platinum etc		\$6,676,198			
33	Best - Living Building Challenge etc	€02 /of	\$0 \$7,330,000			
H	AV Equipment - \$23/sf	\$23 /sf	\$15,000,000			
1	Incoming Site Utilities Moving & Relocation Costs		\$13,000,000			
J	Moving & Relocation Costs		ΨΟ			
K	Allowance for additional Seismic strengthening	\$5 /sf	\$1,593,480			
L	Allowance for High Rise premium	0.00%	\$0			
M	Allowance for Demo of existing County Buildings		\$0			
N	Allowance for unsuccessful bidder Stipend		\$2,000,000			
T	OTAL: BUILDING + SOFT COSTS		\$231,216,137			
Р	Escalation	25.30%	\$58,489,000			
Q	Project Contingency	20.00%	\$57,941,000			
T	OTAL - BBO JECT COSTS (ave TAY)		\$247.646.427			
	OTAL: PROJECT COSTS (exc TAX)		\$347,646,137			
AX	Tax Assessment		included			
T	OTAL: PROJECT COSTS (inc TAX)		\$347,646,137			
	\$/SF based on Building SF		\$1,091 /sf			
ecial	ty Areas Included in the above "Building Costs"		Original	Updated	Delta	
	Emergency Operations Center (11,000sf)	\$560 /sf \$80 UCO	\$6,160,000	\$TT,UOU,UUU	\$4,890,000	
	Increased to 13,000sf and uplifted rate Morgue and Public Health Lab (26,450sf)	\$710 /sf	\$18,780,000		(\$18,780,000)	
	Now deleted from scheme			\$0		
	Council Chambers (21,000sf)	\$630 /sf	\$13,230,000	m40 000	\$0	
	No change			\$13,230,000		

\$38,170,000

\$24,280,000

(\$13,890,000)