

### **Schedule for Completion of Update to Sonoma County Emergency Operations Plan**

- October 2020: Issue a Request For Proposals (RFP) and contract with vendor to facilitate Emergency Operations Plan (EOP) development and stakeholder engagement.
- December 2020: Assess current EOP, conduct environmental scan for relevant planning and Access and Functional Needs (AFN) guidance, best practices, and after action reports.
- February 2021: Convene EOP Development Working Group and coordinate with community advisory groups, AFN representatives and relevant agencies.
- March 2021: Distribute Initial Draft of EOP.
- March-May 2021: Engage with community stakeholders, community advisory groups, AFN representatives and relevant agencies for feedback on initial draft.
- May 2021: Distribute Final Draft, conduct tabletop exercise for validation of EOP.
- June 2021: Recommend adoption of final EOP by Board of Supervisors; distribute final EOP upon final approval.