Г	T				1				1
Attachment A									
County of Sonoma Gover	rnment Center:								
Technical Advisor Current and Expected Budget for Phase 1									
As at: March 31, 2020									
Contractor	Contract Budget		Invoiced to December, 2019	Loss (written off) incurred by	Time sp	ent end of March,	Budget requested in	Revised budget request in	Loss (to be written off)
				December, 2019	2020		February, 2020	March, 2020*	incurred at March, 2020**
Civic Edge/Gervais Associates	\$	40,050	\$ 34,897		\$	42,253	\$ 13,613	\$ 7,356	\$ -
Integral	\$	19,950	\$ 6,275		\$	15,780	\$ 13,675	\$ 9,505	\$ -
Mott MacDonald			\$ -		\$	-	\$ -	\$ -	\$ -
Nelson Nygaard	\$	19,775	\$ 3,676		\$	8,286	\$ 16,099	\$ 4,610	\$ -
Newmark Knight			\$ 1,688		\$	5,588	\$ 18,400	\$ 3,900	\$ -
Perkins & Will	\$	70,023	\$ 60,578		\$	159,808	\$ 50,000	\$ 50,000	\$ (49,230)
PFAL	\$	93,020	\$ 137,950	\$ 50,000	\$	276,403	\$ 25,000	\$ 25,000	\$ (163,453)
Strategic Economics	\$	15,120	\$ -		\$	-	\$ 5,000	\$ -	\$ -
Tulchin Research			\$ -		\$	-	\$ -	\$ -	\$ -
Turner Townsend	\$	19,920	\$ -		\$	9,000	\$ 19,920	\$ 9,000	\$ -
West Coast Exchange	\$	2,000	\$ 400		\$	1,000	\$ 1,000	\$ 600	\$ -
	\$ 27	79,858	\$ 245,463	\$ 50,000	\$	518,118	\$ 162,706	\$ 109,971	\$ (212,684)
								* based on actual hours spent	** does not include any time to be spent from April to May Board meeting
							General Services requested b \$ 60,000		
							Shortfall	\$ (49,971)	
·									
								Budget requested	