



## Legislation Details (With Text)

**File #:** 2021-0119  
**Type:** Consent Calendar Item      **Status:** Agenda Ready  
**File created:** 2/3/2021      **In control:** Transportation and Public Works  
**On agenda:** 3/23/2021      **Final action:**  
**Title:** Contingency adjustment to 2020 Pavement Preservation Program - Full-Depth Reclamation and Overlays Project - Construction Contract C20101.  
**Sponsors:** Transportation and Public Works  
**Indexes:**  
**Attachments:** 1. Summary Report, 2. Location Map

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**To:** Board of Supervisors  
**Department or Agency Name(s):** Transportation and Public Works  
**Staff Name and Phone Number:** Johannes J. Hoevertsz 707-565-2231  
**Vote Requirement:** Majority  
**Supervisory District(s):** 1,2,4,5

**Title:**  
Contingency adjustment to 2020 Pavement Preservation Program - Full-Depth Reclamation and Overlays Project - Construction Contract C20101.

**Recommended Action:**  
Approve a \$135,000 increase to the construction contract contingency amount for the 2020 Pavement Preservation Program - Full-Depth Reclamation and Overlays Project due to changes in the scope of work and material quantities resulting from unforeseen circumstances.

**Executive Summary:**  
The Department of Transportation and Public Works (TPW) is requesting that the Board approve an increase to the contingency for the 2020 Pavement Preservation Program (PPP) - Full-Depth Reclamation and Overlays Project in the amount of \$135,000.

**Discussion:**  
On May 19, 2020, the Board awarded the 2020 PPP - Full-Depth Reclamation and Overlays construction contract to Ghilotti Bros., Inc. The original scope of work for this contract included capital improvements to the following:

- Bohemian Highway      Burnside Rd to Bodega Hwy      2.13 miles
- Center Street      Arnold Dr to Bay St      0.25 miles
- Grange Road      Guenza/Peracca Rd to Bennett Valley Rd      1.32 miles
- Grove Street      Arnold Dr to Riverside Dr      0.37 miles
- Linden Street      Petaluma Ave to Verano Ave      0.67 miles

- Riebli Road P.M. 10.97 to Hidden Hills Dr 0.65 miles
- Solano Avenue Arnold Dr to Riverside Dr 0.47 miles
- Tomales Road Marin Co. Line to Valley Ford Rd 1.69 miles
- Arnold Drive Hwy 116 to Arnold Dr 0.20 miles
- Bohemian Highway Bodega Hwy to Bittner Rd 3.68 miles
- East Cotati Avenue Rohnert Park City Limits to Petaluma Hill Rd 0.51 miles
- Lark Center Drive End to Old Redwood Hwy 0.25 miles
- Moorland Avenue Todd Rd to Bellevue Ave 1.02 miles
- Todd Road Stony Point Rd to Hwy 101 Ramps 1.69 miles
- Lavell Road Old Redwood Hwy to Mayfield Dr 0.32 miles

During construction several items of work increased or changed due to previously unforeseen circumstances. On Tomales Road, the existing concrete road section was found in conflict with the reclamation work which resulted in delays and a surface treatment change to one mile of roadway. On Todd Road, Caltrans requested extension of the paving limits to include the signalized area at the Highway 101 off ramp which is the County’s maintenance responsibility. This change increased the work on Todd Road by approximately 15%. Other work added to the contract also included: soil testing for disposal purposes, changes in the road surface repairs on Bohemian Highway prior to paving, testing and stabilization of the full-depth reclamation surface prior to paving, and significant drainage enhancements on Barnett Valley Road, Bohemian Highway, and in the El Verano area.

Five contract change orders within TPW’s delegated change order authority for this contract will be executed to cover these changes. However, when combined with increases to the bid item quantities allowed by the contract, the 10% contingency budget has been exhausted. Therefore, TPW is requesting Board action to increase the contingency budget and cover the additional cost.

**Prior Board Actions:**

5/19/2020: Board approved 2020 Pavement Preservation Program - Full-Depth Reclamation and Overlays Project, C20101, for 14.87 miles of roadway

5/21/2019: Board approved 2-year Pavement Preservation Program for 2020

**FISCAL SUMMARY**

<b>Expenditures</b>	<b>FY 20-21 Adopted</b>	<b>FY21-22 Projected</b>	<b>FY 22-23 Projected</b>
Budgeted Expenses	\$135,000		
Additional Appropriation Requested			
<b>Total Expenditures</b>	<b>\$135,000</b>		
<b>Funding Sources</b>			
General Fund/WA GF	\$67,500		
State/Federal	\$67,500		
Fees/Other			
Use of Fund Balance			
Contingencies			
<b>Total Sources</b>	<b>\$135,000</b>		

**Narrative Explanation of Fiscal Impacts:**

There are sufficient appropriations for this contingency amount in the FY 2020-21 recommended Road Capital budget. Road Capital receives funding from multiple sources including allocations from the State Highway Users Tax, SB1, and contributions from the County’s General Fund. General Fund contributions earmarked for Pavement Preservation Projects are divided between the Road Maintenance and Capital Improvement departments based on the type of work being performed. The Department’s recommended budget includes \$5,252,890 in SB1 revenue and \$13,659,872 in County contributions (General Fund, Franchise Fees, Measure L, ARM Mitigation) which are available for the PPP.

<b>Staffing Impacts:</b>			
<b>Position Title (Payroll Classification)</b>	<b>Monthly Salary Range (A-I Step)</b>	<b>Additions (Number)</b>	<b>Deletions (Number)</b>

**Narrative Explanation of Staffing Impacts (If Required):**

None

**Attachments:**

Location Map

**Related Items “On File” with the Clerk of the Board:**

None