



Legislation Text

File #: 2021-0192, **Version:** 1

To: Board of Supervisors

Department or Agency Name(s): Transportation and Public Works

Staff Name and Phone Number: Johannes J. Hoevertsz 707-565-2231

Vote Requirement: Majority

Supervisorial District(s): First

Title:

First Amendment to Construction Management Professional Services Agreement for the Boyes Boulevard Bridge Replacement Project C01147

Recommended Action:

Approve and authorize the Chair to execute the first amendment to the agreement with Ghirardelli Associates, Inc. for construction management services on the Boyes Boulevard Bridge Replacement Project in the amount of \$155,645, for a total amount not to exceed \$873,516, with a term ending December 31, 2021. (First District)

Executive Summary:

On August 6, 2019 the Board awarded a professional services agreement for construction management services on the Boyes Boulevard Bridge Replacement project to Ghirardelli Associates, Inc. The requested action will extend the term of the agreement and increase the contract amount in relation to the longer duration. This first amendment is necessary to complete administration of the bridge replacement project by December 31, 2021.

Discussion:

The Department of Transportation and Public Works (TPW) is requesting the Board approve the first amendment to the construction management services agreement with Ghirardelli Associates, Inc. on the Boyes Boulevard Bridge Replacement project. The original agreement estimated a project completion date of December 31, 2020. However, additional project monitoring during the 2019/2020 winter suspension along with construction delays related to COVID quarantines, a state-wide cement shortage, environmental mitigation efforts, and drilling complications, have added 130 working days to the project's duration. The requested action would extend the term of the original agreement providing additional construction management services to ensure the contractor adheres to the plans and specifications, and complies with all applicable rules and regulations.

The original professional services agreement for construction management services was \$624,235, plus a 15% contingency, for a total amount not to exceed amount of \$717,871, with a term ending June 30, 2021. The proposed amendment will increase the contract amount by \$155,645 for a new not to exceed amount of \$873,516, and extend the term of the contract by six months to December 31, 2021. If approved, the total value of the amended agreement represents 15% of the bridge construction contract value of \$5,637,737.

Ghirardelli Associates, Inc. is a Bay Area engineering firm that has specialized in providing construction

management services to cities, counties, and CalTrans for over 30 years. Previously, Ghirardelli Associates, Inc. worked with the County on the Fort Ross Road Slide Repair Project in 2010.

Prior Board Actions:

8/6/2019 Award the professional service agreement to Ghirardelli Associates, Inc. for construction management of the Boyes Boulevard Bridge Replacement Project (County Project Number C01147)

7/9/2019 Award the construction contract for the Boyes Boulevard Bridge Replacement Project (County Project Number C01147)

FISCAL SUMMARY

Expenditures	FY 20-21 Adopted	FY21-22 Projected	FY 22-23 Projected
Budgeted Expenses	\$55,645	\$100,000	
Additional Appropriation Requested			
Total Expenditures	\$55,645	\$100,000	
Funding Sources			
General Fund/WA GF			
State/Federal	\$49,263	\$88,530	
Fees/Other	\$6,382	\$11,470	
Use of Fund Balance			
Contingencies			
Total Sources	\$55,645	\$100,000	

Narrative Explanation of Fiscal Impacts:

Appropriations for contract costs were included in the FY 2020-21 adopted Roads Capital Improvement budget (11051-34030103) as part of the Boyes Bridge Construction Project. Future costs will be included in the FY 2021-22 recommended budget. The Federal Highway Administration has approved the project and will reimburse 88.53% of the eligible project costs. Funding for the local share will be paid from other sources of funds available for Roads capital improvement projects, including building permit fees and allocations from SB1.

Staffing Impacts: None			
Position Title (Payroll Classification)	Monthly Salary Range (A-I Step)	Additions (Number)	Deletions (Number)

Narrative Explanation of Staffing Impacts (If Required):

N/A

Attachments:

Location Map; First Amendment

Related Items “On File” with the Clerk of the Board:

Original Agreement