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DRAFT  Agreement for Engineering  and Design Services for Wohler  
Storage Building  and Facilities Project  

This agreement (“Agreement”) is by  and between  Sonoma County  Water Agency,  a body  
corporate and politic of the State of California  (“Sonoma Water”) and  Kleinfelder, Inc., a 
California corporation  (“Consultant”).  The Effective Date of this Agreement is the  date  the 
Agreement is last signed  by the  parties to  the Agreement,  unless otherwise  specified  in  
Paragraph  5.1.  

R E  C  I  T  A L  S  

A. Consultant  represents  that it is a duly  qualified and licensed  engineering firm, experienced 
in  engineering  and design of  water transmission storage facilities  and related  services. 

B. The Sonoma County Grand Jury Final Report 2018-2019 recommended  Sonoma Water 
generate and  maintain  emergency inventory lists  of vital equipment to improve  operational 
resiliency of the water  transmission  system after a large seismic event (earthquake), and  to 
stockpile  the listed inventory accordingly.   Due to  space limitations,  Sonoma Water 
currently procures  and stores a limited stockpile  of water transmission components at 
multiple sites across Sonoma County.   To improve efficiency,  Sonoma Water  plans  to design 
and implement  a dedicated water transmission  storage facility  to  support efficient a queduct 
maintenance operations  and increase Sonoma Water’s  operational resilience and readiness. 

C. Sonoma Water a nd Sonoma County Regional Parks (Parks)  entered  into a purchase 
agreement and Memorandum of Understanding (MOU) for  acquisition of six parcels of land 
across 49 acres for future water resource planning efforts. 

D. The subject  parcels are located at  9841 Wohler Road  in  Healdsburg (the  former DeMuth 
property), and will  be split between Sonoma Water an d  Parks once preliminary design, 
planning, and environmental studies are completed  in accordance  with the executed MOU. 
The proposed  facilities are subject  to the California Environmental Quality  Act (CEQA) and 
as lead agencies, Sonoma Water  and Parks seek to develop a combined CEQA document 
and implement  two storage facilities, a ranger residence,  and associated  utilities (Project 
Components) at the former DeMuth property. 

E. Under this Agreement,  Consultant  will develop  a preliminary  design to ascertain  project 
impacts under CEQA for  Sonoma Water  and Parks  Project Components.  In addition, 
Consultant  will  provide complete  design and construction services  of  Sonoma Water’s 
portion of the  Project Components for public bidding and implementation. 

In consideration of the  foregoing recitals and the mutual covenants contained herein, the 
parties hereto agree as  follows:  
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A G R E E M E N T  

1. RECITALS 

1.1. The above recitals are true and correct and are incorporated herein. 

2. LIST OF EXHIBITS 

2.1. The following exhibits are attached hereto and incorporated herein: 
a. Exhibit A: Scope of Work. 
b. Exhibit B: Schedule and Submittals. 
c. Exhibit C: Sonoma Water Standards. 
d. Exhibit D: Schedule of Costs. 
e. Exhibit E: Estimated Budget for Scope of Work.   
f. Exhibit F: Insurance Requirements.   

3. SCOPE OF SERVICES 

3.1. Consultant’s Specified Services:  Consultant shall perform the services and 
provide submittals outlined in Exhibit A (Scope of Work) within the times or by 
the dates provided for in Exhibit B (Schedule and Submittals) and pursuant to 
Exhibit C (Sonoma Water Standards) and Article 9 (Prosecution of Work).  In the 
event of a conflict between the body of this Agreement and Exhibit A (Scope of 
Work) or Exhibit C (Sonoma Water Standards), the provisions in the body of this 
Agreement shall control.   

3.2. Cooperation with Sonoma Water:  Consultant shall cooperate with Sonoma 
Water in the performance of all work hereunder.  Consultant shall coordinate 
the work, except assistance during construction, with Sonoma Water’s Project 
Manager.  Consultant shall coordinate assistance during construction with 
Sonoma Water’s Construction Management Principal Engineer.  Contact 
information and mailing addresses: 

Sonoma Water Consultant 
Project Manager:  Aaron Fulton Contact:  Martin Pucci 
Phone:  707-547-1974 2240 Northpoint Parkway  
Email:  aaron.fulton@scwa.ca.gov Santa Rosa, CA 95407 
 Phone:  707-571-1883 

 Email:  mpucci@kleinfelder.com 
Construction Management Principal 
Engineer:  Mike West 

 

Phone:  707-547-1984  
Email:  Mike.West@scwa.ca.gov   
  
404 Aviation Boulevard  

mailto:Mike.West@scwa.ca.gov
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Sonoma Water Consultant 
Santa Rosa, California 95403-9019  
  

Remit invoices to: Remit payments to: 
Accounts Payable P.O. Box 51958 
Same address as above or Los Angeles, CA 90051-6258 
Email:  ap.agreements@scwa.ca.gov  

3.3. Performance Standard and Standard of Care:  Consultant hereby agrees that all 
its work will be performed and that its operations shall be conducted in 
accordance with the standards of a reasonable professional having specialized 
knowledge and expertise in the services provided under this Agreement and in 
accordance with all applicable federal, state and local laws, it being understood 
that acceptance of Consultant’s work by Sonoma Water shall not operate as a 
waiver or release.  Sonoma Water has relied upon the professional ability and 
training of Consultant as a material inducement to enter into this Agreement.  
If Sonoma Water determines that any of Consultant’s work is not in accordance 
with such level of competency and standard of care, Sonoma Water, in its sole 
discretion, shall have the right to do any or all of the following: (a) require 
Consultant to meet with Sonoma Water to review the quality of the work and 
resolve matters of concern; (b) require Consultant to repeat the work at no 
additional charge until it is satisfactory; (c) terminate this Agreement pursuant to 
the provisions of Article 6 (Termination); or (d) pursue any and all other 
remedies at law or in equity. 

3.4. Assigned Personnel: 
a. Consultant shall assign only competent personnel to perform work 

hereunder.  In the event that at any time Sonoma Water, in its sole 
discretion, desires the removal of any person or persons assigned by 
Consultant to perform work hereunder, Consultant shall remove such person 
or persons immediately upon receiving written notice from Sonoma Water. 

b. Any and all persons identified in this Agreement or any exhibit hereto as the 
project manager, project team, or other professional performing work 
hereunder are deemed by Sonoma Water to be key personnel whose 
services were a material inducement to Sonoma Water to enter into this 
Agreement, and without whose services Sonoma Water would not have 
entered into this Agreement.  Consultant shall not remove, replace, 
substitute, or otherwise change any key personnel without the prior written 
consent of Sonoma Water. 

c. With respect to performance under this Agreement, Consultant shall employ 
the following key personnel: 
Title Name 
Principal Geotechnical Engineer Martin Pucci 
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d. In the event that any of Consultant’s personnel assigned to perform services 
under this Agreement become unavailable due to resignation, sickness, or 
other factors outside of Consultant’s control, Consultant shall be responsible 
for timely provision of adequately qualified replacements. 

4. PAYMENT 

4.1. Total Costs:  Total costs under this Agreement shall not exceed $550,000. 
a. Total costs for all work except Optional Task shall not exceed $510,000. 
b. Total costs for Optional Task, if requested in writing by Sonoma Water, shall 

not exceed $40,000.   
c. No more than $460,000 will be paid until the 99% submittal under 

Paragraph 6.1.e is submitted.   

4.2. Method of Payment:  Consultant shall be paid in accordance with Exhibit D 
(Schedule of Costs).  Billed hourly rates shall include all costs for overhead and 
any other charges, other than expenses specifically identified in Exhibit D 
(Schedule of Costs).  Expenses not expressly authorized by the Agreement shall 
not be reimbursed.   

4.3. Invoices:  Consultant shall submit its bills in arrears on a monthly basis, based on 
work completed for the period, in a form approved by Sonoma Water.  The bills 
shall show or include: 
a. Consultant name. 
b. Agreement title and TW 23/24-059. 
c. Sonoma Water’s Project-Activity Code T0604C001. 
d. Task performed with an itemized description of services rendered by date. 
e. Summary of work performed by subconsultants, as described in Paragraph 

15.4. 
f. Time in quarter hours devoted to the task. 
g. Hourly rate or rates of the persons performing the task. 
h. List of reimbursable materials and expenses. 
i. Copies of receipts for reimbursable materials and expenses. 

4.4. Monthly Reports with Invoices:  Payment of invoices is subject to receipt of the 
monthly reports required under Task 1, Paragraph 1.3.a, of Exhibit A (Scope of 
Work). 

4.5. Cost Tracking:  Consultant has provided an estimated breakdown of costs, 
included in Exhibit E (Estimated Budget for Scope of Work).  Exhibit E (Estimated 
Budget for Scope of Work) will only be used as a tool to monitor progress of 
work and budget.  Actual payment will be made as specified in Paragraph 4.2 
above. 
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4.6. Rate Changes:  Upon at least 30 days written notice, Consultant may change the 
hourly rates up to 3 percent per year, commencing one year from the Effective 
Date of this Agreement and no more than once every 12 months thereafter. 

4.7. Timing of Payments:  Unless otherwise noted in this Agreement, payments shall 
be made within the normal course of Sonoma Water business after presentation 
of an invoice in a form approved by Sonoma Water for services performed.  
Payments shall be made only upon the satisfactory completion of the services as 
determined by Sonoma Water. 

4.8. Taxes Withheld by Sonoma Water: 
a. Pursuant to California Revenue and Taxation Code (R&TC) section 18662, 

Sonoma Water shall withhold seven percent of the income paid to 
Consultant for services performed within the State of California under this 
Agreement, for payment and reporting to the California Franchise Tax Board, 
if Consultant does not qualify as:  (1) a corporation with its principal place of 
business in California, (2) an LLC or Partnership with a permanent place of 
business in California, (3) a corporation/LLC or Partnership qualified to do 
business in California by the Secretary of State, or (4) an individual with a 
permanent residence in the State of California. 

b. If Consultant does not qualify, as described in Paragraph 4.8.a, Sonoma 
Water requires that a completed and signed Form 587 be provided by 
Consultant in order for payments to be made.  If Consultant is qualified, as 
described in Paragraph 4.8.a, then Sonoma Water requires a completed Form 
590.  Forms 587 and 590 remain valid for the duration of the Agreement 
provided there is no material change in facts.  By signing either form, 
Consultant agrees to promptly notify Sonoma Water of any changes in the 
facts.  Forms should be sent to Sonoma Water pursuant to Article 17 
(Method and Place of Giving Notice, Submitting Bills, and Making Payments) 
of this Agreement.  To reduce the amount withheld, Consultant has the 
option to provide Sonoma Water with either a full or partial waiver from the 
State of California. 

5. TERM OF AGREEMENT AND COMMENCEMENT OF WORK 

5.1. Term of Agreement:   
a. This Agreement shall expire on June 30, 2027, unless terminated earlier in 

accordance with the provisions of Article 6 (Termination). 
b. Sonoma County Water Agency’s General Manager shall have the ability to 

extend the term of this Agreement for two additional years by providing 
written notice to Consultant thirty days in advance of the expiration date 
noted in this Article.  The extension shall be formalized in an amended 
agreement or amendment signed by Sonoma Water and Consultant. 

5.2. Commencement of Work:  Consultant is authorized to proceed immediately with 
the performance of this Agreement upon the Effective Date of this Agreement.   
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6. TERMINATION 

6.1. Authority to Terminate:  Sonoma Water’s right to terminate may be exercised by 
Sonoma County Water Agency's General Manager. 

6.2. Termination Without Cause:  Notwithstanding any other provision of this 
Agreement, at any time and without cause, Sonoma Water shall have the right, 
in its sole discretion, to terminate this Agreement by giving 5 days written notice 
to Consultant. 

6.3. Termination for Cause:  Notwithstanding any other provision of this Agreement, 
should Consultant fail to perform any of its obligations hereunder, within the 
time and in the manner herein provided, or otherwise violate any of the terms of 
this Agreement, Sonoma Water may immediately terminate this Agreement by 
giving Consultant written notice of such termination, stating the reason for 
termination. 

6.4. Delivery of Work Product and Final Payment Upon Termination:  In the event of 
termination, Consultant, within 14 days following the date of termination, shall 
deliver to Sonoma Water all reports, original drawings, graphics, plans, studies, 
and other data or documents, in whatever form or format, assembled or 
prepared by Consultant or Consultant’s subcontractors, consultants, and other 
agents in connection with this Agreement subject to Paragraph 12.10 and shall 
submit to Sonoma Water an invoice showing the services performed, hours 
worked, and copies of receipts for reimbursable expenses up to the date of 
termination. 

6.5. Payment Upon Termination:  Upon termination of this Agreement by Sonoma 
Water, Consultant shall be entitled to receive as full payment for all services 
satisfactorily rendered and reimbursable expenses properly incurred hereunder, 
an amount which bears the same ratio to the total payment specified in the 
Agreement as the services satisfactorily rendered hereunder by Consultant bear 
to the total services otherwise required to be performed for such total payment; 
provided, however, that if services are to be paid on a per-hour or per-day basis, 
then Consultant shall be entitled to receive as full payment an amount equal to 
the number of hours or days actually worked prior to termination multiplied by 
the applicable hourly or daily rate; and further provided, however, that if 
Sonoma Water terminates the Agreement for cause pursuant to Paragraph 6.3, 
Sonoma Water shall deduct from such amounts the amount of damage, if any, 
sustained by Sonoma Water by virtue of the breach of the Agreement by 
Consultant. 

7. INDEMNIFICATION 

7.1. Consultant agrees to accept responsibility for loss or damage to any person or 
entity, including Sonoma County Water Agency, and to defend, indemnify, hold 
harmless, and release Sonoma County Water Agency, its officers, agents, and 
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employees, from and against any actions, claims, damages, liabilities, disabilities, 
or expenses, that may be asserted by any person or entity, including Consultant, 
that arise out of, pertain to, or relate to the negligence, recklessness, or willful 
misconduct of Consultant or its agents, employees, contractors, subcontractors, 
or invitees hereunder, whether or not there is concurrent or contributory 
negligence on Sonoma County Water Agency's part, but, to the extent required 
by law, excluding liability due to Sonoma County Water Agency's conduct.  This 
indemnification obligation is not limited in any way by any limitation on the 
amount or type of damages or compensation payable to or for Consultant or its 
agents under workers’ compensation acts, disability benefits acts, or other 
employee benefit acts. 

8. INSURANCE 

8.1. With respect to performance of work under this Agreement, Consultant shall 
maintain and shall require all of its subcontractors, consultants, and other agents 
to maintain, insurance as described in Exhibit F (Insurance Requirements). 

9. PROSECUTION OF WORK 

9.1. Performance of the services hereunder shall be completed within the time 
required herein, provided, however, that if the performance is delayed by 
earthquake, flood, high water, or other Act of God or by strike, lockout, or similar 
labor disturbances, the time for Consultant’s performance of this Agreement 
shall be extended by a number of days equal to the number of days Consultant 
has been delayed. 

10. EXTRA OR CHANGED WORK 

10.1. Extra or changed work or other changes to the Agreement may be authorized 
only by written amendment to this Agreement, signed by both parties.  Changes 
to lengthen time schedules or make minor modifications to the scope of work, 
which do not increase the amount paid under the Agreement, may be executed 
by Sonoma County Water Agency's General Manager in a form approved by 
County Counsel.  The parties expressly recognize that Sonoma Water personnel 
are without authorization to order all other extra or changed work or waive 
Agreement requirements.  Failure of Consultant to secure such written 
authorization for extra or changed work shall constitute a waiver of any and all 
right to adjustment in the Agreement price or Agreement time due to such 
unauthorized work and thereafter Consultant shall be entitled to no 
compensation whatsoever for the performance of such work.  Consultant further 
expressly waives any and all right or remedy by way of restitution and quantum 
meruit for any and all extra work performed without such express and prior 
written authorization of Sonoma Water. 



 

Agreement for Engineering and Design Services for Wohler Storage Building and Facilities Project 8 

11. CONTENT ONLINE ACCESSIBILITY 

11.1. Accessibility:  Sonoma Water policy requires that all documents that may be 
published to the Web meet accessibility standards to the greatest extent 
possible and utilizing available existing technologies. 

11.2. Standards:  All consultants responsible for preparing content intended for use or 
publication on a Sonoma Water managed or Sonoma Water funded web site 
must comply with applicable federal accessibility standards established by 36 
C.F.R. section 1194, pursuant to section 508 of the Rehabilitation Act of 1973, as 
amended (29 U.S.C. section 794(d)), Sonoma Water’s Web Standards & 
Guidelines located at https://sonomacounty.ca.gov/Services/Web-Standards-
and-Guidelines/ and Sonoma Water’s Web Site Accessibility Policy located at 
https://sonomacounty.ca.gov/CAO/Administrative-Policies/9-3-Website-
Accessibility-Policy/.  

11.3. Alternate Format:  When it is strictly impossible due to the unavailability of 
technologies required to produce an accessible document, Consultant shall 
identify the anticipated accessibility deficiency prior to commencement of any 
work to produce such submittals.  Consultant agrees to cooperate with Sonoma 
Water in the development of alternate document formats to maximize the 
facilitative features of the impacted document(s); e.g., embedding the document 
with alt-tags that describe complex data/tables. 

11.4. Noncompliant Materials; Obligation to Cure:  Remediation of any materials that 
do not comply with Sonoma Water’s Web Site Accessibility Policy shall be the 
responsibility of Consultant.  If Sonoma Water, in its sole and absolute discretion, 
determines that any submittal intended for use or publication on any Sonoma 
Water managed or Sonoma Water funded Web site does not comply with 
Sonoma Water Accessibility Standards, Sonoma Water will promptly inform 
Consultant in writing.  Upon such notice, Consultant shall, without charge to 
Sonoma Water, repair or replace the non-compliant materials within such period 
of time as specified by Sonoma Water in writing.  If the required repair or 
replacement is not completed within the time specified, Sonoma Water shall 
have the right to do any or all of the following, without prejudice to Sonoma 
Water’s right to pursue any and all other remedies at law or in equity: 
a. Cancel any delivery or task order 
b. Terminate this Agreement pursuant to the provisions of Article 6 

(Termination); and/or 
c. In the case of custom Electronic and Information Technology (EIT) developed 

by Consultant for Sonoma Water, Sonoma Water may have any necessary 
changes or repairs performed by itself or by another contractor.  In such 
event, Consultant shall be liable for all expenses incurred by Sonoma Water 
in connection with such changes or repairs. 

https://sonomacounty.ca.gov/Services/Web-Standards-and-Guidelines/
https://sonomacounty.ca.gov/Services/Web-Standards-and-Guidelines/
https://sonomacounty.ca.gov/CAO/Administrative-Policies/9-3-Website-Accessibility-Policy/
https://sonomacounty.ca.gov/CAO/Administrative-Policies/9-3-Website-Accessibility-Policy/
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11.5. Sonoma Water’s Rights Reserved:  Notwithstanding the foregoing, Sonoma 
Water may accept submittals that are not strictly compliant with Sonoma Water 
Accessibility Standards if Sonoma Water, in its sole and absolute discretion, 
determines that acceptance of such products or services is in Sonoma Water’s 
best interest. 

12. REPRESENTATIONS OF CONSULTANT 

12.1. Status of Consultant:  The parties intend that Consultant, in performing the 
services specified herein, shall act as an independent contractor and shall control 
the work and the manner in which it is performed.  Consultant is not to be 
considered an agent or employee of Sonoma Water and is not entitled to 
participate in any pension plan, worker’s compensation plan, insurance, bonus, 
or similar benefits Sonoma Water provides its employees.  In the event Sonoma 
Water exercises its right to terminate this Agreement pursuant to Article 6 
(Termination), Consultant expressly agrees that it shall have no recourse or right 
of appeal under rules, regulations, ordinances, or laws applicable to employees. 

12.2. Communication with Sonoma Water’s Contractor:  All communication shall be 
between Consultant and Sonoma Water.  Consultant shall have no authority to 
act on behalf of Sonoma Water, to stop work, to interpret conditions of the 
construction contract, or to give direction to Sonoma Water’s contractor.  
Nothing in this provision shall serve to limit Consultant’s responsibility to provide 
such engineering or related services as are required to complete other work or 
correct any errors or omissions of Consultant in the performance of services 
under this Agreement. 

12.3. No Suspension or Debarment:  Consultant warrants that it is not presently 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participation in covered transactions by any federal department 
or agency.  Consultant also warrants that it is not suspended or debarred from 
receiving federal funds as listed in the List of Parties Excluded from Federal 
Procurement or Non-procurement Programs issued by the General Services 
Administration. 

12.4. Taxes:  Consultant agrees to file federal and state tax returns and pay all 
applicable taxes on amounts paid pursuant to this Agreement and shall be solely 
liable and responsible to pay such taxes and other obligations, including, but not 
limited to, state and federal income and FICA taxes.  Consultant agrees to 
indemnify and hold Sonoma Water harmless from any liability which it may incur 
to the United States or to the State of California or to any other public entity as a 
consequence of Consultant’s failure to pay, when due, all such taxes and 
obligations.  In case Sonoma Water is audited for compliance regarding any 
withholding or other applicable taxes, Consultant agrees to furnish Sonoma 
Water with proof of payment of taxes on these earnings. 
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12.5. Records Maintenance:  Consultant shall keep and maintain full and complete 
documentation and accounting records concerning all services performed that 
are compensable under this Agreement and shall make such documents and 
records available to Sonoma Water for inspection at any reasonable time.  
Consultant shall maintain such records for a period of four (4) years following 
completion of work hereunder. 

12.6. Conflict of Interest:  Consultant covenants that it presently has no interest and 
that it will not acquire any interest, direct or indirect, that represents a financial 
conflict of interest under state law or that would otherwise conflict in any 
manner or degree with the performance of its services hereunder.  Consultant 
further covenants that in the performance of this Agreement no person having 
any such interests shall be employed.  In addition, if required by law or 
requested to do so by Sonoma Water, Consultant shall submit a completed Fair 
Political Practices Commission Statement of Economic Interests (Form 700) with 
Sonoma Water within 30 calendar days after the Effective Date of this 
Agreement and each year thereafter during the term of this Agreement, or as 
required by state law. 

12.7. Statutory Compliance/Living Wage Ordinance:  Consultant agrees to comply, and 
to ensure compliance by its subconsultants or subcontractors, with all applicable 
federal, state and local laws, regulations, statutes and policies, including but not 
limited to the County of Sonoma Living Wage Ordinance, applicable to the 
services provided under this Agreement as they exist now and as they are 
changed, amended or modified during the term of this Agreement.  Without 
limiting the generality of the foregoing, Consultant expressly acknowledges and 
agrees that this Agreement is subject to the provisions of Article XXVI of Chapter 
2 of the Sonoma County Code, requiring payment of a living wage to covered 
employees.  Noncompliance during the term of the Agreement will be 
considered a material breach and may result in termination of the Agreement or 
pursuit of other legal or administrative remedies. 

12.8. Nondiscrimination:  Consultant shall comply with all applicable federal, state, 
and local laws, rules, and regulations in regard to nondiscrimination in 
employment because of race, color, ancestry, national origin, religion, sex, 
marital status, age, medical condition, pregnancy, disability, sexual orientation or 
other prohibited basis.  All nondiscrimination rules or regulations required by law 
to be included in this Agreement are incorporated herein by this reference. 

12.9. Assignment of Rights:  Consultant assigns to Sonoma Water all rights throughout 
the world in perpetuity in the nature of copyright, trademark, patent, right to 
ideas, in and to all versions of the plans and specifications, if any, now or later 
prepared by Consultant in connection with this Agreement.  Consultant agrees to 
take such actions as are necessary to protect the rights assigned to Sonoma 
Water in this Agreement, and to refrain from taking any action which would 
impair those rights.  Consultant’s responsibilities under this provision include, 
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but are not limited to, placing proper notice of copyright on all versions of the 
plans and specifications as Sonoma Water may direct, and refraining from 
disclosing any versions of the plans and specifications to any third party without 
first obtaining written permission of Sonoma Water.  Consultant shall not use or 
permit another to use the plans and specifications in connection with this or any 
other project without first obtaining written permission of Sonoma Water. 

12.10. Ownership and Disclosure of Work Product:  All reports, original drawings, 
graphics, plans, studies, and other data or documents (“documents”), in 
whatever form or format, assembled or prepared by Consultant or Consultant’s 
subcontractors, consultants, and other agents in connection with this Agreement 
shall be the property of Sonoma Water.  Sonoma Water shall be entitled to 
immediate possession of such documents upon completion of the work pursuant 
to this Agreement.  Upon expiration or termination of this Agreement, 
Consultant shall promptly deliver to Sonoma Water all such documents, which 
have not already been provided to Sonoma Water in such form or format as 
Sonoma Water deems appropriate.  Such documents shall be and will remain the 
property of Sonoma Water without restriction or limitation.  Consultant may 
retain copies of the above-described documents but agrees not to disclose or 
discuss any information gathered, discovered, or generated in any way through 
this Agreement without the express written permission of Sonoma Water. 

12.1. Nondisclosure of Confidential Information:  While doing the work required by this 
Agreement, Consultant may have access to technical information and materials 
pertaining to Sonoma Water’s sensitive information or data determined by 
Sonoma Water to be confidential (“Confidential Information”).  The Confidential 
Information may include confidential or proprietary information or trade secrets 
exempt from disclosure under provisions of the California Public Records Act.  In 
consideration of disclosure by Sonoma Water of Confidential Information to 
Consultant, Consultant and its agents shall hold any material or information 
designated by Sonoma Water as Confidential in strict confidence and shall not 
disclose it or otherwise make it available, in any form or matter whatsoever, to 
any person or entity without the prior written consent of Sonoma Water, except 
as may be ordered by a court of law.  Immediately upon receipt of any request or 
demand for disclosure of any Confidential Information within the scope of this 
Agreement, Consultant shall give Sonoma Water written notice and a copy of the 
request and the time period, if any, within which Consultant is required to 
respond to the request.  Upon termination of this Agreement, Consultant shall 
return Confidential Information in its possession, including copies, to Sonoma 
Water.  Consultant’s obligation to maintain material and information designated 
as Confidential in strict confidence shall survive completion of work under this 
Agreement and termination of this Agreement and, as provided for in Paragraph 
12.10, Consultant agrees not to disclose or discuss any information gathered, 
discovered, or generated in any way through this Agreement without the express 
written permission of Sonoma Water. 
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13. PREVAILING WAGES 

13.1. General:  Consultant shall pay to any worker on the job for whom prevailing 
wages have been established an amount equal to or more than the general 
prevailing rate of per diem wages for (1) work of a similar character in the 
locality in which the work is performed and (2) legal holiday and overtime work 
in said locality.  The per diem wages shall be an amount equal to or more than 
the stipulated rates contained in a schedule that has been ascertained and 
determined by the Director of the State Department of Industrial Relations and 
Sonoma Water to be the general prevailing rate of per diem wages for each craft 
or type of workman or mechanic needed to execute this Agreement.  Consultant 
shall also cause a copy of this determination of the prevailing rate of per diem 
wages to be posted at each site work is being performed, in addition to all other 
job site notices prescribed by regulation.  Copies of the prevailing wage rate of 
per diem wages are on file at Sonoma Water and will be made available to any 
person upon request. 

13.2. Subcontracts:  Consultant shall insert in every subcontract or other arrangement 
which Consultant may make for performance of such work or labor on work 
provided for in the Agreement, provision that Subcontractor shall pay persons 
performing labor or rendering service under subcontract or other arrangement 
not less than the general prevailing rate of per diem wages for work of a similar 
character in the locality in which the work is performed, and not less than the 
general prevailing rate of per diem wages for holiday and overtime work fixed in 
the Labor Code.  Pursuant to Labor Code section 1775(b)(1), Consultant shall 
provide to each Subcontractor a copy of sections 1771, 1775, 1776, 1777.5, 
1813, and 1815 of the Labor Code. 

13.3. Compliance Monitoring and Registration:  This project is subject to compliance 
monitoring and enforcement by the Department of Industrial Relations.  
Consultant shall furnish and shall require all subcontractors to furnish the 
records specified in Labor Code section 1776 (e.g., electronic certified payroll 
records) directly to the Labor Commissioner in a format prescribed by the Labor 
Commissioner at least monthly (Labor Code 1771.4 (a)(3)).  Consultant and all 
subcontractors performing work that requires payment of prevailing wages shall 
be registered and qualified to perform public work pursuant to Labor Code 
section 1725.5 as a condition to engage in the performance of any services under 
this Agreement. 

13.4. Compliance with Law:  In addition to the above, Consultant stipulates that it shall 
comply with all applicable wage and hour laws, including without limitation 
Labor Code sections 1725.5, 1775, 1776, 1777.5, 1813, and 1815 and California 
Code of Regulations, Title 8, section 16000, et seq. 
a. If Consultant currently has no employees who will perform work for whom 

prevailing wages have been established, Consultant agrees to follow the 
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provisions of this Article 13 should such employees be engaged during the 
term of this Agreement or any extensions of the term. 

14. DEMAND FOR ASSURANCE 

14.1. Each party to this Agreement undertakes the obligation that the other's 
expectation of receiving due performance will not be impaired.  When 
reasonable grounds for insecurity arise with respect to the performance of either 
party, the other may in writing demand adequate assurance of due performance 
and until such assurance is received may, if commercially reasonable, suspend 
any performance for which the agreed return has not been received.  
“Commercially reasonable” includes not only the conduct of a party with respect 
to performance under this Agreement, but also conduct with respect to other 
agreements with parties to this Agreement or others.  After receipt of a justified 
demand, failure to provide within a reasonable time, but not exceeding thirty 
(30) days, such assurance of due performance as is adequate under the 
circumstances of the particular case is a repudiation of this Agreement.  
Acceptance of any improper delivery, service, or payment does not prejudice the 
aggrieved party's right to demand adequate assurance of future performance.  
Nothing in this Article 14 limits Sonoma Water’s right to terminate this 
Agreement pursuant to Article 6 (Termination). 

15. ASSIGNMENT AND DELEGATION 

15.1. Consent:  Neither party hereto shall assign, delegate, sublet, or transfer any 
interest in or duty under this Agreement without the prior written consent of the 
other, and no such transfer shall be of any force or effect whatsoever unless and 
until the other party shall have so consented. 

15.2. Subcontracts:  Notwithstanding the foregoing, Consultant may enter into 
subcontracts with the subconsultants specifically identified herein.  If no 
subconsultants are listed, then no subconsultants will be utilized in the 
performance of the work specified in this Agreement.  Approved subconsultants 
are as follows: 

Full Legal Name Type of Services Prevailing Wages 
Apply?  Y/N 

BKF Engineers Civil Engineering N 
Clear Heart Drilling Drilling Y 
Taber Drilling Drilling Y 
Pearson Drilling Drilling Y 
GPRS Underground Utility 

Locating 
Y 

Cerco Analytical Laboratory Testing  N 

15.3. Change of Subcontractors or Subconsultants:  If, after execution of the 
Agreement, parties agree that subconsultants not listed in Paragraph 15.2 will be 
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utilized, Consultant may enter into subcontracts with subconsultants to perform 
other specific duties pursuant to the provisions of this Paragraph 15.3.  The 
following provisions apply to any subcontract entered into by Consultant other 
than those listed in Paragraph 15.2: 
a. Prior to entering into any contract with subconsultant, Consultant shall 

obtain Sonoma Water approval of subconsultant. 
b. All agreements with subconsultants shall (a) contain indemnity requirements 

in favor of Sonoma Water in substantially the same form as that contained in 
Article 7 (Indemnification), (b) contain language that the subconsultant may 
be terminated with or without cause upon reasonable written notice, and 
(c) prohibit the assignment or delegation of work under the agreement to 
any third party. 

15.4. Summary of Subconsultants’ Work:  Consultant shall provide Sonoma Water with 
a summary of work performed by subconsultants with each invoice submitted 
under Paragraph 4.3.  Such summary shall identify the individuals performing 
work on behalf of subconsultants and the total amount paid to subconsultant, 
broken down by the tasks listed in the Scope of Work. 

16. MEDIATION OF DISPUTES 

16.1. If a dispute arises out of or relates to this Agreement, or an alleged breach 
thereof, and if the dispute cannot be settled through negotiation, before 
resorting to litigation, Sonoma Water and Consultant agree first to try in good 
faith to settle the dispute by mediation.  Mediation shall be non-binding and 
utilize the services of a mediator mutually acceptable to the parties and, if the 
parties cannot agree, a mediator selected by the American Arbitration 
Association from its panel of approved mediators trained in construction 
industry mediation.  All statutes of limitation shall be tolled from the date of the 
demand for mediation until a date two weeks following the mediation’s 
conclusion.  If the dispute also involves claims against or by a construction 
contractor who has used or otherwise relied on any work product of Consultant, 
the Parties agree that the mediation required by this Article 16 will include the 
construction contractor as a participant.  The cost of mediation shall be equally 
shared by the participating parties.  Unless the participation of a construction 
contractor is required and that indispensable contractor is subject to an 
incompatible stipulation with Sonoma Water with regard to the same matters, 
the parties further agree that: 
a. The mediation shall be conducted in Santa Rosa, California. 
b. Unless otherwise agreed to in writing by the parties participating in the 

mediation, the mediation shall be concluded no later than sixty (60) days 
after the first mediation session.  If the dispute has not been resolved at that 
time, any party may elect at that time to pursue litigation. 

c. The parties agree to exchange all relevant non-privileged documents before 
the first scheduled mediation session. 
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17. METHOD AND PLACE OF GIVING NOTICE, SUBMITTING BILLS, AND MAKING 
PAYMENTS 

17.1. Method of Delivery:  All notices, bills, and payments shall be made in writing and 
shall be given by personal delivery, U.S. Mail, courier service, or electronic 
means.  Notices, bills, and payments shall be addressed as specified in Paragraph 
3.2. 

17.2. Receipt:  When a notice, bill, or payment is given by a generally recognized 
overnight courier service, the notice, bill, or payment shall be deemed received 
on the next business day.  When a copy of a notice, bill, or payment is sent by 
electronic means, the notice, bill, or payment shall be deemed received upon 
transmission as long as (1) the original copy of the notice, bill, or payment is 
deposited in the U.S. mail and postmarked on the date of the electronic 
transmission (for a payment, on or before the due date), (2) the sender has a 
written confirmation of the electronic transmission, and (3) the electronic 
transmission is transmitted before 5 p.m. (recipient’s time).  In all other 
instances, notices, bills, and payments shall be effective upon receipt by the 
recipient.  Changes may be made in the names and addresses of the person to 
whom notices are to be given by giving notice pursuant to this Article 17. 

18. MISCELLANEOUS PROVISIONS 

18.1. No Bottled Water:  In accordance with Sonoma Water Board of Directors 
Resolution No. 09-0920, dated September 29, 2009, no Sonoma Water funding 
shall be used to purchase single-serving, disposable water bottles for use in 
Sonoma Water facilities or at Sonoma Water-sponsored events.  This restriction 
shall not apply when potable water is not available. 

18.2. No Waiver of Breach:  The waiver by Sonoma Water of any breach of any term or 
promise contained in this Agreement shall not be deemed to be a waiver of such 
term or promise or any subsequent breach of the same or any other term or 
promise contained in this Agreement. 

18.3. Construction:  To the fullest extent allowed by law, the provisions of this 
Agreement shall be construed and given effect in a manner that avoids any 
violation of statute, ordinance, regulation, or law.  The parties covenant and 
agree that in the event that any provision of this Agreement is held by a court of 
competent jurisdiction to be invalid, void, or unenforceable, the remainder of 
the provisions hereof shall remain in full force and effect and shall in no way be 
affected, impaired, or invalidated thereby.  Consultant and Sonoma Water 
acknowledge that they have each contributed to the making of this Agreement 
and that, in the event of a dispute over the interpretation of this Agreement, the 
language of the Agreement will not be construed against one party in favor of 
the other.  Consultant and Sonoma Water acknowledge that they have each had 
an adequate opportunity to consult with counsel in the negotiation and 
preparation of this Agreement. 
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18.4. Consent:  Wherever in this Agreement the consent or approval of one party is 
required to an act of the other party, such consent or approval shall not be 
unreasonably withheld or delayed. 

18.5. No Third-Party Beneficiaries:  Except as provided in Article 7 (Indemnification), 
nothing contained in this Agreement shall be construed to create and the parties 
do not intend to create any rights in third parties. 

18.6. Applicable Law and Forum:  This Agreement shall be construed and interpreted 
according to the substantive law of California, regardless of the law of conflicts 
to the contrary in any jurisdiction.  Any action to enforce the terms of this 
Agreement or for the breach thereof shall be brought and tried in Santa Rosa or 
in the forum nearest to the City of Santa Rosa, in the County of Sonoma. 

18.7. Captions:  The captions in this Agreement are solely for convenience of 
reference.  They are not a part of this Agreement and shall have no effect on its 
construction or interpretation. 

18.8. Merger:  This writing is intended both as the final expression of the Agreement 
between the parties hereto with respect to the included terms and as a 
complete and exclusive statement of the terms of the Agreement, pursuant to 
Code of Civil Procedure section 1856.  Each Party acknowledges that, in entering 
into this Agreement, it has not relied on any representation or undertaking, 
whether oral or in writing, other than those which are expressly set forth in this 
Agreement.  No modification of this Agreement shall be effective unless and 
until such modification is evidenced by a writing signed by both parties. 

18.9. Survival of Terms:  All express representations, waivers, indemnifications, and 
limitations of liability included in this Agreement will survive its completion or 
termination for any reason. 

18.10. Time of Essence:  Time is and shall be of the essence of this Agreement and every 
provision hereof. 

18.11. Counterpart; Electronic Signatures:  The parties agree that this Agreement may 
be executed in two or more counterparts, each of which shall be deemed an 
original, and together which when executed by the requisite parties shall be 
deemed to be a complete original agreement.  Counterparts may be delivered 
via facsimile, electronic mail (including PDF), or other transmission method, and 
any counterpart so delivered shall be deemed to have been duly and validly 
delivered, be valid and effective for all purposes, and shall have the same legal 
force and effect as an original document.  This Agreement, and any counterpart, 
may be electronically signed by each or any of the parties through the use of any 
commercially available digital and/or electronic signature software or other 
electronic signature method in compliance with the U.S. federal ESIGN Act of 
2000, California’s Uniform Electronic Transactions Act (Cal. Civil Code § 1633.1 et 
seq.), or other applicable law.  By its use of any electronic signature below, the 
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signing party agrees to have conducted this transaction and to execution of this 
Agreement by electronic means. 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 

/ 
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/ 
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/ 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the date last 
signed by the parties to the Agreement. 

Reviewed as to funds: TW 23/24-059 

  
By:    

Sonoma County Water Agency 
Division Manager - Administrative 
Services 

 

  
Approved as to form:  
  
By:    

Adam Brand, Deputy County Counsel  
  
Insurance Documentation is on file with 
Sonoma Water 

 

  
Date/TW Initials:    
  
  
Sonoma County Water Agency Kleinfelder, Inc., a California corporation 
  
By:   By:   

Grant Davis 
General Manager 

 
Name:   

Authorized per Sonoma County Water 
Agency’s Board of Directors Action on 
June 4, 2024 

 

 Title:   
  
Date:   Date:   
  
 DIR Registration #:  1000001733  
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Exhibit A 

Scope of Work 

1. PROJECT DESCRIPTION 

1.1. Sonoma Water and Parks will develop a combined CEQA document and 
implement Project Components at the former DeMuth property located at 9841 
Wohler Road in Healdsburg.  Sonoma Water’s storage facility will be placed on 
the northern end of the subject property and will support emergency response 
and water transmission storage capabilities.  Parks storage facility and ranger 
residence will be located on the south end of the subject parcel. 

1.2. Consultant shall develop a preliminary (30%) design to ascertain project impacts 
under CEQA for Sonoma Water and Parks Project Components.  Sonoma Water 
will use project information provided by Consultant to complete CEQA.  In 
addition to performing preliminary (30%) design to support CEQA, Consultant 
will perform final design of Sonoma Water Project Components for public 
bidding and implementation.  With assistance from Consultant, Sonoma Water 
will obtain necessary building and encroachment permits. A grading permit is not 
required. 

1.3. The Scope of Work is organized into the following 6 tasks: 
a. Task 1 – Project Management, Meetings, Monthly Reporting. 
b. Task 2 – Geotechnical Investigation and Geotechnical Design Report (GDR). 
c. Task 3 – Design Services: 

i. Civil Engineering. 
ii. Structural Engineering. 
iii. Architectural and Building. 
iv. Plumbing and Electrical. 

d. Task 4 – Building Permit Assistance. 
e. Task 5 – Assistance During Bidding and Construction. 
f. Task 6 – Optional Tasks (Additional Services). 

2. HAZARDOUS WASTE 

2.1. Services relating to the identification, investigation, or remediation of hazardous 
waste contamination are not included in the Scope of Work. 

3. ENVIRONMENTAL SERVICES 

3.1. Not included in Scope of Work. 
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4. RIGHTS-OF-WAY 

4.1. In accordance with Paragraphs 4.2, 4.3, 4.4,  and 4.5 of Exhibit C (Sonoma Water 
Standards). 

5. COST ESTIMATES 

5.1. In accordance with Exhibit C (Sonoma Water Standards). 

6. DESIGN SERVICES 

6.1. In accordance with Exhibit C (Sonoma Water Standards), except as modified 
below.  Double-underline designates text to be inserted; strikeout designates 
text to be deleted. 
a. Modify Paragraph 6.1.a.iii as follows: 

iii. Identify, consult with, and analyze, and incorporate in subsequent design 
stages, the requirements of governmental authorities having jurisdiction 
to approve the portions of the Project designed or specified by 
Consultant. 

b. Paragraph 6.1.a.iv is not included in Scope of Work. 
c. Paragraphs 6.1.a.vi, 6.1.a.vii, and 6.1.a.viii are not included in Scope of Work. 
d. Modify paragraph 6.1.a.ix.a) as follows: 

a) Shall be sufficient for the purpose of obtaining building permits, satisfying 
CEQA requirements, performing engineering analyses and modeling to 
support Project design, and Consultant’s Scope of Work. 

e. Add the following as Paragraph 6.1.a.ix.c): 
c) Perform pre-investigation activities: 

i. Pre-Field Preparation/Coordination/Safety Compliance. 
ii. Site visit for USA-North clearance. 
iii. Sonoma County drilling permit acquisition. 

f. Add the following as Paragraph 6.1.a.ix.d): 
d) Perform geotechnical field exploration. 

i. Complete a minimum of one day of drilling operations. 
ii. Complete up to three borings to depths ranging from 15 to 30 

feet.  
g. Add the following as Paragraph 6.1.a.ix.e): 

e) Perform geotechnical laboratory testing to support foundation design.  
Geotechnical laboratory testing shall include the following tests: 
i. Natural water content (ASTM D2216). 
ii. Atterberg limits (ASTM D4318). 
iii. Grain-size analyses (ASTM D6913). 
iv. Resistance R-Value Test (ASTM D2844). 
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v. One (1) suite of soil corrosion potential testing (pH, resistivity, redox, 
sulfate, sulfide, and chloride). 

h. Add the following as Paragraph 6.1.a.ix.f): 
f) Prepare a Draft Geotechnical Data Evaluation, Analyses, and Draft 

Geotechnical Design Report (GDR) that includes the following: 

i. Title page with name of Project, name of preparer, preparer’s 
company name and address, and date. 

ii. Table of Contents. 
iii. A summary of results. 
iv. Signature page and stamp of California Registered Geotechnical 

Engineer. 
v. Conceptual design criteria with appropriate exhibits to indicate the 

Project geotechnical requirements. 
vi. A description of the proposed project including a site vicinity map, a 

site plan showing the field exploration locations, and a geologic 
map. 

vii. A description of the site surface and subsurface conditions 
encountered during the field investigation, including logs of 
explorations. 

viii. A summary of the field exploration and laboratory test data. 
ix. 2022 California Building Code seismic design criteria. 
x. Recommendations for site preparation and earthwork.  
xi. Discussion of general earthwork concerns including rock excavation, 

reuse of onsite soil for engineered fill, and wet weather grading 
recommendations. 

xii. Recommendations to aid in the design of site drainage. 
xiii. Recommendations for concrete mat slab and/or spread footing 

foundations to support structures, including bearing capacity, 
lateral resistance, and settlement estimates. 

xiv. Recommendations for access road and parking area pavement 
design and construction. 

xv. Comments on the corrosion potential of foundation soil. 
xvi. Submit a draft electronic copy of the fully compiled GDR in pdf 

format and an electronic copy (.docx) of report text to Sonoma 
Water for review and approval in accordance with Exhibit B 
(Schedule and Submittals).  

xvii. Sonoma Water will provide comments within 14 calendar days of 
GDR submittal.  Incorporate Sonoma Water comments on draft GDR 
into final GDR and resubmit within 14 calendar days of receiving 
comments, indicating acceptance of Sonoma Water comments or 
response thereto. 
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i. Modify paragraph 6.1.b.i as follows: 
i. Project parameters shall be fully defined; calculations, including sizing of 

Project components, shall be complete; outline of technical specifications 
for Sonoma Water facilities and preliminary sketches and drawings shall 
be available.  Provide estimated temporary and permanent impact areas, 
preliminary earthwork volumes and impervious surface areas to support 
Sonoma Water’s environmental review process. 

j. Add the following as Paragraph 6.1.b.iii: 
iii. The 30% design shall include, but is not limited to the following project 

components: 
a) Parks ranger residence and detached garage footprint. 
b) Parks outside storage area. 
c) Parks paved parking spaces (3-4). 
d) Parks onsite wastewater system (conceptual sizing of leach field, 

pump locations, septic tanks, piping to support County Parks storage 
building and ranger residence). 

e) Parks storage building. 
f) Parks paving. 
g) Sonoma Water storage building. 
h) Sonoma Water paving. 
i) Shared access/entry. 
j) Conduit. 
k) Preliminary grading. 
l) Fencing. 
m) Utilities (electrical and non-potable water). 
n) Channel/drainage improvements. 
o) Culvert replacements. 
p) Location of electrical drops. 
q) Demolition. 
r) Other items, as requested by Sonoma Water and as agreed to by 

Consultant. 
k. Modify Paragraph 6.1.c.i as follows: 

i. Drawings shall describe depict the general size, nature, and complexity of 
the Project and Project components and indicate the information for 
Sonoma Water to identify the right-of-way acquisitions needed for 
Project completion including, but is not limited to, the disturbance limit 
for work, areas needed for access and staging, temporary improvements 
needed to access the site or perform the work, and obstacles or 
impediments that may be present.  Alignment and location of facilities 
shall be final; draft specifications shall be completed with sufficient detail 
to allow Sonoma Water review and comment. 
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l. Add the following as Paragraph 6.1.c.ii: 
ii. After completion of 30% design, cease further design refinement and 

development of Parks Project Components (Paragraphs 6.1.b.iii.a) 
through 6.1.b.iii.f)). 

m. Add the following as Paragraph 6.1.c.iii: 
iii. In addition to items listed in Paragraphs 6.1.b.iii.g) through 6.1.b.iii.r), the 

60% and subsequent design stages shall include the following Sonoma 
Water Project Components: 
a) Storage building (plan, elevation, details). 
b) Windows. 
c) Vents. 
d) Insulation. 
e) Interior plywood cladding. 
f) Access doors. 
g) Partition walls. 
h) Structural foundation accommodating racking system. 
i) Plumbing. 
j) Electrical. 
k) Interior ambient lights. 
l) Exterior security lights. 
m) Interior and exterior task lights. 
n) Fire protection (sprinklers). 
o) Erosion control. 
p) Other items, as requested by Sonoma Water and agreed to by 

Consultant. 
n. Modify Paragraph 6.1.d.i as follows: 

i. Drawings shall indicate the scope, extent, and character of the work to be 
provided by the contractor.  Specifications and drawings, all-inclusive and 
in their entirety, shall be 90% completed and rights-of-way, permits, and 
regulatory considerations shall be resolved.  Provide 90% design 
submittal for Sonoma Water to apply for and secure preliminary building 
permits. 

o. Add the following as Paragraph 6.1.f.ii: 
ii. Final Specifications and Drawings shall be prepared for bidding and 

construction of a single comprehensive project.  The Project shall not be 
phased into multiple designs. 

p. Add the following as Paragraph 6.1.f.iii: 
iii. Sonoma Water will fill out and obtain building permits.  Provide up to 24 

hours of assistance in responding to building permit department 
comments.  

q. Modify Paragraph 6.2.a.iv as follows: 
iv. Conceptual design criteria with appropriate exhibits to indicate the 

agreed-to requirements, Project Components, considerations involved, 
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and those alternative solutions available to Sonoma Water that 
Consultant recommends. 

r. Modify Paragraph 6.2.b as follows: 
b. Submit draft of Design Report to Sonoma Water for review and approval 

within 30 calendar days after Kick-off meeting in accordance with Exhibit 
B (Schedule and Submittals). 

s. Modify Paragraph 6.2.c as follows: 
c. Sonoma Water will provide comments within 14 calendar days of Design 

Report submittal.  Incorporate Sonoma Water comments on draft Design 
Report into final Design Report and resubmit within 14 calendar days of 
receiving comments, if any in accordance with Exhibit B (Schedule and 
Submittals). 

t. Modify Paragraph 6.4.a as follows: 
a. Design Notebook shall contain, as appropriate, copies of the Design 

Report, stamped and signed design calculations, conceptual design 
criteria with appropriate exhibits to indicate the agreed-to requirements, 
engineering sketches, schematic layouts, product and material selection 
evaluation, alternate solutions available to Sonoma Water that 
Consultant recommends, and supporting information pertaining to the 
design of the Project and Project Components.  The design calculations 
and engineering sketches shall be in sufficient detail to design the Project 
with its appurtenances.  The Design Notebook shall include a technical 
memorandum summarizing the design parameters and include a 
Construction Schedule.  Submit updated Design Notebook at each design 
phase 60%, 90%, 99%, and Final design phase. 

u. Paragraph 6.6.a is not included in Scope of Work. 
v. Modify Paragraph 6.6.b as follows: 

b. Determine right-of-way needs for the Project and provide information to 
Sonoma Water, including, but not limited to disturbance limit for work, 
areas needed for access and staging, temporary improvements needed to 
access the site or perform the work, and obstacles or impediments that 
may be present 

w. Paragraph 6.6.c is not included in Scope of Work. 
x. Modify Paragraph 6.7.a as follows: 

a. Arrange, attend, prepare agendas for, and conduct a Kickoff Meeting, 
Design Workshop Meeting, and meetings at each design stage.  Submit 
meeting agendas to Sonoma Water 7 days prior to each meeting. 

7. SURVEYING SERVICES 

7.1. Not included in Scope of Work (Sonoma Water will perform surveying services in 
accordance with Exhibit C [Sonoma Water Standards]).  Consultant shall 
coordinate with Sonoma Water regarding survey services, if any.  Consultant and 
Sonoma Water shall mutually agree upon schedule for survey. 
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8. DRAFTING SERVICES 

8.1. In accordance with Exhibit C (Sonoma Water Standards), except as modified 
below.   
a. Paragraph 8.1.b is not in Scope of Work. 

9. SPECIFICATIONS PREPARATION 

9.1. In accordance with Exhibit C (Sonoma Water Standards), except as modified 
below.   
a. Paragraph 9.1 is not included in Scope of Work. 

10. OPERATIONS AND MAINTENANCE MANUAL(S) MODIFICATIONS 

10.1. Not included in Scope of Work. 

11. ASSISTANCE DURING BIDDING AND CONSTRUCTION 

11.1. In accordance with Exhibit C (Sonoma Water Standards), except as modified 
below.  Double-underline designates text to be inserted; strikeout designates 
text to be deleted. 
a. Paragraph 11.2.b is not in Scope of Work. 
b. Modify Paragraph 11.2.c as follows:   

c. Assist Sonoma Water by answering request(s) for information (RFIs), as 
requested by Sonoma Water (up to 3010 RFIs). 

12. SUBMITTAL OF DOCUMENTS 

12.1. In accordance with Exhibit C (Sonoma Water Standards). 

13. OPTIONAL TASK(S) 

13.1. Optional Task:  Additional Services (Cost Included in Agreement) 
a. Do not proceed with this task unless requested in writing by Sonoma Water. 
b. Perform additional services as requested by Sonoma Water to support the 

work under this Agreement.  The additional services will be agreed to by 
Consultant and Sonoma Water and described in writing by Sonoma Water.  
Submittals and due dates to be determined. 
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Exhibit B 

Schedule and Submittals 
 

MILESTONE DOCUMENTS TO BE SUBMITTED CALENDAR DAYS  
Kick-off Meeting • Agenda (7 Days prior to meeting) 

• Meeting Minutes (within 7 Days after 
meeting) 

Within 14 calendar Days 
following Notice to 
Proceed  

Geotechnical Field 
Exploration 

• Notify Sonoma Water when geotechnical 
field exploration is complete (email or call) 

60 calendar Days following 
notice to proceed 

Geotechnical 
Design Report 

• Draft Geotechnical Design Report (GDR) in 
accordance with Exhibit A 

Within 30 calendar days 
after completing 
Geotechnical Field 
Exploration 

Final Geotechnical 
Design Report 

• Final Geotechnical Design Report (GDR) in 
accordance with Exhibit A 

Within 14 calendar days 
after Sonoma Water’s 
delivery of comments on 
the draft GDR. 

Design Workshop • Agenda (7 Days prior to meeting) 
• Meeting Minutes (within 7 Days after 

meeting) 

Following receipt of 
topographic mapping from 
Sonoma Water and within 
7 calendar days after 
completing draft GDR or 
sooner. 

Draft Design 
Report 

• Draft Design Report in accordance with 
Exhibit A and Exhibit C 

Within 30 calendar days 
after completing Design 
Workshop milestone 

Final Design Report • Design Report in accordance with Exhibit A 
and Exhibit C 

Within 21 calendar days of 
receiving Sonoma Water 
review of Draft Design 
Report  

30% Design 
Submittal 

• In accordance with Exhibit A and Exhibit C 
• Technical specifications outline 
• Cost estimate 
• Construction Schedule 

30 calendar days after 
completing Final Design 
Report  

30% Design Review 
Meeting 

• Agenda (7 Days prior to meeting) 
• Meeting Minutes (within 7 Days after 

meeting) 

Within 7 calendar days 
after 30% Design Submittal  
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MILESTONE DOCUMENTS TO BE SUBMITTED CALENDAR DAYS  
60% Design 
Submittal 

• In accordance with Exhibit A and Exhibit C 
• Drawings 
• Technical specifications 
• Cost estimate 
• Construction Schedule 
• Design Notebook. 

42 calendar days after 
Sonoma Water review of 
30% Design Submittal 

60% Design Review 
Meeting 

• Agenda (7 Days prior to meeting) 
• Meeting Minutes (within 7 Days after 

meeting) 

Within 14 calendar days 
after 60% Design Submittal  

90% Design 
Submittal 

• In accordance with Exhibit A and Exhibit C 
• Drawings 
• Technical specifications 
• Bid item descriptions and cost estimate 
• Construction Schedule 
• Design Notebook 

35 calendar days after 
Sonoma Water review of 
60% Design Submittal 

90% Design Review 
Meeting 

• Agenda (7 Days prior to meeting) 
• Meeting Minutes (within 7 Days after 

meeting) 

42 calendar days after 99% 
Design Submittal  

99% Design 
Submittal 

• In accordance with Exhibit A and Exhibit C 
• Drawings 
• Technical specifications 
• Bid item descriptions and cost estimate 
• Construction Schedule 
• Design Notebook 

28 calendar days after 
Sonoma Water review of 
90% Design Submittal 

99% Design Review 
Meeting 

• In accordance with Exhibit A and Exhibit C 
• Agenda (7 Days prior to meeting) 
• Meeting Minutes (within 7 Days after 

meeting) 

45 calendar days after 99% 
Design Submittal  

Final Submittal • In accordance with Exhibit A and Exhibit C 
• Drawings 
• Technical specifications 
• Bid item descriptions and cost estimate 
• Construction Schedule 
• Design Notebook 

Within 21 calendar days 
after 99% Design Review 
Meeting  

Construction 
Support 

• Foundation verification memorandum and 
calculations  

Within 15 days of 
contractor submittal 

 



 

Agreement for Engineering and Design Services for Wohler Storage Building and Facilities Project C-1 

 
Exhibit C 

Sonoma Water Standards 
 

1. GENERAL 

1.1. Consultant agrees to perform obligations described in this Agreement and to 
furnish necessary engineering (or architectural, if applicable) skills, services, 
labor, supplies, supervision, and material required to perform and complete the 
Project. 

1.2. By execution of this Agreement, Consultant warrants that it has carefully 
examined the Project site and has satisfied itself of local and any special 
conditions affecting this Scope of Work.  Tests, survey results, geotechnical 
reports, or other data or information, whether furnished by Sonoma Water, or 
referenced in this Agreement, are for Consultant’s convenience.  Sonoma Water 
does not guarantee that such tests or preliminary investigations or other data 
and information are accurate and assumes no responsibility whatsoever as to 
their accuracy or interpretation.  Consultant shall satisfy itself as to the accuracy 
or interpretation of such tests or survey results or other information or data. 

2. HAZARDOUS WASTE 

2.1. See Exhibit A (Scope of Work). 

3. ENVIRONMENTAL SERVICES 

3.1. See Exhibit A (Scope of Work). 

4. RIGHTS-OF-WAY 

4.1. Sonoma Water will acquire such permissions or rights necessary for Sonoma 
Water and its Consultant(s) to gain lawful entry into, across, over or upon 
property not owned by Sonoma Water, which are necessary for investigations, 
surveys, or studies required for Consultant to provide the services described in 
Exhibit A (Scope of Work). 

4.2. At the project Kick-off meeting and thereafter, identify the entry/access in/onto 
private property (not owned by Sonoma Water) that is needed in connection 
with investigations, surveys, or studies required for Consultant to provide the 
services described in Exhibit A (Scope of Work). 

4.3. Coordinate with Sonoma Water in a timely manner to allow Sonoma Water to 
obtain the permission or legal rights required, and set and adjust the schedule 
and timing of Consultant’s services and activities required under Exhibit A (Scope 
of Work) as needed. 
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4.4. Submit requests for Permission to Enter needed for Consultant’s access to 
private property (not owned by Sonoma Water) to Sonoma Water at least 7 
calendar days in advance of desired access date.  Requests submitted shall 
indicate properties to be accessed (by Assessor’s Parcel Number, date and time, 
planned activities, approximate number of staff, and anticipated number of 
vehicles).  Include a map showing proposed access route and areas of the 
property to be visited. 

4.5. Determine the extents of the property areas (Footprint) needed for Project 
construction and provide information to Sonoma Water including, but not 
limited to, disturbance limit for work, areas needed for access and staging, 
improvements needed to access the site or perform the work, and obstacles or 
impediments that may restrict access to or mobility within the site or conflict 
with proposed Project features (e.g., tight corners, inadequate ingress/egress 
ramps, narrow bridges, utility poles and lines, vineyard infrastructure, and other 
physical features). 

5. COST ESTIMATES 

5.1. Prepare a Statement of Probable Construction Costs broken down by bid item, 
and revise and submit at each design phase.  Provide estimated quantities for 
unit priced items. 

6. DESIGN SERVICES 

6.1. Design Stages: 
a. Preliminary Design: 

i. Conduct Kick-off meeting to consult with Sonoma Water to define and 
clarify Sonoma Water’s requirements for the Project and available data. 

ii. Present assumptions and preliminary conclusions to be included in the 
draft Design Report at Design Workshop.  Sonoma Water may direct the 
Consultant regarding the assumptions made that may alter the 
conclusions. 

iii. Identify, consult with, and analyze requirements of governmental 
authorities having jurisdiction to approve the portions of the Project 
designed or specified by Consultant. 

iv. Identify and evaluate at least three alternative solutions available to 
Sonoma Water and, after consultation with Sonoma Water, recommend 
to Sonoma Water those solutions that in Consultant’s judgment meet 
Sonoma Water’s requirements for the Project. 

v. Identify key utility locations and identify utility conflicts, if any. 
vi. For sanitation projects, smoke test sewer mains between manholes, and 

between manholes and cleanouts, and locate and log any locations 
where smoke exits the subsystems other than at cleanouts, manholes, or 
roof vents. 
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vii. For sanitation projects, inspect the existing condition of manholes and 
document condition using Sonoma Water-supplied form. 

viii. For sanitation projects, inspect the existing condition of sewer main 
cleanouts and log any variances from Sonoma County Water Agency 
Sanitation Standards. 

ix. Site investigation(s): 
a) Shall be sufficient for purpose of obtaining permits, satisfying CEQA 

requirements, performing engineering analyses and modeling to 
support Project design. 

b) Following any investigation(s) at the Project site, return site to pre-
existing conditions, including filling holes and excavations, and 
grading as required. 

b. 30%: 
i. Project parameters shall be fully defined; calculations, including sizing of 

Project components, shall be complete; outline of technical specifications 
and preliminary sketches and drawings shall be available. 

ii. Drawings shall indicate topographic property boundaries, proposed 
access routes, USA mark-out, and potholing, if applicable. 

c. 60%: 
i. Drawings shall describe the general size, nature, and complexity of the 

Project and indicate the information for Sonoma Water to identify the 
right-of-way acquisitions needed for Project completion including, but is 
not limited to, the disturbance limit for work, areas needed for access 
and staging, temporary improvements needed to access the site or 
perform the work, and obstacles or impediments that may be present.  
Alignment and location of facilities shall be final; draft specifications shall 
be completed with sufficient detail to allow Sonoma Water review and 
comment.   

d. 90%: 
i. Drawings shall indicate the scope, extent, and character of the work to be 

provided by the contractor.  Specifications and drawings, all-inclusive and 
in their entirety, shall be 90% completed and rights-of-way, permits, and 
regulatory considerations shall be resolved. 

e. 99%: 
i. Changes and modifications from Sonoma Water shall be incorporated, 

any outstanding issues resolved, and specifications and drawings 
essentially complete. 

f. Final: 
i. Specifications and drawings shall be complete and Sonoma Water 

comments incorporated into a final construction documents set. 



 

Agreement for Engineering and Design Services for Wohler Storage Building and Facilities Project C-4 

6.2. Design Report: 
a. Prepare a design report for the Project (Design Report) that includes the 

following: 
i. Title page with name of Project, name of preparer, preparer’s company 

name and address, and date. 
ii. Table of Contents. 
iii. A summary of results. 
iv. Conceptual design criteria with appropriate exhibits to indicate the 

agreed-to requirements, considerations involved, and those alternative 
solutions available to Sonoma Water that Consultant recommends. 

v. A description of the work performed, including methodology, a detailed 
description of the inspections performed, literature reviewed, documents 
and records reviewed, and individuals and agencies contacted. 

vi. Construction cost estimate itemized by bid item, as described in 
Paragraph 5. 

vii. Appendix, including copies of documents, photographs, manufacturer’s 
literature, and other records deemed appropriate.  For sanitation 
projects, also include video logs, smoke testing logs, sewer manhole 
inspection logs, and sewer main cleanout inspection logs. 

viii. Schematic drawings, sketches, and exhibits as necessary to illustrate the 
recommended Project. 

ix. Other information to support the recommendations. 
b. Submit draft of Design Report to Sonoma Water for review and approval 

within 30 calendar days after Kick-off meeting.  
c. Sonoma Water will provide comments within 14 calendar days of Design 

Report submittal.  Incorporate Sonoma Water comments on draft Design 
Report into final Design Report and resubmit within 14 calendar days of 
receiving comments, if any. 

6.3. Prepare Project design, as recommended in Sonoma Water-approved Design 
Report.  

6.4. Design Notebook: 
a. Design Notebook shall contain, as appropriate, copies of the Design Report, 

stamped and signed design calculations, conceptual design criteria with 
appropriate exhibits to indicate the agreed-to requirements, engineering 
sketches, schematic layouts, product and material selection evaluation, 
alternate solutions available to Sonoma Water that Consultant recommends, 
and supporting information pertaining to the design of the Project.  The 
design calculations and engineering sketches shall be in sufficient detail to 
design the Project with its appurtenances.  The Design Notebook shall 
include a technical memorandum summarizing the design parameters.  
Submit updated Design Notebook at each design phase. 
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6.5. Construction Schedule:  Construction schedule shall show the anticipated 
timeframe for completing construction of major units.  Use a simple bar chart 
approach for each item and indicate the anticipated critical path of construction.   

6.6. Additional Requirements: 
a. Obtain encroachment permits as required for inclusion in the Project 

specifications from the applicable agencies having jurisdiction. 
b. Determine right-of-way needs for the Project and provide information to 

Sonoma Water, including, but not limited to disturbance limit for work, areas 
needed for access and staging, temporary improvements needed to access 
the site or perform the work, and obstacles or impediments that may be 
present. 

c. Identify requirements, if any, which Sonoma Water may not have identified.  
Possible requirements include, but are not limited to, provisions in the 
environmental documents, including the Mitigation Monitoring Plan (if 
applicable), permits (if applicable), right-of-way agreements, and local 
ordinances. 

d. Incorporate applicable requirements into Project. 

6.7. Meeting Requirements: 
a. Arrange, attend, prepare agendas for, and conduct meetings at each design 

stage.  Submit meeting agendas to Sonoma Water 7 days prior to each 
meeting. 

b. At meetings, discuss the progress and direction of the design.  Advise 
Sonoma Water in writing how Sonoma Water comments impact Project 
scheduling and cost. 

c. Prepare meeting minutes for each meeting and submit to Sonoma Water 
within 7 days of each meeting. 

d. Meetings shall be held at Sonoma Water’s Office, 404 Aviation Boulevard, 
Santa Rosa, California, or by teleconference. 

7. SURVEYING SERVICES 

7.1. General: 
a. Surveying and mapping services and data collected, mapped, or produced 

shall meet or exceed Geospatial Positioning Accuracy Standards as endorsed 
by the Federal Geographic Data Committee, and as may be updated from 
time to time during the term of this Agreement, in particular but not 
specifically limited to (Part 4) Standards for Architecture, Engineering, 
Construction (A/E/C) and Facilities Management as recommended by the 
Federal Geographic Data Committee (FGDC)- Publication FGDC-STD-007.4-
2002. 

b. Horizontal datum for surveying services shall be North American Datum of 
1983 (NAD 83). 
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c. Vertical Datum of surveying and mapping services and data provided shall be 
the North American Vertical Datum of 1988 (NAVD88) when or where 
practical.  The National Geodetic Vertical Datum of 1929 (NGVD29) is 
acceptable for projects/locations where sufficient reference marks necessary 
to recover NAVD88 are not practically available. 

d. Surveys and mapping shall be projected upon the California Coordinate 
System of 1983 (CCS83), Zone 2 in US Survey feet (Coordinates and 
Elevations) unless directed otherwise by Sonoma Water. 

e. Surveys and mapping services shall comply with sections 6731.1 and 6731.2 
of the Business and Professions Code of the State of California, and section 
8801-8819 of the Public Resources Code of the State of California. 

f. File a Record of Survey in accordance with and when required under section 
8762 of the Business and Professional Code of the State of California, and/or 
Corner Record(s) where applicable under section 8771 of the Business and 
Professional Code of the State of California. 

g. Comply with industry accepted standards associated with a given element of 
the services provided by Consultant and implement best practices whenever 
and wherever possible to achieve the highest quality and integrity of the 
resulting data and services produced.  Whenever and wherever the signals 
from Global Navigation Satellite Systems (GNSS) are leveraged by Consultant 
to determine precise positioning (generally required Network Control as may 
requested by Sonoma Water or as necessary to comply with the 
requirements of this Agreement), comply with the GNSS Surveying an 
Specification Version 1.1, Dated December 10, 2014, and/or such updates as 
may be endorsed from time to time during the term of this Agreement by the 
Joint Task Force of the California Land Surveyors Association and California 
Spatial Reference Center. 

h. Conduct such research and other due diligence required to comply with the 
requirements outlined herein. 

7.2. Project Survey Control: 
a. Use only a class and character (Order/Accuracy/Stability) of reference control 

required and appropriate to meet the accuracy requirements for the works 
proposed by the Project. 

b. Establish such inter-visible project survey control (points) that are necessary 
to facilitate the design and construction surveys required for the Project.  
Project survey control points set shall be a durable character and suitably 
tagged, capped, and stamped or otherwise durably identified to allow for 
their recovery for future work and reference. 

c. Project survey control points established shall be sited in publicly accessible 
areas that can be safely reoccupied without traffic control (when practical) 
and placed such that their destruction from roadway overlay or other 
construction is minimized to the greatest degree possible or practical. 
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d. Place such monuments necessary to witness and conduct the surveys 
necessary to locate and reference existing monuments at risk of destruction 
as necessary for the Consultant, Sonoma Water or its contractors to comply 
with the requirements section 8771 of the Business and Professional Code of 
the State of California. 

e. Place and state monuments and control set in accordance with section 8771 
of the Business and Professional Code of the State of California such that the 
surveys can be retraced and any monuments destroyed by construction can 
be efficiently reestablished by Sonoma Water or its contractors. 

f. Memorialize project survey control (points) established by Consultant or 
monuments surveyed in accordance with section 8771 of the Business and 
Professional Code of the State of California by appropriate field notes that 
include a thorough description and character of existing monuments and 
materials used to monument the points or monuments set. 

g. Provide an organized binder or digital package with the 60% design submittal 
that includes a control diagram overlaid over a topographic, orthographic 
aerial photo, or other suitable base showing: 
a) Reference stations, marks, monuments, and points used, set by the 

Consultant for control surveys. 
b) Locations, character, and description of the monuments set and surveyed 

in connection with section 8771 of the Business and Professional Code of 
the State of California. 

c) Line-work representing the observation network (where applicable). 
d) Traverse lines and survey ties. 
e) Original field notes and observation or session sheets. 
f) Raw data and coordinate files. 
g) Monument records and data sheets for control constraints. 
h) Data processing and adjustment reports. 
i) Tabular list of final adjusted coordinates and elevations. 
j) Other information required under Sec. 8813.2 of the Public Resources 

Code of the State of California. 

7.3. Design Surveys: 
a. Provide surveys and mapping services necessary to identify, represent and 

depict existing conditions, which in the judgment of Consultant are material 
to or required for design and construction of the Project (Design Survey). 

b. Represent, depict, identify, and include the project survey control (points) or 
set and surveyed in connection with section 8771 of the Business and 
Professional Code of the State of California, in the resulting mapping and the 
Construction Drawings. 

c. Representations of existing property or parcel boundaries, easements and 
rights of way shall be referenced to the source maps, documents, and 
information they were derived from and identified in the resulting mapping 
and the Construction Drawings. 



 

Agreement for Engineering and Design Services for Wohler Storage Building and Facilities Project C-8 

d. Provide copies of design coordinates, elevations, survey notes, maps, 
records, reference documents, and other pertinent information generated 
during design (“Design Survey Data”).  

e. Perform research and inquiries, investigations, utility locating or surveys 
necessary to identify and depict existing utilities material to the design or 
construction of the Project.  The location of existing utilities discovered, 
disclosed, or located by Consultant shall be appropriately identified, 
depicted, labeled, or otherwise represented (including pipe diameter and 
invert elevations for gravity pipelines, rim elevations of man holes, grate or 
flow-line elevations of catch basins or drop inlet structures) in the resulting 
mapping to be provided and the Construction Drawings. 

f. Where the possibility of discrepancies exist between the surveys and data 
being collected by Consultant and existing utilities or other physical 
impediments that might materially affect the Project, the details of potholing 
or other verification efforts (reference locations or elevations) shall be 
represented and depicted in the resulting Design Survey. 

g. Where the possibility of conflicts or clearance issues between proposed 
construction and existing utilities exist, the details of potholing or other 
verification efforts (reference locations/elevations) shall be represented and 
depicted in the resulting Design Survey, and the conflict shall be indicated on 
the staging and access sheet of the plans. 

h. Provide the source of reference (example: utility mapping, USA paint, or 
potholing) of underground or other utilities represented and depicted in the 
resulting Design Survey.  Such items shall be distinctly layered, labeled, or 
otherwise distinguished from utilities whose location was determined by 
survey. 

i. Represent and depict features that present a possible clearance limitation or 
accessibility or other physical constraint to contractor(s) constructing the 
work and that are not being relocated, temporarily removed, diverted, or 
otherwise modified as part of work to be done as part of the Project 
(example: structures, overhead wires, watercourses), or that potentially 
affect right of way to be acquired for the Project. 

j. Represent and depict vegetation and trees (including driplines as of the date 
of survey) that potentially are impacted or are to be removed in connection 
with the Project in the resulting mapping and Construction Drawings.  Trees 
depicted shall be identified by species and labeled by their diameter at 
breast height.  The footprint of the trunk (at ground level) of trees to be 
removed, whose trunk touches or spans a property owned by Sonoma Water 
(“Boundary Trees”) shall be accurately represented and depicted in the 
resulting Design Survey. 
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8. DRAFTING SERVICES 

8.1. Prepare drawings necessary for bidding and construction of the Project.    
Include the following with sufficient detail to describe construction of the Project 
for Project advertisement and bidding purposes: 
a. Title sheet with location map, vicinity map, access, index to drawings, and 

legend (abbreviations, symbols, etc.). 
b. Right-of-way drawings.   
c. Plans. 
d. Profiles (where applicable). 
e. Sections. 
f. Construction details. 
g. Other drawings as may be needed for construction. 

8.2. Include the following features on each plan and profile drawing: 
a. Location of control points with point number identification, elevation, and 

description, include bearings and distances for alignments and right-of-way 
lines where applicable. 

b. Graphic scale. 
c. North arrow. 
d. Key map. 
e. For sanitation projects include building street addresses. 
f. Mapping showing streets, edges of pavement, ditch flowlines, and top of 

curb. 

8.3. Use Sonoma Water-provided template drawings, title blocks, and border 
drawings.  Basic layers and line types are part of template drawings and are 
recommended where applicable. 

8.4. Prepare drawings using a scale acceptable to Sonoma Water. 

8.5. Drawings: 
a. Provide final contract drawings in native AutoCAD format along with 

supporting files such as fonts, Xref and image files, point data, plotter and/or 
pen style table configuration files.  Include CTB or STB plot configuration file 
with electronic submittals to ensure correct and intended image quality 
when plotting from file.  No hand-drawn media is allowed.  Ensure that 
drawings converted to PDF do not contain SHX AutoCAD data. 

b. Electronic drawing file names shall be at the direction of Sonoma Water’s 
Drafting/GIS Section.  Xref files shall have filename with an “X” prefix (i.e., 
X_ExTopo for original existing topographic file used as base reference file).  
Drawings shall have filenames displayed per Sonoma Water-provided 
standards. 
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c. Existing and design features shall be represented spatially accurate in “real 
world model space” in the CAD files.  Coordinate information shall be 
preserved in its true and original orientation in real world space (X axis= East 
Coordinates, Y axis = North Coordinates, Z axis =Elevation; all in US Survey 
Feet Units; Scale 1:1).  Data files, such as topo files and point files, may be 
“Xrefed” provided the Xref file is inserted at 0,0,0 and no rotation is imposed 
on the file. 

d. Each drawing file shall contain a layer named “CadNotes.”  This layer shall be 
a non-plot layer and shall contain pertinent “metadata” that includes, but is 
not limited to, the following: 
i. Coordinate or projection basis. 
ii. Relevant survey, data dates. 
iii. Data sources, references. 
iv. Design notes, assumptions, or other relevant information useful to design 

review. 
e. Prepare construction detail drawings in the same manner as described in this 

Paragraph 8.5 such that each detail item is represented in its full size in 
model space and is represented in a scale and orientation to appropriately 
and adequately convey the necessary information for construction on layout 
space. 

f. Sonoma Water will accept electronic drawing files with multiple “drawings” 
or “Sheet” layouts.  Tab layouts are to be setup as follows: 
i. Each layout tab’s label shall be the drawing name (i.e., C1, G1, D1, P1, 

etc.) and therefore only include one sheet per layout tab.  The layouts 
shall be set to the standard 22” x 34” sheet at a 1:1 scale. 

8.6. Minimize the use of notes on drawings.  Specifications of any type shall be 
written in the specifications and shall not be added to drawings. 

8.7. Use match lines with appropriate sheet numbers. 

8.8. Use lettering size no smaller than a 0.12-inch tall for construction notes and 
data. 

8.9. Ensure that drawings are easily readable when reduced to 11” x 17.” 

8.10. Reconcile drawings with specifications to minimize redundancies and avoid 
conflicts. 

8.11. If requested by Sonoma Water, provide conformed drawings within 7 calendar 
days of request.  Sonoma Water’s standard will be provided by Sonoma Water’s 
Project Manager. 
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9. SPECIFICATIONS PREPARATION 

9.1. Assist Sonoma Water’s Project Manager in completing Sonoma Water’s Project 
Manual Initiation Questionnaire. 

9.2. Prepare Divisions 2 through 49 (Technical Specifications), as appropriate, of the 
Project Manual as necessary for construction of the Project in conformance with 
the Project Manual concept of the Construction Specification Institute (CSI), 
using Sonoma Water’s template, CSI’s Project Resource Manual, and the 2018 
edition of CSI’s MasterFormat, including SectionFormat and PageFormat. 

9.3. Comply with applicable provisions of the Public Contract Code including, but not 
limited to, formal and informal bid procedures and the avoidance of closed 
proprietary specifications (where no substitutions are allowed). 

9.4. Assist Sonoma Water to develop justification memos for any proposed single-
source products or materials; for special qualification of bidders, manufacturers, 
installers, or other professionals performing construction work for the Project; 
and for other special circumstances that require justification to Sonoma Water’s 
Board of Directors. 

9.5. Provide bid item descriptions for inclusion in Division 1.  Ensure that method of 
payment for materials, equipment, and work required to complete Project is 
described clearly. 

9.6. In coordination with Sonoma Water’s Project Manager, reconcile redundancies 
and conflicts with Sonoma Water-prepared Division 0 and Division 1 
requirements. 

10. OPERATION AND MAINTENANCE MANUAL(S) MODIFICATIONS 

10.1. Prepare modifications to Sonoma Water’s existing Operations and Maintenance 
Manual(s) and submit on a mutually agreed upon date.  At a minimum, include 
the following: 
a. New sections to cover aspects of the Project that are not included in existing 

manual(s). 
b. Modifications and revisions to existing sections that are affected by the 

Project. 

11. ASSISTANCE DURING BIDDING AND CONSTRUCTION 

11.1. For bidding: 
a. Answer questions submitted by Sonoma Water (“questions”) during bid 

advertisement period. 
b. Communicate only through Sonoma Water. 
c. Immediately hand-deliver or email copies of bidder questions (non-Sonoma 

Water questions) directed to Consultant to Sonoma Water. 
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d. Alert Sonoma Water to potential impacts, if any, associated with questions 
including, but not limited to, impacts on schedule and cost. 

e. Upon request from Sonoma Water, prepare addenda to clarify, correct, or 
change the technical specifications or drawings in accordance with the 
following: 
i. Article 8, Article 9, and Article 12. 
ii. Sonoma Water-provided drafting standards and standard form for 

addenda. 
iii. Submit within 2 working days after request. 

11.2. For construction: 
a. Assist Sonoma Water by providing engineering and related services after the 

receipt of construction bids as requested by Sonoma Water. 
b. Attend preconstruction conference. 
c. Assist Sonoma Water by answering request(s) for information (RFIs), as 

requested by Sonoma Water (up to 30 RFIs). 
d. Submittal Review: 

i. Review contractor’s submittals of information and shop drawings for the 
Project and either mark “No Exceptions Taken,” “Make Corrections 
Noted,” “Revise and Resubmit,” or “Rejected” on each submittal.  Provide 
Sonoma Water with a brief written narrative of what is required from the 
contractor for items Consultant marks on each submittal response.  
Provide complete responses within 21 calendar days of receipt for 
submittals and within 10 calendar days for RFIs. 

ii. Ensure that submittals reviewed are stamped, dated, and signed by the 
person reviewing. 

iii. Review items that have been submitted by the contractor as a 
substitution or an “approved equal” for specified items.  Review each 
substitution request for compliance with performance requirements 
specified in the Project specifications and ensure its compatibility with 
other components of the operating system (electrical connections, size).  
Consult with Sonoma Water’s Project Manager regarding acceptability of 
the proposed substitution. 

iv. Upon completion of review, return the submittals with any written 
narratives to Sonoma Water. 

e. Upon request from Sonoma Water, provide construction site visits.  Write 
summary memo of each site visit requested and provide to Sonoma Water 2 
working days after date of site visit. 

f. Review and comment on proposed change order(s), if any.  Provide 
comments to Sonoma Water in writing within 2 working days after receipt of 
the proposed change order(s).   
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12. SUBMITTAL OF DOCUMENTS 

12.1. Submittal requirements: 
a. Submit one electronic copy in PDF format (emailed, on USB flash drive, or via 

Internet) of each submittal to Sonoma Water (unless noted otherwise).   
b. Comply with requirements of Article 11 (Content Online Accessibility). 
c. If changes that Sonoma Water has not previously approved are made to the 

drawings or specifications after the 99% design review meeting, submit 
drawing(s) or specifications to Sonoma Water for approval prior to preparing 
the final submittal. 

12.2. Electronic media formats: 
a. Survey information and drawings:  Provide in electronic media format 

compatible with current Sonoma Water AutoCAD version at time of 
Agreement execution.  Earlier compatible versions or alternate compatible 
Autodesk vertical products may only be used upon written approval of 
Sonoma Water. 

b. Technical Specifications and Operation and Maintenance Manual(s) 
modifications (including tables, charts, and drawings):  Provide in electronic 
media format compatible with Microsoft® 365.  Ensure that there are no 
discrepancies between electronic and hard copies. 

12.3. Signatures: 
a. Signatures:  Design Report, specifications, and drawings, including 

modifications, shall have the license seal and signature of the licensed 
professional assigned responsibility for the preparation of the drawings.  
Design Report, specifications, and drawings may be either wet-signed or 
digitally signed.  Digitally sign in accordance Paragraph 18.11 (Counterpart; 
Electronic Signatures). 

12.4. Final Drawing Submittal Requirements: 
a. AutoCAD version sent via ETRANSMIT; remove signature from the file before 

sending. 
b. Full sized (22” x 34”) digitally signed version as PDF, with digital signature of 

the appropriate discipline, (i.e., Civil, Electrical, structural, etc.) for each 
sheet.  If Consultant cannot provide a digital signature, Consultant shall 
provide hard copy “wet” signed, vellum drawings. 

c. Half-size (11” x 17”) electronically signed version as PDF. 
d. Full-size (22” x 34”) electronically signed version as PDF. 
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Exhibit D 

Schedule of Costs 

PERSONNEL 

Title(s) Hourly Rate(s) not 
Subject to Prevailing 
Wage 

Professional $150 

Staff Professional $165 

Project Professional $185 

Principal Professional  $225 

Senior Principal Professional $285 

Project Manager  $185 

Senior Professional $200 

Designer/Drafter $125 

Senior Designer/Drafter $140 

Project Controls Professional $125 

Senior Project Controls Professional $185 

Expert Witness Testimony $500 

Technician $125 

Senior Technician $145 

Inspector $125 

Senior Inspector $150 

Construction Manager $200 

Administrator $95 

Project Administrator $125 

PREVAILING WAGES 

For work subject to prevailing wage rates, the hourly rate charged will be equivalent 
to the prevailing wage rate applicable to the work performed by each laborer. 

EXPENSES 

Item Cost 

Subconsultants At cost 
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Copies $.10 per page 

Postage at cost 

Overnight mail at cost 

Mileage for personal car Current IRS rate 
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Exhibit E 

Estimated Budget for Scope of Work 
 

Task Task Description Budget 

Task 1 Project Management, Meetings, Monthly 
Reporting $39,000 

Task 2 Geotechnical Investigation and Geotechnical 
Design Report (GDR) $29,000 

Task 3 Design Services 
i.  Civil Engineering $134,000A 
ii.  Structural Engineering $38,000 
iii.  Architectural and Building $135,000 
iv.  Plumbing and Electrical $50,000 

Task 4  Building Permit Assistance $30,000 
Task 5 Assistance During Bidding and Construction $55,000 
Task 6 Optional Tasks (Additional Services) $40,000 

Total $550,000 
A Of the estimated budget of $134,000 for Civil Engineering Design Services, $56,000 is attributed to the Sonoma County 
Regional Parks Department proposed improvements project. 
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Exhibit F 

Insurance Requirements 
 
 
With respect to performance of work under this Agreement, Consultant shall maintain and shall 
require all of its subcontractors, consultants, and other agents to maintain insurance as 
described below unless such insurance has been expressly waived by the attachment of a 
Waiver of Insurance Requirements.  Any requirement for insurance to be maintained after 
completion of the work shall survive this Agreement. 
 
Sonoma Water reserves the right to review any and all of the required insurance policies and/or 
endorsements, but has no obligation to do so.  Failure to demand evidence of full compliance 
with the insurance requirements set forth in this Agreement or failure to identify any insurance 
deficiency shall not relieve Consultant from, nor be construed or deemed a waiver of, its 
obligation to maintain the required insurance at all times during the performance of this 
Agreement. 

1. INSURANCE 

1.1. Workers Compensation and Employers Liability Insurance 
a. Required if Consultant has employees as defined by the Labor Code of the 

State of California. 
b. Workers Compensation insurance with statutory limits as required by the 

Labor Code of the State of California. 
c. Employers Liability with minimum limits of $1,000,000 per Accident; 

$1,000,000 Disease per employee; $1,000,000 Disease per policy. 
d. Required Evidence of Insurance:  Certificate of Insurance. 
e. If Consultant currently has no employees as defined by the Labor Code of the 

State of California, Consultant agrees to obtain the above-specified Workers 
Compensation and Employers’ Liability insurance should employees be 
engaged during the term of this Agreement or any extensions of the term. 

1.2. General Liability Insurance 
a. Commercial General Liability Insurance on a standard occurrence form, no 

less broad than Insurance Services Office (ISO) form CG 00 01. 
b. Minimum Limits:  $1,000,000 per Occurrence; $2,000,000 General Aggregate; 

$2,000,000 Products/Completed Operations Aggregate.  The required limits 
may be provided by a combination of General Liability Insurance and 
Commercial Excess or Commercial Umbrella Liability Insurance.  If Consultant 
maintains higher limits than the specified minimum limits, Sonoma Water 
requires and shall be entitled to coverage for the higher limits maintained by 
Consultant. 
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c. Any deductible or self-insured retention shall be shown on the Certificate of 
Insurance.  If the deductible or self-insured retention exceeds $100,000 it 
must be approved in advance by Sonoma Water.  Consultant is responsible 
for any deductible or self-insured retention and shall fund it upon Sonoma 
Water’s written request, regardless of whether Consultant has a claim 
against the insurance or is named as a party in any action involving Sonoma 
Water. 

d. Sonoma County Water Agency and Sonoma County Regional Parks, their 
officers, agents, and employees, shall be endorsed as additional insureds for 
liability arising out of operations by or on behalf of Consultant in the 
performance of this Agreement. 

e. The insurance provided to the additional insureds shall be primary to, and 
non-contributory with, any insurance or self-insurance program maintained 
by them. 

f. The policy definition of “insured contract” shall include assumptions of 
liability arising out of both ongoing operations and the products-completed 
operations hazard (broad form contractual liability coverage including the “f” 
definition of insured contract in Insurance Services Office form CG 00 01, or 
equivalent). 

g. The policy shall cover inter-insured suits between the additional insureds and 
Consultant and include a “separation of insureds” or “severability” clause 
which treats each insured separately. 

h. Required Evidence of Insurance:  Certificate of Insurance. 

1.3. Automobile Liability Insurance 
a. Minimum Limit: $1,000,000 combined single limit per accident.  The required 

limit may be provided by a combination of Automobile Liability Insurance 
and Commercial Excess or Commercial Umbrella Liability Insurance. 

b. Insurance shall cover all owned autos.  If Consultant currently owns no autos, 
Consultant agrees to obtain such insurance should any autos be acquired 
during the term of this Agreement or any extensions of the term. 

c. Insurance shall cover hired and non-owned autos. 
d. Required Evidence of Insurance:  Certificate of Insurance. 

1.4. Professional Liability/Errors and Omissions Insurance 
a. Minimum Limit: $1,000,000 per claim or per occurrence; $1,000,000 annual 

aggregate.   
b. Any deductible or self-insured retention shall be shown on the Certificate of 

Insurance.  If the deductible or self-insured retention exceeds $100,000 it 
must be approved in advance by Sonoma Water. 

c. If the insurance is on a Claims-Made basis, the retroactive date shall be no 
later than the commencement of the work. 
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d. Coverage applicable to the work performed under this Agreement shall be 
continued for two (2) years after completion of the work.  Such continuation 
coverage may be provided by one of the following: (1) renewal of the existing 
policy; (2) an extended reporting period endorsement; or (3) replacement 
insurance with a retroactive date no later than the commencement of the 
work under this Agreement. 

e. Required Evidence of Insurance:  Certificate of Insurance specifying the limits 
and the claims-made retroactive date. 

1.5. Contractors Pollution Liability Insurance 
a. Minimum Limits:  $1,000,000 per pollution Incident; $2,000,000 Aggregate.  

If Consultant maintains higher limits than the specified minimum limits, 
Sonoma Water requires and shall be entitled to coverage for the higher limits 
maintained by Consultant. 

b. Any deductible or self-insured retention shall be shown on the Certificate of 
Insurance.  If the deductible or self-insured retention exceeds $100,000 it 
must be approved in advance by Sonoma Water.  Consultant is responsible 
for any deductible or self-insured retention and shall fund it upon Sonoma 
Water’s written request, regardless of whether Consultant has a claim 
against the insurance or is named as a party in any action involving Sonoma 
Water. 

c. If the insurance is on a Claims-Made basis, the retroactive date shall be no 
later than the commencement of work. 

d. Coverage shall be continued for one (1) year after completion of the work.  If 
the insurance is on a Claims-Made basis, the continuation coverage may be 
provided by: (a) renewal of the existing policy; (b) an extended reporting 
period endorsement; or (c) replacement insurance with a retroactive date no 
later than the commencement of the work. 

e. Sonoma County Water Agency and Sonoma County Regional Parks, their 
officers, agents, and employees, shall be additional insureds for liability 
arising out of operations by or on behalf of Consultant in the performance of 
this Agreement.  The foregoing shall continue to be additional insureds for 
one (1) year after completion of the work. 

f. Required Evidence of Coverage: 
i. Copy of the additional insured endorsement or policy language granting 

additional insured status, and 
ii. Certificate of Insurance. 

1.6. Standards for Insurance Companies 
a. Insurers, other than the California State Compensation Insurance Fund, shall 

have an A.M. Best's rating of at least A:VII. 
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1.7. Documentation 
a. The Certificate of Insurance must include the following reference: 

TW 23/24-059. 
b. All required Evidence of Insurance shall be submitted prior to the execution 

of this Agreement.  Consultant agrees to maintain current Evidence of 
Insurance on file with Sonoma Water for the entire term of this Agreement 
and any additional periods if specified in Sections 1.1, 1.2, 1.3, 1.4, or 1.5 
above. 

c. The name and address for mailing Additional Insured endorsements and 
Certificates of Insurance is: Sonoma County Water Agency, 404 Aviation 
Boulevard, Santa Rosa, CA 95403-9019. 

d. Required Evidence of Insurance shall be submitted for any renewal or 
replacement of a policy that already exists, at least ten (10) days before 
expiration or other termination of the existing policy. 

e. Consultant shall provide immediate written notice if:  (1) any of the required 
insurance policies is terminated; (2) the limits of any of the required policies 
are reduced; or (3) the deductible or self-insured retention is increased. 

f. Upon written request, certified copies of required insurance policies must be 
provided within thirty (30) days. 

1.8. Policy Obligations 
a. Consultant's indemnity and other obligations shall not be limited by the 

foregoing insurance requirements. 

1.9. Material Breach 
a. If Consultant fails to maintain insurance which is required pursuant to this 

Agreement, it shall be deemed a material breach of this Agreement.  Sonoma 
Water, at its sole option, may terminate this Agreement and obtain damages 
from Consultant resulting from said breach.  Alternatively, Sonoma Water 
may purchase the required insurance, and without further notice to 
Consultant, Sonoma Water may deduct from sums due to Consultant any 
premium costs advanced by Sonoma Water for such insurance.  These 
remedies shall be in addition to any other remedies available to Sonoma 
Water. 

 


	1. Recitals
	1.1. The above recitals are true and correct and are incorporated herein.

	2. List of Exhibits
	2.1. The following exhibits are attached hereto and incorporated herein:
	a. Exhibit A: Scope of Work.
	b. Exhibit B: Schedule and Submittals.
	c. Exhibit C: Sonoma Water Standards.
	d. Exhibit D: Schedule of Costs.
	e. Exhibit E: Estimated Budget for Scope of Work.
	f. Exhibit F: Insurance Requirements.


	3. Scope of Services
	3.1. Consultant’s Specified Services:  Consultant shall perform the services and provide submittals outlined in Exhibit A (Scope of Work) within the times or by the dates provided for in Exhibit B (Schedule and Submittals) and pursuant to Exhibit C (S...
	3.2. Cooperation with Sonoma Water:  Consultant shall cooperate with Sonoma Water in the performance of all work hereunder.  Consultant shall coordinate the work, except assistance during construction, with Sonoma Water’s Project Manager.  Consultant ...
	3.3. Performance Standard and Standard of Care:  Consultant hereby agrees that all its work will be performed and that its operations shall be conducted in accordance with the standards of a reasonable professional having specialized knowledge and exp...
	3.4. Assigned Personnel:
	a. Consultant shall assign only competent personnel to perform work hereunder.  In the event that at any time Sonoma Water, in its sole discretion, desires the removal of any person or persons assigned by Consultant to perform work hereunder, Consulta...
	b. Any and all persons identified in this Agreement or any exhibit hereto as the project manager, project team, or other professional performing work hereunder are deemed by Sonoma Water to be key personnel whose services were a material inducement to...
	c. With respect to performance under this Agreement, Consultant shall employ the following key personnel:
	d. In the event that any of Consultant’s personnel assigned to perform services under this Agreement become unavailable due to resignation, sickness, or other factors outside of Consultant’s control, Consultant shall be responsible for timely provisio...


	4. Payment
	4.1. Total Costs:  Total costs under this Agreement shall not exceed $550,000.
	a. Total costs for all work except Optional Task shall not exceed $510,000.
	b. Total costs for Optional Task, if requested in writing by Sonoma Water, shall not exceed $40,000.
	c. No more than $460,000 will be paid until the 99% submittal under Paragraph 6.1.e is submitted.

	4.2. Method of Payment:  Consultant shall be paid in accordance with Exhibit D (Schedule of Costs).  Billed hourly rates shall include all costs for overhead and any other charges, other than expenses specifically identified in Exhibit D (Schedule of ...
	4.3. Invoices:  Consultant shall submit its bills in arrears on a monthly basis, based on work completed for the period, in a form approved by Sonoma Water.  The bills shall show or include:
	a. Consultant name.
	b. Agreement title and TW 23/24-059.
	c. Sonoma Water’s Project-Activity Code T0604C001.
	d. Task performed with an itemized description of services rendered by date.
	e. Summary of work performed by subconsultants, as described in Paragraph 15.4.
	f. Time in quarter hours devoted to the task.
	g. Hourly rate or rates of the persons performing the task.
	h. List of reimbursable materials and expenses.
	i. Copies of receipts for reimbursable materials and expenses.

	4.4. Monthly Reports with Invoices:  Payment of invoices is subject to receipt of the monthly reports required under Task 1, Paragraph 1.3.a, of Exhibit A (Scope of Work).
	4.5. Cost Tracking:  Consultant has provided an estimated breakdown of costs, included in Exhibit E (Estimated Budget for Scope of Work).  Exhibit E (Estimated Budget for Scope of Work) will only be used as a tool to monitor progress of work and budge...
	4.6. Rate Changes:  Upon at least 30 days written notice, Consultant may change the hourly rates up to 3 percent per year, commencing one year from the Effective Date of this Agreement and no more than once every 12 months thereafter.
	4.7. Timing of Payments:  Unless otherwise noted in this Agreement, payments shall be made within the normal course of Sonoma Water business after presentation of an invoice in a form approved by Sonoma Water for services performed.  Payments shall be...
	4.8. Taxes Withheld by Sonoma Water:
	a. Pursuant to California Revenue and Taxation Code (R&TC) section 18662, Sonoma Water shall withhold seven percent of the income paid to Consultant for services performed within the State of California under this Agreement, for payment and reporting ...
	b. If Consultant does not qualify, as described in Paragraph 4.8.a, Sonoma Water requires that a completed and signed Form 587 be provided by Consultant in order for payments to be made.  If Consultant is qualified, as described in Paragraph 4.8.a, th...


	5. Term of Agreement and Commencement of Work
	5.1. Term of Agreement:
	a. This Agreement shall expire on June 30, 2027, unless terminated earlier in accordance with the provisions of Article 6 (Termination).
	b. Sonoma County Water Agency’s General Manager shall have the ability to extend the term of this Agreement for two additional years by providing written notice to Consultant thirty days in advance of the expiration date noted in this Article.  The ex...

	5.2. Commencement of Work:  Consultant is authorized to proceed immediately with the performance of this Agreement upon the Effective Date of this Agreement.

	6. Termination
	6.1. Authority to Terminate:  Sonoma Water’s right to terminate may be exercised by Sonoma County Water Agency's General Manager.
	6.2. Termination Without Cause:  Notwithstanding any other provision of this Agreement, at any time and without cause, Sonoma Water shall have the right, in its sole discretion, to terminate this Agreement by giving 5 days written notice to Consultant.
	6.3. Termination for Cause:  Notwithstanding any other provision of this Agreement, should Consultant fail to perform any of its obligations hereunder, within the time and in the manner herein provided, or otherwise violate any of the terms of this Ag...
	6.4. Delivery of Work Product and Final Payment Upon Termination:  In the event of termination, Consultant, within 14 days following the date of termination, shall deliver to Sonoma Water all reports, original drawings, graphics, plans, studies, and o...
	6.5. Payment Upon Termination:  Upon termination of this Agreement by Sonoma Water, Consultant shall be entitled to receive as full payment for all services satisfactorily rendered and reimbursable expenses properly incurred hereunder, an amount which...

	7. Indemnification
	7.1. Consultant agrees to accept responsibility for loss or damage to any person or entity, including Sonoma County Water Agency, and to defend, indemnify, hold harmless, and release Sonoma County Water Agency, its officers, agents, and employees, fro...

	8. Insurance
	8.1. With respect to performance of work under this Agreement, Consultant shall maintain and shall require all of its subcontractors, consultants, and other agents to maintain, insurance as described in Exhibit F (Insurance Requirements).

	9. Prosecution of Work
	9.1. Performance of the services hereunder shall be completed within the time required herein, provided, however, that if the performance is delayed by earthquake, flood, high water, or other Act of God or by strike, lockout, or similar labor disturba...

	10. Extra or Changed Work
	10.1. Extra or changed work or other changes to the Agreement may be authorized only by written amendment to this Agreement, signed by both parties.  Changes to lengthen time schedules or make minor modifications to the scope of work, which do not inc...

	11. Content Online Accessibility
	11.1. Accessibility:  Sonoma Water policy requires that all documents that may be published to the Web meet accessibility standards to the greatest extent possible and utilizing available existing technologies.
	11.2. Standards:  All consultants responsible for preparing content intended for use or publication on a Sonoma Water managed or Sonoma Water funded web site must comply with applicable federal accessibility standards established by 36 C.F.R. section ...
	11.3. Alternate Format:  When it is strictly impossible due to the unavailability of technologies required to produce an accessible document, Consultant shall identify the anticipated accessibility deficiency prior to commencement of any work to produ...
	11.4. Noncompliant Materials; Obligation to Cure:  Remediation of any materials that do not comply with Sonoma Water’s Web Site Accessibility Policy shall be the responsibility of Consultant.  If Sonoma Water, in its sole and absolute discretion, dete...
	a. Cancel any delivery or task order
	b. Terminate this Agreement pursuant to the provisions of Article 6 (Termination); and/or
	c. In the case of custom Electronic and Information Technology (EIT) developed by Consultant for Sonoma Water, Sonoma Water may have any necessary changes or repairs performed by itself or by another contractor.  In such event, Consultant shall be lia...

	11.5. Sonoma Water’s Rights Reserved:  Notwithstanding the foregoing, Sonoma Water may accept submittals that are not strictly compliant with Sonoma Water Accessibility Standards if Sonoma Water, in its sole and absolute discretion, determines that ac...

	12. Representations of Consultant
	12.1. Status of Consultant:  The parties intend that Consultant, in performing the services specified herein, shall act as an independent contractor and shall control the work and the manner in which it is performed.  Consultant is not to be considere...
	12.2. Communication with Sonoma Water’s Contractor:  All communication shall be between Consultant and Sonoma Water.  Consultant shall have no authority to act on behalf of Sonoma Water, to stop work, to interpret conditions of the construction contra...
	12.3. No Suspension or Debarment:  Consultant warrants that it is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in covered transactions by any federal department or agency.  ...
	12.4. Taxes:  Consultant agrees to file federal and state tax returns and pay all applicable taxes on amounts paid pursuant to this Agreement and shall be solely liable and responsible to pay such taxes and other obligations, including, but not limite...
	12.5. Records Maintenance:  Consultant shall keep and maintain full and complete documentation and accounting records concerning all services performed that are compensable under this Agreement and shall make such documents and records available to So...
	12.6. Conflict of Interest:  Consultant covenants that it presently has no interest and that it will not acquire any interest, direct or indirect, that represents a financial conflict of interest under state law or that would otherwise conflict in any...
	12.7. Statutory Compliance/Living Wage Ordinance:  Consultant agrees to comply, and to ensure compliance by its subconsultants or subcontractors, with all applicable federal, state and local laws, regulations, statutes and policies, including but not ...
	12.8. Nondiscrimination:  Consultant shall comply with all applicable federal, state, and local laws, rules, and regulations in regard to nondiscrimination in employment because of race, color, ancestry, national origin, religion, sex, marital status,...
	12.9. Assignment of Rights:  Consultant assigns to Sonoma Water all rights throughout the world in perpetuity in the nature of copyright, trademark, patent, right to ideas, in and to all versions of the plans and specifications, if any, now or later p...
	12.10. Ownership and Disclosure of Work Product:  All reports, original drawings, graphics, plans, studies, and other data or documents (“documents”), in whatever form or format, assembled or prepared by Consultant or Consultant’s subcontractors, cons...
	12.1. Nondisclosure of Confidential Information:  While doing the work required by this Agreement, Consultant may have access to technical information and materials pertaining to Sonoma Water’s sensitive information or data determined by Sonoma Water ...

	13. Prevailing Wages
	13.1. General:  Consultant shall pay to any worker on the job for whom prevailing wages have been established an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which th...
	13.2. Subcontracts:  Consultant shall insert in every subcontract or other arrangement which Consultant may make for performance of such work or labor on work provided for in the Agreement, provision that Subcontractor shall pay persons performing lab...
	13.3. Compliance Monitoring and Registration:  This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations.  Consultant shall furnish and shall require all subcontractors to furnish the records specified ...
	13.4. Compliance with Law:  In addition to the above, Consultant stipulates that it shall comply with all applicable wage and hour laws, including without limitation Labor Code sections 1725.5, 1775, 1776, 1777.5, 1813, and 1815 and California Code of...
	a. If Consultant currently has no employees who will perform work for whom prevailing wages have been established, Consultant agrees to follow the provisions of this Article 13 should such employees be engaged during the term of this Agreement or any ...


	14. Demand for Assurance
	14.1. Each party to this Agreement undertakes the obligation that the other's expectation of receiving due performance will not be impaired.  When reasonable grounds for insecurity arise with respect to the performance of either party, the other may i...

	15. Assignment and Delegation
	15.1. Consent:  Neither party hereto shall assign, delegate, sublet, or transfer any interest in or duty under this Agreement without the prior written consent of the other, and no such transfer shall be of any force or effect whatsoever unless and un...
	15.2. Subcontracts:  Notwithstanding the foregoing, Consultant may enter into subcontracts with the subconsultants specifically identified herein.  If no subconsultants are listed, then no subconsultants will be utilized in the performance of the work...
	15.3. Change of Subcontractors or Subconsultants:  If, after execution of the Agreement, parties agree that subconsultants not listed in Paragraph 15.2 will be utilized, Consultant may enter into subcontracts with subconsultants to perform other speci...
	a. Prior to entering into any contract with subconsultant, Consultant shall obtain Sonoma Water approval of subconsultant.
	b. All agreements with subconsultants shall (a) contain indemnity requirements in favor of Sonoma Water in substantially the same form as that contained in Article 7 (Indemnification), (b) contain language that the subconsultant may be terminated with...

	15.4. Summary of Subconsultants’ Work:  Consultant shall provide Sonoma Water with a summary of work performed by subconsultants with each invoice submitted under Paragraph 4.3.  Such summary shall identify the individuals performing work on behalf of...

	16. Mediation of Disputes
	16.1. If a dispute arises out of or relates to this Agreement, or an alleged breach thereof, and if the dispute cannot be settled through negotiation, before resorting to litigation, Sonoma Water and Consultant agree first to try in good faith to sett...
	a. The mediation shall be conducted in Santa Rosa, California.
	b. Unless otherwise agreed to in writing by the parties participating in the mediation, the mediation shall be concluded no later than sixty (60) days after the first mediation session.  If the dispute has not been resolved at that time, any party may...
	c. The parties agree to exchange all relevant non-privileged documents before the first scheduled mediation session.


	17. Method and Place of Giving Notice, Submitting Bills, and Making Payments
	17.1. Method of Delivery:  All notices, bills, and payments shall be made in writing and shall be given by personal delivery, U.S. Mail, courier service, or electronic means.  Notices, bills, and payments shall be addressed as specified in Paragraph 3.2.
	17.2. Receipt:  When a notice, bill, or payment is given by a generally recognized overnight courier service, the notice, bill, or payment shall be deemed received on the next business day.  When a copy of a notice, bill, or payment is sent by electro...

	18. Miscellaneous Provisions
	18.1. No Bottled Water:  In accordance with Sonoma Water Board of Directors Resolution No. 09-0920, dated September 29, 2009, no Sonoma Water funding shall be used to purchase single-serving, disposable water bottles for use in Sonoma Water facilities...
	18.2. No Waiver of Breach:  The waiver by Sonoma Water of any breach of any term or promise contained in this Agreement shall not be deemed to be a waiver of such term or promise or any subsequent breach of the same or any other term or promise contai...
	18.3. Construction:  To the fullest extent allowed by law, the provisions of this Agreement shall be construed and given effect in a manner that avoids any violation of statute, ordinance, regulation, or law.  The parties covenant and agree that in th...
	18.4. Consent:  Wherever in this Agreement the consent or approval of one party is required to an act of the other party, such consent or approval shall not be unreasonably withheld or delayed.
	18.5. No Third-Party Beneficiaries:  Except as provided in Article 7 (Indemnification), nothing contained in this Agreement shall be construed to create and the parties do not intend to create any rights in third parties.
	18.6. Applicable Law and Forum:  This Agreement shall be construed and interpreted according to the substantive law of California, regardless of the law of conflicts to the contrary in any jurisdiction.  Any action to enforce the terms of this Agreeme...
	18.7. Captions:  The captions in this Agreement are solely for convenience of reference.  They are not a part of this Agreement and shall have no effect on its construction or interpretation.
	18.8. Merger:  This writing is intended both as the final expression of the Agreement between the parties hereto with respect to the included terms and as a complete and exclusive statement of the terms of the Agreement, pursuant to Code of Civil Proc...
	18.9. Survival of Terms:  All express representations, waivers, indemnifications, and limitations of liability included in this Agreement will survive its completion or termination for any reason.
	18.10. Time of Essence:  Time is and shall be of the essence of this Agreement and every provision hereof.
	18.11. Counterpart; Electronic Signatures:  The parties agree that this Agreement may be executed in two or more counterparts, each of which shall be deemed an original, and together which when executed by the requisite parties shall be deemed to be a...

	1. Project Description
	1.1. Sonoma Water and Parks will develop a combined CEQA document and implement Project Components at the former DeMuth property located at 9841 Wohler Road in Healdsburg.  Sonoma Water’s storage facility will be placed on the northern end of the subj...
	1.2. Consultant shall develop a preliminary (30%) design to ascertain project impacts under CEQA for Sonoma Water and Parks Project Components.  Sonoma Water will use project information provided by Consultant to complete CEQA.  In addition to perform...
	1.3. The Scope of Work is organized into the following 6 tasks:
	a. Task 1 – Project Management, Meetings, Monthly Reporting.
	b. Task 2 – Geotechnical Investigation and Geotechnical Design Report (GDR).
	c. Task 3 – Design Services:
	i. Civil Engineering.
	ii. Structural Engineering.
	iii. Architectural and Building.
	iv. Plumbing and Electrical.

	d. Task 4 – Building Permit Assistance.
	e. Task 5 – Assistance During Bidding and Construction.
	f. Task 6 – Optional Tasks (Additional Services).


	2. Hazardous Waste
	2.1. Services relating to the identification, investigation, or remediation of hazardous waste contamination are not included in the Scope of Work.

	3. Environmental Services
	3.1. Not included in Scope of Work.

	4. Rights-of-way
	4.1. In accordance with Paragraphs 4.2, 4.3, 4.4,  and 4.5 of Exhibit C (Sonoma Water Standards).

	5. Cost Estimates
	5.1. In accordance with Exhibit C (Sonoma Water Standards).

	6. Design Services
	6.1. In accordance with Exhibit C (Sonoma Water Standards), except as modified below.  Double-underline designates text to be inserted; strikeout designates text to be deleted.
	a. Modify Paragraph 6.1.a.iii as follows:
	b. Paragraph 6.1.a.iv is not included in Scope of Work.
	c. Paragraphs 6.1.a.vi, 6.1.a.vii, and 6.1.a.viii are not included in Scope of Work.
	d. Modify paragraph 6.1.a.ix.a) as follows:
	e. Add the following as Paragraph 6.1.a.ix.c):
	i. Pre-Field Preparation/Coordination/Safety Compliance.
	ii. Site visit for USA-North clearance.
	iii. Sonoma County drilling permit acquisition.

	f. Add the following as Paragraph 6.1.a.ix.d):
	i. Complete a minimum of one day of drilling operations.
	ii. Complete up to three borings to depths ranging from 15 to 30 feet.

	g. Add the following as Paragraph 6.1.a.ix.e):
	h. Add the following as Paragraph 6.1.a.ix.f):
	i. Title page with name of Project, name of preparer, preparer’s company name and address, and date.
	ii. Table of Contents.
	iii. A summary of results.
	iv. Signature page and stamp of California Registered Geotechnical Engineer.
	v. Conceptual design criteria with appropriate exhibits to indicate the Project geotechnical requirements.
	vi. A description of the proposed project including a site vicinity map, a site plan showing the field exploration locations, and a geologic map.
	vii. A description of the site surface and subsurface conditions encountered during the field investigation, including logs of explorations.
	viii. A summary of the field exploration and laboratory test data.
	ix. 2022 California Building Code seismic design criteria.
	x. Recommendations for site preparation and earthwork.
	xi. Discussion of general earthwork concerns including rock excavation, reuse of onsite soil for engineered fill, and wet weather grading recommendations.
	xii. Recommendations to aid in the design of site drainage.
	xiii. Recommendations for concrete mat slab and/or spread footing foundations to support structures, including bearing capacity, lateral resistance, and settlement estimates.
	xiv. Recommendations for access road and parking area pavement design and construction.
	xv. Comments on the corrosion potential of foundation soil.
	xvi. Submit a draft electronic copy of the fully compiled GDR in pdf format and an electronic copy (.docx) of report text to Sonoma Water for review and approval in accordance with Exhibit B (Schedule and Submittals).
	xvii. Sonoma Water will provide comments within 14 calendar days of GDR submittal.  Incorporate Sonoma Water comments on draft GDR into final GDR and resubmit within 14 calendar days of receiving comments, indicating acceptance of Sonoma Water comment...

	i. Modify paragraph 6.1.b.i as follows:
	i. Project parameters shall be fully defined; calculations, including sizing of Project components, shall be complete; outline of technical specifications for Sonoma Water facilities and preliminary sketches and drawings shall be available.  Provide e...

	j. Add the following as Paragraph 6.1.b.iii:
	iii. The 30% design shall include, but is not limited to the following project components:

	k. Modify Paragraph 6.1.c.i as follows:
	i. Drawings shall describe depict the general size, nature, and complexity of the Project and Project components and indicate the information for Sonoma Water to identify the right-of-way acquisitions needed for Project completion including, but is no...

	l. Add the following as Paragraph 6.1.c.ii:
	m. Add the following as Paragraph 6.1.c.iii:
	n. Modify Paragraph 6.1.d.i as follows:
	i. Drawings shall indicate the scope, extent, and character of the work to be provided by the contractor.  Specifications and drawings, all-inclusive and in their entirety, shall be 90% completed and rights-of-way, permits, and regulatory consideratio...

	o. Add the following as Paragraph 6.1.f.ii:
	p. Add the following as Paragraph 6.1.f.iii:
	iii. Sonoma Water will fill out and obtain building permits.  Provide up to 24 hours of assistance in responding to building permit department comments.

	q. Modify Paragraph 6.2.a.iv as follows:
	r. Modify Paragraph 6.2.b as follows:
	s. Modify Paragraph 6.2.c as follows:
	t. Modify Paragraph 6.4.a as follows:
	a. Design Notebook shall contain, as appropriate, copies of the Design Report, stamped and signed design calculations, conceptual design criteria with appropriate exhibits to indicate the agreed-to requirements, engineering sketches, schematic layouts...
	u. Paragraph 6.6.a is not included in Scope of Work.
	v. Modify Paragraph 6.6.b as follows:
	w. Paragraph 6.6.c is not included in Scope of Work.
	x. Modify Paragraph 6.7.a as follows:


	7. Surveying Services
	7.1. Not included in Scope of Work (Sonoma Water will perform surveying services in accordance with Exhibit C [Sonoma Water Standards]).  Consultant shall coordinate with Sonoma Water regarding survey services, if any.  Consultant and Sonoma Water sha...

	8. Drafting Services
	8.1. In accordance with Exhibit C (Sonoma Water Standards), except as modified below.
	a. Paragraph 8.1.b is not in Scope of Work.


	9. SPECIFICATIONS Preparation
	9.1. In accordance with Exhibit C (Sonoma Water Standards), except as modified below.
	a. Paragraph 9.1 is not included in Scope of Work.


	10. Operations and Maintenance Manual(s) Modifications
	10.1. Not included in Scope of Work.

	11. Assistance during Bidding and Construction
	11.1. In accordance with Exhibit C (Sonoma Water Standards), except as modified below.  Double-underline designates text to be inserted; strikeout designates text to be deleted.
	a. Paragraph 11.2.b is not in Scope of Work.
	b. Modify Paragraph 11.2.c as follows:
	c. Assist Sonoma Water by answering request(s) for information (RFIs), as requested by Sonoma Water (up to 3010 RFIs).


	12. Submittal of Documents
	12.1. In accordance with Exhibit C (Sonoma Water Standards).

	13. Optional Task(s)
	13.1. Optional Task:  Additional Services (Cost Included in Agreement)
	a. Do not proceed with this task unless requested in writing by Sonoma Water.
	b. Perform additional services as requested by Sonoma Water to support the work under this Agreement.  The additional services will be agreed to by Consultant and Sonoma Water and described in writing by Sonoma Water.  Submittals and due dates to be d...


	1. General
	1.1. Consultant agrees to perform obligations described in this Agreement and to furnish necessary engineering (or architectural, if applicable) skills, services, labor, supplies, supervision, and material required to perform and complete the Project.
	1.2. By execution of this Agreement, Consultant warrants that it has carefully examined the Project site and has satisfied itself of local and any special conditions affecting this Scope of Work.  Tests, survey results, geotechnical reports, or other ...

	2. Hazardous Waste
	2.1. See Exhibit A (Scope of Work).

	3. Environmental Services
	3.1. See Exhibit A (Scope of Work).

	4. Rights-of-Way
	4.1. Sonoma Water will acquire such permissions or rights necessary for Sonoma Water and its Consultant(s) to gain lawful entry into, across, over or upon property not owned by Sonoma Water, which are necessary for investigations, surveys, or studies ...
	4.2. At the project Kick-off meeting and thereafter, identify the entry/access in/onto private property (not owned by Sonoma Water) that is needed in connection with investigations, surveys, or studies required for Consultant to provide the services d...
	4.3. Coordinate with Sonoma Water in a timely manner to allow Sonoma Water to obtain the permission or legal rights required, and set and adjust the schedule and timing of Consultant’s services and activities required under Exhibit A (Scope of Work) a...
	4.4. Submit requests for Permission to Enter needed for Consultant’s access to private property (not owned by Sonoma Water) to Sonoma Water at least 7 calendar days in advance of desired access date.  Requests submitted shall indicate properties to be...
	4.5. Determine the extents of the property areas (Footprint) needed for Project construction and provide information to Sonoma Water including, but not limited to, disturbance limit for work, areas needed for access and staging, improvements needed to...

	5. Cost Estimates
	5.1. Prepare a Statement of Probable Construction Costs broken down by bid item, and revise and submit at each design phase.  Provide estimated quantities for unit priced items.

	6. Design Services
	6.1. Design Stages:
	a. Preliminary Design:
	i. Conduct Kick-off meeting to consult with Sonoma Water to define and clarify Sonoma Water’s requirements for the Project and available data.
	ii. Present assumptions and preliminary conclusions to be included in the draft Design Report at Design Workshop.  Sonoma Water may direct the Consultant regarding the assumptions made that may alter the conclusions.
	iii. Identify, consult with, and analyze requirements of governmental authorities having jurisdiction to approve the portions of the Project designed or specified by Consultant.
	iv. Identify and evaluate at least three alternative solutions available to Sonoma Water and, after consultation with Sonoma Water, recommend to Sonoma Water those solutions that in Consultant’s judgment meet Sonoma Water’s requirements for the Project.
	v. Identify key utility locations and identify utility conflicts, if any.
	vi. For sanitation projects, smoke test sewer mains between manholes, and between manholes and cleanouts, and locate and log any locations where smoke exits the subsystems other than at cleanouts, manholes, or roof vents.
	vii. For sanitation projects, inspect the existing condition of manholes and document condition using Sonoma Water-supplied form.
	viii. For sanitation projects, inspect the existing condition of sewer main cleanouts and log any variances from Sonoma County Water Agency Sanitation Standards.
	ix. Site investigation(s):
	a) Shall be sufficient for purpose of obtaining permits, satisfying CEQA requirements, performing engineering analyses and modeling to support Project design.
	b) Following any investigation(s) at the Project site, return site to pre-existing conditions, including filling holes and excavations, and grading as required.


	b. 30%:
	i. Project parameters shall be fully defined; calculations, including sizing of Project components, shall be complete; outline of technical specifications and preliminary sketches and drawings shall be available.
	ii. Drawings shall indicate topographic property boundaries, proposed access routes, USA mark-out, and potholing, if applicable.

	c. 60%:
	i. Drawings shall describe the general size, nature, and complexity of the Project and indicate the information for Sonoma Water to identify the right-of-way acquisitions needed for Project completion including, but is not limited to, the disturbance ...

	d. 90%:
	i. Drawings shall indicate the scope, extent, and character of the work to be provided by the contractor.  Specifications and drawings, all-inclusive and in their entirety, shall be 90% completed and rights-of-way, permits, and regulatory consideratio...

	e. 99%:
	i. Changes and modifications from Sonoma Water shall be incorporated, any outstanding issues resolved, and specifications and drawings essentially complete.

	f. Final:
	i. Specifications and drawings shall be complete and Sonoma Water comments incorporated into a final construction documents set.


	6.2. Design Report:
	a. Prepare a design report for the Project (Design Report) that includes the following:
	i. Title page with name of Project, name of preparer, preparer’s company name and address, and date.
	ii. Table of Contents.
	iii. A summary of results.
	iv. Conceptual design criteria with appropriate exhibits to indicate the agreed-to requirements, considerations involved, and those alternative solutions available to Sonoma Water that Consultant recommends.
	v. A description of the work performed, including methodology, a detailed description of the inspections performed, literature reviewed, documents and records reviewed, and individuals and agencies contacted.
	vi. Construction cost estimate itemized by bid item, as described in Paragraph 5.
	vii. Appendix, including copies of documents, photographs, manufacturer’s literature, and other records deemed appropriate.  For sanitation projects, also include video logs, smoke testing logs, sewer manhole inspection logs, and sewer main cleanout i...
	viii. Schematic drawings, sketches, and exhibits as necessary to illustrate the recommended Project.
	ix. Other information to support the recommendations.

	b. Submit draft of Design Report to Sonoma Water for review and approval within 30 calendar days after Kick-off meeting.
	c. Sonoma Water will provide comments within 14 calendar days of Design Report submittal.  Incorporate Sonoma Water comments on draft Design Report into final Design Report and resubmit within 14 calendar days of receiving comments, if any.

	6.3. Prepare Project design, as recommended in Sonoma Water-approved Design Report.
	6.4. Design Notebook:
	a. Design Notebook shall contain, as appropriate, copies of the Design Report, stamped and signed design calculations, conceptual design criteria with appropriate exhibits to indicate the agreed-to requirements, engineering sketches, schematic layouts...

	6.5. Construction Schedule:  Construction schedule shall show the anticipated timeframe for completing construction of major units.  Use a simple bar chart approach for each item and indicate the anticipated critical path of construction.
	6.6. Additional Requirements:
	a. Obtain encroachment permits as required for inclusion in the Project specifications from the applicable agencies having jurisdiction.
	b. Determine right-of-way needs for the Project and provide information to Sonoma Water, including, but not limited to disturbance limit for work, areas needed for access and staging, temporary improvements needed to access the site or perform the wor...
	c. Identify requirements, if any, which Sonoma Water may not have identified.  Possible requirements include, but are not limited to, provisions in the environmental documents, including the Mitigation Monitoring Plan (if applicable), permits (if appl...
	d. Incorporate applicable requirements into Project.

	6.7. Meeting Requirements:
	a. Arrange, attend, prepare agendas for, and conduct meetings at each design stage.  Submit meeting agendas to Sonoma Water 7 days prior to each meeting.
	b. At meetings, discuss the progress and direction of the design.  Advise Sonoma Water in writing how Sonoma Water comments impact Project scheduling and cost.
	c. Prepare meeting minutes for each meeting and submit to Sonoma Water within 7 days of each meeting.
	d. Meetings shall be held at Sonoma Water’s Office, 404 Aviation Boulevard, Santa Rosa, California, or by teleconference.


	7. Surveying Services
	7.1. General:
	a. Surveying and mapping services and data collected, mapped, or produced shall meet or exceed Geospatial Positioning Accuracy Standards as endorsed by the Federal Geographic Data Committee, and as may be updated from time to time during the term of t...
	b. Horizontal datum for surveying services shall be North American Datum of 1983 (NAD 83).
	c. Vertical Datum of surveying and mapping services and data provided shall be the North American Vertical Datum of 1988 (NAVD88) when or where practical.  The National Geodetic Vertical Datum of 1929 (NGVD29) is acceptable for projects/locations wher...
	d. Surveys and mapping shall be projected upon the California Coordinate System of 1983 (CCS83), Zone 2 in US Survey feet (Coordinates and Elevations) unless directed otherwise by Sonoma Water.
	e. Surveys and mapping services shall comply with sections 6731.1 and 6731.2 of the Business and Professions Code of the State of California, and section 8801-8819 of the Public Resources Code of the State of California.
	f. File a Record of Survey in accordance with and when required under section 8762 of the Business and Professional Code of the State of California, and/or Corner Record(s) where applicable under section 8771 of the Business and Professional Code of t...
	g. Comply with industry accepted standards associated with a given element of the services provided by Consultant and implement best practices whenever and wherever possible to achieve the highest quality and integrity of the resulting data and servic...
	h. Conduct such research and other due diligence required to comply with the requirements outlined herein.

	7.2. Project Survey Control:
	a. Use only a class and character (Order/Accuracy/Stability) of reference control required and appropriate to meet the accuracy requirements for the works proposed by the Project.
	b. Establish such inter-visible project survey control (points) that are necessary to facilitate the design and construction surveys required for the Project.  Project survey control points set shall be a durable character and suitably tagged, capped,...
	c. Project survey control points established shall be sited in publicly accessible areas that can be safely reoccupied without traffic control (when practical) and placed such that their destruction from roadway overlay or other construction is minimi...
	d. Place such monuments necessary to witness and conduct the surveys necessary to locate and reference existing monuments at risk of destruction as necessary for the Consultant, Sonoma Water or its contractors to comply with the requirements section 8...
	e. Place and state monuments and control set in accordance with section 8771 of the Business and Professional Code of the State of California such that the surveys can be retraced and any monuments destroyed by construction can be efficiently reestabl...
	f. Memorialize project survey control (points) established by Consultant or monuments surveyed in accordance with section 8771 of the Business and Professional Code of the State of California by appropriate field notes that include a thorough descript...
	g. Provide an organized binder or digital package with the 60% design submittal that includes a control diagram overlaid over a topographic, orthographic aerial photo, or other suitable base showing:
	a) Reference stations, marks, monuments, and points used, set by the Consultant for control surveys.
	b) Locations, character, and description of the monuments set and surveyed in connection with section 8771 of the Business and Professional Code of the State of California.
	c) Line-work representing the observation network (where applicable).
	d) Traverse lines and survey ties.
	e) Original field notes and observation or session sheets.
	f) Raw data and coordinate files.
	g) Monument records and data sheets for control constraints.
	h) Data processing and adjustment reports.
	i) Tabular list of final adjusted coordinates and elevations.
	j) Other information required under Sec. 8813.2 of the Public Resources Code of the State of California.


	7.3. Design Surveys:
	a. Provide surveys and mapping services necessary to identify, represent and depict existing conditions, which in the judgment of Consultant are material to or required for design and construction of the Project (Design Survey).
	b. Represent, depict, identify, and include the project survey control (points) or set and surveyed in connection with section 8771 of the Business and Professional Code of the State of California, in the resulting mapping and the Construction Drawings.
	c. Representations of existing property or parcel boundaries, easements and rights of way shall be referenced to the source maps, documents, and information they were derived from and identified in the resulting mapping and the Construction Drawings.
	d. Provide copies of design coordinates, elevations, survey notes, maps, records, reference documents, and other pertinent information generated during design (“Design Survey Data”).
	e. Perform research and inquiries, investigations, utility locating or surveys necessary to identify and depict existing utilities material to the design or construction of the Project.  The location of existing utilities discovered, disclosed, or loc...
	f. Where the possibility of discrepancies exist between the surveys and data being collected by Consultant and existing utilities or other physical impediments that might materially affect the Project, the details of potholing or other verification ef...
	g. Where the possibility of conflicts or clearance issues between proposed construction and existing utilities exist, the details of potholing or other verification efforts (reference locations/elevations) shall be represented and depicted in the resu...
	h. Provide the source of reference (example: utility mapping, USA paint, or potholing) of underground or other utilities represented and depicted in the resulting Design Survey.  Such items shall be distinctly layered, labeled, or otherwise distinguis...
	i. Represent and depict features that present a possible clearance limitation or accessibility or other physical constraint to contractor(s) constructing the work and that are not being relocated, temporarily removed, diverted, or otherwise modified a...
	j. Represent and depict vegetation and trees (including driplines as of the date of survey) that potentially are impacted or are to be removed in connection with the Project in the resulting mapping and Construction Drawings.  Trees depicted shall be ...


	8. Drafting Services
	8.1. Prepare drawings necessary for bidding and construction of the Project.    Include the following with sufficient detail to describe construction of the Project for Project advertisement and bidding purposes:
	a. Title sheet with location map, vicinity map, access, index to drawings, and legend (abbreviations, symbols, etc.).
	b. Right-of-way drawings.
	c. Plans.
	d. Profiles (where applicable).
	e. Sections.
	f. Construction details.
	g. Other drawings as may be needed for construction.

	8.2. Include the following features on each plan and profile drawing:
	a. Location of control points with point number identification, elevation, and description, include bearings and distances for alignments and right-of-way lines where applicable.
	b. Graphic scale.
	c. North arrow.
	d. Key map.
	e. For sanitation projects include building street addresses.
	f. Mapping showing streets, edges of pavement, ditch flowlines, and top of curb.

	8.3. Use Sonoma Water-provided template drawings, title blocks, and border drawings.  Basic layers and line types are part of template drawings and are recommended where applicable.
	8.4. Prepare drawings using a scale acceptable to Sonoma Water.
	8.5. Drawings:
	a. Provide final contract drawings in native AutoCAD format along with supporting files such as fonts, Xref and image files, point data, plotter and/or pen style table configuration files.  Include CTB or STB plot configuration file with electronic su...
	b. Electronic drawing file names shall be at the direction of Sonoma Water’s Drafting/GIS Section.  Xref files shall have filename with an “X” prefix (i.e., X_ExTopo for original existing topographic file used as base reference file).  Drawings shall ...
	c. Existing and design features shall be represented spatially accurate in “real world model space” in the CAD files.  Coordinate information shall be preserved in its true and original orientation in real world space (X axis= East Coordinates, Y axis...
	d. Each drawing file shall contain a layer named “CadNotes.”  This layer shall be a non-plot layer and shall contain pertinent “metadata” that includes, but is not limited to, the following:
	i. Coordinate or projection basis.
	ii. Relevant survey, data dates.
	iii. Data sources, references.
	iv. Design notes, assumptions, or other relevant information useful to design review.

	e. Prepare construction detail drawings in the same manner as described in this Paragraph 8.5 such that each detail item is represented in its full size in model space and is represented in a scale and orientation to appropriately and adequately conve...
	f. Sonoma Water will accept electronic drawing files with multiple “drawings” or “Sheet” layouts.  Tab layouts are to be setup as follows:
	i. Each layout tab’s label shall be the drawing name (i.e., C1, G1, D1, P1, etc.) and therefore only include one sheet per layout tab.  The layouts shall be set to the standard 22” x 34” sheet at a 1:1 scale.


	8.6. Minimize the use of notes on drawings.  Specifications of any type shall be written in the specifications and shall not be added to drawings.
	8.7. Use match lines with appropriate sheet numbers.
	8.8. Use lettering size no smaller than a 0.12-inch tall for construction notes and data.
	8.9. Ensure that drawings are easily readable when reduced to 11” x 17.”
	8.10. Reconcile drawings with specifications to minimize redundancies and avoid conflicts.
	8.11. If requested by Sonoma Water, provide conformed drawings within 7 calendar days of request.  Sonoma Water’s standard will be provided by Sonoma Water’s Project Manager.

	9. Specifications Preparation
	9.1. Assist Sonoma Water’s Project Manager in completing Sonoma Water’s Project Manual Initiation Questionnaire.
	9.2. Prepare Divisions 2 through 49 (Technical Specifications), as appropriate, of the Project Manual as necessary for construction of the Project in conformance with the Project Manual concept of the Construction Specification Institute (CSI), using ...
	9.3. Comply with applicable provisions of the Public Contract Code including, but not limited to, formal and informal bid procedures and the avoidance of closed proprietary specifications (where no substitutions are allowed).
	9.4. Assist Sonoma Water to develop justification memos for any proposed single-source products or materials; for special qualification of bidders, manufacturers, installers, or other professionals performing construction work for the Project; and for...
	9.5. Provide bid item descriptions for inclusion in Division 1.  Ensure that method of payment for materials, equipment, and work required to complete Project is described clearly.
	9.6. In coordination with Sonoma Water’s Project Manager, reconcile redundancies and conflicts with Sonoma Water-prepared Division 0 and Division 1 requirements.

	10. Operation and Maintenance Manual(s) Modifications
	10.1. Prepare modifications to Sonoma Water’s existing Operations and Maintenance Manual(s) and submit on a mutually agreed upon date.  At a minimum, include the following:
	a. New sections to cover aspects of the Project that are not included in existing manual(s).
	b. Modifications and revisions to existing sections that are affected by the Project.


	11. Assistance During Bidding and Construction
	11.1. For bidding:
	a. Answer questions submitted by Sonoma Water (“questions”) during bid advertisement period.
	b. Communicate only through Sonoma Water.
	c. Immediately hand-deliver or email copies of bidder questions (non-Sonoma Water questions) directed to Consultant to Sonoma Water.
	d. Alert Sonoma Water to potential impacts, if any, associated with questions including, but not limited to, impacts on schedule and cost.
	e. Upon request from Sonoma Water, prepare addenda to clarify, correct, or change the technical specifications or drawings in accordance with the following:
	i. Article 8, Article 9, and Article 12.
	ii. Sonoma Water-provided drafting standards and standard form for addenda.
	iii. Submit within 2 working days after request.


	11.2. For construction:
	a. Assist Sonoma Water by providing engineering and related services after the receipt of construction bids as requested by Sonoma Water.
	b. Attend preconstruction conference.
	c. Assist Sonoma Water by answering request(s) for information (RFIs), as requested by Sonoma Water (up to 30 RFIs).
	d. Submittal Review:
	i. Review contractor’s submittals of information and shop drawings for the Project and either mark “No Exceptions Taken,” “Make Corrections Noted,” “Revise and Resubmit,” or “Rejected” on each submittal.  Provide Sonoma Water with a brief written narr...
	ii. Ensure that submittals reviewed are stamped, dated, and signed by the person reviewing.
	iii. Review items that have been submitted by the contractor as a substitution or an “approved equal” for specified items.  Review each substitution request for compliance with performance requirements specified in the Project specifications and ensur...
	iv. Upon completion of review, return the submittals with any written narratives to Sonoma Water.

	e. Upon request from Sonoma Water, provide construction site visits.  Write summary memo of each site visit requested and provide to Sonoma Water 2 working days after date of site visit.
	f. Review and comment on proposed change order(s), if any.  Provide comments to Sonoma Water in writing within 2 working days after receipt of the proposed change order(s).


	12. Submittal of Documents
	12.1. Submittal requirements:
	a. Submit one electronic copy in PDF format (emailed, on USB flash drive, or via Internet) of each submittal to Sonoma Water (unless noted otherwise).
	b. Comply with requirements of Article 11 (Content Online Accessibility).
	c. If changes that Sonoma Water has not previously approved are made to the drawings or specifications after the 99% design review meeting, submit drawing(s) or specifications to Sonoma Water for approval prior to preparing the final submittal.

	12.2. Electronic media formats:
	a. Survey information and drawings:  Provide in electronic media format compatible with current Sonoma Water AutoCAD version at time of Agreement execution.  Earlier compatible versions or alternate compatible Autodesk vertical products may only be us...
	b. Technical Specifications and Operation and Maintenance Manual(s) modifications (including tables, charts, and drawings):  Provide in electronic media format compatible with Microsoft® 365.  Ensure that there are no discrepancies between electronic ...

	12.3. Signatures:
	a. Signatures:  Design Report, specifications, and drawings, including modifications, shall have the license seal and signature of the licensed professional assigned responsibility for the preparation of the drawings.  Design Report, specifications, a...

	12.4. Final Drawing Submittal Requirements:
	a. AutoCAD version sent via ETRANSMIT; remove signature from the file before sending.
	b. Full sized (22” x 34”) digitally signed version as PDF, with digital signature of the appropriate discipline, (i.e., Civil, Electrical, structural, etc.) for each sheet.  If Consultant cannot provide a digital signature, Consultant shall provide ha...
	c. Half-size (11” x 17”) electronically signed version as PDF.
	d. Full-size (22” x 34”) electronically signed version as PDF.


	1. Insurance
	1.1. Workers Compensation and Employers Liability Insurance
	a. Required if Consultant has employees as defined by the Labor Code of the State of California.
	b. Workers Compensation insurance with statutory limits as required by the Labor Code of the State of California.
	c. Employers Liability with minimum limits of $1,000,000 per Accident; $1,000,000 Disease per employee; $1,000,000 Disease per policy.
	d. Required Evidence of Insurance:  Certificate of Insurance.
	e. If Consultant currently has no employees as defined by the Labor Code of the State of California, Consultant agrees to obtain the above-specified Workers Compensation and Employers’ Liability insurance should employees be engaged during the term of...

	1.2. General Liability Insurance
	a. Commercial General Liability Insurance on a standard occurrence form, no less broad than Insurance Services Office (ISO) form CG 00 01.
	b. Minimum Limits:  $1,000,000 per Occurrence; $2,000,000 General Aggregate; $2,000,000 Products/Completed Operations Aggregate.  The required limits may be provided by a combination of General Liability Insurance and Commercial Excess or Commercial U...
	c. Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $100,000 it must be approved in advance by Sonoma Water.  Consultant is responsible for any deductible or ...
	d. Sonoma County Water Agency and Sonoma County Regional Parks, their officers, agents, and employees, shall be endorsed as additional insureds for liability arising out of operations by or on behalf of Consultant in the performance of this Agreement.
	e. The insurance provided to the additional insureds shall be primary to, and non-contributory with, any insurance or self-insurance program maintained by them.
	f. The policy definition of “insured contract” shall include assumptions of liability arising out of both ongoing operations and the products-completed operations hazard (broad form contractual liability coverage including the “f” definition of insure...
	g. The policy shall cover inter-insured suits between the additional insureds and Consultant and include a “separation of insureds” or “severability” clause which treats each insured separately.
	h. Required Evidence of Insurance:  Certificate of Insurance.

	1.3. Automobile Liability Insurance
	a. Minimum Limit: $1,000,000 combined single limit per accident.  The required limit may be provided by a combination of Automobile Liability Insurance and Commercial Excess or Commercial Umbrella Liability Insurance.
	b. Insurance shall cover all owned autos.  If Consultant currently owns no autos, Consultant agrees to obtain such insurance should any autos be acquired during the term of this Agreement or any extensions of the term.
	c. Insurance shall cover hired and non-owned autos.
	d. Required Evidence of Insurance:  Certificate of Insurance.

	1.4. Professional Liability/Errors and Omissions Insurance
	a. Minimum Limit: $1,000,000 per claim or per occurrence; $1,000,000 annual aggregate.
	b. Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $100,000 it must be approved in advance by Sonoma Water.
	c. If the insurance is on a Claims-Made basis, the retroactive date shall be no later than the commencement of the work.
	d. Coverage applicable to the work performed under this Agreement shall be continued for two (2) years after completion of the work.  Such continuation coverage may be provided by one of the following: (1) renewal of the existing policy; (2) an extend...
	e. Required Evidence of Insurance:  Certificate of Insurance specifying the limits and the claims-made retroactive date.

	1.5. Contractors Pollution Liability Insurance
	a. Minimum Limits:  $1,000,000 per pollution Incident; $2,000,000 Aggregate.  If Consultant maintains higher limits than the specified minimum limits, Sonoma Water requires and shall be entitled to coverage for the higher limits maintained by Consultant.
	b. Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $100,000 it must be approved in advance by Sonoma Water.  Consultant is responsible for any deductible or ...
	c. If the insurance is on a Claims-Made basis, the retroactive date shall be no later than the commencement of work.
	d. Coverage shall be continued for one (1) year after completion of the work.  If the insurance is on a Claims-Made basis, the continuation coverage may be provided by: (a) renewal of the existing policy; (b) an extended reporting period endorsement; ...
	e. Sonoma County Water Agency and Sonoma County Regional Parks, their officers, agents, and employees, shall be additional insureds for liability arising out of operations by or on behalf of Consultant in the performance of this Agreement.  The forego...
	f. Required Evidence of Coverage:
	i. Copy of the additional insured endorsement or policy language granting additional insured status, and
	ii. Certificate of Insurance.


	1.6. Standards for Insurance Companies
	a. Insurers, other than the California State Compensation Insurance Fund, shall have an A.M. Best's rating of at least A:VII.

	1.7. Documentation
	a. The Certificate of Insurance must include the following reference: TW 23/24-059.
	b. All required Evidence of Insurance shall be submitted prior to the execution of this Agreement.  Consultant agrees to maintain current Evidence of Insurance on file with Sonoma Water for the entire term of this Agreement and any additional periods ...
	c. The name and address for mailing Additional Insured endorsements and Certificates of Insurance is: Sonoma County Water Agency, 404 Aviation Boulevard, Santa Rosa, CA 95403-9019.
	d. Required Evidence of Insurance shall be submitted for any renewal or replacement of a policy that already exists, at least ten (10) days before expiration or other termination of the existing policy.
	e. Consultant shall provide immediate written notice if:  (1) any of the required insurance policies is terminated; (2) the limits of any of the required policies are reduced; or (3) the deductible or self-insured retention is increased.
	f. Upon written request, certified copies of required insurance policies must be provided within thirty (30) days.

	1.8. Policy Obligations
	a. Consultant's indemnity and other obligations shall not be limited by the foregoing insurance requirements.

	1.9. Material Breach
	a. If Consultant fails to maintain insurance which is required pursuant to this Agreement, it shall be deemed a material breach of this Agreement.  Sonoma Water, at its sole option, may terminate this Agreement and obtain damages from Consultant resul...





