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Agreement for Engineering Design of SVCSD Sewer Trunk Main 
Replacement Phase 4C and Phase 5 

This agreement (“Agreement”) is by and between Sonoma Valley County Sanitation District 
(“District”) and Woodard & Curran, Inc., a Maine corporation (“Consultant”).  The Effective 
Date of this Agreement is the date the Agreement is last signed by the parties to the 
Agreement, unless otherwise specified in Paragraph 5.1. 

R E C I T A L S  

A. Consultant certifies that it is a Maine corporation duly authorized to do business in the 
State of California, registered with the Secretary of State of California, and represents that it 
is a duly qualified and licensed engineering firm, experienced in gravity pipeline design and 
related services. 

B. On June 10, 2015 the San Francisco Bay Regional Water Quality Control Board issued a 
Cease and Desist Order No. R2-2015-0032 (CDO) to District in response to reoccurring 
sanitary sewer overflows in the collection system. 

C. The CDO includes construction mandates which District must satisfy. District compliance 
with the mandates in the CDO is expected to greatly reduce or eliminate future sanitary 
sewer overflows in the collection system. 

D. Construction of the trunk main replacement Phase 4C and Phase 5 projects involve the 
replacement of deteriorating, undersized pipelines with larger pipelines to increase the 
capacity of the collection system and eliminate sanitary sewer overflows. 

E. To comply with the CDO mandates, construction of Phase 4C must be completed by 
October 31, 2022, and construction of Phase 5 must be completed by October 31, 2024.  

F. Sonoma County Water Agency operates and manages District under contract with District.  
References to District employees are understood to be Sonoma County Water Agency 
employees acting on behalf of Districts. 

G. Concurrent Resolution No. 04-0547, dated June 8, 2004, authorizes Sonoma County Water 
Agency’s General Manager to execute amendments to agreements related to the 
construction of projects (e.g., architectural design, engineering, inspection, etc.) so long as 
certain conditions are met, up to a maximum of $50,000. 

 

In consideration of the foregoing recitals and the mutual covenants contained herein, the 
parties hereto agree as follows: 

A G R E E M E N T  

1. RECITALS 

1.1. The above recitals are true and correct. 



Agreement for Engineering Design of SVCSD Sewer Trunk Main Replacement Phase 4C and Phase 5 2 

2. LIST OF EXHIBITS 

2.1. The following exhibits are attached hereto and incorporated herein: 

a. Exhibit A: Scope of Work 

b. Exhibit B: Phase 4C Schedule and Submittals 

c. Exhibit C: Phase 5 Schedule and Submittals 

d. Exhibit D: Services Not Included in Agreement 

e. Exhibit E:  Schedule of Costs  

f. Exhibit F: Estimated Budget for Scope of Work 

g. Exhibit G: Insurance Requirements 

3. SCOPE OF SERVICES 

3.1. Consultant’s Specified Services:  Consultant shall perform the services and submit 
the documents outlined in Exhibit A (Scope of Work) within the times or by the 
dates provided for in Exhibit B (Schedule and Submittals).  In the event of a 
conflict between the body of this Agreement and Exhibit A, the provisions in the 
body of this Agreement shall control. 

3.2. Cooperation with District:  Consultant shall cooperate with District in the 
performance of all work hereunder.  Consultant shall coordinate the work with 
District’s Project Manager.  Contact information and mailing addresses: 

 

District Consultant 

Project Manager:  James Griggs Contact:  Michael Matson 
404 Aviation Boulevard 2175 N. California Blvd, Ste. 315 
Santa Rosa, CA 95403-9019 Walnut Creek, CA  94596 
Phone:  707-547-1924 Phone:  925-627-4120 
Email:  James.Griggs@scwa.ca.gov Email:  

mmatson@woodardcurran.com 
Construction Management Principal 
Engineer:  Mike West 

 

Phone:  707-547-1984  

Email:  Mike.West@scwa.ca.gov   

  

404 Aviation Boulevard  

Santa Rosa, CA 95403-9019  

  

Remit invoices to: Remit payments to: 
Accounts Payable Woodard & Curran, Inc. 

P.O. Box 55008 
Boston, MA  02205-5008 

Same address as above or OR 

mailto:James.Griggs@scwa.ca.gov
mailto:mmatson@woodardcurran.com
mailto:Mike.West@scwa.ca.gov
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District Consultant 
Email:  ap_agreements@scwa.ca.gov ACH Transfer: 

TD Bank 
Falmouth, ME 
Routing #211274450 
Account #2427662596 
 
Credit to: 
Woodard & Curran, Inc. 
41 Hutchins Drive 
Portland, ME  04102 

3.3. Performance Standard and Standard of Care:  Consultant hereby agrees that all 
its work will be performed and that its operations shall be conducted in 
accordance with the standards of a reasonable professional having specialized 
knowledge and expertise in the services provided under this Agreement and in 
accordance with all applicable federal, state and local laws, it being understood 
that acceptance of Consultant’s work by District shall not operate as a waiver or 
release.  District has relied upon the professional ability and training of 
Consultant as a material inducement to enter into this Agreement.  If District 
determines that any of Consultant’s work is not in accordance with such level of 
competency and standard of care, District, in its sole discretion, shall have the 
right to do any or all of the following: (a) require Consultant to meet with District 
to review the quality of the work and resolve matters of concern; (b) require 
Consultant to repeat the work at no additional charge until it is satisfactory; 
(c) terminate this Agreement pursuant to the provisions of Article 6 
(Termination); or (d) pursue any and all other remedies at law or in equity. 

3.4. Assigned Personnel: 

a. Consultant shall assign only competent personnel to perform work 
hereunder.  In the event that at any time District, in its sole discretion, 
desires the removal of any person or persons assigned by Consultant to 
perform work hereunder, Consultant shall remove such person or persons 
immediately upon receiving written notice from District. 

b. Any and all persons identified in this Agreement or any exhibit hereto as the 
project manager, project team, or other professional performing work 
hereunder are deemed by District to be key personnel whose services were a 
material inducement to District to enter into this Agreement, and without 
whose services District would not have entered into this Agreement.  
Consultant shall not remove, replace, substitute, or otherwise change any 
key personnel without the prior written consent of District. 

c. In the event that any of Consultant’s personnel assigned to perform services 
under this Agreement become unavailable due to resignation, sickness, or 
other factors outside of Consultant’s control, Consultant shall be responsible 
for timely provision of adequately qualified replacements. 
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4. PAYMENT 

4.1. Total Costs:  Total costs under this Agreement shall not exceed $524,315. 

a. Total costs for Tasks 1-11 shall not exceed $477,315. 

b. Total costs for Optional Task 12, if requested in writing by District, shall not 
exceed $47,000. 

c. No more than $471,883.50 will be paid until the 99% Design Submittal for 
Phase 4C is submitted. 

4.2. Method of Payment:  Consultant shall be paid in accordance with the following 
terms: 

a. Consultant shall be paid in accordance with Exhibit E (Schedule of Costs).  
Billed hourly rates shall include all costs for overhead and any other charges, 
other than expenses specifically identified in Exhibit E.  Expenses not 
expressly authorized by the Agreement shall not be reimbursed.   

4.3. Invoices:  Consultant shall submit its bills in arrears on a monthly basis, based on 
work completed for the period, in a form approved by District.  The bills shall 
show or include: 

a. Consultant name 

b. Name of Agreement 

c. District’s Project-Activity Codes: 

i. Phase 4C: V0142C001 

ii. Phase 5:  V0164C001 

d. Task performed with an itemized description of services rendered by date 

e. Summary of work performed by subconsultants, as described in Paragraph 
15.4 

f. Time in quarter hours devoted to the task 

g. Hourly rate or rates of the persons performing the task 

h. List of reimbursable materials and expenses 

i. Copies of receipts for reimbursable materials and expenses 

4.4. Monthly Reports with Invoices:  Payment of invoices is subject to receipt of the 
monthly reports required under Task 11 (2.11.b) of Exhibit A. 

4.5. Cost Tracking:  Consultant has provided an estimated breakdown of costs, 
included in Exhibit F (Estimated Budget for Scope of Work).  Exhibit F will only be 
used as a tool to monitor progress of work and budget.  Actual payment will be 
made as specified in Paragraph 4.2 above. 

4.6. Timing of Payments:  Unless otherwise noted in this Agreement, payments shall 
be made within the normal course of District business after presentation of an 
invoice in a form approved by District for services performed.  Payments shall be 
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made only upon the satisfactory completion of the services as determined by 
District. 

4.7. Taxes Withheld by District: 

a. Pursuant to California Revenue and Taxation Code (R&TC) section 18662, 
District shall withhold seven percent of the income paid to Consultant for 
services performed within the State of California under this Agreement, for 
payment and reporting to the California Franchise Tax Board, if Consultant 
does not qualify as:  (1) a corporation with its principal place of business in 
California, (2) an LLC or Partnership with a permanent place of business in 
California, (3) a corporation/LLC or Partnership qualified to do business in 
California by the Secretary of State, or (4) an individual with a permanent 
residence in the State of California. 

b. If Consultant does not qualify, as described in Paragraph 4.7.a, District 
requires that a completed and signed Form 587 be provided by Consultant in 
order for payments to be made.  If Consultant is qualified, as described in 
Paragraph 4.7.a, then District requires a completed Form 590.  Forms 587 
and 590 remain valid for the duration of the Agreement provided there is no 
material change in facts.  By signing either form, Consultant agrees to 
promptly notify District of any changes in the facts.  Forms should be sent to 
District pursuant to Article 17 (Method and Place of Giving Notice, 
Submitting Bills, and Making Payments) of this Agreement.  To reduce the 
amount withheld, Consultant has the option to provide District with either a 
full or partial waiver from the State of California. 

5. TERM OF AGREEMENT AND COMMENCEMENT OF WORK 

5.1. Term of Agreement:  This Agreement shall expire on December 31, 2022, unless 
terminated earlier in accordance with the provisions of Article 6 (Termination). 

5.2. Commencement of Work:  Consultant is authorized to proceed immediately with 
the performance of this Agreement upon the Effective Date of this Agreement. 

6. TERMINATION 

6.1. Authority to Terminate:  District’s right to terminate may be exercised by 
Sonoma County Water Agency's General Manager. 

6.2. Termination Without Cause:  Notwithstanding any other provision of this 
Agreement, at any time and without cause, District shall have the right, in its sole 
discretion, to terminate this Agreement by giving 5 days written notice to 
Consultant. 

6.3. Termination for Cause:  Notwithstanding any other provision of this Agreement, 
should Consultant fail to perform any of its obligations hereunder, within the 
time and in the manner herein provided, or otherwise violate any of the terms of 
this Agreement, District may immediately terminate this Agreement by giving 



Agreement for Engineering Design of SVCSD Sewer Trunk Main Replacement Phase 4C and Phase 5 6 

Consultant written notice of such termination, stating the reason for 
termination. 

6.4. Delivery of Work Product and Final Payment Upon Termination:  In the event of 
termination, Consultant, within 14 days following the date of termination, shall 
deliver to District all reports, original drawings, graphics, plans, studies, and 
other data or documents, in whatever form or format, assembled or prepared by 
Consultant or Consultant’s subcontractors, consultants, and other agents in 
connection with this Agreement subject to Paragraph 12.10 and shall submit to 
District an invoice showing the services performed, hours worked, and copies of 
receipts for reimbursable expenses up to the date of termination. 

6.5. Payment Upon Termination:  Upon termination of this Agreement by District, 
Consultant shall be entitled to receive as full payment for all services 
satisfactorily rendered and reimbursable expenses properly incurred hereunder, 
an amount which bears the same ratio to the total payment specified in the 
Agreement as the services satisfactorily rendered hereunder by Consultant bear 
to the total services otherwise required to be performed for such total payment; 
provided, however, that if services are to be paid on a per-hour or per-day basis, 
then Consultant shall be entitled to receive as full payment an amount equal to 
the number of hours or days actually worked prior to termination multiplied by 
the applicable hourly or daily rate; and further provided, however, that if District 
terminates the Agreement for cause pursuant to Paragraph 6.3, District shall 
deduct from such amounts the amount of damage, if any, sustained by District 
by virtue of the breach of the Agreement by Consultant. 

7. INDEMNIFICATION 

7.1. Consultant agrees to accept responsibility for loss or damage to any person or 
entity, including Sonoma County Water Agency and Sonoma Valley County 
Sanitation District, and to defend, indemnify, hold harmless, and release Sonoma 
County Water Agency and Sonoma Valley County Sanitation District, their 
officers, agents, and employees, from and against any actions, claims, damages, 
liabilities, disabilities, or expenses, that may be asserted by any person or entity, 
including Consultant, that arise out of, pertain to, or relate to the negligence, 
recklessness, or willful misconduct of Consultant or its agents, employees, 
contractors, subcontractors, or invitees hereunder, whether or not there is 
concurrent or contributory negligence on Sonoma County Water Agency or 
Sonoma Valley County Sanitation District's part, but, to the extent required by 
law, excluding liability due to Sonoma County Water Agency or Sonoma Valley 
County Sanitation District's conduct.  This indemnification obligation is not 
limited in any way by any limitation on the amount or type of damages or 
compensation payable to or for Consultant or its agents under workers’ 
compensation acts, disability benefits acts, or other employee benefit acts. 
California Civil Code 2782.8 is expressly incorporated herein and modifies this 
indemnity provision as required by law. 



Agreement for Engineering Design of SVCSD Sewer Trunk Main Replacement Phase 4C and Phase 5 7 

8. INSURANCE 

8.1. With respect to performance of work under this Agreement, Consultant shall 
maintain and shall require all of its subcontractors, consultants, and other agents 
to maintain, insurance as described in Exhibit G (Insurance Requirements). 

9. PROSECUTION OF WORK 

9.1. Performance of the services hereunder shall be completed within the time 
required herein, provided, however, that if the performance is delayed by 
earthquake, flood, high water, or other Act of God or by strike, lockout, or similar 
labor disturbances, the time for Consultant’s performance of this Agreement 
shall be extended by a number of days equal to the number of days Consultant 
has been delayed. 

10. EXTRA OR CHANGED WORK 

10.1. Extra or changed work or other changes to the Agreement may be authorized 
only by written amendment to this Agreement, signed by both parties.  Changes 
to lengthen time schedules or make minor modifications to the scope of work, 
which do not increase the amount paid under the Agreement, may be executed 
by Sonoma County Water Agency's General Manager in a form approved by 
County Counsel.  The parties expressly recognize that District personnel are 
without authorization to order all other extra or changed work or waive 
Agreement requirements.  Failure of Consultant to secure such written 
authorization for extra or changed work shall constitute a waiver of any and all 
right to adjustment in the Agreement price or Agreement time due to such 
unauthorized work and thereafter Consultant shall be entitled to no 
compensation whatsoever for the performance of such work.  Consultant further 
expressly waives any and all right or remedy by way of restitution and quantum 
meruit for any and all extra work performed without such express and prior 
written authorization of District. 

11. CONTENT ONLINE ACCESSIBILITY 

11.1. Accessibility:  District policy requires that all documents that may be published to 
the Web meet accessibility standards to the greatest extent possible, and 
utilizing available existing technologies. 

11.2. Standards:  All consultants responsible for preparing content intended for use or 
publication on a District managed or District funded web site must comply with 
applicable federal accessibility standards established by 36 C.F.R. section 1194, 
pursuant to section 508 of the Rehabilitation Act of 1973, as amended (29 U.S.C. 
section 794(d)), and District’s Web Site Accessibility Policy located at 
http://sonomacounty.ca.gov/Services/Web-Standards-and-Guidelines/. 

11.3. Certification:  With each final receivable intended for public distribution (report, 
presentations posted to the Internet, public outreach materials), Consultant shall 

http://sonomacounty.ca.gov/Services/Web-Standards-and-Guidelines/
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include a descriptive summary describing how all deliverable documents were 
assessed for accessibility (e.g., Microsoft Word accessibility check; Adobe 
Acrobat accessibility check, or other commonly accepted compliance check). 

11.4. Alternate Format:  When it is strictly impossible due to the unavailability of 
technologies required to produce an accessible document, Consultant shall 
identify the anticipated accessibility deficiency prior to commencement of any 
work to produce such deliverables.  Consultant agrees to cooperate with District 
staff in the development of alternate document formats to maximize the 
facilitative features of the impacted document(s); e.g., embedding the document 
with alt-tags that describe complex data/tables. 

11.5. Noncompliant Materials; Obligation to Cure:  Remediation of any materials that 
do not comply with District’s Web Site Accessibility Policy shall be the 
responsibility of Consultant.  If District, in its sole and absolute discretion, 
determines that any deliverable intended for use or publication on any District 
managed or District funded Web site does not comply with District Accessibility 
Standards, District will promptly inform Consultant in writing.  Upon such notice, 
Consultant shall, without charge to District, repair or replace the non-compliant 
materials within such period of time as specified by District in writing.  If the 
required repair or replacement is not completed within the time specified, 
District shall have the right to do any or all of the following, without prejudice to 
District’s right to pursue any and all other remedies at law or in equity: 

a. Cancel any delivery or task order 

b. Terminate this Agreement pursuant to the provisions of Article 6 
(Termination); and/or 

c. In the case of custom Electronic and Information Technology (EIT) developed 
by Consultant for District, District may have any necessary changes or repairs 
performed by itself or by another contractor.  In such event, Consultant shall 
be liable for all expenses incurred by District in connection with such changes 
or repairs. 

11.6. District’s Rights Reserved:  Notwithstanding the foregoing, District may accept 
deliverables that are not strictly compliant with District Accessibility Standards if 
District, in its sole and absolute discretion, determines that acceptance of such 
products or services is in District’s best interest. 

12. REPRESENTATIONS OF CONSULTANT 

12.1. Status of Consultant:  The parties intend that Consultant, in performing the 
services specified herein, shall act as an independent contractor and shall control 
the work and the manner in which it is performed.  Consultant is not to be 
considered an agent or employee of District and is not entitled to participate in 
any pension plan, worker’s compensation plan, insurance, bonus, or similar 
benefits District provides its employees.  In the event District exercises its right 
to terminate this Agreement pursuant to Article 6 (Termination), Consultant 
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expressly agrees that it shall have no recourse or right of appeal under rules, 
regulations, ordinances, or laws applicable to employees. 

12.2. Communication with District’s Contractor:  All communication shall be between 
Consultant and District.  Consultant shall have no authority to act on behalf of 
District, to stop work, to interpret conditions of the construction contract, or to 
give direction to District’s contractor. Nothing in this provision shall serve to limit 
Consultant’s responsibility to provide such engineering or related services as are 
required to complete other work or correct any errors or omissions of 
Consultant in the performance of services under this Agreement. 

12.3. No Suspension or Debarment:  Consultant warrants that it is not presently 
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participation in covered transactions by any federal department 
or agency.  Consultant also warrants that it is not suspended or debarred from 
receiving federal funds as listed in the List of Parties Excluded from Federal 
Procurement or Non-procurement Programs issued by the General Services 
Administration. 

12.4. Taxes:  Consultant agrees to file federal and state tax returns and pay all 
applicable taxes on amounts paid pursuant to this Agreement and shall be solely 
liable and responsible to pay such taxes and other obligations, including, but not 
limited to, state and federal income and FICA taxes.  Consultant agrees to 
indemnify and hold District harmless from any liability which it may incur to the 
United States or to the State of California or to any other public entity as a 
consequence of Consultant’s failure to pay, when due, all such taxes and 
obligations.  In case District is audited for compliance regarding any withholding 
or other applicable taxes, Consultant agrees to furnish District with proof of 
payment of taxes on these earnings. 

12.5. Records Maintenance:  Consultant shall keep and maintain full and complete 
documentation and accounting records concerning all services performed that 
are compensable under this Agreement and shall make such documents and 
records available to District for inspection at any reasonable time.  Consultant 
shall maintain such records for a period of four (4) years following completion of 
work hereunder. 

12.6. Conflict of Interest:  Consultant covenants that it presently has no interest and 
that it will not acquire any interest, direct or indirect, that represents a financial 
conflict of interest under state law or that would otherwise conflict in any 
manner or degree with the performance of its services hereunder.  Consultant 
further covenants that in the performance of this Agreement no person having 
any such interests shall be employed.  In addition, if required by law or 
requested to do so by District, Consultant shall submit a completed Fair Political 
Practices Commission Statement of Economic Interests (Form 700) with District 
within 30 calendar days after the Effective Date of this Agreement and each year 
thereafter during the term of this Agreement, or as required by state law. 
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12.7. Statutory Compliance/Living Wage Ordinance:  Consultant agrees to comply, and 
to ensure compliance by its subconsultants or subcontractors, with all applicable 
federal, state and local laws, regulations, statutes and policies, including but not 
limited to the County of Sonoma Living Wage Ordinance, applicable to the 
services provided under this Agreement as they exist now and as they are 
changed, amended or modified during the term of this Agreement.  Without 
limiting the generality of the foregoing, Consultant expressly acknowledges and 
agrees that this Agreement is subject to the provisions of Article XXVI of Chapter 
2 of the Sonoma County Code, requiring payment of a living wage to covered 
employees.  Noncompliance during the term of the Agreement will be 
considered a material breach and may result in termination of the Agreement or 
pursuit of other legal or administrative remedies. 

12.8. Nondiscrimination:  Consultant shall comply with all applicable federal, state, 
and local laws, rules, and regulations in regard to nondiscrimination in 
employment because of race, color, ancestry, national origin, religion, sex, 
marital status, age, medical condition, pregnancy, disability, sexual orientation or 
other prohibited basis.  All nondiscrimination rules or regulations required by law 
to be included in this Agreement are incorporated herein by this reference. 

12.9. Assignment of Rights:  Consultant assigns to District all rights throughout the 
world in perpetuity in the nature of copyright, trademark, patent, right to ideas, 
in and to all versions of the plans and specifications, if any, now or later prepared 
by Consultant in connection with this Agreement.  Consultant agrees to take 
such actions as are necessary to protect the rights assigned to District in this 
Agreement, and to refrain from taking any action which would impair those 
rights.  Consultant’s responsibilities under this provision include, but are not 
limited to, placing proper notice of copyright on all versions of the plans and 
specifications as District may direct, and refraining from disclosing any versions 
of the plans and specifications to any third party without first obtaining written 
permission of District.  Consultant shall not use or permit another to use the 
plans and specifications in connection with this or any other project without first 
obtaining written permission of District. 

12.10. Ownership and Disclosure of Work Product:  All reports, original drawings, 
graphics, plans, studies, and other data or documents (“documents”), in 
whatever form or format, assembled or prepared by Consultant or Consultant’s 
subcontractors, consultants, and other agents in connection with this Agreement 
shall be the property of District.  District shall be entitled to immediate 
possession of such documents upon completion of the work pursuant to this 
Agreement.  Upon expiration or termination of this Agreement, Consultant shall 
promptly deliver to District all such documents, which have not already been 
provided to District in such form or format as District deems appropriate.  Such 
documents shall be and will remain the property of District without restriction or 
limitation.  Consultant may retain copies of the above described documents but 
agrees not to disclose or discuss any information gathered, discovered, or 
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generated in any way through this Agreement without the express written 
permission of District. 

12.11. District Liability:  District is a separate legal entity from Sonoma County Water 
Agency, operated under contract by Sonoma County Water Agency.  To the 
extent any work under this Agreement relates to District activities, Consultant 
shall be paid exclusively from District funds.  Consultant agrees that it shall make 
no claim for compensation for Consultant’s services against Sonoma County 
Water Agency funds and expressly waives any right to be compensated from 
other funds available to Sonoma County Water Agency. 

13. PREVAILING WAGES 

13.1. General:  Consultant shall pay to any worker on the job for whom prevailing 
wages have been established an amount equal to or more than the general 
prevailing rate of per diem wages for (1) work of a similar character in the 
locality in which the work is performed and (2) legal holiday and overtime work 
in said locality.  The per diem wages shall be an amount equal to or more than 
the stipulated rates contained in a schedule that has been ascertained and 
determined by the Director of the State Department of Industrial Relations and 
District to be the general prevailing rate of per diem wages for each craft or type 
of workman or mechanic needed to execute this Agreement.  Consultant shall 
also cause a copy of this determination of the prevailing rate of per diem wages 
to be posted at each site work is being performed, in addition to all other job site 
notices prescribed by regulation.  Copies of the prevailing wage rate of per diem 
wages are on file at District and will be made available to any person upon 
request. 

13.2. Subcontracts:  Consultant shall insert in every subcontract or other arrangement 
which Consultant may make for performance of such work or labor on work 
provided for in the Agreement, provision that Subcontractor shall pay persons 
performing labor or rendering service under subcontract or other arrangement 
not less than the general prevailing rate of per diem wages for work of a similar 
character in the locality in which the work is performed, and not less than the 
general prevailing rate of per diem wages for holiday and overtime work fixed in 
the Labor Code.  Pursuant to Labor Code section 1775(b)(1), Consultant shall 
provide to each Subcontractor a copy of sections 1771, 1775, 1776, 1777.5, 
1813, and 1815 of the Labor Code. 

13.3. Compliance Monitoring and Registration:  This project is subject to compliance 
monitoring and enforcement by the Department of Industrial Relations.  
Consultant shall furnish and shall require all subcontractors to furnish the 
records specified in Labor Code section 1776 (e.g. electronic certified payroll 
records) directly to the Labor Commissioner in a format prescribed by the Labor 
Commissioner at least monthly (Labor Code 1771.4 (a)(3)).  Consultant and all 
subcontractors performing work that requires payment of prevailing wages shall 
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be registered and qualified to perform public work pursuant to Labor Code 
section 1725.5 as a condition to engage in the performance of any services under 
this Agreement. 

13.4. Compliance with Law:  In addition to the above, Consultant stipulates that it shall 
comply with all applicable wage and hour laws, including without limitation 
Labor Code sections 1725.5, 1775, 1776, 1777.5, 1813, and 1815 and California 
Code of Regulations, Title 8, section 16000, et seq. 

14. DEMAND FOR ASSURANCE 

14.1. Each party to this Agreement undertakes the obligation that the other's 
expectation of receiving due performance will not be impaired.  When 
reasonable grounds for insecurity arise with respect to the performance of either 
party, the other may in writing demand adequate assurance of due performance 
and until such assurance is received may, if commercially reasonable, suspend 
any performance for which the agreed return has not been received.  
“Commercially reasonable” includes not only the conduct of a party with respect 
to performance under this Agreement, but also conduct with respect to other 
agreements with parties to this Agreement or others.  After receipt of a justified 
demand, failure to provide within a reasonable time, but not exceeding thirty 
(30) days, such assurance of due performance as is adequate under the 
circumstances of the particular case is a repudiation of this Agreement.  
Acceptance of any improper delivery, service, or payment does not prejudice the 
aggrieved party's right to demand adequate assurance of future performance.  
Nothing in this Article 14 limits District’s right to terminate this Agreement 
pursuant to Article 6 (Termination). 

15. ASSIGNMENT AND DELEGATION 

15.1. Consent:  Neither party hereto shall assign, delegate, sublet, or transfer any 
interest in or duty under this Agreement without the prior written consent of the 
other, and no such transfer shall be of any force or effect whatsoever unless and 
until the other party shall have so consented. 

15.2. Subcontracts:  Notwithstanding the foregoing, Consultant may enter into 
subcontracts with the subconsultants specifically identified herein.  If no 
subconsultants are listed, then no subconsultants will be utilized in the 
performance of the work specified in this Agreement.  Approved subconsultants 
are as follows: 

Name Type of Services Prevailing Wages 
Apply? Y/N 

Bess Utility Solutions Potholing Y 

McMillan Jacobs Associates Geotechnical Investigation, 
Drilling 

Y 
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15.3. Change of Subcontractors or Subconsultants:  If, after execution of the 
Agreement, parties agree that subconsultants not listed in Paragraph 15.2 will be 
utilized, Consultant may enter into subcontracts with subconsultants to perform 
other specific duties pursuant to the provisions of this Paragraph 15.3.  The 
following provisions apply to any subcontract entered into by Consultant other 
than those listed in Paragraph 15.2: 

a. Prior to entering into any contract with subconsultant, Consultant shall 
obtain District approval of subconsultant. 

b. All agreements with subconsultants shall (a) contain indemnity requirements 
in favor of District in substantially the same form as that contained in Article 
7 (Indemnification), (b) contain language that the subconsultant may be 
terminated with or without cause upon reasonable written notice, and 
(c) prohibit the assignment or delegation of work under the agreement to 
any third party. 

15.4. Summary of Subconsultants’ Work:  Consultant shall provide District with a 
summary of work performed by subconsultants with each invoice submitted 
under Paragraph 4.3.  Such summary shall identify the individuals performing 
work on behalf of subconsultants and the total amount paid to subconsultant, 
broken down by the tasks listed in the Scope of Work. 

16. MEDIATION OF DISPUTES 

16.1. If a dispute arises out of or relates to this Agreement, or an alleged breach 
thereof, and if the dispute cannot be settled through negotiation, before 
resorting to litigation, District and Consultant agree first to try in good faith to 
settle the dispute by mediation.  Mediation shall be non-binding and utilize the 
services of a mediator mutually acceptable to the parties and, if the parties 
cannot agree, a mediator selected by the American Arbitration Association from 
its panel of approved mediators trained in construction industry mediation.  All 
statutes of limitation shall be tolled from the date of the demand for mediation 
until a date two weeks following the mediation’s conclusion.  If the dispute also 
involves claims against or by a construction contractor who has used or 
otherwise relied on any work product of Consultant, the Parties agree that the 
mediation required by this Article 16 will include the construction contractor as a 
participant.  The cost of mediation shall be equally shared by the participating 
parties.  Unless the participation of a construction contractor is required and 
that indispensable contractor is subject to an incompatible stipulation with 
District with regard to the same matters, the parties further agree that: 

a. The mediation shall be conducted in Santa Rosa, California. 

b. Unless otherwise agreed to in writing by the parties participating in the 
mediation, the mediation shall be concluded no later than sixty (60) days 
after the first mediation session.  If the dispute has not been resolved at that 
time, any party may elect at that time to pursue litigation. 
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c. The parties agree to exchange all relevant non-privileged documents before 
the first scheduled mediation session. 

17. METHOD AND PLACE OF GIVING NOTICE, SUBMITTING BILLS, AND MAKING 
PAYMENTS 

17.1. Method of Delivery:  All notices, bills, and payments shall be made in writing and 
shall be given by personal delivery, U.S. Mail, courier service, or electronic 
means.  Notices, bills, and payments shall be addressed as specified in Paragraph 
3.2. 

17.2. Receipt:  When a notice, bill, or payment is given by a generally recognized 
overnight courier service, the notice, bill, or payment shall be deemed received 
on the next business day.  When a copy of a notice, bill, or payment is sent by 
electronic means, the notice, bill, or payment shall be deemed received upon 
transmission as long as (1) the original copy of the notice, bill, or payment is 
deposited in the U.S. mail and postmarked on the date of the electronic 
transmission (for a payment, on or before the due date), (2) the sender has a 
written confirmation of the electronic transmission, and (3) the electronic 
transmission is transmitted before 5 p.m. (recipient’s time).  In all other 
instances, notices, bills, and payments shall be effective upon receipt by the 
recipient.  Changes may be made in the names and addresses of the person to 
whom notices are to be given by giving notice pursuant to this Article 17. 

18. MISCELLANEOUS PROVISIONS 

18.1. Limitation of Damages:  Neither party shall be responsible or liable to the other 
for special, indirect or consequential damages. This provision is inapplicable to 
damages covered by Consultant’s insurance coverage. 

18.2. No Bottled Water:  In accordance with District Board of Directors Resolution No. 
09-0920, dated September 29, 2009, no District funding shall be used to 
purchase single-serving, disposable water bottles for use in District facilities or at 
District-sponsored events.  This restriction shall not apply when potable water is 
not available. 

18.3. No Waiver of Breach:  The waiver by District of any breach of any term or 
promise contained in this Agreement shall not be deemed to be a waiver of such 
term or promise or any subsequent breach of the same or any other term or 
promise contained in this Agreement. 

18.4. Construction:  To the fullest extent allowed by law, the provisions of this 
Agreement shall be construed and given effect in a manner that avoids any 
violation of statute, ordinance, regulation, or law.  The parties covenant and 
agree that in the event that any provision of this Agreement is held by a court of 
competent jurisdiction to be invalid, void, or unenforceable, the remainder of 
the provisions hereof shall remain in full force and effect and shall in no way be 



Agreement for Engineering Design of SVCSD Sewer Trunk Main Replacement Phase 4C and Phase 5 15 

affected, impaired, or invalidated thereby.  Consultant and District acknowledge 
that they have each contributed to the making of this Agreement and that, in the 
event of a dispute over the interpretation of this Agreement, the language of the 
Agreement will not be construed against one party in favor of the other.  
Consultant and District acknowledge that they have each had an adequate 
opportunity to consult with counsel in the negotiation and preparation of this 
Agreement. 

18.5. Consent:  Wherever in this Agreement the consent or approval of one party is 
required to an act of the other party, such consent or approval shall not be 
unreasonably withheld or delayed. 

18.6. No Third-Party Beneficiaries:  Except as provided in Article 7 (Indemnification), 
nothing contained in this Agreement shall be construed to create and the parties 
do not intend to create any rights in third parties. 

18.7. Applicable Law and Forum:  This Agreement shall be construed and interpreted 
according to the substantive law of California, regardless of the law of conflicts 
to the contrary in any jurisdiction.  Any action to enforce the terms of this 
Agreement or for the breach thereof shall be brought and tried in Santa Rosa or 
in the forum nearest to the City of Santa Rosa, in the County of Sonoma. 

18.8. Captions:  The captions in this Agreement are solely for convenience of 
reference.  They are not a part of this Agreement and shall have no effect on its 
construction or interpretation. 

18.9. Merger:  This writing is intended both as the final expression of the Agreement 
between the parties hereto with respect to the included terms and as a 
complete and exclusive statement of the terms of the Agreement, pursuant to 
Code of Civil Procedure section 1856.  Each Party acknowledges that, in entering 
into this Agreement, it has not relied on any representation or undertaking, 
whether oral or in writing, other than those which are expressly set forth in this 
Agreement.  No modification of this Agreement shall be effective unless and 
until such modification is evidenced by a writing signed by both parties. 

18.10. Survival of Terms:  All express representations, waivers, indemnifications, and 
limitations of liability included in this Agreement will survive its completion or 
termination for any reason. 

18.11. Time of Essence:  Time is and shall be of the essence of this Agreement and every 
provision hereof. 

/ 

/ 
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Exhibit A 

Scope of Work 

1. GENERAL 

1.1. Consultant agrees to perform obligations described in this Agreement and to 
furnish necessary engineering skills, services, labor, supplies, supervision, and 
material required to perform and complete the Project, all in compliance with 
Sonoma County Water Agency’s Design and Construction Standards for 
Sanitation Facilities.  

1.2. By execution of this Agreement, Consultant warrants that it has carefully 
examined the Project site and has satisfied itself of local and any special 
conditions affecting this Scope of Work.  Tests, survey results, geotechnical 
reports, or other data or information, whether furnished by District, or 
referenced in this Agreement, are for the Consultant’s convenience.  District 
does not guarantee that such tests or preliminary investigations or other data 
and information are accurate and assumes no responsibility whatsoever as to 
their accuracy or interpretation.  Consultant shall satisfy itself as to the accuracy 
or interpretation of such tests or survey results or other information or data. 

2. TASKS 

2.1. Task 1:  Phase 5 Hazardous Waste Assessment 

a. Complete a Phase I ESA consistent with the American Society for Testing and 
Materials (ASTM) International Standard for Phase I ESAs for the Site. The 
purpose of the Phase I ESA is to assess: (1) the presence or absence of 
recognized environmental conditions (RECs) and (2) the potential 
environmental liabilities associated with the Phase 5 proposed alignments. 
RECs are defined as “the presence or likely presence of any hazardous 
substances or petroleum products in, on, or at a property: (1) due to any 
release to the environment; (2) under conditions indicative of a release to 
the environment; or (3) under conditions that pose a material threat of a 
future release to the environment.” 

b. Complete the Phase I ESA in general conformance with the ASTM 
International Standard Practice for Environmental Site Assessments: Phase I 
Environmental Site Assessment Process (E 1527-13) and the United States 
Environmental Protection Agency (EPA) All Appropriate Inquiry (AAI) rule (40 
CFR Part 312). 

c. The following are assumptions pertaining to this task: 

i. The investigation activities conducted at the Site will be conducted by 
Consultant expressly for the District. The evaluations, assessments, and 
findings contained in the report will represent Consultant’s professional 
judgment and opinions based solely on the information collected made 
while completing this Phase I ESA. 
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ii. Access to the Site will be provided by District on mutually agreed to time 
and date. Any limitations to our observations will be noted in the report. 

iii. In the event conditions differ from those described in the report, modify, 
as appropriate, the assessments and conclusions given in the report. 

iv. The information provided in the report prepared by Consultant is not 
suitable for any other use without adaptation for the specific use 
intended. Any such reuse of or reliance upon the information, 
assessments, or conclusions contained in any report prepared by 
Consultant without adaptation shall be at the sole liability of the party 
undertaking the reuse. 

2.2. Task 2:  Rights-of-Way 

a. District will acquire such permissions or rights necessary for Consultant and 
District to gain lawful entry into, across, over or upon property not owned by 
District, which are necessary for investigations, surveys, or studies required 
for Consultant to provide the services described in this Scope of Work.  The 
acquisition of permissions and rights typically required for projects with 
services similar to those Consultant shall provide under this Scope of Work, 
and the activities (public information and outreach) that are occasionally 
desirable and necessary to facilitate those acquisitions, can be time 
consuming and lengthy processes.  Therefore, at the project Kick-off meeting 
and thereafter, Consultant shall identify the necessary acquisitions, 
coordinate with District in a timely manner to allow District to obtain the 
permission or legal rights required, and shall set and adjust the schedule and 
timing of Consultant’s services and activities required under this Scope of 
Work as needed. 

b. District will provide information to Consultant describing existing sewer 
easements and rights-of-way for Phase 4C.  

c. Include representation of existing easements and rights-of-way on the 
Construction Drawings prepared under Task 6. 

d. Prepare easement and ROW sketches in AutoCAD format for recommended 
easement and ROW acquisitions for Phase 5. 

2.3. Task 3:  Cost Estimates 

a. Prepare a Statement of Probable Construction Costs broken down by bid 
item, and revise as required herein.  Provide estimated quantities for unit 
priced items. Construction cost estimates will be prepared consistent with 
recommendations from AACE, International publication 56R-08 for the 
appropriate level of project development. 

2.4. Task 4:  Phase 4C Preliminary Design Services 

a. Preliminary Design: 

i. Consult with District to define and clarify District’s requirements for the 
Project and available data and documentation. 
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ii. Identify, consult with, and analyze requirements of governmental 
authorities having jurisdiction to approve the portions of the Project 
designed or specified by Consultant including, but not limited to, County 
of Sonoma encroachment permit. 

iii. Review proposed project solution and identify refinements to improve 
ability to permit, construct, and access for routine operations and 
maintenance activities. After consultation with District, recommend to 
District those solutions that in Consultant’s judgment meet District’s 
requirements for the Project. 

iv. Identify key utility locations and identify utility conflicts, if any. Initiate a 
utility records information request using the USA North utility owner 
database and design inquiry. Contact utility owners to notify them of the 
project and to request available information on their utility 
improvements in the project vicinity (Utility ‘A’ letter). Provide follow-up 
notification (Utility ‘B’ letter) during the 30% design development work, 
including providing the utility owners with the design mapping depicting 
their utility locations based on information received in response to the 
Utility ‘A’ letter, and requesting confirmation that their utility facilities 
have been shown properly. Compile the utility information received and 
log correspondence with utility owners. 

v. If sewer main damage is observed, attempt to determine and inform 
District’s Project Manager of the Consultant’s opinion of the likely cause. 

vi. Following any investigation(s) at the Project site, return site to pre-
existing conditions, including filling holes and excavations, and grading as 
required.  

b. Phase 4C Design Report: 

i. Prepare a design report for the Phase 4C Project (Phase 4C Design 
Report) that analyzes trunk sewer capacity improvement for Phase 4C 
and that includes the following: 
a) Title page with name of Project, name of preparer, preparer’s 

company name and address, and date 
b) Table of Contents 
c) A summary of results and findings 
d) Design criteria with appropriate exhibits to indicate the agreed-to 

requirements, considerations involved, and those alternative 
solutions available to District that Consultant recommends 

e) A description of the work performed, including methodology, a 
detailed description of the inspections performed, literature 
reviewed, documents and records reviewed, and individuals and 
agencies contacted 

f) Construction cost estimate itemized by bid item, as described in 
paragraph 2.3 

g) Appendix, including copies of documents, photographs, 
manufacturer’s literature, and other records deemed appropriate 
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h) Schematic drawings or sketches for alternative trenchless reaches, 
and tables, figures, or exhibits the Consultant deems necessary to 
illustrate the recommended Project 

i) Other information to support the recommendations 

ii. Submit draft of Design Report to District for review and approval. Prepare 
for and conduct a review workshop with the District to identify and 
address District comments on the draft Design Report.  

iii. Incorporate District comments on draft Design Report into final Design 
Report. 

2.5. Task 5 – Phase 5 Preliminary Design Services 

a. Consult with District to define and clarify District’s requirements for the 
Project and available data. 

b. Identify, consult with, and analyze requirements of governmental authorities 
having jurisdiction to approve the portions of the Project designed or 
specified by Consultant including, but not limited to, County of Sonoma 
encroachment permit. 

c. Identify and evaluate at least 3 alternative solutions available to District for 
Phase 5 and, after consultation with District, recommend to District those 
solutions that in Consultant’s judgment meet District’s requirements for the 
Project. Include at least the following alternatives:  1) remove and replace 
existing sewer; 2) parallel relief sewer; and 3) relocation of existing sewer. 

d. Identify key utility locations and identify utility conflicts, if any. Initiate a 
utility records information request using the USA North utility owner 
database and design inquiry. Compile the utility information received and log 
correspondence with utility owners. 

e. Conduct a geotechnical investigation for the proposed Phase 5 alignment 
including securing soil samples, performing laboratory testing, analyzing 
results and preparing recommendations for design of the Phase 5 Trunk Main 
project. Soil boring cuttings will be disposed of by spreading. If cuttings are 
suspected to be contaminated, they will be containerized for District 
handling and disposal.  

f. If sewer main damage is observed, attempt to determine and inform 
District’s Project Manager of the Consultant’s opinion of the likely cause. 

g. Following any investigation(s) at the Project site, return site to pre-existing 
conditions, including filling holes and excavations, and grading as required. 

h. Phase 5 Design Report: 

i. Prepare a design report for the Phase 5 Project (Phase 5 Design Report) 
that analyzes alternative trunk sewer capacity improvement projects and 
that includes the following: 
a) Title page with name of Project, name of preparer, preparer’s 

company name and address, and date 
b) Table of Contents 
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c) A summary of results and findings 
d) Design criteria with appropriate exhibits to indicate the agreed-to 

requirements, considerations involved, and those alternative 
solutions available to District that Consultant recommends 

e) A description of the work performed, including methodology, a 
detailed description of the inspections performed, literature 
reviewed, documents and records reviewed, and individuals and 
agencies contacted 

f) Construction cost estimate itemized by bid item, as described in 
paragraph 2.3 

g) Appendix, including copies of documents, photographs, 
manufacturer’s literature, Geotechnical Design Report, and other 
records deemed appropriate 

h) Schematic drawings, sketches, and exhibits as necessary to illustrate 
the recommended Project 

i) A map of location of proposed Phase 5 facilities using available GIS or 
scalable aerial imagery for background. Indicate preliminary project 
alignment. 

j) Other information to support the recommendations 

ii. Submit draft of Design Report to District for review and approval. 

iii. Incorporate District comments on draft Design Report into final Design 
Report. 

i. Meeting Information: 

i. Arrange, attend, prepare agendas for, and conduct meetings at each 
design stage. A total of one kick-off meeting, one Design Workshop to 
review preliminary findings and recommendations prior to issuance of 
the draft Design Report.  

ii. Prepare technical memorandum summarizing design parameters. 

iii. At meetings, discuss the progress and direction of the design.  Advise 
District in writing how District comments impact Project scheduling and 
cost. 

iv. Prepare meeting minutes for each meeting. 

v. Meetings shall be held at District’s Office, 404 Aviation Boulevard, Santa 
Rosa, California. 

2.6. Task 6 – Design of Trunk Main Phase 4C: 

i. Prepare Project design for Phase 4C, as recommended in District-
approved Design Report. 

ii. Identify and perform sufficient site investigation(s) for purpose of 
developing Project design. 
a) Pothole to locate underground utilities expected to be within one 

vertical foot or two horizontal feet of the designed facilities. Survey to 
three-dimensionally locate the potholed utilities will be performed by 
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the District and provided to the Consultant in Microsoft Excel 
tabulation format and as an update to the project mapping files. Up 
to 15 potholes will be performed along the Phase 4C alignment. 
Document pothole data in a pothole report, including description of 
the potholed utility, size, depth, photos. 

b) Following any investigation(s) at the Project site, return site to pre-
existing conditions, including filling holes and excavations, and 
grading as required by encroachment permit. Soil derived from field 
investigations will be disposed of by spreading at a District-approved 
location. If soil is suspected as being contaminated, it will be 
containerized and Consultant shall request from the District an 
appropriate location for transporting containerized soil. 

iii. Prepare a Design Notebook.  The Design Notebook shall be a loose-leaf 
notebook containing, as appropriate, copies of the Design Report, 
stamped and signed design calculations, conceptual design criteria with 
appropriate exhibits to indicate the agreed-to requirements, engineering 
sketches, schematic layouts, product and material selection evaluation, 
alternate solutions available to District that Consultant recommends, and 
supporting information pertaining to the design of the Project.  The 
design calculations and engineering sketches shall be in sufficient detail 
to design the Project with its appurtenances.  The Design Notebook shall 
include a technical memorandum summarizing the design parameters. 
The format of the Design Notebook will be updates and modifications to 
the Design Report. 

iv. Prepare a detailed construction cost estimate for the Project as described 
in paragraph 2.3. 

v. Prepare a preliminary construction schedule using MS Project showing 
the anticipated timeframe for completing construction of major units.  
Use a simple bar chart approach for each item and indicate the 
anticipated critical path of construction.  

b. Additional Requirements: 

i. Obtain encroachment permits as required for inclusion in the Project 
specifications from the County of Sonoma Permit and Resource 
Management Department.  

a) Initiate the permit application and obtain preliminary permit 
requirements. 

ii. Obtain construction requirements from utility owners. Prepare utility 
mapping from obtained utility owner records and using District-provided 
base mapping. 

iii. Identify requirements, if any, which District may not have identified.  
Applicable requirements include, but are not limited to, provisions in the 
permits (where applicable), easements, and local ordinances. 

iv. Incorporate known applicable requirements into Project. 
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c. Design Stages and Meetings: 

i. Advance the design in the following stages and ensure that the each 
stage includes the listed elements: 
a) Kick Off Meeting: Discuss Project scope and schedule and District 

expectations. Accompany the District on a field walk of the alignment.  
b) Design Workshop:  Prior to completion of the draft Design Report, 

present assumptions and preliminary conclusions to be included in 
the draft Design Report.  District may direct the Consultant regarding 
the assumptions made that may alter the conclusions. 

c) 30%:  Project parameters shall be fully defined; calculations, including 
sizing of Project components, shall be complete; and preliminary 
sketches and drawings shall be available, including preliminary plan 
and profile drawings identifying the proposed alignment and a 
preliminary profile using District-provided AutoCAD mapping files 
containing existing Project survey data.  Indicate topography, 
property boundaries, USA mark-out, and recommended potholing 
locations. Describe surveying efforts needed from the District for the 
60% design submittal and the timing needs for that support. 

d) 60%:  Draft drawings shall describe the general size, nature, and 
complexity of the Project and indicate right-of-way; alignment and 
location of facilities should be final; draft specifications shall be 
completed with sufficient detail to allow District review and 
comment.  Include depiction of permanent easements needed for 
construction, maintenance, and operation of the Project, together 
with such temporary construction easements that will be required for 
construction, staging of materials and equipment, and construction of 
any side connections.  

e) 90%:  Prepare drawings indicating the scope, extent, and character of 
the work to be provided by the contractor.  Specifications and 
drawings, all-inclusive and in their entirety, shall be 90% completed 
and rights-of-way, permits, and regulatory considerations shall be 
incorporated. 

f) 99%: Changes and modifications from District shall be incorporated, 
any outstanding issues resolved, and specifications and drawings 
essentially complete. 

d. Meeting Information: 

i. Arrange, attend, prepare agendas for, and conduct meetings at each 
design stage. A total of one kick-off meeting, one Design Workshop to 
review preliminary findings and recommendations prior to issuance of 
the draft Design Report and four design review meetings shall be 
conducted to review deliverables (6 total). 

ii. Prepare Design Report technical memorandum summarizing design 
parameters. 
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iii. At meetings, discuss the progress and direction of the design.  Advise 
District in writing how District comments impact Project scheduling and 
cost. 

iv. Prepare meeting minutes for each meeting. 

v. Meetings shall be held at District’s Office, 404 Aviation Boulevard, Santa 
Rosa, California. 

2.7. Task 7:  Drafting Services 

a. Prepare drawings necessary for bidding and construction of the Project using 
current District AutoCAD standard at time of Agreement execution.  Earlier 
compatible versions or alternate compatible AutoDesk vertical products may 
only be used upon written approval of District.  Include the following with 
sufficient detail to describe construction of the Project for Project 
advertisement and bidding purposes: 

i. Title sheet with location map, vicinity map, index to drawings, and legend 
(abbreviations, symbols, etc.) 

ii. Right-of-way drawings 

iii. Plans 

iv. Profiles (where applicable) 

v. Sections 

vi. Construction details 

vii. Other drawings as may be needed for construction 

b. Include the following features on each plan and profile drawing: 

i. Location of control points with point number identification, elevation, 
and description 

ii. Graphic scale 

iii. North arrow 

iv. Grid ticks on 400-foot centers with at least two ticks labeled with 
coordinates 

v. Key map 

vi. Elevations of and labels for existing features, structures, utilities, 
manholes, and drainage facilities. 

vii. Building street addresses. 

viii. Mapping showing streets, edges of pavement, ditch flowlines, and top of 
curb, to be provided by District. 

c. Use District-provided template drawings, title blocks, and border drawings.  
Basic layers and line types are part of template drawings and are 
recommended where applicable. 

d. Prepare plan and profile drawings using the primary scale of: horizontal 1” = 
40’ and vertical 1” = 4’.  Obtain prior District approval before preparing plan 
and profile drawings in any other scale. 
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e. Prepare finished contract drawings and maps on a durable, dimensionally 
stable vellum 22” x 34” gross size.  A 1½” blank margin shall be left on edges 
of the sheets.  No hand-drawn media is allowed. 

i. Finished contract drawings shall also be supplied in native AutoCAD 
format as specified in 2.7.a along with supporting files such as fonts, Xref 
and image files, point data, plotter and/or pen style table configuration 
files. 

ii. Electronic drawing file names shall be at the direction of District’s 
Drafting/GIS Section.  Xref files shall have filename with an “X” prefix (i.e., 
X_ExTopo for original existing topographic file used as base reference 
file). 

iii. Existing and design features shall be represented spatially accurate in 
“real world model space” in the CAD files.  Coordinate information shall 
be preserved in its true and original orientation in real world space (X 
axis= East Coordinates, Y axis = North Coordinates, Z axis =Elevation; all in 
US Survey Feet Units; Scale 1:1).  Any movement or rotation (i.e., Dview, 
twist), for any purpose, such as alignment or northing adjustment to page 
is to be handled in the paper or layout space view.  Data files, such as 
topo files and point files, may be “Xrefed” provided the Xref file is 
inserted at 0,0,0 and no rotation is imposed on the file. 

iv. District existing non-editable data shall be in an “Xref” file.  “Xrefed” 
drawing files shall have filenames with an “X-9999” prefix, where the “X” 
clearly identifies the file as an “Xref” support file and the “9999” is an 
District-provided project file number (for example: X-9999-Extopo.dwg 
would represent an “Xref” file for project “9999” that is existing, non-
editable, topography). 

v. Each drawing file shall contain a layer named “CadNotes.”  This layer shall 
be a non-plot layer and shall contain pertinent “metadata” that includes, 
but is not limited to, the following: 
a) Coordinate or projection basis 
b) Relevant survey, data dates 
c) Data sources, references 
d) Design notes, assumptions, or other relevant information useful to 

design review 

vi. Prepare construction detail drawings in the same manner as described in 
this paragraph 2.7.e such that each detail item is represented in its full 
size in model space and is represented in a scale and orientation to 
appropriately and adequately convey the necessary information for 
construction on layout space. 

vii. District will accept electronic drawing files with multiple “drawings” or 
“Sheet” layouts.  Tab layouts are to be setup as follows: 
a) Each layout tab’s label shall be the drawing name (i.e. C1, G1, D1, P1, 

etc.) and therefore only include one sheet per layout tab.  The layouts 
shall be set to the standard 22” x 34” sheet at a 1:1 scale. 
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f. Minimize the use of notes on drawings.  Specifications of any type shall be 
written in the specifications and shall not be added to drawings. 

g. Use match lines with appropriate sheet numbers. 

h. Use lettering size no smaller than a 0.12-inch tall and 0.010-inch (0.25 mm) 
pen diameter for construction notes and data. 

i. Ensure that drawings are easily readable when reduced to 11” x 17.” 

j. Reconcile drawings with specifications to minimize redundancies and avoid 
conflicts. 

k. If requested by District, provide conformed drawings.  District’s standard will 
be provided by District’s Project Manager. 

2.8. Task 8:  Specifications Preparation 

a. Assist District’s Project Manager in completing District’s Project Manual 
Initiation Questionnaire. 

b. Prepare Divisions 2 through 49 (Technical Specifications), as appropriate, of 
the Project Manual as necessary for construction of the Project in 
conformance with the Project Manual concept of the Construction 
Specification Institute (CSI), using District-provided templates, CSI’s Project 
Resource Manual, and the 2018 edition of CSI’s MasterFormat, including 
SectionFormat and PageFormat. 

c. Comply with applicable provisions of the Public Contract Code including, but 
not limited to, formal and informal bid procedures and the avoidance of 
closed proprietary specifications (where no substitutions are allowed). 

d. Assist District to develop justification memos for any proposed single-source 
products or materials; for special qualification of bidders, manufacturers, 
installers, or other professionals performing construction work for the 
Project; and for other special circumstances that require justification to 
District’s Board of Directors. 

e. Provide bid item descriptions for inclusion in Division 1.  Ensure that method 
of payment for materials, equipment, and work required to complete Project 
is described clearly. 

f. In coordination with District’s Project Manager, reconcile redundancies and 
conflicts with District-prepared Division 0 and Division 1 requirements.  

2.9. Task 9:  Assistance During Phase 4C Bidding  

a. Answer questions submitted by District (“questions”) during bid 
advertisement period. 

b. Communicate only through District. 

c. Immediately hand-deliver or email copies of bidder questions (non-District 
questions) directed to Consultant to District. 

d. Alert District to potential impacts, if any, associated with questions including, 
but not limited to, impacts on schedule and cost. 
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e. Upon request from District, prepare addenda to clarify, correct, or change 
the technical specifications or drawings in accordance with the following: 

i. Paragraphs 2.7 and 2.8. 

ii. District-provided drafting standards and standard form for addenda 

2.10. Task 10:  Assistance During Phase 4C Construction: 

a. Assist District by providing engineering and related services after the receipt 
of construction bids as requested by District. 

b. Attend preconstruction conference. 

c. Assist District by answering request(s) for information (RFIs), as requested by 
District (up to 30 RFIs). 

d. Submittal Review: 

i. Review contractor’s submittals of information and shop drawings for the 
Project (up to 25, including resubmittals) and either mark “No Exceptions 
Taken,” “Make Corrections Noted,” “Revise and Resubmit,” or “Rejected” 
on each submittal.  Provide District with a brief written narrative of what 
is required from the contractor for items Consultant marks on each 
submittal response. 

ii. Ensure that copies of submittals reviewed are stamped, dated, and 
signed by the person performing the review. 

iii. Review items that have been submitted by the contractor as a 
substitution or an “approved equal” for specified items.  Determine if 
that each substituted item meets the performance requirements 
specified in the Project specifications, and determine if it is compatibile 
with other components of the operating system (electrical connections, 
size).  Consult with District’s Project Manager regarding acceptability of 
the proposed substitution. 

iv. Upon completion of review, return the submittals with any written 
narratives to District. 

e. Upon request from District, provide construction site visits (up to 5). Write 
summary memo of each site visit requested and provide to District 2 working 
days after date of site visit. 

f. Review and comment on proposed change order(s), if any (up to 3).  Provide 
comments to District in writing within 2 working days after receipt of the 
proposed change order(s).   

g. Owner will utilize a computerized construction management system (a cloud-
based enterprise content management system) to monitor the generation, 
status, and filing of documents.  RFIs responses and Submittal reviews shall 
be submitted electronically by Consultant using the computerized 
construction management system. 
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2.11. Task 11:  Project Management, Schedule and Submittal of Documents 

a. Project Set Up and Preliminary Schedule: Establish the project record file 
structure and budget in accordance with this Scope of Services, including 
subcontracting with subconsultants. 

b. Project Monitoring and Progress Reporting: Monitor project progress against 
scope and budget and report to District monthly. 

i. Prepare monthly progress reports.  Submit one copy to District in 
accordance with the date listed for this deliverable. 

ii. Schedule monthly teleconference call. Review progress with District and 
discuss and resolve issues. 

iii. Include the following in each monthly progress: 
a) A detailed list of work performed 
b) Dates and subject of meetings conducted, meeting attendees, and 

summary of meeting results 
c) Other information as appropriate or as requested by District  

c. Quality Assurance and Quality Control: Implement QA/QC procedures for this 
Project that include an initial senior-level scope and approach review 
workshop, deliverable quality control reviews performed by experienced and 
senior design staff and District comment, and response logs to document 
actions taken to address District comments on deliverables. 

d. Perform services and submit documents to District for review and approval in 
accordance with the schedule included in Exhibit B (Phase 4C Schedule and 
Submittals) and Exhibit C (Phase 5 Schedule and Submittals). 

e. Submittal requirements: 

i. Submit one electronic copy in PDF format (emailed, on CD, or via 
internet) and three hard copies of each final deliverable to District, unless 
noted otherwise. 

ii. Comply with requirements of Article 11 (Content Online Accessibility). 

iii. Provide full-sized hard copy and electronic copy in PDF format as well as 
native AutoCAD dwg format at each design phase as described in Exhibits 
B and C.  Include CTB or STB plot configuration file with electronic 
submittal to ensure correct and intended image quality when plotting 
from file. 

iv. If changes that District has not previously approved are made to the 
drawings or specifications after the 99% design review meeting, submit 
drawing(s) or specifications to District for approval prior to preparing the 
final submittal. 

f. Electronic media formats: 

i. Survey information and drawings:  Provide in electronic media format 
compatible with current District AutoCAD standard in drawing format 
(.DWG).  To ensure there are no discrepancies between electronic and 
hard copies, provide plot style tables files. 
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ii. Technical Specification modifications (including tables, charts, and 
drawings):  Provide in electronic media format compatible with 
Microsoft® Word 2013.  Ensure that there are no discrepancies between 
electronic and hard copies. 

g. Final Drawing Submittal Requirements: 

i. Prepare finished contract drawings and maps on vellum, 22” x 34” gross 
size.  Drawings shall be “wet” stamped and signed by the appropriate 
California licensed professional engineer. 

ii. The final (100%) AutoCAD submittal shall consist of files with filenames 
specified by District’s Drafting/GIS Section and include embedded digital 
professional stamps and signatures.  Drawings shall have filenames 
displayed per District-provided standards.  Final submittal shall also 
include a composite PDF document of the drawing files formatted for half 
size (11” x 17”) as well as full size (22” x 34”). Transmit to District via 
AutoCAD ETRANSMIT. 

h. The schedule in Exhibit B (Phase 4 C Schedule and Submittals) and Exhibit C 
(Phase 5 Schedule and Submittals) are based upon timely review and 
decision making by District.  Allow 14 days for District review. Delays in the 
schedule caused by District will be cause for consideration of time 
extensions.  

2.12. Optional Task 12:  Additional Services 

a. Do not proceed with this task unless requested in writing by District. 

b. Perform additional services as requested by District to support the design 
effort.  The additional services will be agreed to by Consultant and District 
and described in writing by District. 

2.13. Optional Task 13:  Additional Services 

a. Do not proceed with this task unless requested in writing by District’s Project 
Manager. 

b. Perform additional services as requested by District to support the design 
and construction effort.  The additional services and costs will be agreed to 
by Consultant and District and described in writing by District. 

 



 

Agreement for Engineering Design of SVCSD Sewer Trunk Main Replacement Phase 4C and Phase 5 B-1 

Exhibit B 

Phase 4C Schedule and Submittals 
 

MILESTONE DOCUMENTS TO BE SUBMITTED CALENDAR DAYS  

Notice to Proceed 
with Design 

- immediately upon 
execution of this 
agreement 

Kick-off Meeting 
Submittal 

 10 copies of Kick-off meeting agenda 7 calendar days prior 
Kick-off meeting 

to 

Kick-off Meeting - within 14 calendar days 
following Notice to 
Proceed with Design 

Kick-off 
Minutes

Meeting 
 

One electronic copy of meeting minutes within 4 calendar 
Kick-off Meeting 

days of 

Design Workshop 
Submittal 

 

 

Assumptions and preliminary conclusions to 
be included in the draft Design Report 

10 copies of Design Workshop agenda 

within 28calendar days 
after Kick-off meeting 

Design Workshop - within 35calendar days 
after Kick-off meeting 

Design 
Minutes

Workshop 
 

One electronic copy of meeting minutes within 
Design 

4 calendar 
Workshop 

days of 

Draft Design 
Report 

 Draft Design Report 14 calendar days after 
Design Workshop 

District comments 
on draft Design 
Report, if any 

- within 14 calendar days 
after receipt of draft 
Design Report 

Resubmittal of 
Design Report 

 Revised Design Report within 7 calendar 
receipt of District 

days of 

comments 

Final Design Report  Final Design Report within 7 calendar days 
District’s approval of 
Design Report 

of 

30% Design 
Submittal 

 

 

8 sets of half-size hard copy drawings 

Technical memorandum summarizing design 

56 calendar days after final 
Design Report submittal 

 

parameters 

Construction cost estimate 

 Preliminary Statement of Probable 
Construction Costs 

 

 

 

 Design Notebook 

Draft Table of Contents for specifications 

10 copies of 30% design review meeting 
agenda 
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MILESTONE DOCUMENTS TO BE SUBMITTED CALENDAR DAYS  

30% Design Review 
Meeting 

- within 14 calendar days 
after 30% Design Submittal 

30% Design Review 
Meeting Minutes 

One electronic copy of meeting minutes within 4 calendar days of 
30% Design Review 
Meeting 

60% Design 
Submittal 

 8 sets of half-size hard copy drawings 

 Technical specifications 

 Bid item descriptions 

 Technical memorandum summarizing design 
parameters 

 Preliminary construction schedule 

 Revised Preliminary Statement of Probable 
Construction Costs 

 Updated Design Notebook 

 10 copies of 60% design review meeting 
agenda 

49 calendar days after 30% 
Design Review Meeting 

60% Design Review 
Meeting 

- within 14 calendar days 
after 60% Design Submittal 

60% Design Review 
Meeting Minutes 

One electronic copy of meeting minutes within 4 calendar days of 
60% Design Review 
Meeting 

90% Design 
Submittal 

 8 sets of half-size hard copy drawings 

 Technical specifications 

 Bid item descriptions 

 Technical memorandum summarizing design 
parameters and submittal content 

 Revised Preliminary Statement of Probable 
Construction Costs 

 Updated Design Notebook 

 10 copies of 90% design review meeting 
agenda 

42 calendar days after 60% 
Design Review Meeting 

90% Design Review 
Meeting 

- within 14 calendar days 
after 90% Design Submittal 

90% Design Review 
Meeting Minutes 

One electronic copy of meeting minutes within 4 calendar days of 
90% Design Review 
Meeting 



 

Agreement for Engineering Design of SVCSD Sewer Trunk Main Replacement Phase 4C and Phase 5 B-3 

MILESTONE DOCUMENTS TO BE SUBMITTED CALENDAR DAYS  

99% Design 
Submittal 

 8 sets of half-size hard copy revised drawings 

 Draft final technical specifications 

 Draft final bid item descriptions 

 Technical memorandum summarizing design 
parameters and submittal content 

 Revised Statement of Probable Construction 
Costs 

 Updated Design Notebook 

 10 copies of 99% design review meeting 
agenda 

within 21 calendar days 
after 90% Design Review 
Meeting 

99% Design Review 
Meeting 

- 49 calendar days after 99% 
Design Submittal 
 

99% Design Review 
Meeting Minutes 

One electronic copy of meeting minutes within 4 calendar days of 
99% Design Review 
Meeting 

Final Submittal  Complete set of revised and final stamped 
and wet signed original drawings 

 Complete set of electronic files with 
supporting files, plus full and half-size PDFs  

 Complete set of revised and final technical 
specifications 

 Stamped and signed Section 00007 (Seals 
Page) 

 Statement of Probable Construction Costs  

 Updated Design Notebook 

within 14 calendar days 
after 99% Design Review 
Meeting 

Draft Addenda 
submittals, if 
applicable 

as appropriate At least 8 calendar days 
prior to Project bid 
opening  

Final Addenda 
submittals, if 
applicable 

as appropriate, submit original drawing(s) At least 7 calendar days 
prior to Project bid 
opening 
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Exhibit C 

Phase 5 Schedule and Submittals 
 

MILESTONE DOCUMENTS TO BE SUBMITTED CALENDAR DAYS 

Notice to Proceed 
with Design 

- immediately upon 
execution of this 
agreement 

Kick-off Meeting 
Submittal 

 10 copies of Kick-off meeting agenda 7 calendar days prior to 
Kick-off meeting 

Kick-off Meeting - within 14 calendar days 
following Notice to 
Proceed with Design 

Kick-off Meeting 
Minutes 

One electronic copy of meeting minutes within 4 calendar days of 
Kick-off Meeting 

Design Workshop 
Submittal 

 Assumptions and preliminary conclusions to 
be included in the draft Design Report 

 10 copies of Design Workshop agenda 

within 120 calendar days 
after Kick-off meeting 

Design Workshop - within 127 calendar days 
after Kick-off meeting 

Design Workshop 
Minutes 

One electronic copy of meeting minutes within 4 calendar days of 
Design Workshop 

Draft Design 
Report 

 Draft Design Report 

 Draft Phase 5 Geotechnical Design Report 

 Draft Phase 1 ESA 

 Recommended easement/right-of-way 
diagrams 

14 calendar days after 
Design Workshop 

District comments 
on draft Design 
Report, if any 

- within 14 calendar days 
after receipt of draft 
Design Report 

Resubmittal of 
Design Report 

 Revised Design Report within 7 calendar days of 
receipt of District 
comments 

Final Design Report  Final Design Report 

  

within 7 calendar days of 
District’s approval of 
Design Report 
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Exhibit D 

Services Not Included in Agreement 

1. SERVICES NOT INCLUDED IN AGREEMENT 

1.1 Consultant shall not be responsible for the following: 

a. California Environmental Quality Act (CEQA): 

i. Preparation of appropriate environmental documents under the 
requirements of CEQA. 

b. Phase 1 ESA: 

i. Certified Title Search, compliance audit, legal description, or zoning. 

ii. Asbestos-containing building materials, biological agents, cultural and 
historic risks, ecological resources, endangered species, health and 
safety, indoor air quality unrelated to releases of hazardous substances 
or petroleum products into the environment, industrial hygiene, lead 
based paint, lead in drinking water, mold, radon, regulatory compliance, 
and wetlands (E 1527-13).  

iii. The determination of compliance with activity and use limitations, if 
present on the Site. 

iv. Environmental sampling or analysis of soil, groundwater, surface water, 
building materials, or air samples. 

c. Design: 

i. Design survey. 
a) District will perform survey and mapping required for the project, 

including locating surface utility features, pothole locations, soil 
boring locations, dipping manhole and drainage inlet inverts, 
measuring depth to water isolation valve operating nuts from valve 
cans and compiling the survey data into a topographic mapping file 
suitable for presenting the project design.  

b) The mapping file will be in AutoCAD 2016 or later format with points 
tagged with x, y and z coordinates and will include the appropriate 
TIN and DTM model files needed for preparing the design drawings 
using Civil3D. 

ii. Coordination of utility relocations. 

d. Right-of-Way: 

i. Right-of-way appraisals, negotiations, prepare property descriptions, 
acquisition of required right-of-way, and providing access. 

e. Project Manual: 

i. Except as provided for in Paragraph 2.8 (Task 8:  Specifications 
Preparation) of Exhibit A: 
c) Preparation of Bidding, Procurement, Contracting, and General 

Requirements for the Project Manual 
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d) Compilation of final Project Manual (Bidding Documents) 

f. Construction Staking. 

g. Construction Management: 

i. Administration of the construction contract 

ii. Construction inspection 
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Exhibit E 

Schedule of Costs 
 

PERSONNEL 

Title Hourly Rates not 
Subject to Prevailing 
Wage 

National Practice Leader $320 

Senior Technical Practice Leader $310 

Senior Project Manager $282 

Project Engineer 1 $221 

Engineer 3 $212 

Engineer 2 $187 

Engineer 1 $162 

Senior Designer $165 

Designer 3 $160 

Project Assistant $110 

PREVAILING WAGES 

For work subject to prevailing wage rates, the hourly rate charged 
will be equivalent to the prevailing wage rate applicable to the work 
performed by each laborer. 

EXPENSES 

Item Cost 

Geotechnical Subconsultant:  McMillian 

Jacobs Associates 

 Principal 

 Sr. Associate  

 Project Engineer 

Not to exceed $99,411 

plus 10% markup 

 $310 per hour 

 $270 per hour 

 $190 per hour 

Potholing Subconsultant:  Bess Utility 

Solutions 

not to exceed $20,250 

plus 10% markup 

EDR Service for Phase 1 ESA $350 + 10% 

Copies $0.10 per page 

Permits at cost + 10% 
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Postage at cost + 10% 

Overnight mail at cost + 10% 

Mileage for personal car Current IRS rate + 10% 
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Exhibit F 
Estimated Budget for Scope of Work 
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Exhibit G 

Insurance Requirements 
 
With respect to performance of work under this Agreement, Consultant shall maintain and shall 
require all of its subcontractors, consultants, and other agents to maintain insurance as 
described below unless such insurance has been expressly waived by the attachment of a 
Waiver of Insurance Requirements.  Any requirement for insurance to be maintained after 
completion of the work shall survive this Agreement. 
 
District reserves the right to review any and all of the required insurance policies and/or 
endorsements, but has no obligation to do so.  Failure to demand evidence of full compliance 
with the insurance requirements set forth in this Agreement or failure to identify any insurance 
deficiency shall not relieve Consultant from, nor be construed or deemed a waiver of, its 
obligation to maintain the required insurance at all times during the performance of this 
Agreement. 

1. INSURANCE 

1.1. Workers Compensation and Employers Liability Insurance 

a. Required if Consultant has employees as defined by the Labor Code of the 
State of California. 

b. Workers Compensation insurance with statutory limits as required by the 
Labor Code of the State of California. 

c. Employers Liability with minimum limits of $1,000,000 per Accident; 
$1,000,000 Disease per employee; $1,000,000 Disease per policy. 

d. Required Evidence of Insurance:  Certificate of Insurance. 

e. If Consultant currently has no employees as defined by the Labor Code of the 
State of California, Consultant agrees to obtain the above-specified Workers 
Compensation and Employers’ Liability insurance should employees be 
engaged during the term of this Agreement or any extensions of the term. 

1.2. General Liability Insurance 

a. Commercial General Liability Insurance on a standard occurrence form, no 
less broad than Insurance Services Office (ISO) form CG 00 01. 

b. Minimum Limits:  $1,000,000 per Occurrence; $2,000,000 General Aggregate; 
$2,000,000 Products/Completed Operations Aggregate.  The required limits 
may be provided by a combination of General Liability Insurance and 
Commercial Excess or Commercial Umbrella Liability Insurance.  If Consultant 
maintains higher limits than the specified minimum limits, District requires 
and shall be entitled to coverage for the higher limits maintained by 
Consultant. 

c. Any deductible or self-insured retention shall be shown on the Certificate of 
Insurance.  If the deductible or self-insured retention exceeds $25,000 it 
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must be approved in advance by District.  Consultant is responsible for any 
deductible or self-insured retention and shall fund it upon District’s written 
request, regardless of whether Consultant has a claim against the insurance 
or is named as a party in any action involving District. 

d. Sonoma County Water Agency and Sonoma Valley County Sanitation District, 
their officers, agents, and employees, shall be endorsed as additional 
insureds for liability arising out of operations by or on behalf of Consultant in 
the performance of this Agreement. 

e. The insurance provided to the additional insureds shall be primary to, and 
non-contributory with, any insurance or self-insurance program maintained 
by them. 

f. The policy definition of “insured contract” shall include assumptions of 
liability arising out of both ongoing operations and the products-completed 
operations hazard (broad form contractual liability coverage including the “f” 
definition of insured contract in Insurance Services Office form CG 00 01, or 
equivalent). 

g. The policy shall cover inter-insured suits between the additional insureds and 
Consultant and include a “separation of insureds” or “severability” clause 
which treats each insured separately. 

h. Required Evidence of Insurance: 

i. Copy of the additional insured endorsement or policy language granting 
additional insured status, and 

ii. Certificate of Insurance. 

1.3. Automobile Liability Insurance 

a. Minimum Limit: $1,000,000 combined single limit per accident.  The required 
limit may be provided by a combination of Automobile Liability Insurance 
and Commercial Excess or Commercial Umbrella Liability Insurance. 

b. Insurance shall cover all owned autos.  If Consultant currently owns no autos, 
Consultant agrees to obtain such insurance should any autos be acquired 
during the term of this Agreement or any extensions of the term. 

c. Insurance shall cover hired and non-owned autos. 

d. Required Evidence of Insurance:  Certificate of Insurance. 

1.4. Professional Liability/Errors and Omissions Insurance 

a. Minimum Limit: $1,000,000 per claim or per occurrence; $1,000,000 annual 
aggregate.   

b. Any deductible or self-insured retention shall be shown on the Certificate of 
Insurance.  If the deductible or self-insured retention exceeds $25,000 it 
must be approved in advance by District. 
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c. If Consultant’s services include: (1) programming, customization, or 
maintenance of software: or (2) access to individuals’ private, personally 
identifiable information, the insurance shall cover: 

i. Breach of privacy; breach of data; programming errors, failure of work to 
meet contracted standards, and unauthorized access; and 

ii. Claims against Consultant arising from the negligence of Consultant, 
Consultant’s employees and Consultant’s subcontractorsIf the insurance 
is on a Claims-Made basis, the retroactive date shall be no later than the 
commencement of the work. 

e. Coverage applicable to the work performed under this Agreement shall be 
continued for two (2) years after completion of the work.  Such continuation 
coverage may be provided by one of the following: (1) renewal of the existing 
policy; (2) an extended reporting period endorsement; or (3) replacement 
insurance with a retroactive date no later than the commencement of the 
work under this Agreement. 

f. Required Evidence of Insurance:  Certificate of Insurance specifying the limits 
and the claims-made retroactive date. 

1.5. Contractors Pollution Liability Insurance 

a. Minimum Limits:  $1,000,000 per pollution Incident; $1,000,000 Aggregate.  
If Consultant maintains higher limits than the specified minimum limits, 
District requires and shall be entitled to coverage for the higher limits 
maintained by Consultant. 

b. Any deductible or self-insured retention shall be shown on the Certificate of 
Insurance.  If the deductible or self-insured retention exceeds $25,000 it 
must be approved in advance by District.  Consultant is responsible for any 
deductible or self-insured retention and shall fund it upon District’s written 
request, regardless of whether Consultant has a claim against the insurance 
or is named as a party in any action involving District. 

c. If the insurance is on a Claims-Made basis, the retroactive date shall be no 
later than the commencement of work. 

d. Coverage shall be continued for one (1) year after completion of the work.  If 
the insurance is on a Claims-Made basis, the continuation coverage may be 
provided by: (a) renewal of the existing policy; (b) an extended reporting 
period endorsement; or (c) replacement insurance with a retroactive date no 
later than the commencement of the Work. 

e. Sonoma County Water Agency and Sonoma Valley County Sanitation District, 
their officers, agents, and employees, shall be additional insureds for liability 
arising out of operations by or on behalf of Consultant in the performance of 
this Agreement.  The foregoing shall continue to be additional insureds for 
one (1) year after completion of the work. 
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f. Required Evidence of Coverage: 

i. Copy of the additional insured endorsement or policy language granting 
additional insured status, and 

ii. Certificate of Insurance. 

1.6. Standards for Insurance Companies 

a. Insurers, other than the California State Compensation Insurance Fund, shall 
have an A.M. Best's rating of at least A:VII. 

1.7. Documentation 

a. The Certificate of Insurance must include the following reference:  TW 18/19-
090. 

b. All required Evidence of Insurance shall be submitted prior to the execution 
of this Agreement.  Consultant agrees to maintain current Evidence of 
Insurance on file with District for the entire term of this Agreement and any 
additional periods if specified in Sections 1.1, 1.2, 1.3, 1.4, or 1.5 above. 

c. The name and address for mailing Additional Insured endorsements and 
Certificates of Insurance is: Sonoma Valley County Sanitation District, c/o 
Sonoma County Water Agency, 404 Aviation Boulevard, Santa Rosa, CA 
95403-9019. 

d. Required Evidence of Insurance shall be submitted for any renewal or 
replacement of a policy that already exists, at least ten (10) days before 
expiration or other termination of the existing policy. 

e. Consultant shall provide immediate written notice if:  (1) any of the required 
insurance policies is terminated; (2) the limits of any of the required policies 
are reduced; or (3) the deductible or self-insured retention is increased. 

f. Upon written request, certified copies of required insurance policies must be 
provided within thirty (30) days. 

1.8. Policy Obligations 

a. Consultant's indemnity and other obligations shall not be limited by the 
foregoing insurance requirements. 

1.9. Material Breach 

a. If Consultant fails to maintain insurance which is required pursuant to this 
Agreement, it shall be deemed a material breach of this Agreement.  
District, at its sole option, may terminate this Agreement and obtain 
damages from Consultant resulting from said breach.  Alternatively, District 
may purchase the required insurance, and without further notice to 
Consultant, District may deduct from sums due to Consultant any premium 
costs advanced by District for such insurance.  These remedies shall be in 
addition to any other remedies available to District. 



ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

INSR ADDL SUBR
LTR INSD WVD

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

EACH OCCURRENCE $
DAMAGE TO RENTEDCLAIMS-MADE OCCUR $PREMISES (Ea occurrence)

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $
PRO-POLICY LOC PRODUCTS - COMP/OP AGGJECT 

OTHER: $
COMBINED SINGLE LIMIT

$(Ea accident)

ANY AUTO BODILY INJURY (Per person) $
OWNED SCHEDULED

BODILY INJURY (Per accident) $AUTOS ONLY AUTOS
HIRED NON-OWNED PROPERTY DAMAGE

$AUTOS ONLY AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE
CLAIMS-MADE AGGREGATE $

DED RETENTION $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMITDESCRIPTION OF OPERATIONS below

INSURER(S) AFFORDING COVERAGE NAIC #

COMMERCIAL GENERAL LIABILITY

Y / N
N / A

(Mandatory in NH)

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION    DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE WITH THE POLICY PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.    NOTWITHSTANDING  ANY  REQUIREMENT,  TERM  OR  CONDITION  OF  ANY  CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,  THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS  CERTIFICATE  IS  ISSUED  AS  A  MATTER  OF  INFORMATION  ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE  DOES  NOT  AFFIRMATIVELY  OR  NEGATIVELY  AMEND,  EXTEND  OR  ALTER  THE  COVERAGE  AFFORDED  BY THE POLICIES
BELOW.    THIS  CERTIFICATE  OF  INSURANCE  DOES  NOT  CONSTITUTE  A  CONTRACT  BETWEEN  THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT:    If  the  certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If  SUBROGATION  IS  WAIVED,  subject  to  the  terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION.  All rights reserved.ACORD 25 (2016/03)

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

$

$

$

$

$

The ACORD name and logo are registered marks of ACORD

3/28/2019

(617) 328-6555 (617) 328-6888

20443

Woodard & Curran, Inc.
2175 N. California Blvd., Suite 315
Walnut Creek, CA 94596

35289
20494

A 1,000,000

X 6014561812 2/23/2019 2/23/2020 500,000
15,000

1,000,000
2,000,000
2,000,000

1,000,000A
6014561843 2/23/2019 2/23/2020

1,000,000B
6014561826 2/23/2019 2/23/2020 1,000,000

0
C

6076061276 2/23/2019 2/23/2020 1,000,000
N 1,000,000

1,000,000
A Prof & Poll Liab X 114135520 2/23/2019 Per Claim/Aggregate 1,000,000
A CYBER LIABILITY 596583524 2/23/2018 4/23/2019 1,000,000

If AI box is checked, GL Endorsement Form# CNA75079XX , Auto Endt Form# CNA71527XX to the extent provided therein applies and all coverages are in 
accordance with the policy terms and conditions.

Retro Active Date:  Full Prior Acts 
Project:  TW 18/19-090
Sonoma County Water Agency and Sonoma Valley County Sanitation District, their officers, agents, and employees shall be included as additional insured 
with respects to General and Pollution Liability where required by written contract. General Liability is primary and Non-contributory as required per written 
contract. A 30 Day Notice of Cancellation is provided in accordance with the policy terms and conditions.

Sonoma Valley County Sanitation District
c/o Sonoma County Water Agency
404 Aviation Boulevard
Santa Rosa, CA 95403-9019

WOOD&CU-01 VSANTOSUOSSO

Ames & Gough
859 Willard Street
Suite 320
Quincy, MA 02169

boston@amesgough.com

Continental Casualty Company (CNA) A, XV
Continental Insurance Company A(XV)
Transportation Insurance Company A(XV)

X

2/23/2020

X
X

X X

X

X

X

X



Blanket Additional Insured - Owners, Lessees or 
Contractors -with Products-Completed 

Operations Coverage Endorsement 
This endorsement modifies insurance provided under the following: 

COMMERCIAL GENERAL LIABILITY COVERAGE PART 

It is understood and agreed as follows: 

I. WHO IS AN INSURED is amended to include as an Insured any person or organization whom you are required 
by written contract to add as an additional insured on this coverage part, but only with respect to liability for 
bodily injury, property damage or personal and advertising injury caused in whole or in part by your acts or 
omissions, or the acts or omissions of those acting on your behalf: 

A. in the performance of your ongoing operations subject to such written contract; or 

B. in the performance of your work subject to such written contract, but only with respect to bodily injury or 

property damage included in the products-completed operations hazard, and only if: 1. 
contract requires you to provide the additional insured such coverage; and 

2. this coverage part provides such coverage. 

II. But if the written contract requires: 

the written 

A. additional insured coverage under the 11-85 edition, 10-93 edition, or 10-01 edition of CG201 0, or under the 
10-01 edition of CG2037; or 

B. additional insured coverage with "arising out of' language; or 

C. additional insured coverage to the greatest extent permissible by law; then paragraph I. above is deleted in its 

entirety and replaced by the following: 

WHO IS AN INSURED is amended to include as an Insured any person or organization whom you are required 
by written contract to add as an additional insured on this coverage part, but only with respect to liability for 
bodily injury, property damage or personal and advertising injury arising out of your work that is subject to 
such written contract. 

Ill. Subject always to the terms and conditions of this policy, including the limits of insurance, the Insurer will not 
provide such additional insured with: 

A. coverage broader than required by the written contract; or B. a higher limit of insurance than required by the 

written contract. 

IV. The insurance granted by this endorsement to the additional insured does not apply to bodily injury, property 
damage, or personal and advertising injury arising out of: 

A. the rendering of, or the failure to render, any professional architectural, engineering, or surveying services, 
including: 

1. the preparing, approving, or failing to prepare or approve maps, shop drawings, opinions, reports, 
surveys, field orders, change orders or drawings and specifications; and 

2. supervisory, inspection, architectural or engineering activities; or 

B. any premises or work for which the additional insured is specifically listed as an additional insured on another 
endorsement attached to this coverage part. 

V. Under COMMERCIAL GENERAL LIABILITY CONDITIONS, the Condition entitled Other Insurance is amended 
to add the following, which supersedes any provision to the contrary in this Condition or elsewhere in this 
coverage part: 

Primary and Noncontributory Insurance 

CNA75079XX (1 0-16) Policy No: 
Insurance Carrier Writing Company 

Insured Name: 

Page 1 of 2 
Effective Date: 

Copyright CNA AI! Rights Reserved. lncdes copyrighted material of Insurance Services Office, Inc., with its permission. 

cmurphy
Typewritten Text

cmurphy_1
Typewritten Text
6014561812

cmurphy_2
Typewritten Text

cmurphy_3
Typewritten Text
02/23/2019



t:NA 
Blanket Additional Insured - Owners, Lessees or 

Contractors -with Products-Completed 
Operations Coverage Endorsement 

With respect to other insurance available to the addJtJonalJnsured under which the additional insured is a named 
insured, this insurance is primary to and will not seek contribution from such other insurance, provided that a 
written contract requires the insurance provided by this policy to be: 

1. primary and non-contributing with other insurance available to the additional insured; or 

2. primary and to not seek contribution from any other insurance available to the additional insured. But 

except as specified above, this insurance will be excess of all other insurance available to the additional 

insured. 

VI. Solely with respect to the insurance granted by this endorsement, the section entitled COMMERCIAL GENERAL 
LIABILITY CONDITIONS is amended as follows: 

The Condition entitled Duties In The Event of Occurrence, Offense, Claim or Suit is amended with the addition 
of the following: 

Any additional insured pursuant to this endorsement will as soon as practicable: 

1. give the Insurer written notice of any claim, or any occurrence or offense which may result in a claim; 

2. send the Insurer copies of all legal papers received, and otherwise cooperate with the Insurer in the 
investigation, defense, or settlement of the claim; and 

3. make available any other insurance, and tender the defense and indemnity of any claim to any other insurer 
or self-insurer, whose policy or program applies to a Joss that the Insurer covers under this coverage part. 
However, if the written contract requires this insurance to be primary and non-contributory, this paragraph 3. 
does not apply to insurance on which the additional insured is a named insured. 

The Insurer has no duty to defend or indemnify an additional insured under this endorsement until the Insurer 
receives written notice of a claim from the additional insured. 

VII. Solely with respect to the insurance granted by this endorsement, the section entitled DEFINITIONS is amended 
to add the following definition: 

Written contract means a written contract or written agreement that requires you to make a person or 

organization an additional insured on this coverage part, provided the contract or agreement: A. is 

currently in effect or becomes effective during the term of this policy; and 

B. was executed prior to: 

1. the bodily injury or property damage; or 

2. the offense that caused the personal and advertising 

injury; for which the additional insured seeks coverage. 

Any coverage granted by this endorsement shall apply solely to the extent permissible by law. 

All other terms and conditions of the Policy remain unchanged. 

This endorsement, which forms a part of and is for attachment to the Policy issued by the designated Insurers, takes 
effect on the effective date of said Policy at the hour stated in said Policy, unless another effective date is shown 
below, and eJ<pires concurrently with said Policv. 

CNA75079XX (10-16) Policy No: 
Insurance Carrier Writing Company 

Insured Name: 

Page 2 of2 
Effective Date: 

Copyright CNA All Rights Reserved. Includes copyrighted material of Insurance Services Office, Inc., with its permission. 
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Professional Liability and Pollution Incident Liability Insurance
Policy

1. a wrongful act that took place prior to the end of the policy term that is otherwise covered by this 
Policy; or 

2. activities that took place prior to the end of the policy term that result in a pollution incident that is 
otherwise covered by this Policy.

Fungi means any form of fungus including but not limited to yeast, mold, mildew, rust, smut or mushroom, 
and including any spores, mycotoxins, odors, or any other substances, products, or byproducts produced 
by, released by, or arising out of the current or past presence of fungi.

Hostile fire means a fire that becomes uncontrollable or breaks out from where it was intended to be.

Insured means the Named Insured, a newly acquired subsidiary and:

1. any past or present partner, officer, director, member, stockholder or employee of the Named Insured or 
newly acquired subsidiary or leased personnel under the direct supervision of the Named Insured or
newly acquired subsidiary, but only while acting within the scope of their duties for the Named Insured 
or newly acquired subsidiary;

2. a retired partner, officer, director, member, stockholder or employee of the Named Insured or newly
acquired subsidiary, but only for professional services or activities performed for or on behalf of, at the 
request of, and for the benefit of the Named Insured or newly acquired subsidiary.

Insured does not include the estates, heirs, legal representatives, assigns, spouses, and any domestic
partner of any natural person within the definition of Insured.  However, coverage is afforded to such 
persons or entities under this Policy as provided in the Section of the Policy entitled CONDITIONS, the 
condition entitled Estates, Legal Representatives and Spouses.

Insured client means a client for whom the Named Insured performs activities, but only if there is in place an 
insured client contract.

Insured client contract means a written contract or agreement that is in effect between the Named Insured 
and a client under which the Named Insured assumes the tort liability of the client or owner of the project to 
pay compensatory damages to a third party for a pollution incident, but only to the extent that such pollution
incident is caused by the Named Insured’s activities, or the activities of any person or entity for whom the
Named Insured is liable, and provided that such written contract or agreement is placed in effect prior to the 
pollution incident and:

1. incorporates an enforceable indemnity provision pertinent to the pollution incident; or

2. requires the client or the owner of the project to be made an additional insured under the Policy that 
insures the Named Insured against pollution incidents.

For purposes of this definition only, “tort liability” means liability for a civil or private wrong imposed by law 
in the absence of any contract or agreement.

Knowledge date means the date set forth on the Declarations as the Knowledge Date.

Microbe means any non-fungal microorganism or non-fungal, colony-form organism that causes infection or 
disease. Microbe includes any spores, mycotoxins, odors, or any other substances, products, or byproducts 
produced by, released by, or arising out of current or past presence of microbes. But microbe does not mean 
microbes that were transmitted directly from person to person. 

Named Insured means the persons or entities identified on the Declarations as the Named Insured.

Newly acquired subsidiary means any entity, newly formed or acquired by a Named Insured during the policy
term, in which such Named Insured has more than a 50% legal or beneficial interest.  However, no such 
entity will be deemed a newly acquired subsidiary beyond 90 days after the Named Insured acquires or 
forms it.  For coverage to continue beyond the first 90 days, the following conditions apply:

1. within 90 days of such formation or acquisition, the Named Insured must provide the Insurer with full
particulars of such newly acquired subsidiary;

Page of
Policy Page: of

Form No: CNA79034XX (09-2014)

© Copyright CNA  All Rights Reserved.

Policy
Underwriting Company: Continental Casualty Company

Policy No: AEH114135520
Policy Effective Date: 02/23/2019

333 S. Wabash Ave., Chicago IL 60604
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	Agreement for Engineering Design of SVCSD Sewer Trunk Main Replacement Phase 4C and Phase 5
	Agreement for Engineering Design of SVCSD Sewer Trunk Main Replacement Phase 4C and Phase 5
	 

	This agreement (“Agreement”) is by and between Sonoma Valley County Sanitation District (“District”) and Woodard & Curran, Inc., a Maine corporation (“Consultant”).  The Effective Date of this Agreement is the date the Agreement is last signed by the parties to the Agreement, unless otherwise specified in Paragraph 
	This agreement (“Agreement”) is by and between Sonoma Valley County Sanitation District (“District”) and Woodard & Curran, Inc., a Maine corporation (“Consultant”).  The Effective Date of this Agreement is the date the Agreement is last signed by the parties to the Agreement, unless otherwise specified in Paragraph 
	5.1
	5.1

	. 

	RECITALS 
	A. Consultant certifies that it is a Maine corporation duly authorized to do business in the State of California, registered with the Secretary of State of California, and represents that it is a duly qualified and licensed engineering firm, experienced in gravity pipeline design and related services. 
	A. Consultant certifies that it is a Maine corporation duly authorized to do business in the State of California, registered with the Secretary of State of California, and represents that it is a duly qualified and licensed engineering firm, experienced in gravity pipeline design and related services. 
	A. Consultant certifies that it is a Maine corporation duly authorized to do business in the State of California, registered with the Secretary of State of California, and represents that it is a duly qualified and licensed engineering firm, experienced in gravity pipeline design and related services. 

	B. On June 10, 2015 the San Francisco Bay Regional Water Quality Control Board issued a Cease and Desist Order No. R2-2015-0032 (CDO) to District in response to reoccurring sanitary sewer overflows in the collection system. 
	B. On June 10, 2015 the San Francisco Bay Regional Water Quality Control Board issued a Cease and Desist Order No. R2-2015-0032 (CDO) to District in response to reoccurring sanitary sewer overflows in the collection system. 

	C. The CDO includes construction mandates which District must satisfy. District compliance with the mandates in the CDO is expected to greatly reduce or eliminate future sanitary sewer overflows in the collection system. 
	C. The CDO includes construction mandates which District must satisfy. District compliance with the mandates in the CDO is expected to greatly reduce or eliminate future sanitary sewer overflows in the collection system. 

	D. Construction of the trunk main replacement Phase 4C and Phase 5 projects involve the replacement of deteriorating, undersized pipelines with larger pipelines to increase the capacity of the collection system and eliminate sanitary sewer overflows. 
	D. Construction of the trunk main replacement Phase 4C and Phase 5 projects involve the replacement of deteriorating, undersized pipelines with larger pipelines to increase the capacity of the collection system and eliminate sanitary sewer overflows. 

	E. To comply with the CDO mandates, construction of Phase 4C must be completed by October 31, 2022, and construction of Phase 5 must be completed by October 31, 2024.  
	E. To comply with the CDO mandates, construction of Phase 4C must be completed by October 31, 2022, and construction of Phase 5 must be completed by October 31, 2024.  

	F. Sonoma County Water Agency operates and manages District under contract with District.  References to District employees are understood to be Sonoma County Water Agency employees acting on behalf of Districts. 
	F. Sonoma County Water Agency operates and manages District under contract with District.  References to District employees are understood to be Sonoma County Water Agency employees acting on behalf of Districts. 

	G. Concurrent Resolution No. 04-0547, dated June 8, 2004, authorizes Sonoma County Water Agency’s General Manager to execute amendments to agreements related to the construction of projects (e.g., architectural design, engineering, inspection, etc.) so long as certain conditions are met, up to a maximum of $50,000. 
	G. Concurrent Resolution No. 04-0547, dated June 8, 2004, authorizes Sonoma County Water Agency’s General Manager to execute amendments to agreements related to the construction of projects (e.g., architectural design, engineering, inspection, etc.) so long as certain conditions are met, up to a maximum of $50,000. 


	 
	In consideration of the foregoing recitals and the mutual covenants contained herein, the parties hereto agree as follows: 
	AGREEMENT 
	1. RECITALS 
	1.1. The above recitals are true and correct. 
	2. LIST OF EXHIBITS 
	2.1. The following exhibits are attached hereto and incorporated herein: 
	a. Exhibit A: Scope of Work 
	b. Exhibit B: Phase 4C Schedule and Submittals 
	c. Exhibit C: Phase 5 Schedule and Submittals 
	d. Exhibit D: Services Not Included in Agreement 
	e. Exhibit E:  Schedule of Costs  
	f. Exhibit F: Estimated Budget for Scope of Work 
	g. Exhibit G: Insurance Requirements 
	3. SCOPE OF SERVICES 
	3.1. Consultant’s Specified Services:  Consultant shall perform the services and submit the documents outlined in Exhibit A (Scope of Work) within the times or by the dates provided for in Exhibit B (Schedule and Submittals).  In the event of a conflict between the body of this Agreement and Exhibit A, the provisions in the body of this Agreement shall control. 
	3.2. Cooperation with District:  Consultant shall cooperate with District in the performance of all work hereunder.  Consultant shall coordinate the work with District’s Project Manager.  Contact information and mailing addresses: 
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	District 

	Consultant 
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	Project Manager:  James Griggs 
	Project Manager:  James Griggs 

	Contact:  Michael Matson 
	Contact:  Michael Matson 
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	Span
	404 Aviation Boulevard 
	404 Aviation Boulevard 

	2175 N. California Blvd, Ste. 315 
	2175 N. California Blvd, Ste. 315 


	TR
	Span
	Santa Rosa, CA 95403-9019 
	Santa Rosa, CA 95403-9019 

	Walnut Creek, CA  94596 
	Walnut Creek, CA  94596 
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	Phone:  707-547-1924 
	Phone:  707-547-1924 

	Phone:  925-627-4120 
	Phone:  925-627-4120 


	TR
	Span
	Email:  
	Email:  
	Email:  
	James.Griggs@scwa.ca.gov
	James.Griggs@scwa.ca.gov

	 


	Email:  
	Email:  
	Email:  
	mmatson@woodardcurran.com
	mmatson@woodardcurran.com
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	Construction Management Principal Engineer:  Mike West 
	Construction Management Principal Engineer:  Mike West 
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	Phone:  707-547-1984 
	Phone:  707-547-1984 
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	Mike.West@scwa.ca.gov
	Mike.West@scwa.ca.gov
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	Remit invoices to: 
	Remit invoices to: 

	Remit payments to: 
	Remit payments to: 
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	Accounts Payable 
	Accounts Payable 

	Woodard & Curran, Inc. 
	Woodard & Curran, Inc. 
	P.O. Box 55008 
	Boston, MA  02205-5008 


	TR
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	Same address as above or 
	Same address as above or 

	OR 
	OR 
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	Email:  ap_agreements@scwa.ca.gov 
	Email:  ap_agreements@scwa.ca.gov 

	ACH Transfer: 
	ACH Transfer: 
	TD Bank 
	Falmouth, ME 
	Routing #211274450 
	Account #2427662596 
	 
	Credit to: 
	Woodard & Curran, Inc. 
	41 Hutchins Drive 
	Portland, ME  04102 




	3.3. Performance Standard and Standard of Care:  Consultant hereby agrees that all its work will be performed and that its operations shall be conducted in accordance with the standards of a reasonable professional having specialized knowledge and expertise in the services provided under this Agreement and in accordance with all applicable federal, state and local laws, it being understood that acceptance of Consultant’s work by District shall not operate as a waiver or release.  District has relied upon th
	3.3. Performance Standard and Standard of Care:  Consultant hereby agrees that all its work will be performed and that its operations shall be conducted in accordance with the standards of a reasonable professional having specialized knowledge and expertise in the services provided under this Agreement and in accordance with all applicable federal, state and local laws, it being understood that acceptance of Consultant’s work by District shall not operate as a waiver or release.  District has relied upon th
	6
	6

	 (
	Termination
	Termination

	); or (d) pursue any and all other remedies at law or in equity. 

	3.4. Assigned Personnel: 
	a. Consultant shall assign only competent personnel to perform work hereunder.  In the event that at any time District, in its sole discretion, desires the removal of any person or persons assigned by Consultant to perform work hereunder, Consultant shall remove such person or persons immediately upon receiving written notice from District. 
	b. Any and all persons identified in this Agreement or any exhibit hereto as the project manager, project team, or other professional performing work hereunder are deemed by District to be key personnel whose services were a material inducement to District to enter into this Agreement, and without whose services District would not have entered into this Agreement.  Consultant shall not remove, replace, substitute, or otherwise change any key personnel without the prior written consent of District. 
	c. In the event that any of Consultant’s personnel assigned to perform services under this Agreement become unavailable due to resignation, sickness, or other factors outside of Consultant’s control, Consultant shall be responsible for timely provision of adequately qualified replacements. 
	4. PAYMENT 
	4.1. Total Costs:  Total costs under this Agreement shall not exceed $524,315. 
	a. Total costs for Tasks 1-11 shall not exceed $477,315. 
	b. Total costs for Optional Task 12, if requested in writing by District, shall not exceed $47,000. 
	c. No more than $471,883.50 will be paid until the 99% Design Submittal for Phase 4C is submitted. 
	4.2. Method of Payment:  Consultant shall be paid in accordance with the following terms: 
	a. Consultant shall be paid in accordance with Exhibit E (Schedule of Costs).  Billed hourly rates shall include all costs for overhead and any other charges, other than expenses specifically identified in Exhibit E.  Expenses not expressly authorized by the Agreement shall not be reimbursed.   
	4.3. Invoices:  Consultant shall submit its bills in arrears on a monthly basis, based on work completed for the period, in a form approved by District.  The bills shall show or include: 
	a. Consultant name 
	b. Name of Agreement 
	c. District’s Project-Activity Codes: 
	i. Phase 4C: V0142C001 
	ii. Phase 5:  V0164C001 
	d. Task performed with an itemized description of services rendered by date 
	e. Summary of work performed by subconsultants, as described in Paragraph 
	e. Summary of work performed by subconsultants, as described in Paragraph 
	15.4
	15.4

	 

	f. Time in quarter hours devoted to the task 
	g. Hourly rate or rates of the persons performing the task 
	h. List of reimbursable materials and expenses 
	i. Copies of receipts for reimbursable materials and expenses 
	4.4. Monthly Reports with Invoices:  Payment of invoices is subject to receipt of the monthly reports required under Task 11 (
	4.4. Monthly Reports with Invoices:  Payment of invoices is subject to receipt of the monthly reports required under Task 11 (
	2.11.b
	2.11.b

	) of Exhibit A. 

	4.5. Cost Tracking:  Consultant has provided an estimated breakdown of costs, included in Exhibit F (Estimated Budget for Scope of Work).  Exhibit F will only be used as a tool to monitor progress of work and budget.  Actual payment will be made as specified in Paragraph 
	4.5. Cost Tracking:  Consultant has provided an estimated breakdown of costs, included in Exhibit F (Estimated Budget for Scope of Work).  Exhibit F will only be used as a tool to monitor progress of work and budget.  Actual payment will be made as specified in Paragraph 
	4.2
	4.2

	 above. 

	4.6. Timing of Payments:  Unless otherwise noted in this Agreement, payments shall be made within the normal course of District business after presentation of an invoice in a form approved by District for services performed.  Payments shall be 
	made only upon the satisfactory completion of the services as determined by District. 
	4.7. Taxes Withheld by District: 
	a. Pursuant to California Revenue and Taxation Code (R&TC) section 18662, District shall withhold seven percent of the income paid to Consultant for services performed within the State of California under this Agreement, for payment and reporting to the California Franchise Tax Board, if Consultant does not qualify as:  (1) a corporation with its principal place of business in California, (2) an LLC or Partnership with a permanent place of business in California, (3) a corporation/LLC or Partnership qualifi
	b. If Consultant does not qualify, as described in Paragraph 
	b. If Consultant does not qualify, as described in Paragraph 
	4.7.a
	4.7.a

	, District requires that a completed and signed Form 587 be provided by Consultant in order for payments to be made.  If Consultant is qualified, as described in Paragraph 
	4.7.a
	4.7.a

	, then District requires a completed Form 590.  Forms 587 and 590 remain valid for the duration of the Agreement provided there is no material change in facts.  By signing either form, Consultant agrees to promptly notify District of any changes in the facts.  Forms should be sent to District pursuant to Article 
	17
	17

	 (
	Method and Place of Giving Notice, Submitting Bills, and Making Payments
	Method and Place of Giving Notice, Submitting Bills, and Making Payments

	) of this Agreement.  To reduce the amount withheld, Consultant has the option to provide District with either a full or partial waiver from the State of California. 

	5. TERM OF AGREEMENT AND COMMENCEMENT OF WORK 
	5.1. Term of Agreement:  This Agreement shall expire on December 31, 2022, unless terminated earlier in accordance with the provisions of Article 
	5.1. Term of Agreement:  This Agreement shall expire on December 31, 2022, unless terminated earlier in accordance with the provisions of Article 
	6
	6

	 (
	Termination
	Termination

	). 

	5.2. Commencement of Work:  Consultant is authorized to proceed immediately with the performance of this Agreement upon the Effective Date of this Agreement. 
	6. TERMINATION 
	6.1. Authority to Terminate:  District’s right to terminate may be exercised by Sonoma County Water Agency's General Manager. 
	6.2. Termination Without Cause:  Notwithstanding any other provision of this Agreement, at any time and without cause, District shall have the right, in its sole discretion, to terminate this Agreement by giving 5 days written notice to Consultant. 
	6.3. Termination for Cause:  Notwithstanding any other provision of this Agreement, should Consultant fail to perform any of its obligations hereunder, within the time and in the manner herein provided, or otherwise violate any of the terms of this Agreement, District may immediately terminate this Agreement by giving 
	Consultant written notice of such termination, stating the reason for termination. 
	6.4. Delivery of Work Product and Final Payment Upon Termination:  In the event of termination, Consultant, within 14 days following the date of termination, shall deliver to District all reports, original drawings, graphics, plans, studies, and other data or documents, in whatever form or format, assembled or prepared by Consultant or Consultant’s subcontractors, consultants, and other agents in connection with this Agreement subject to Paragraph 
	6.4. Delivery of Work Product and Final Payment Upon Termination:  In the event of termination, Consultant, within 14 days following the date of termination, shall deliver to District all reports, original drawings, graphics, plans, studies, and other data or documents, in whatever form or format, assembled or prepared by Consultant or Consultant’s subcontractors, consultants, and other agents in connection with this Agreement subject to Paragraph 
	12.10
	12.10

	 and shall submit to District an invoice showing the services performed, hours worked, and copies of receipts for reimbursable expenses up to the date of termination. 

	6.5. Payment Upon Termination:  Upon termination of this Agreement by District, Consultant shall be entitled to receive as full payment for all services satisfactorily rendered and reimbursable expenses properly incurred hereunder, an amount which bears the same ratio to the total payment specified in the Agreement as the services satisfactorily rendered hereunder by Consultant bear to the total services otherwise required to be performed for such total payment; provided, however, that if services are to be
	6.5. Payment Upon Termination:  Upon termination of this Agreement by District, Consultant shall be entitled to receive as full payment for all services satisfactorily rendered and reimbursable expenses properly incurred hereunder, an amount which bears the same ratio to the total payment specified in the Agreement as the services satisfactorily rendered hereunder by Consultant bear to the total services otherwise required to be performed for such total payment; provided, however, that if services are to be
	6.3
	6.3

	, District shall deduct from such amounts the amount of damage, if any, sustained by District by virtue of the breach of the Agreement by Consultant. 

	7. INDEMNIFICATION 
	7.1. Consultant agrees to accept responsibility for loss or damage to any person or entity, including Sonoma County Water Agency and Sonoma Valley County Sanitation District, and to defend, indemnify, hold harmless, and release Sonoma County Water Agency and Sonoma Valley County Sanitation District, their officers, agents, and employees, from and against any actions, claims, damages, liabilities, disabilities, or expenses, that may be asserted by any person or entity, including Consultant, that arise out of
	8. INSURANCE 
	8.1. With respect to performance of work under this Agreement, Consultant shall maintain and shall require all of its subcontractors, consultants, and other agents to maintain, insurance as described in Exhibit G (Insurance Requirements). 
	9. PROSECUTION OF WORK 
	9.1. Performance of the services hereunder shall be completed within the time required herein, provided, however, that if the performance is delayed by earthquake, flood, high water, or other Act of God or by strike, lockout, or similar labor disturbances, the time for Consultant’s performance of this Agreement shall be extended by a number of days equal to the number of days Consultant has been delayed. 
	10. EXTRA OR CHANGED WORK 
	10.1. Extra or changed work or other changes to the Agreement may be authorized only by written amendment to this Agreement, signed by both parties.  Changes to lengthen time schedules or make minor modifications to the scope of work, which do not increase the amount paid under the Agreement, may be executed by Sonoma County Water Agency's General Manager in a form approved by County Counsel.  The parties expressly recognize that District personnel are without authorization to order all other extra or chang
	11. CONTENT ONLINE ACCESSIBILITY 
	11.1. Accessibility:  District policy requires that all documents that may be published to the Web meet accessibility standards to the greatest extent possible, and utilizing available existing technologies. 
	11.2. Standards:  All consultants responsible for preparing content intended for use or publication on a District managed or District funded web site must comply with applicable federal accessibility standards established by 36 C.F.R. section 1194, pursuant to section 508 of the Rehabilitation Act of 1973, as amended (29 U.S.C. section 794(d)), and District’s Web Site Accessibility Policy located at 
	11.2. Standards:  All consultants responsible for preparing content intended for use or publication on a District managed or District funded web site must comply with applicable federal accessibility standards established by 36 C.F.R. section 1194, pursuant to section 508 of the Rehabilitation Act of 1973, as amended (29 U.S.C. section 794(d)), and District’s Web Site Accessibility Policy located at 
	http://sonomacounty.ca.gov/Services/Web-Standards-and-Guidelines/
	http://sonomacounty.ca.gov/Services/Web-Standards-and-Guidelines/

	. 

	11.3. Certification:  With each final receivable intended for public distribution (report, presentations posted to the Internet, public outreach materials), Consultant shall 
	include a descriptive summary describing how all deliverable documents were assessed for accessibility (e.g., Microsoft Word accessibility check; Adobe Acrobat accessibility check, or other commonly accepted compliance check). 
	11.4. Alternate Format:  When it is strictly impossible due to the unavailability of technologies required to produce an accessible document, Consultant shall identify the anticipated accessibility deficiency prior to commencement of any work to produce such deliverables.  Consultant agrees to cooperate with District staff in the development of alternate document formats to maximize the facilitative features of the impacted document(s); e.g., embedding the document with alt-tags that describe complex data/t
	11.5. Noncompliant Materials; Obligation to Cure:  Remediation of any materials that do not comply with District’s Web Site Accessibility Policy shall be the responsibility of Consultant.  If District, in its sole and absolute discretion, determines that any deliverable intended for use or publication on any District managed or District funded Web site does not comply with District Accessibility Standards, District will promptly inform Consultant in writing.  Upon such notice, Consultant shall, without char
	a. Cancel any delivery or task order 
	b. Terminate this Agreement pursuant to the provisions of Article 
	b. Terminate this Agreement pursuant to the provisions of Article 
	6
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	 (
	Termination
	Termination

	); and/or 

	c. In the case of custom Electronic and Information Technology (EIT) developed by Consultant for District, District may have any necessary changes or repairs performed by itself or by another contractor.  In such event, Consultant shall be liable for all expenses incurred by District in connection with such changes or repairs. 
	11.6. District’s Rights Reserved:  Notwithstanding the foregoing, District may accept deliverables that are not strictly compliant with District Accessibility Standards if District, in its sole and absolute discretion, determines that acceptance of such products or services is in District’s best interest. 
	12. REPRESENTATIONS OF CONSULTANT 
	12.1. Status of Consultant:  The parties intend that Consultant, in performing the services specified herein, shall act as an independent contractor and shall control the work and the manner in which it is performed.  Consultant is not to be considered an agent or employee of District and is not entitled to participate in any pension plan, worker’s compensation plan, insurance, bonus, or similar benefits District provides its employees.  In the event District exercises its right to terminate this Agreement 
	12.1. Status of Consultant:  The parties intend that Consultant, in performing the services specified herein, shall act as an independent contractor and shall control the work and the manner in which it is performed.  Consultant is not to be considered an agent or employee of District and is not entitled to participate in any pension plan, worker’s compensation plan, insurance, bonus, or similar benefits District provides its employees.  In the event District exercises its right to terminate this Agreement 
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	 (
	Termination
	Termination

	), Consultant 

	expressly agrees that it shall have no recourse or right of appeal under rules, regulations, ordinances, or laws applicable to employees. 
	12.2. Communication with District’s Contractor:  All communication shall be between Consultant and District.  Consultant shall have no authority to act on behalf of District, to stop work, to interpret conditions of the construction contract, or to give direction to District’s contractor. Nothing in this provision shall serve to limit Consultant’s responsibility to provide such engineering or related services as are required to complete other work or correct any errors or omissions of Consultant in the perf
	12.3. No Suspension or Debarment:  Consultant warrants that it is not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in covered transactions by any federal department or agency.  Consultant also warrants that it is not suspended or debarred from receiving federal funds as listed in the List of Parties Excluded from Federal Procurement or Non-procurement Programs issued by the General Services Administration. 
	12.4. Taxes:  Consultant agrees to file federal and state tax returns and pay all applicable taxes on amounts paid pursuant to this Agreement and shall be solely liable and responsible to pay such taxes and other obligations, including, but not limited to, state and federal income and FICA taxes.  Consultant agrees to indemnify and hold District harmless from any liability which it may incur to the United States or to the State of California or to any other public entity as a consequence of Consultant’s fai
	12.5. Records Maintenance:  Consultant shall keep and maintain full and complete documentation and accounting records concerning all services performed that are compensable under this Agreement and shall make such documents and records available to District for inspection at any reasonable time.  Consultant shall maintain such records for a period of four (4) years following completion of work hereunder. 
	12.6. Conflict of Interest:  Consultant covenants that it presently has no interest and that it will not acquire any interest, direct or indirect, that represents a financial conflict of interest under state law or that would otherwise conflict in any manner or degree with the performance of its services hereunder.  Consultant further covenants that in the performance of this Agreement no person having any such interests shall be employed.  In addition, if required by law or requested to do so by District, 
	12.7. Statutory Compliance/Living Wage Ordinance:  Consultant agrees to comply, and to ensure compliance by its subconsultants or subcontractors, with all applicable federal, state and local laws, regulations, statutes and policies, including but not limited to the County of Sonoma Living Wage Ordinance, applicable to the services provided under this Agreement as they exist now and as they are changed, amended or modified during the term of this Agreement.  Without limiting the generality of the foregoing, 
	12.8. Nondiscrimination:  Consultant shall comply with all applicable federal, state, and local laws, rules, and regulations in regard to nondiscrimination in employment because of race, color, ancestry, national origin, religion, sex, marital status, age, medical condition, pregnancy, disability, sexual orientation or other prohibited basis.  All nondiscrimination rules or regulations required by law to be included in this Agreement are incorporated herein by this reference. 
	12.9. Assignment of Rights:  Consultant assigns to District all rights throughout the world in perpetuity in the nature of copyright, trademark, patent, right to ideas, in and to all versions of the plans and specifications, if any, now or later prepared by Consultant in connection with this Agreement.  Consultant agrees to take such actions as are necessary to protect the rights assigned to District in this Agreement, and to refrain from taking any action which would impair those rights.  Consultant’s resp
	12.10. Ownership and Disclosure of Work Product:  All reports, original drawings, graphics, plans, studies, and other data or documents (“documents”), in whatever form or format, assembled or prepared by Consultant or Consultant’s subcontractors, consultants, and other agents in connection with this Agreement shall be the property of District.  District shall be entitled to immediate possession of such documents upon completion of the work pursuant to this Agreement.  Upon expiration or termination of this 
	generated in any way through this Agreement without the express written permission of District. 
	12.11. District Liability:  District is a separate legal entity from Sonoma County Water Agency, operated under contract by Sonoma County Water Agency.  To the extent any work under this Agreement relates to District activities, Consultant shall be paid exclusively from District funds.  Consultant agrees that it shall make no claim for compensation for Consultant’s services against Sonoma County Water Agency funds and expressly waives any right to be compensated from other funds available to Sonoma County W
	13. PREVAILING WAGES 
	13.1. General:  Consultant shall pay to any worker on the job for whom prevailing wages have been established an amount equal to or more than the general prevailing rate of per diem wages for (1) work of a similar character in the locality in which the work is performed and (2) legal holiday and overtime work in said locality.  The per diem wages shall be an amount equal to or more than the stipulated rates contained in a schedule that has been ascertained and determined by the Director of the State Departm
	13.2. Subcontracts:  Consultant shall insert in every subcontract or other arrangement which Consultant may make for performance of such work or labor on work provided for in the Agreement, provision that Subcontractor shall pay persons performing labor or rendering service under subcontract or other arrangement not less than the general prevailing rate of per diem wages for work of a similar character in the locality in which the work is performed, and not less than the general prevailing rate of per diem 
	13.3. Compliance Monitoring and Registration:  This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations.  Consultant shall furnish and shall require all subcontractors to furnish the records specified in Labor Code section 1776 (e.g. electronic certified payroll records) directly to the Labor Commissioner in a format prescribed by the Labor Commissioner at least monthly (Labor Code 1771.4 (a)(3)).  Consultant and all subcontractors performing work that requi
	be registered and qualified to perform public work pursuant to Labor Code section 1725.5 as a condition to engage in the performance of any services under this Agreement. 
	13.4. Compliance with Law:  In addition to the above, Consultant stipulates that it shall comply with all applicable wage and hour laws, including without limitation Labor Code sections 1725.5, 1775, 1776, 1777.5, 1813, and 1815 and California Code of Regulations, Title 8, section 16000, et seq. 
	14. DEMAND FOR ASSURANCE 
	14.1. Each party to this Agreement undertakes the obligation that the other's expectation of receiving due performance will not be impaired.  When reasonable grounds for insecurity arise with respect to the performance of either party, the other may in writing demand adequate assurance of due performance and until such assurance is received may, if commercially reasonable, suspend any performance for which the agreed return has not been received.  “Commercially reasonable” includes not only the conduct of a
	14.1. Each party to this Agreement undertakes the obligation that the other's expectation of receiving due performance will not be impaired.  When reasonable grounds for insecurity arise with respect to the performance of either party, the other may in writing demand adequate assurance of due performance and until such assurance is received may, if commercially reasonable, suspend any performance for which the agreed return has not been received.  “Commercially reasonable” includes not only the conduct of a
	14
	14

	 limits District’s right to terminate this Agreement pursuant to Article 
	6
	6

	 (
	Termination
	Termination

	). 

	15. ASSIGNMENT AND DELEGATION 
	15.1. Consent:  Neither party hereto shall assign, delegate, sublet, or transfer any interest in or duty under this Agreement without the prior written consent of the other, and no such transfer shall be of any force or effect whatsoever unless and until the other party shall have so consented. 
	15.2. Subcontracts:  Notwithstanding the foregoing, Consultant may enter into subcontracts with the subconsultants specifically identified herein.  If no subconsultants are listed, then no subconsultants will be utilized in the performance of the work specified in this Agreement.  Approved subconsultants are as follows: 
	Table
	TBody
	TR
	Span
	Name 
	Name 

	Type of Services 
	Type of Services 

	Prevailing Wages Apply? Y/N 
	Prevailing Wages Apply? Y/N 


	TR
	Span
	Bess Utility Solutions 
	Bess Utility Solutions 

	Potholing 
	Potholing 

	Y 
	Y 


	TR
	Span
	McMillan Jacobs Associates 
	McMillan Jacobs Associates 

	Geotechnical Investigation, Drilling 
	Geotechnical Investigation, Drilling 

	Y 
	Y 




	15.3. Change of Subcontractors or Subconsultants:  If, after execution of the Agreement, parties agree that subconsultants not listed in Paragraph 
	15.3. Change of Subcontractors or Subconsultants:  If, after execution of the Agreement, parties agree that subconsultants not listed in Paragraph 
	15.2
	15.2

	 will be utilized, Consultant may enter into subcontracts with subconsultants to perform other specific duties pursuant to the provisions of this Paragraph 
	15.3
	15.3

	.  The following provisions apply to any subcontract entered into by Consultant other than those listed in Paragraph 
	15.2
	15.2

	: 

	a. Prior to entering into any contract with subconsultant, Consultant shall obtain District approval of subconsultant. 
	b. All agreements with subconsultants shall (a) contain indemnity requirements in favor of District in substantially the same form as that contained in Article 
	b. All agreements with subconsultants shall (a) contain indemnity requirements in favor of District in substantially the same form as that contained in Article 
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	 (
	Indemnification
	Indemnification

	), (b) contain language that the subconsultant may be terminated with or without cause upon reasonable written notice, and (c) prohibit the assignment or delegation of work under the agreement to any third party. 

	15.4. Summary of Subconsultants’ Work:  Consultant shall provide District with a summary of work performed by subconsultants with each invoice submitted under Paragraph 
	15.4. Summary of Subconsultants’ Work:  Consultant shall provide District with a summary of work performed by subconsultants with each invoice submitted under Paragraph 
	4.3
	4.3

	.  Such summary shall identify the individuals performing work on behalf of subconsultants and the total amount paid to subconsultant, broken down by the tasks listed in the Scope of Work. 

	16. MEDIATION OF DISPUTES 
	16.1. If a dispute arises out of or relates to this Agreement, or an alleged breach thereof, and if the dispute cannot be settled through negotiation, before resorting to litigation, District and Consultant agree first to try in good faith to settle the dispute by mediation.  Mediation shall be non-binding and utilize the services of a mediator mutually acceptable to the parties and, if the parties cannot agree, a mediator selected by the American Arbitration Association from its panel of approved mediators
	16.1. If a dispute arises out of or relates to this Agreement, or an alleged breach thereof, and if the dispute cannot be settled through negotiation, before resorting to litigation, District and Consultant agree first to try in good faith to settle the dispute by mediation.  Mediation shall be non-binding and utilize the services of a mediator mutually acceptable to the parties and, if the parties cannot agree, a mediator selected by the American Arbitration Association from its panel of approved mediators
	16
	16

	 will include the construction contractor as a participant.  The cost of mediation shall be equally shared by the participating parties.  Unless the participation of a construction contractor is required and that indispensable contractor is subject to an incompatible stipulation with District with regard to the same matters, the parties further agree that: 

	a. The mediation shall be conducted in Santa Rosa, California. 
	b. Unless otherwise agreed to in writing by the parties participating in the mediation, the mediation shall be concluded no later than sixty (60) days after the first mediation session.  If the dispute has not been resolved at that time, any party may elect at that time to pursue litigation. 
	c. The parties agree to exchange all relevant non-privileged documents before the first scheduled mediation session. 
	17. METHOD AND PLACE OF GIVING NOTICE, SUBMITTING BILLS, AND MAKING PAYMENTS 
	17.1. Method of Delivery:  All notices, bills, and payments shall be made in writing and shall be given by personal delivery, U.S. Mail, courier service, or electronic means.  Notices, bills, and payments shall be addressed as specified in Paragraph 
	17.1. Method of Delivery:  All notices, bills, and payments shall be made in writing and shall be given by personal delivery, U.S. Mail, courier service, or electronic means.  Notices, bills, and payments shall be addressed as specified in Paragraph 
	3.2
	3.2

	. 

	17.2. Receipt:  When a notice, bill, or payment is given by a generally recognized overnight courier service, the notice, bill, or payment shall be deemed received on the next business day.  When a copy of a notice, bill, or payment is sent by electronic means, the notice, bill, or payment shall be deemed received upon transmission as long as (1) the original copy of the notice, bill, or payment is deposited in the U.S. mail and postmarked on the date of the electronic transmission (for a payment, on or bef
	17.2. Receipt:  When a notice, bill, or payment is given by a generally recognized overnight courier service, the notice, bill, or payment shall be deemed received on the next business day.  When a copy of a notice, bill, or payment is sent by electronic means, the notice, bill, or payment shall be deemed received upon transmission as long as (1) the original copy of the notice, bill, or payment is deposited in the U.S. mail and postmarked on the date of the electronic transmission (for a payment, on or bef
	17
	17

	. 

	18. MISCELLANEOUS PROVISIONS 
	18.1. Limitation of Damages:  Neither party shall be responsible or liable to the other for special, indirect or consequential damages. This provision is inapplicable to damages covered by Consultant’s insurance coverage. 
	18.2. No Bottled Water:  In accordance with District Board of Directors Resolution No. 09-0920, dated September 29, 2009, no District funding shall be used to purchase single-serving, disposable water bottles for use in District facilities or at District-sponsored events.  This restriction shall not apply when potable water is not available. 
	18.3. No Waiver of Breach:  The waiver by District of any breach of any term or promise contained in this Agreement shall not be deemed to be a waiver of such term or promise or any subsequent breach of the same or any other term or promise contained in this Agreement. 
	18.4. Construction:  To the fullest extent allowed by law, the provisions of this Agreement shall be construed and given effect in a manner that avoids any violation of statute, ordinance, regulation, or law.  The parties covenant and agree that in the event that any provision of this Agreement is held by a court of competent jurisdiction to be invalid, void, or unenforceable, the remainder of the provisions hereof shall remain in full force and effect and shall in no way be 
	affected, impaired, or invalidated thereby.  Consultant and District acknowledge that they have each contributed to the making of this Agreement and that, in the event of a dispute over the interpretation of this Agreement, the language of the Agreement will not be construed against one party in favor of the other.  Consultant and District acknowledge that they have each had an adequate opportunity to consult with counsel in the negotiation and preparation of this Agreement. 
	18.5. Consent:  Wherever in this Agreement the consent or approval of one party is required to an act of the other party, such consent or approval shall not be unreasonably withheld or delayed. 
	18.6. No Third-Party Beneficiaries:  Except as provided in Article 
	18.6. No Third-Party Beneficiaries:  Except as provided in Article 
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	 (
	Indemnification
	Indemnification

	), nothing contained in this Agreement shall be construed to create and the parties do not intend to create any rights in third parties. 

	18.7. Applicable Law and Forum:  This Agreement shall be construed and interpreted according to the substantive law of California, regardless of the law of conflicts to the contrary in any jurisdiction.  Any action to enforce the terms of this Agreement or for the breach thereof shall be brought and tried in Santa Rosa or in the forum nearest to the City of Santa Rosa, in the County of Sonoma. 
	18.8. Captions:  The captions in this Agreement are solely for convenience of reference.  They are not a part of this Agreement and shall have no effect on its construction or interpretation. 
	18.9. Merger:  This writing is intended both as the final expression of the Agreement between the parties hereto with respect to the included terms and as a complete and exclusive statement of the terms of the Agreement, pursuant to Code of Civil Procedure section 1856.  Each Party acknowledges that, in entering into this Agreement, it has not relied on any representation or undertaking, whether oral or in writing, other than those which are expressly set forth in this Agreement.  No modification of this Ag
	18.10. Survival of Terms:  All express representations, waivers, indemnifications, and limitations of liability included in this Agreement will survive its completion or termination for any reason. 
	18.11. Time of Essence:  Time is and shall be of the essence of this Agreement and every provision hereof. 
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	Scope of Work 
	1. GENERAL 
	1.1. Consultant agrees to perform obligations described in this Agreement and to furnish necessary engineering skills, services, labor, supplies, supervision, and material required to perform and complete the Project, all in compliance with Sonoma County Water Agency’s Design and Construction Standards for Sanitation Facilities.  
	1.2. By execution of this Agreement, Consultant warrants that it has carefully examined the Project site and has satisfied itself of local and any special conditions affecting this Scope of Work.  Tests, survey results, geotechnical reports, or other data or information, whether furnished by District, or referenced in this Agreement, are for the Consultant’s convenience.  District does not guarantee that such tests or preliminary investigations or other data and information are accurate and assumes no respo
	2. TASKS 
	2.1. Task 1:  Phase 5 Hazardous Waste Assessment 
	a. Complete a Phase I ESA consistent with the American Society for Testing and Materials (ASTM) International Standard for Phase I ESAs for the Site. The purpose of the Phase I ESA is to assess: (1) the presence or absence of recognized environmental conditions (RECs) and (2) the potential environmental liabilities associated with the Phase 5 proposed alignments. RECs are defined as “the presence or likely presence of any hazardous substances or petroleum products in, on, or at a property: (1) due to any re
	b. Complete the Phase I ESA in general conformance with the ASTM International Standard Practice for Environmental Site Assessments: Phase I Environmental Site Assessment Process (E 1527-13) and the United States Environmental Protection Agency (EPA) All Appropriate Inquiry (AAI) rule (40 CFR Part 312). 
	c. The following are assumptions pertaining to this task: 
	i. The investigation activities conducted at the Site will be conducted by Consultant expressly for the District. The evaluations, assessments, and findings contained in the report will represent Consultant’s professional judgment and opinions based solely on the information collected made while completing this Phase I ESA. 
	ii. Access to the Site will be provided by District on mutually agreed to time and date. Any limitations to our observations will be noted in the report. 
	iii. In the event conditions differ from those described in the report, modify, as appropriate, the assessments and conclusions given in the report. 
	iv. The information provided in the report prepared by Consultant is not suitable for any other use without adaptation for the specific use intended. Any such reuse of or reliance upon the information, assessments, or conclusions contained in any report prepared by Consultant without adaptation shall be at the sole liability of the party undertaking the reuse. 
	2.2. Task 2:  Rights-of-Way 
	a. District will acquire such permissions or rights necessary for Consultant and District to gain lawful entry into, across, over or upon property not owned by District, which are necessary for investigations, surveys, or studies required for Consultant to provide the services described in this Scope of Work.  The acquisition of permissions and rights typically required for projects with services similar to those Consultant shall provide under this Scope of Work, and the activities (public information and o
	b. District will provide information to Consultant describing existing sewer easements and rights-of-way for Phase 4C.  
	c. Include representation of existing easements and rights-of-way on the Construction Drawings prepared under Task 6. 
	d. Prepare easement and ROW sketches in AutoCAD format for recommended easement and ROW acquisitions for Phase 5. 
	2.3. Task 3:  Cost Estimates 
	a. Prepare a Statement of Probable Construction Costs broken down by bid item, and revise as required herein.  Provide estimated quantities for unit priced items. Construction cost estimates will be prepared consistent with recommendations from AACE, International publication 56R-08 for the appropriate level of project development. 
	2.4. Task 4:  Phase 4C Preliminary Design Services 
	a. Preliminary Design: 
	i. Consult with District to define and clarify District’s requirements for the Project and available data and documentation. 
	ii. Identify, consult with, and analyze requirements of governmental authorities having jurisdiction to approve the portions of the Project designed or specified by Consultant including, but not limited to, County of Sonoma encroachment permit. 
	iii. Review proposed project solution and identify refinements to improve ability to permit, construct, and access for routine operations and maintenance activities. After consultation with District, recommend to District those solutions that in Consultant’s judgment meet District’s requirements for the Project. 
	iv. Identify key utility locations and identify utility conflicts, if any. Initiate a utility records information request using the USA North utility owner database and design inquiry. Contact utility owners to notify them of the project and to request available information on their utility improvements in the project vicinity (Utility ‘A’ letter). Provide follow-up notification (Utility ‘B’ letter) during the 30% design development work, including providing the utility owners with the design mapping depict
	v. If sewer main damage is observed, attempt to determine and inform District’s Project Manager of the Consultant’s opinion of the likely cause. 
	vi. Following any investigation(s) at the Project site, return site to pre-existing conditions, including filling holes and excavations, and grading as required.  
	b. Phase 4C Design Report: 
	i. Prepare a design report for the Phase 4C Project (Phase 4C Design Report) that analyzes trunk sewer capacity improvement for Phase 4C and that includes the following: 
	a) Title page with name of Project, name of preparer, preparer’s company name and address, and date 
	b) Table of Contents 
	c) A summary of results and findings 
	d) Design criteria with appropriate exhibits to indicate the agreed-to requirements, considerations involved, and those alternative solutions available to District that Consultant recommends 
	e) A description of the work performed, including methodology, a detailed description of the inspections performed, literature reviewed, documents and records reviewed, and individuals and agencies contacted 
	f) Construction cost estimate itemized by bid item, as described in paragraph 
	f) Construction cost estimate itemized by bid item, as described in paragraph 
	2.3
	2.3

	 

	g) Appendix, including copies of documents, photographs, manufacturer’s literature, and other records deemed appropriate 
	h) Schematic drawings or sketches for alternative trenchless reaches, and tables, figures, or exhibits the Consultant deems necessary to illustrate the recommended Project 
	i) Other information to support the recommendations 
	ii. Submit draft of Design Report to District for review and approval. Prepare for and conduct a review workshop with the District to identify and address District comments on the draft Design Report.  
	iii. Incorporate District comments on draft Design Report into final Design Report. 
	2.5. Task 5 – Phase 5 Preliminary Design Services 
	a. Consult with District to define and clarify District’s requirements for the Project and available data. 
	b. Identify, consult with, and analyze requirements of governmental authorities having jurisdiction to approve the portions of the Project designed or specified by Consultant including, but not limited to, County of Sonoma encroachment permit. 
	c. Identify and evaluate at least 3 alternative solutions available to District for Phase 5 and, after consultation with District, recommend to District those solutions that in Consultant’s judgment meet District’s requirements for the Project. Include at least the following alternatives:  1) remove and replace existing sewer; 2) parallel relief sewer; and 3) relocation of existing sewer. 
	d. Identify key utility locations and identify utility conflicts, if any. Initiate a utility records information request using the USA North utility owner database and design inquiry. Compile the utility information received and log correspondence with utility owners. 
	e. Conduct a geotechnical investigation for the proposed Phase 5 alignment including securing soil samples, performing laboratory testing, analyzing results and preparing recommendations for design of the Phase 5 Trunk Main project. Soil boring cuttings will be disposed of by spreading. If cuttings are suspected to be contaminated, they will be containerized for District handling and disposal.  
	f. If sewer main damage is observed, attempt to determine and inform District’s Project Manager of the Consultant’s opinion of the likely cause. 
	g. Following any investigation(s) at the Project site, return site to pre-existing conditions, including filling holes and excavations, and grading as required. 
	h. Phase 5 Design Report: 
	i. Prepare a design report for the Phase 5 Project (Phase 5 Design Report) that analyzes alternative trunk sewer capacity improvement projects and that includes the following: 
	a) Title page with name of Project, name of preparer, preparer’s company name and address, and date 
	b) Table of Contents 
	c) A summary of results and findings 
	d) Design criteria with appropriate exhibits to indicate the agreed-to requirements, considerations involved, and those alternative solutions available to District that Consultant recommends 
	e) A description of the work performed, including methodology, a detailed description of the inspections performed, literature reviewed, documents and records reviewed, and individuals and agencies contacted 
	f) Construction cost estimate itemized by bid item, as described in paragraph 
	f) Construction cost estimate itemized by bid item, as described in paragraph 
	2.3
	2.3

	 

	g) Appendix, including copies of documents, photographs, manufacturer’s literature, Geotechnical Design Report, and other records deemed appropriate 
	h) Schematic drawings, sketches, and exhibits as necessary to illustrate the recommended Project 
	i) A map of location of proposed Phase 5 facilities using available GIS or scalable aerial imagery for background. Indicate preliminary project alignment. 
	j) Other information to support the recommendations 
	ii. Submit draft of Design Report to District for review and approval. 
	iii. Incorporate District comments on draft Design Report into final Design Report. 
	i. Meeting Information: 
	i. Arrange, attend, prepare agendas for, and conduct meetings at each design stage. A total of one kick-off meeting, one Design Workshop to review preliminary findings and recommendations prior to issuance of the draft Design Report.  
	ii. Prepare technical memorandum summarizing design parameters. 
	iii. At meetings, discuss the progress and direction of the design.  Advise District in writing how District comments impact Project scheduling and cost. 
	iv. Prepare meeting minutes for each meeting. 
	v. Meetings shall be held at District’s Office, 404 Aviation Boulevard, Santa Rosa, California. 
	2.6. Task 6 – Design of Trunk Main Phase 4C: 
	i. Prepare Project design for Phase 4C, as recommended in District-approved Design Report. 
	ii. Identify and perform sufficient site investigation(s) for purpose of developing Project design. 
	a) Pothole to locate underground utilities expected to be within one vertical foot or two horizontal feet of the designed facilities. Survey to three-dimensionally locate the potholed utilities will be performed by 
	the District and provided to the Consultant in Microsoft Excel tabulation format and as an update to the project mapping files. Up to 15 potholes will be performed along the Phase 4C alignment. Document pothole data in a pothole report, including description of the potholed utility, size, depth, photos. 
	b) Following any investigation(s) at the Project site, return site to pre-existing conditions, including filling holes and excavations, and grading as required by encroachment permit. Soil derived from field investigations will be disposed of by spreading at a District-approved location. If soil is suspected as being contaminated, it will be containerized and Consultant shall request from the District an appropriate location for transporting containerized soil. 
	iii. Prepare a Design Notebook.  The Design Notebook shall be a loose-leaf notebook containing, as appropriate, copies of the Design Report, stamped and signed design calculations, conceptual design criteria with appropriate exhibits to indicate the agreed-to requirements, engineering sketches, schematic layouts, product and material selection evaluation, alternate solutions available to District that Consultant recommends, and supporting information pertaining to the design of the Project.  The design calc
	iv. Prepare a detailed construction cost estimate for the Project as described in paragraph 
	iv. Prepare a detailed construction cost estimate for the Project as described in paragraph 
	2.3
	2.3

	. 

	v. Prepare a preliminary construction schedule using MS Project showing the anticipated timeframe for completing construction of major units.  Use a simple bar chart approach for each item and indicate the anticipated critical path of construction.  
	b. Additional Requirements: 
	i. Obtain encroachment permits as required for inclusion in the Project specifications from the County of Sonoma Permit and Resource Management Department.  
	a) Initiate the permit application and obtain preliminary permit requirements. 
	ii. Obtain construction requirements from utility owners. Prepare utility mapping from obtained utility owner records and using District-provided base mapping. 
	iii. Identify requirements, if any, which District may not have identified.  Applicable requirements include, but are not limited to, provisions in the permits (where applicable), easements, and local ordinances. 
	iv. Incorporate known applicable requirements into Project. 
	c. Design Stages and Meetings: 
	i. Advance the design in the following stages and ensure that the each stage includes the listed elements: 
	a) Kick Off Meeting: Discuss Project scope and schedule and District expectations. Accompany the District on a field walk of the alignment.  
	b) Design Workshop:  Prior to completion of the draft Design Report, present assumptions and preliminary conclusions to be included in the draft Design Report.  District may direct the Consultant regarding the assumptions made that may alter the conclusions. 
	c) 30%:  Project parameters shall be fully defined; calculations, including sizing of Project components, shall be complete; and preliminary sketches and drawings shall be available, including preliminary plan and profile drawings identifying the proposed alignment and a preliminary profile using District-provided AutoCAD mapping files containing existing Project survey data.  Indicate topography, property boundaries, USA mark-out, and recommended potholing locations. Describe surveying efforts needed from 
	d) 60%:  Draft drawings shall describe the general size, nature, and complexity of the Project and indicate right-of-way; alignment and location of facilities should be final; draft specifications shall be completed with sufficient detail to allow District review and comment.  Include depiction of permanent easements needed for construction, maintenance, and operation of the Project, together with such temporary construction easements that will be required for construction, staging of materials and equipmen
	e) 90%:  Prepare drawings indicating the scope, extent, and character of the work to be provided by the contractor.  Specifications and drawings, all-inclusive and in their entirety, shall be 90% completed and rights-of-way, permits, and regulatory considerations shall be incorporated. 
	f) 99%: Changes and modifications from District shall be incorporated, any outstanding issues resolved, and specifications and drawings essentially complete. 
	d. Meeting Information: 
	i. Arrange, attend, prepare agendas for, and conduct meetings at each design stage. A total of one kick-off meeting, one Design Workshop to review preliminary findings and recommendations prior to issuance of the draft Design Report and four design review meetings shall be conducted to review deliverables (6 total). 
	ii. Prepare Design Report technical memorandum summarizing design parameters. 
	iii. At meetings, discuss the progress and direction of the design.  Advise District in writing how District comments impact Project scheduling and cost. 
	iv. Prepare meeting minutes for each meeting. 
	v. Meetings shall be held at District’s Office, 404 Aviation Boulevard, Santa Rosa, California. 
	2.7. Task 7:  Drafting Services 
	a. Prepare drawings necessary for bidding and construction of the Project using current District AutoCAD standard at time of Agreement execution.  Earlier compatible versions or alternate compatible AutoDesk vertical products may only be used upon written approval of District.  Include the following with sufficient detail to describe construction of the Project for Project advertisement and bidding purposes: 
	i. Title sheet with location map, vicinity map, index to drawings, and legend (abbreviations, symbols, etc.) 
	ii. Right-of-way drawings 
	iii. Plans 
	iv. Profiles (where applicable) 
	v. Sections 
	vi. Construction details 
	vii. Other drawings as may be needed for construction 
	b. Include the following features on each plan and profile drawing: 
	i. Location of control points with point number identification, elevation, and description 
	ii. Graphic scale 
	iii. North arrow 
	iv. Grid ticks on 400-foot centers with at least two ticks labeled with coordinates 
	v. Key map 
	vi. Elevations of and labels for existing features, structures, utilities, manholes, and drainage facilities. 
	vii. Building street addresses. 
	viii. Mapping showing streets, edges of pavement, ditch flowlines, and top of curb, to be provided by District. 
	c. Use District-provided template drawings, title blocks, and border drawings.  Basic layers and line types are part of template drawings and are recommended where applicable. 
	d. Prepare plan and profile drawings using the primary scale of: horizontal 1” = 40’ and vertical 1” = 4’.  Obtain prior District approval before preparing plan and profile drawings in any other scale. 
	e. Prepare finished contract drawings and maps on a durable, dimensionally stable vellum 22” x 34” gross size.  A 1½” blank margin shall be left on edges of the sheets.  No hand-drawn media is allowed. 
	i. Finished contract drawings shall also be supplied in native AutoCAD format as specified in 
	i. Finished contract drawings shall also be supplied in native AutoCAD format as specified in 
	2.7.a
	2.7.a

	 along with supporting files such as fonts, Xref and image files, point data, plotter and/or pen style table configuration files. 

	ii. Electronic drawing file names shall be at the direction of District’s Drafting/GIS Section.  Xref files shall have filename with an “X” prefix (i.e., X_ExTopo for original existing topographic file used as base reference file). 
	iii. Existing and design features shall be represented spatially accurate in “real world model space” in the CAD files.  Coordinate information shall be preserved in its true and original orientation in real world space (X axis= East Coordinates, Y axis = North Coordinates, Z axis =Elevation; all in US Survey Feet Units; Scale 1:1).  Any movement or rotation (i.e., Dview, twist), for any purpose, such as alignment or northing adjustment to page is to be handled in the paper or layout space view.  Data files
	iv. District existing non-editable data shall be in an “Xref” file.  “Xrefed” drawing files shall have filenames with an “X-9999” prefix, where the “X” clearly identifies the file as an “Xref” support file and the “9999” is an District-provided project file number (for example: X-9999-Extopo.dwg would represent an “Xref” file for project “9999” that is existing, non-editable, topography). 
	v. Each drawing file shall contain a layer named “CadNotes.”  This layer shall be a non-plot layer and shall contain pertinent “metadata” that includes, but is not limited to, the following: 
	a) Coordinate or projection basis 
	b) Relevant survey, data dates 
	c) Data sources, references 
	d) Design notes, assumptions, or other relevant information useful to design review 
	vi. Prepare construction detail drawings in the same manner as described in this paragraph 
	vi. Prepare construction detail drawings in the same manner as described in this paragraph 
	2.7.e
	2.7.e

	 such that each detail item is represented in its full size in model space and is represented in a scale and orientation to appropriately and adequately convey the necessary information for construction on layout space. 

	vii. District will accept electronic drawing files with multiple “drawings” or “Sheet” layouts.  Tab layouts are to be setup as follows: 
	a) Each layout tab’s label shall be the drawing name (i.e. C1, G1, D1, P1, etc.) and therefore only include one sheet per layout tab.  The layouts shall be set to the standard 22” x 34” sheet at a 1:1 scale. 
	f. Minimize the use of notes on drawings.  Specifications of any type shall be written in the specifications and shall not be added to drawings. 
	g. Use match lines with appropriate sheet numbers. 
	h. Use lettering size no smaller than a 0.12-inch tall and 0.010-inch (0.25 mm) pen diameter for construction notes and data. 
	i. Ensure that drawings are easily readable when reduced to 11” x 17.” 
	j. Reconcile drawings with specifications to minimize redundancies and avoid conflicts. 
	k. If requested by District, provide conformed drawings.  District’s standard will be provided by District’s Project Manager. 
	2.8. Task 8:  Specifications Preparation 
	a. Assist District’s Project Manager in completing District’s Project Manual Initiation Questionnaire. 
	b. Prepare Divisions 2 through 49 (Technical Specifications), as appropriate, of the Project Manual as necessary for construction of the Project in conformance with the Project Manual concept of the Construction Specification Institute (CSI), using District-provided templates, CSI’s Project Resource Manual, and the 2018 edition of CSI’s MasterFormat, including SectionFormat and PageFormat. 
	c. Comply with applicable provisions of the Public Contract Code including, but not limited to, formal and informal bid procedures and the avoidance of closed proprietary specifications (where no substitutions are allowed). 
	d. Assist District to develop justification memos for any proposed single-source products or materials; for special qualification of bidders, manufacturers, installers, or other professionals performing construction work for the Project; and for other special circumstances that require justification to District’s Board of Directors. 
	e. Provide bid item descriptions for inclusion in Division 1.  Ensure that method of payment for materials, equipment, and work required to complete Project is described clearly. 
	f. In coordination with District’s Project Manager, reconcile redundancies and conflicts with District-prepared Division 0 and Division 1 requirements.  
	2.9. Task 9:  Assistance During Phase 4C Bidding  
	a. Answer questions submitted by District (“questions”) during bid advertisement period. 
	b. Communicate only through District. 
	c. Immediately hand-deliver or email copies of bidder questions (non-District questions) directed to Consultant to District. 
	d. Alert District to potential impacts, if any, associated with questions including, but not limited to, impacts on schedule and cost. 
	e. Upon request from District, prepare addenda to clarify, correct, or change the technical specifications or drawings in accordance with the following: 
	i. Paragraphs 
	i. Paragraphs 
	2.7
	2.7

	 and 
	2.8
	2.8

	. 

	ii. District-provided drafting standards and standard form for addenda 
	2.10. Task 10:  Assistance During Phase 4C Construction: 
	a. Assist District by providing engineering and related services after the receipt of construction bids as requested by District. 
	b. Attend preconstruction conference. 
	c. Assist District by answering request(s) for information (RFIs), as requested by District (up to 30 RFIs). 
	d. Submittal Review: 
	i. Review contractor’s submittals of information and shop drawings for the Project (up to 25, including resubmittals) and either mark “No Exceptions Taken,” “Make Corrections Noted,” “Revise and Resubmit,” or “Rejected” on each submittal.  Provide District with a brief written narrative of what is required from the contractor for items Consultant marks on each submittal response. 
	ii. Ensure that copies of submittals reviewed are stamped, dated, and signed by the person performing the review. 
	iii. Review items that have been submitted by the contractor as a substitution or an “approved equal” for specified items.  Determine if that each substituted item meets the performance requirements specified in the Project specifications, and determine if it is compatibile with other components of the operating system (electrical connections, size).  Consult with District’s Project Manager regarding acceptability of the proposed substitution. 
	iv. Upon completion of review, return the submittals with any written narratives to District. 
	e. Upon request from District, provide construction site visits (up to 5). Write summary memo of each site visit requested and provide to District 2 working days after date of site visit. 
	f. Review and comment on proposed change order(s), if any (up to 3).  Provide comments to District in writing within 2 working days after receipt of the proposed change order(s).   
	g. Owner will utilize a computerized construction management system (a cloud-based enterprise content management system) to monitor the generation, status, and filing of documents.  RFIs responses and Submittal reviews shall be submitted electronically by Consultant using the computerized construction management system. 
	2.11. Task 11:  Project Management, Schedule and Submittal of Documents 
	a. Project Set Up and Preliminary Schedule: Establish the project record file structure and budget in accordance with this Scope of Services, including subcontracting with subconsultants. 
	b. Project Monitoring and Progress Reporting: Monitor project progress against scope and budget and report to District monthly. 
	i. Prepare monthly progress reports.  Submit one copy to District in accordance with the date listed for this deliverable. 
	ii. Schedule monthly teleconference call. Review progress with District and discuss and resolve issues. 
	iii. Include the following in each monthly progress: 
	a) A detailed list of work performed 
	b) Dates and subject of meetings conducted, meeting attendees, and summary of meeting results 
	c) Other information as appropriate or as requested by District  
	c. Quality Assurance and Quality Control: Implement QA/QC procedures for this Project that include an initial senior-level scope and approach review workshop, deliverable quality control reviews performed by experienced and senior design staff and District comment, and response logs to document actions taken to address District comments on deliverables. 
	d. Perform services and submit documents to District for review and approval in accordance with the schedule included in Exhibit B (Phase 4C Schedule and Submittals) and Exhibit C (Phase 5 Schedule and Submittals). 
	e. Submittal requirements: 
	i. Submit one electronic copy in PDF format (emailed, on CD, or via internet) and three hard copies of each final deliverable to District, unless noted otherwise. 
	ii. Comply with requirements of Article 
	ii. Comply with requirements of Article 
	11
	11

	 (
	Content Online Accessibility
	Content Online Accessibility

	). 

	iii. Provide full-sized hard copy and electronic copy in PDF format as well as native AutoCAD dwg format at each design phase as described in Exhibits B and C.  Include CTB or STB plot configuration file with electronic submittal to ensure correct and intended image quality when plotting from file. 
	iv. If changes that District has not previously approved are made to the drawings or specifications after the 99% design review meeting, submit drawing(s) or specifications to District for approval prior to preparing the final submittal. 
	f. Electronic media formats: 
	i. Survey information and drawings:  Provide in electronic media format compatible with current District AutoCAD standard in drawing format (.DWG).  To ensure there are no discrepancies between electronic and hard copies, provide plot style tables files. 
	ii. Technical Specification modifications (including tables, charts, and drawings):  Provide in electronic media format compatible with Microsoft® Word 2013.  Ensure that there are no discrepancies between electronic and hard copies. 
	g. Final Drawing Submittal Requirements: 
	i. Prepare finished contract drawings and maps on vellum, 22” x 34” gross size.  Drawings shall be “wet” stamped and signed by the appropriate California licensed professional engineer. 
	ii. The final (100%) AutoCAD submittal shall consist of files with filenames specified by District’s Drafting/GIS Section and include embedded digital professional stamps and signatures.  Drawings shall have filenames displayed per District-provided standards.  Final submittal shall also include a composite PDF document of the drawing files formatted for half size (11” x 17”) as well as full size (22” x 34”). Transmit to District via AutoCAD ETRANSMIT. 
	h. The schedule in Exhibit B (Phase 4 C Schedule and Submittals) and Exhibit C (Phase 5 Schedule and Submittals) are based upon timely review and decision making by District.  Allow 14 days for District review. Delays in the schedule caused by District will be cause for consideration of time extensions.  
	2.12. Optional Task 12:  Additional Services 
	a. Do not proceed with this task unless requested in writing by District. 
	b. Perform additional services as requested by District to support the design effort.  The additional services will be agreed to by Consultant and District and described in writing by District. 
	2.13. Optional Task 13:  Additional Services 
	a. Do not proceed with this task unless requested in writing by District’s Project Manager. 
	b. Perform additional services as requested by District to support the design and construction effort.  The additional services and costs will be agreed to by Consultant and District and described in writing by District. 
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	Phase 4C Schedule and Submittals 
	 
	MILESTONE 
	MILESTONE 
	MILESTONE 
	MILESTONE 
	MILESTONE 
	DOCUMENTS TO 
	BE SUBMITTED 
	CALENDAR 
	DAYS  

	Notice to Proceed with Design 
	Notice to Proceed with Design 
	- 
	immediately upon execution of this 

	TR
	agreement 

	Kick-off Meeting Submittal 
	Kick-off Meeting Submittal 
	 
	10 
	copies 
	of 
	Kick-off 
	meeting agenda 
	7 calendar days prior Kick-off meeting 
	to 

	Kick-off 
	Kick-off 
	Meeting 
	- 
	within 14 calendar days following Notice to Proceed with Design 

	Kick-off Minutes
	Kick-off Minutes
	Meeting  
	One electronic 
	copy of 
	meeting 
	minutes 
	within 4 calendar Kick-off Meeting 
	days 
	of 

	Design Workshop Submittal 
	Design Workshop Submittal 
	  
	Assumptions and preliminary conclusions to be included in the draft Design Report 10 copies of Design Workshop agenda 
	within 28calendar days after Kick-off meeting 

	Design 
	Design 
	Workshop 
	- 
	within 35calendar days after Kick-off meeting 

	Design Minutes
	Design Minutes
	Workshop  
	One electronic 
	copy of 
	meeting 
	minutes 
	within Design 
	4 calendar Workshop 
	days 
	of 

	Draft Design Report 
	Draft Design Report 
	 
	Draft 
	Design 
	Report 
	14 calendar days after Design Workshop 

	District comments on draft Design Report, if any 
	District comments on draft Design Report, if any 
	- 
	within 14 calendar days after receipt of draft Design Report 

	Resubmittal of Design Report 
	Resubmittal of Design Report 
	 
	Revised 
	Design 
	Report 
	within 7 calendar receipt of District 
	days 
	of 

	TR
	comments 

	Final 
	Final 
	Design 
	Report 
	 
	Final Design 
	Report 
	within 7 calendar days District’s approval of Design Report 
	of 

	30% Design Submittal 
	30% Design Submittal 
	  
	8 sets of half-size hard copy drawings Technical memorandum summarizing design 
	56 calendar days after final Design Report submittal 

	TR
	 
	parameters Construction cost estimate 

	TR
	 
	Preliminary Statement of Probable Construction Costs 

	TR
	   
	 Design Notebook Draft Table of Contents for specifications 10 copies of 30% design review meeting agenda 




	Table
	TBody
	TR
	Span
	TH
	Span
	MILESTONE 

	TH
	Span
	DOCUMENTS TO BE SUBMITTED 

	TH
	Span
	CALENDAR DAYS  


	TR
	Span
	30% Design Review Meeting 
	30% Design Review Meeting 

	- 
	- 

	within 14 calendar days after 30% Design Submittal 
	within 14 calendar days after 30% Design Submittal 


	TR
	Span
	30% Design Review Meeting Minutes 
	30% Design Review Meeting Minutes 

	One electronic copy of meeting minutes 
	One electronic copy of meeting minutes 

	within 4 calendar days of 30% Design Review Meeting 
	within 4 calendar days of 30% Design Review Meeting 


	TR
	Span
	60% Design Submittal 
	60% Design Submittal 

	 8 sets of half-size hard copy drawings 
	 8 sets of half-size hard copy drawings 
	 8 sets of half-size hard copy drawings 
	 8 sets of half-size hard copy drawings 

	 Technical specifications 
	 Technical specifications 

	 Bid item descriptions 
	 Bid item descriptions 

	 Technical memorandum summarizing design parameters 
	 Technical memorandum summarizing design parameters 

	 Preliminary construction schedule 
	 Preliminary construction schedule 

	 Revised Preliminary Statement of Probable Construction Costs 
	 Revised Preliminary Statement of Probable Construction Costs 

	 Updated Design Notebook 
	 Updated Design Notebook 

	 10 copies of 60% design review meeting agenda 
	 10 copies of 60% design review meeting agenda 



	49 calendar days after 30% Design Review Meeting 
	49 calendar days after 30% Design Review Meeting 


	TR
	Span
	60% Design Review Meeting 
	60% Design Review Meeting 

	- 
	- 

	within 14 calendar days after 60% Design Submittal 
	within 14 calendar days after 60% Design Submittal 


	TR
	Span
	60% Design Review Meeting Minutes 
	60% Design Review Meeting Minutes 

	One electronic copy of meeting minutes 
	One electronic copy of meeting minutes 

	within 4 calendar days of 60% Design Review Meeting 
	within 4 calendar days of 60% Design Review Meeting 


	TR
	Span
	90% Design Submittal 
	90% Design Submittal 

	 8 sets of half-size hard copy drawings 
	 8 sets of half-size hard copy drawings 
	 8 sets of half-size hard copy drawings 
	 8 sets of half-size hard copy drawings 

	 Technical specifications 
	 Technical specifications 

	 Bid item descriptions 
	 Bid item descriptions 

	 Technical memorandum summarizing design parameters and submittal content 
	 Technical memorandum summarizing design parameters and submittal content 

	 Revised Preliminary Statement of Probable Construction Costs 
	 Revised Preliminary Statement of Probable Construction Costs 

	 Updated Design Notebook 
	 Updated Design Notebook 

	 10 copies of 90% design review meeting agenda 
	 10 copies of 90% design review meeting agenda 



	42 calendar days after 60% Design Review Meeting 
	42 calendar days after 60% Design Review Meeting 


	TR
	Span
	90% Design Review Meeting 
	90% Design Review Meeting 

	- 
	- 

	within 14 calendar days after 90% Design Submittal 
	within 14 calendar days after 90% Design Submittal 


	TR
	Span
	90% Design Review Meeting Minutes 
	90% Design Review Meeting Minutes 

	One electronic copy of meeting minutes 
	One electronic copy of meeting minutes 

	within 4 calendar days of 90% Design Review Meeting 
	within 4 calendar days of 90% Design Review Meeting 




	Table
	TBody
	TR
	Span
	TH
	Span
	MILESTONE 

	TH
	Span
	DOCUMENTS TO BE SUBMITTED 

	TH
	Span
	CALENDAR DAYS  


	TR
	Span
	99% Design Submittal 
	99% Design Submittal 

	 8 sets of half-size hard copy revised drawings 
	 8 sets of half-size hard copy revised drawings 
	 8 sets of half-size hard copy revised drawings 
	 8 sets of half-size hard copy revised drawings 

	 Draft final technical specifications 
	 Draft final technical specifications 

	 Draft final bid item descriptions 
	 Draft final bid item descriptions 

	 Technical memorandum summarizing design parameters and submittal content 
	 Technical memorandum summarizing design parameters and submittal content 

	 Revised Statement of Probable Construction Costs 
	 Revised Statement of Probable Construction Costs 

	 Updated Design Notebook 
	 Updated Design Notebook 

	 10 copies of 99% design review meeting agenda 
	 10 copies of 99% design review meeting agenda 



	within 21 calendar days after 90% Design Review Meeting 
	within 21 calendar days after 90% Design Review Meeting 


	TR
	Span
	99% Design Review Meeting 
	99% Design Review Meeting 

	- 
	- 

	49 calendar days after 99% Design Submittal 
	49 calendar days after 99% Design Submittal 
	 


	TR
	Span
	99% Design Review Meeting Minutes 
	99% Design Review Meeting Minutes 

	One electronic copy of meeting minutes 
	One electronic copy of meeting minutes 

	within 4 calendar days of 99% Design Review Meeting 
	within 4 calendar days of 99% Design Review Meeting 


	TR
	Span
	Final Submittal 
	Final Submittal 

	 Complete set of revised and final stamped and wet signed original drawings 
	 Complete set of revised and final stamped and wet signed original drawings 
	 Complete set of revised and final stamped and wet signed original drawings 
	 Complete set of revised and final stamped and wet signed original drawings 

	 Complete set of electronic files with supporting files, plus full and half-size PDFs  
	 Complete set of electronic files with supporting files, plus full and half-size PDFs  

	 Complete set of revised and final technical specifications 
	 Complete set of revised and final technical specifications 

	 Stamped and signed Section 00007 (Seals Page) 
	 Stamped and signed Section 00007 (Seals Page) 

	 Statement of Probable Construction Costs  
	 Statement of Probable Construction Costs  

	 Updated Design Notebook 
	 Updated Design Notebook 



	within 14 calendar days after 99% Design Review Meeting 
	within 14 calendar days after 99% Design Review Meeting 


	TR
	Span
	Draft Addenda submittals, if applicable 
	Draft Addenda submittals, if applicable 

	as appropriate 
	as appropriate 

	At least 8 calendar days prior to Project bid opening  
	At least 8 calendar days prior to Project bid opening  


	TR
	Span
	Final Addenda submittals, if applicable 
	Final Addenda submittals, if applicable 

	as appropriate, submit original drawing(s) 
	as appropriate, submit original drawing(s) 

	At least 7 calendar days prior to Project bid opening 
	At least 7 calendar days prior to Project bid opening 
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	Phase 5 Schedule and Submittals 
	 
	Table
	TBody
	TR
	Span
	TH
	Span
	MILESTONE 

	TH
	Span
	DOCUMENTS TO BE SUBMITTED 

	TH
	Span
	CALENDAR DAYS 


	TR
	Span
	Notice to Proceed with Design 
	Notice to Proceed with Design 

	- 
	- 

	immediately upon execution of this agreement 
	immediately upon execution of this agreement 


	TR
	Span
	Kick-off Meeting Submittal 
	Kick-off Meeting Submittal 

	 10 copies of Kick-off meeting agenda 
	 10 copies of Kick-off meeting agenda 
	 10 copies of Kick-off meeting agenda 
	 10 copies of Kick-off meeting agenda 



	7 calendar days prior to Kick-off meeting 
	7 calendar days prior to Kick-off meeting 


	TR
	Span
	Kick-off Meeting 
	Kick-off Meeting 

	- 
	- 

	within 14 calendar days following Notice to Proceed with Design 
	within 14 calendar days following Notice to Proceed with Design 


	TR
	Span
	Kick-off Meeting Minutes 
	Kick-off Meeting Minutes 

	One electronic copy of meeting minutes 
	One electronic copy of meeting minutes 

	within 4 calendar days of Kick-off Meeting 
	within 4 calendar days of Kick-off Meeting 


	TR
	Span
	Design Workshop Submittal 
	Design Workshop Submittal 

	 Assumptions and preliminary conclusions to be included in the draft Design Report 
	 Assumptions and preliminary conclusions to be included in the draft Design Report 
	 Assumptions and preliminary conclusions to be included in the draft Design Report 
	 Assumptions and preliminary conclusions to be included in the draft Design Report 

	 10 copies of Design Workshop agenda 
	 10 copies of Design Workshop agenda 



	within 120 calendar days after Kick-off meeting 
	within 120 calendar days after Kick-off meeting 


	TR
	Span
	Design Workshop 
	Design Workshop 

	- 
	- 

	within 127 calendar days after Kick-off meeting 
	within 127 calendar days after Kick-off meeting 


	TR
	Span
	Design Workshop Minutes 
	Design Workshop Minutes 

	One electronic copy of meeting minutes 
	One electronic copy of meeting minutes 

	within 4 calendar days of Design Workshop 
	within 4 calendar days of Design Workshop 


	TR
	Span
	Draft Design Report 
	Draft Design Report 

	 Draft Design Report 
	 Draft Design Report 
	 Draft Design Report 
	 Draft Design Report 

	 Draft Phase 5 Geotechnical Design Report 
	 Draft Phase 5 Geotechnical Design Report 

	 Draft Phase 1 ESA 
	 Draft Phase 1 ESA 

	 Recommended easement/right-of-way diagrams 
	 Recommended easement/right-of-way diagrams 



	14 calendar days after Design Workshop 
	14 calendar days after Design Workshop 


	TR
	Span
	District comments on draft Design Report, if any 
	District comments on draft Design Report, if any 

	- 
	- 

	within 14 calendar days after receipt of draft Design Report 
	within 14 calendar days after receipt of draft Design Report 


	TR
	Span
	Resubmittal of Design Report 
	Resubmittal of Design Report 

	 Revised Design Report 
	 Revised Design Report 
	 Revised Design Report 
	 Revised Design Report 



	within 7 calendar days of receipt of District comments 
	within 7 calendar days of receipt of District comments 


	TR
	Span
	Final Design Report 
	Final Design Report 

	 Final Design Report 
	 Final Design Report 
	 Final Design Report 
	 Final Design Report 

	  
	  



	within 7 calendar days of District’s approval of Design Report 
	within 7 calendar days of District’s approval of Design Report 
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	Services Not Included in Agreement 
	1. SERVICES NOT INCLUDED IN AGREEMENT 
	1.1 Consultant shall not be responsible for the following: 
	a. California Environmental Quality Act (CEQA): 
	i. Preparation of appropriate environmental documents under the requirements of CEQA. 
	b. Phase 1 ESA: 
	i. Certified Title Search, compliance audit, legal description, or zoning. 
	ii. Asbestos-containing building materials, biological agents, cultural and historic risks, ecological resources, endangered species, health and safety, indoor air quality unrelated to releases of hazardous substances or petroleum products into the environment, industrial hygiene, lead based paint, lead in drinking water, mold, radon, regulatory compliance, and wetlands (E 1527-13).  
	iii. The determination of compliance with activity and use limitations, if present on the Site. 
	iv. Environmental sampling or analysis of soil, groundwater, surface water, building materials, or air samples. 
	c. Design: 
	i. Design survey. 
	a) District will perform survey and mapping required for the project, including locating surface utility features, pothole locations, soil boring locations, dipping manhole and drainage inlet inverts, measuring depth to water isolation valve operating nuts from valve cans and compiling the survey data into a topographic mapping file suitable for presenting the project design.  
	b) The mapping file will be in AutoCAD 2016 or later format with points tagged with x, y and z coordinates and will include the appropriate TIN and DTM model files needed for preparing the design drawings using Civil3D. 
	ii. Coordination of utility relocations. 
	d. Right-of-Way: 
	i. Right-of-way appraisals, negotiations, prepare property descriptions, acquisition of required right-of-way, and providing access. 
	e. Project Manual: 
	i. Except as provided for in Paragraph 
	i. Except as provided for in Paragraph 
	2.8
	2.8

	 (
	Task 8:  Specifications Preparation
	Task 8:  Specifications Preparation

	) of Exhibit A: 

	c) Preparation of Bidding, Procurement, Contracting, and General Requirements for the Project Manual 
	d) Compilation of final Project Manual (Bidding Documents) 
	f. Construction Staking. 
	g. Construction Management: 
	i. Administration of the construction contract 
	ii. Construction inspection 
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	Schedule of Costs 
	 
	Table
	TBody
	TR
	Span
	PERSONNEL 
	PERSONNEL 


	TR
	Span
	Title 
	Title 

	Hourly Rates not Subject to Prevailing Wage 
	Hourly Rates not Subject to Prevailing Wage 


	TR
	Span
	National Practice Leader 
	National Practice Leader 

	$320 
	$320 


	TR
	Span
	Senior Technical Practice Leader 
	Senior Technical Practice Leader 

	$310 
	$310 


	TR
	Span
	Senior Project Manager 
	Senior Project Manager 

	$282 
	$282 


	TR
	Span
	Project Engineer 1 
	Project Engineer 1 

	$221 
	$221 


	TR
	Span
	Engineer 3 
	Engineer 3 

	$212 
	$212 


	TR
	Span
	Engineer 2 
	Engineer 2 

	$187 
	$187 


	TR
	Span
	Engineer 1 
	Engineer 1 

	$162 
	$162 


	TR
	Span
	Senior Designer 
	Senior Designer 

	$165 
	$165 


	TR
	Span
	Designer 3 
	Designer 3 

	$160 
	$160 


	TR
	Span
	Project Assistant 
	Project Assistant 

	$110 
	$110 


	TR
	Span
	PREVAILING WAGES 
	PREVAILING WAGES 


	TR
	Span
	For work subject to prevailing wage rates, the hourly rate charged will be equivalent to the prevailing wage rate applicable to the work performed by each laborer. 
	For work subject to prevailing wage rates, the hourly rate charged will be equivalent to the prevailing wage rate applicable to the work performed by each laborer. 
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	Span
	EXPENSES 
	EXPENSES 


	TR
	Span
	Item 
	Item 

	Cost 
	Cost 


	TR
	Span
	Geotechnical Subconsultant:  McMillian Jacobs Associates 
	Geotechnical Subconsultant:  McMillian Jacobs Associates 
	 Principal 
	 Principal 
	 Principal 

	 Sr. Associate  
	 Sr. Associate  

	 Project Engineer 
	 Project Engineer 



	Not to exceed $99,411 plus 10% markup 
	Not to exceed $99,411 plus 10% markup 
	 $310 per hour 
	 $310 per hour 
	 $310 per hour 

	 $270 per hour 
	 $270 per hour 

	 $190 per hour 
	 $190 per hour 
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	Potholing Subconsultant:  Bess Utility Solutions 
	Potholing Subconsultant:  Bess Utility Solutions 

	not to exceed $20,250 plus 10% markup 
	not to exceed $20,250 plus 10% markup 
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	EDR Service for Phase 1 ESA 
	EDR Service for Phase 1 ESA 

	$350 + 10% 
	$350 + 10% 
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	Span
	Copies 
	Copies 

	$0.10 per page 
	$0.10 per page 
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	Permits 
	Permits 

	at cost + 10% 
	at cost + 10% 
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	Postage 
	Postage 

	at cost + 10% 
	at cost + 10% 


	TR
	Span
	Overnight mail 
	Overnight mail 

	at cost + 10% 
	at cost + 10% 


	TR
	Span
	Mileage for personal car 
	Mileage for personal car 

	Current IRS rate + 10% 
	Current IRS rate + 10% 
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	Estimated Budget for Scope of Work 
	 
	 
	Figure
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	Insurance Requirements 
	 
	With respect to performance of work under this Agreement, Consultant shall maintain and shall require all of its subcontractors, consultants, and other agents to maintain insurance as described below unless such insurance has been expressly waived by the attachment of a Waiver of Insurance Requirements.  Any requirement for insurance to be maintained after completion of the work shall survive this Agreement. 
	 
	District reserves the right to review any and all of the required insurance policies and/or endorsements, but has no obligation to do so.  Failure to demand evidence of full compliance with the insurance requirements set forth in this Agreement or failure to identify any insurance deficiency shall not relieve Consultant from, nor be construed or deemed a waiver of, its obligation to maintain the required insurance at all times during the performance of this Agreement. 
	1. INSURANCE 
	1.1. Workers Compensation and Employers Liability Insurance 
	a. Required if Consultant has employees as defined by the Labor Code of the State of California. 
	b. Workers Compensation insurance with statutory limits as required by the Labor Code of the State of California. 
	c. Employers Liability with minimum limits of $1,000,000 per Accident; $1,000,000 Disease per employee; $1,000,000 Disease per policy. 
	d. Required Evidence of Insurance:  Certificate of Insurance. 
	e. If Consultant currently has no employees as defined by the Labor Code of the State of California, Consultant agrees to obtain the above-specified Workers Compensation and Employers’ Liability insurance should employees be engaged during the term of this Agreement or any extensions of the term. 
	1.2. General Liability Insurance 
	a. Commercial General Liability Insurance on a standard occurrence form, no less broad than Insurance Services Office (ISO) form CG 00 01. 
	b. Minimum Limits:  $1,000,000 per Occurrence; $2,000,000 General Aggregate; $2,000,000 Products/Completed Operations Aggregate.  The required limits may be provided by a combination of General Liability Insurance and Commercial Excess or Commercial Umbrella Liability Insurance.  If Consultant maintains higher limits than the specified minimum limits, District requires and shall be entitled to coverage for the higher limits maintained by Consultant. 
	c. Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $25,000 it 
	must be approved in advance by District.  Consultant is responsible for any deductible or self-insured retention and shall fund it upon District’s written request, regardless of whether Consultant has a claim against the insurance or is named as a party in any action involving District. 
	d. Sonoma County Water Agency and Sonoma Valley County Sanitation District, their officers, agents, and employees, shall be endorsed as additional insureds for liability arising out of operations by or on behalf of Consultant in the performance of this Agreement. 
	e. The insurance provided to the additional insureds shall be primary to, and non-contributory with, any insurance or self-insurance program maintained by them. 
	f. The policy definition of “insured contract” shall include assumptions of liability arising out of both ongoing operations and the products-completed operations hazard (broad form contractual liability coverage including the “f” definition of insured contract in Insurance Services Office form CG 00 01, or equivalent). 
	g. The policy shall cover inter-insured suits between the additional insureds and Consultant and include a “separation of insureds” or “severability” clause which treats each insured separately. 
	h. Required Evidence of Insurance: 
	i. Copy of the additional insured endorsement or policy language granting additional insured status, and 
	ii. Certificate of Insurance. 
	1.3. Automobile Liability Insurance 
	a. Minimum Limit: $1,000,000 combined single limit per accident.  The required limit may be provided by a combination of Automobile Liability Insurance and Commercial Excess or Commercial Umbrella Liability Insurance. 
	b. Insurance shall cover all owned autos.  If Consultant currently owns no autos, Consultant agrees to obtain such insurance should any autos be acquired during the term of this Agreement or any extensions of the term. 
	c. Insurance shall cover hired and non-owned autos. 
	d. Required Evidence of Insurance:  Certificate of Insurance. 
	1.4. Professional Liability/Errors and Omissions Insurance 
	a. Minimum Limit: $1,000,000 per claim or per occurrence; $1,000,000 annual aggregate.   
	b. Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $25,000 it must be approved in advance by District. 
	c. If Consultant’s services include: (1) programming, customization, or maintenance of software: or (2) access to individuals’ private, personally identifiable information, the insurance shall cover: 
	i. Breach of privacy; breach of data; programming errors, failure of work to meet contracted standards, and unauthorized access; and 
	ii. Claims against Consultant arising from the negligence of Consultant, Consultant’s employees and Consultant’s subcontractorsIf the insurance is on a Claims-Made basis, the retroactive date shall be no later than the commencement of the work. 
	e. Coverage applicable to the work performed under this Agreement shall be continued for two (2) years after completion of the work.  Such continuation coverage may be provided by one of the following: (1) renewal of the existing policy; (2) an extended reporting period endorsement; or (3) replacement insurance with a retroactive date no later than the commencement of the work under this Agreement. 
	f. Required Evidence of Insurance:  Certificate of Insurance specifying the limits and the claims-made retroactive date. 
	1.5. Contractors Pollution Liability Insurance 
	a. Minimum Limits:  $1,000,000 per pollution Incident; $1,000,000 Aggregate.  If Consultant maintains higher limits than the specified minimum limits, District requires and shall be entitled to coverage for the higher limits maintained by Consultant. 
	b. Any deductible or self-insured retention shall be shown on the Certificate of Insurance.  If the deductible or self-insured retention exceeds $25,000 it must be approved in advance by District.  Consultant is responsible for any deductible or self-insured retention and shall fund it upon District’s written request, regardless of whether Consultant has a claim against the insurance or is named as a party in any action involving District. 
	c. If the insurance is on a Claims-Made basis, the retroactive date shall be no later than the commencement of work. 
	d. Coverage shall be continued for one (1) year after completion of the work.  If the insurance is on a Claims-Made basis, the continuation coverage may be provided by: (a) renewal of the existing policy; (b) an extended reporting period endorsement; or (c) replacement insurance with a retroactive date no later than the commencement of the Work. 
	e. Sonoma County Water Agency and Sonoma Valley County Sanitation District, their officers, agents, and employees, shall be additional insureds for liability arising out of operations by or on behalf of Consultant in the performance of this Agreement.  The foregoing shall continue to be additional insureds for one (1) year after completion of the work. 
	f. Required Evidence of Coverage: 
	i. Copy of the additional insured endorsement or policy language granting additional insured status, and 
	ii. Certificate of Insurance. 
	1.6. Standards for Insurance Companies 
	a. Insurers, other than the California State Compensation Insurance Fund, shall have an A.M. Best's rating of at least A:VII. 
	1.7. Documentation 
	a. The Certificate of Insurance must include the following reference:  TW 18/19-090. 
	b. All required Evidence of Insurance shall be submitted prior to the execution of this Agreement.  Consultant agrees to maintain current Evidence of Insurance on file with District for the entire term of this Agreement and any additional periods if specified in Sections 
	b. All required Evidence of Insurance shall be submitted prior to the execution of this Agreement.  Consultant agrees to maintain current Evidence of Insurance on file with District for the entire term of this Agreement and any additional periods if specified in Sections 
	1.1
	1.1

	, 
	1.2
	1.2

	, 
	1.3
	1.3

	, 
	1.4
	1.4

	, or 
	1.5
	1.5

	 above. 

	c. The name and address for mailing Additional Insured endorsements and Certificates of Insurance is: Sonoma Valley County Sanitation District, c/o Sonoma County Water Agency, 404 Aviation Boulevard, Santa Rosa, CA 95403-9019. 
	d. Required Evidence of Insurance shall be submitted for any renewal or replacement of a policy that already exists, at least ten (10) days before expiration or other termination of the existing policy. 
	e. Consultant shall provide immediate written notice if:  (1) any of the required insurance policies is terminated; (2) the limits of any of the required policies are reduced; or (3) the deductible or self-insured retention is increased. 
	f. Upon written request, certified copies of required insurance policies must be provided within thirty (30) days. 
	1.8. Policy Obligations 
	a. Consultant's indemnity and other obligations shall not be limited by the foregoing insurance requirements. 
	1.9. Material Breach 
	a. If Consultant fails to maintain insurance which is required pursuant to this Agreement, it shall be deemed a material breach of this Agreement.  District, at its sole option, may terminate this Agreement and obtain damages from Consultant resulting from said breach.  Alternatively, District may purchase the required insurance, and without further notice to Consultant, District may deduct from sums due to Consultant any premium costs advanced by District for such insurance.  These remedies shall be in add





