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Title:

Receive Report and Make Findings to Continue Emergency Work in Response to Drought Conditions

Recommended Actions:
Receive Report and Make Findings that there is an ongoing need to Continue Emergency Work Without
Competitive Bidding to Protect Health, Property and Essential Public Services in response to drought
conditions. (4/5th Vote Required)

Executive Summary:
This item requests the Board of Directors for the Sonoma County Water Agency (“Sonoma Water”) receive a
report and make findings that there is an ongoing need to develop Santa Rosa Plain Wells in response to
drought conditions.

Discussion:

Emergency Work in Response to Drought

On March 5, 2021, the Secretary of the United States Department of Agriculture designated 50 California
counties, including Sonoma County, as primary natural disaster areas due to drought. This Secretarial disaster
designation makes farm operators eligible to be considered for certain assistance from the Farm Service
Agency. On April 21, 2021, Governor Newsom visited Lake Mendocino and proclaimed a state of emergency in
Sonoma and Mendocino counties due to drought conditions in the Russian River Watershed. On April 27,
2021, the Board of Supervisors for the County of Sonoma proclaimed a local emergency for the Sonoma
County Operational Area due to drought conditions.

On June 16, 2021, the General Manager of Sonoma Water determined that due to drought conditions, an
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On June 16, 2021, the General Manager of Sonoma Water determined that due to drought conditions, an
emergency exists that poses a clear and imminent danger, requiring immediate action to prevent or mitigate
the loss or impairment of life, health, property, or essential public services, necessitating immediate action
pursuant to the authority delegated in Resolution #06-0649. In response to the drought conditions, the

following immediate and urgent actions are necessary to mitigate the emergency conditions, and may include
expending up to $750,000 in taking such actions. Such actions may include but are not limited to:

· Development of wells in the Santa Rosa Plain that are owned or operated by Sonoma Water.

· Repair or replace existing chlorinator including, but not limited to, electrical work and equipment shed.

· Purchase or procurement of necessary equipment, services, and supplies.

· Execution of public works and professional services contracts, or other documents, in a form approved
by County Counsel.

The normal contracting process takes two to three months from a minimum advertising period through
assessing bids and awarding and executing contracts. This delay would mean that it would not be possible to
perform necessary preventative measures to protect public health and safety in a timely manner.

Public Contract Code section 22050 authorizes Sonoma Water to enter into contracts for public projects as
may be necessary to mitigate emergency conditions without giving notice for bids. Additionally, pursuant to
Public Contract Code section 22035, this emergency work may proceed without adopting plans or
specifications. If approved, this item will be brought back to the Board every 14 calendar days thereafter, to
determine (by 4/5 vote), if there is a need to continue the action without competitive bidding. The Board is

obligated to terminate the waiver of the bid process at the earliest possible date that conditions warrant so
that the remainder of the work may be completed under the bid process.

Work on the Santa Rosa Plain Wells continues to be accelerated. Some materials, supplies, and services have
been obtained. Staff continues to secure the additional material supplies and services needed to activate the
Santa Rosa Plain Wells. Sonoma Water continues to stay in contact with the State Water Resources Control
Board, Division of Drinking Water, as well as, with Sonoma Water’s Water Contractors on the progress.
Sonoma Water is striving to have one of three, Santa Rosa Plain Wells, active by late summer. Activation of a
well could result in an additional 200,000 to 500,000 gallons a day (approximately) to be delivered to residents
and ranchers who have lost domestic water supply and need water for health and safety in areas experiencing
severe water shortages. One of the wells could also produce an additional 1 million gallons daily
(approximately) for Sonoma Water’s water contractors to help alleviate drought impacts to their customers.

With the activation of the first well nearing completion by late summer, and with the current emergency
drought conditions persisting, efforts have now also been initiated to rehabilitate the two remaining Santa
Rosa Plain Wells. Procurement of supplies and services are continuing for this purpose. Sonoma Water is
currently striving to complete the necessary planning and design for these wells ahead of the anticipated
release of state and federal grant funding opportunities that could assist in the implementation of these
projects. The implementation schedule for constructing the improvements needed for the two additional
wells remains subject to the continuation of emergency drought conditions.

Prior Board Actions:
08-31-2021: Receive Report and Make Findings to Continue Emergency Work in Response to Drought

Conditions
08-17-2021:  Receive Report and Make Findings to Continue Emergency Work in Response to Drought
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Conditions and Take Actions Required by State Water Board Emergency Regulations for the
Russian River Watershed

07-13-2021: Receive Report and Make Findings to Continue Emergency Work in Response to Drought
Conditions

06-18-2021: Approved Emergency Drought Response Activities
06-18-2021: Resolution Declaring a Need to Perform Emergency Work in Response to Drought Conditions.

FISCAL SUMMARY

Expenditures FY 21-22

Adopted

FY22-23

Projected

FY 23-24

Projected

Budgeted Expenses

Additional Appropriation Requested

Total Expenditures

Funding Sources

General Fund/WA GF

State/Federal

Fees/Other

Use of Fund Balance

Contingencies

Total Sources

Narrative Explanation of Fiscal Impacts:
Estimated costs to prepare preliminary design and conduct environmental review for a proposed Santa Rosa
Plain Production Well Activation Project are $750,000. Sonoma Water continues to seek alternative funding
sources to offset the costs.

Staffing Impacts:

Position Title (Payroll Classification)Monthly Salary Range (A - I Step) Additions

(number)

Deletions

(number)

Narrative Explanation of Staffing Impacts (If Required):
N/A.

Attachments:
None.

Related Items “On File” with the Clerk of the Board:
None.
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