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Title:
Roseland Village Development Project: Key Milestones and Approvals

Recommended Actions:

Board of Commissioners:
A) Authorize the Sonoma County Community Development Commission (Commission) to enter into a

Disposition and Development Agreement (DDA) with MidPen Housing Corporation (MidPen) and Urban
Mix Development LLC (Urban Mix) for construction of a mixed-use development on the Roseland Village
site at 665 Sebastopol Road, Santa Rosa. The Development will include 75 units of affordable housing
and 100 units of market-rate housing.

B) Authorize the Commission to acquire the adjacent 26,136 square foot (0.60 acre) Gee Parcel for
inclusion in the affordable housing portion of the Roseland Village Development Property

C) Authorize the Commission to enter into a lease with MidPen Housing (with the right to subsequently
assign the lease to Notre Mere Inc., DBA: Mitote Food Park) for the Plaza Temporal portion of the
Roseland Village Development property

(Fifth District)

Executive Summary:

Roseland Village is a mixed-use development that will include affordable housing, market-

rate housing, a retail development, a civic-use building and a public plaza. The Board of
Commissioners has long recognized the Roseland Village Development as an important project
to the residents of the Roseland Neighborhood, to the City of Santa Rosa, and to County as a
whole. Commission staff, along with MidPen and Urban Mix, have been working diligently to
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achieve key milestones on the way to getting this development project under construction.
The Commission is now requesting Board approval of three key actions, important milestones
in the forward progress of the Roseland Development Project.

Approval of these three actions brings the Commission a major step closer to getting 175 units of
desperately needed affordable and market-rate housing under construction. Additional

improvements that are part of the Roseland Development project will provide resources and
amenities, crucial in support of the well-being of the community.

Discussion:

1. Disposition and Development Agreement On January 26, 2016 the Board authorized the

Executive Director of the Commission to negotiate a DDA with MidPen as the intended

developer of the planned Roseland Village Neighborhood Center mixed- use redevelopment

project. Commission staff, with support from County Counsel and Goldfarb Lipman LLP

attorneys, have completed negotiation of this comprehensive document with MidPen and

Urban Mix. Negotiation of this document has been concurrent with the very substantial

predevelopment work envisioned in the Exclusive Negotiating Agreement. At this time, the

Commission is prepared to execute the DDA, which identifies key responsibilities of the parties,

including the following (the terms used herein are as defined in the DDA): 1. MidPen: a. Must

close on all financing necessary to complete the Affordable Housing Development prior to

conveyance by the Commission of the Affordable Development Parcel. 2. Urban Mix: a. Must

submit a Market Rate Development Financing Plan to the Commission prior to conveyance by

the Commission of the Market Rate Development Parcel. 3. MidPen and Urban Mix: a. Must

obtain all Government Approvals for development and operation of their respective

Development Improvements. 4. The Commission: a. Must complete an Environmental

Remediation and Infrastructure Construction Financing Plan for the Development Site. b.

Provide insurable Title to both the Affordable and Market Rate Development Parcels. c.

Complete an appraisal prior to conveyance of the Parcels to establish fair market value. The

DDA lays out a two-phased development process for the entire Roseland Village site. The

financing and construction of the elements identified as Phase I, including Infrastructure

Construction, Environmental Remediation, the Affordable Housing Development and the

Market Rate Development, are clearly defined in the DDA presented to the Board today. The

development process and financial feasibility of the elements of the Roseland Village

Development identified as Phase II, including the Civic Building (future Library and Boys & Girls

Club), the Mercado, and the Plaza will be negotiated over a period of 24-months, commencing

with the execution of this DDA. It is envisioned that a second DDA will be presented to the

Board for review and approval at the conclusion of Phase II negotiations. 2. Gee Parcel

Acquisition The construction of the affordable housing element of the Roseland Village mixed-

use development, planned as a 75-unit mid-rise apartment building, required the purchase of

an adjacent .60 acre property, known as the Gee Parcel (APN 125-101-031). The Gee parcel,

located at 883 Sebastopol Road, was the former location of the Roseland Hardware Store. In

August 2016, MidPen, acting in its role as Master Developer entered into a contract to acquire

the Gee Parcel. To facilitate this acquisition, on November 15, 2016 the Board authorized the

Commission to issue a County Fund for Housing (CFH) Loan in the amount of $537,000 to

reimburse MidPen for Gee Parcel acquisition and related predevelopment costs. MidPen has
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1. Disposition and Development Agreement On January 26, 2016 the Board authorized the

Executive Director of the Commission to negotiate a DDA with MidPen as the intended

developer of the planned Roseland Village Neighborhood Center mixed- use redevelopment

project. Commission staff, with support from County Counsel and Goldfarb Lipman LLP

attorneys, have completed negotiation of this comprehensive document with MidPen and

Urban Mix. Negotiation of this document has been concurrent with the very substantial

predevelopment work envisioned in the Exclusive Negotiating Agreement. At this time, the

Commission is prepared to execute the DDA, which identifies key responsibilities of the parties,

including the following (the terms used herein are as defined in the DDA): 1. MidPen: a. Must

close on all financing necessary to complete the Affordable Housing Development prior to

conveyance by the Commission of the Affordable Development Parcel. 2. Urban Mix: a. Must

submit a Market Rate Development Financing Plan to the Commission prior to conveyance by

the Commission of the Market Rate Development Parcel. 3. MidPen and Urban Mix: a. Must

obtain all Government Approvals for development and operation of their respective

Development Improvements. 4. The Commission: a. Must complete an Environmental

Remediation and Infrastructure Construction Financing Plan for the Development Site. b.

Provide insurable Title to both the Affordable and Market Rate Development Parcels. c.

Complete an appraisal prior to conveyance of the Parcels to establish fair market value. The

DDA lays out a two-phased development process for the entire Roseland Village site. The

financing and construction of the elements identified as Phase I, including Infrastructure

Construction, Environmental Remediation, the Affordable Housing Development and the

Market Rate Development, are clearly defined in the DDA presented to the Board today. The

development process and financial feasibility of the elements of the Roseland Village

Development identified as Phase II, including the Civic Building (future Library and Boys & Girls

Club), the Mercado, and the Plaza will be negotiated over a period of 24-months, commencing

with the execution of this DDA. It is envisioned that a second DDA will be presented to the

Board for review and approval at the conclusion of Phase II negotiations. 2. Gee Parcel

Acquisition The construction of the affordable housing element of the Roseland Village mixed-

use development, planned as a 75-unit mid-rise apartment building, required the purchase of

an adjacent .60 acre property, known as the Gee Parcel (APN 125-101-031). The Gee parcel,

located at 883 Sebastopol Road, was the former location of the Roseland Hardware Store. In

August 2016, MidPen, acting in its role as Master Developer entered into a contract to acquire

the Gee Parcel. To facilitate this acquisition, on November 15, 2016 the Board authorized the

Commission to issue a County Fund for Housing (CFH) Loan in the amount of $537,000 to

reimburse MidPen for Gee Parcel acquisition and related predevelopment costs. MidPen has

held the Gee Parcel in the interim, awaiting the achievement of additional milestones in the

development of the Roseland Village site. Now that the City of Santa Rosa Planning Commission

has approved the Temporary Map application and subdivision plan for the Roseland Village

Development site, it is necessary for the Commission to take ownership of the Gee Parcel. By

virtue of the approved subdivision plan, the affordable housing element will then be combined

with the adjacent Gee Parcel into a new, larger subdivided parcel. Once the Commission

receives Board approval to acquire the Gee Parcel, MidPen will execute a Grant Deed in order to

convey the property to the Commission. In return for transfer of the Gee Parcel title, the

Commission will deem the acquisition portion of the CFH loan, plus associated closing costs

($458,053) to have been repaid. The remaining balance of the CFH loan of ($78,947, the

predevelopment portion) will remain as an unsecured note. At a future date, when MidPen

takes title to the affordable housing element of the Roseland Village development, this

remaining balance will be secured anew against the Affordable Housing Development

component of the property using a Deed of Trust. 3. Plaza Temporal Lease The Roseland

Village development Temporary Map approved by the City of Santa Rosa Planning Commission

includes a one-acre park (Plaza) and an approximately 12,000 square-foot retail building

(Mercado) fronting on Sebastopol Road. The approved site plan also includes a “Plaza

Temporal”, an installation within the footprint of the Plaza and Mercado, constructed during the

first phase of development of the project. The Plaza Temporal will be a temporary space, not

exceeding 10 years, on approximately 7,200 square feet of paved parking lot for the use of food

trucks, public seating, restroom facilities and other temporary amenities. This Plaza Temporal

will serve to activate the site by engaging the community, generating income and providing

security while other necessary predevelopment and site construction work is completed

(construction drawings, building permits, infrastructure construction). MidPen, the Master

Developer for the Roseland Village project, has identified Notre Mere Inc., DBA: Mitote Food Park

(Operator) as a qualified and successful entrepreneur and food service operator based on the

recommendation of the Sonoma County Economic Development Board (EDB). EDB conducted

an informal outreach process to identify an operator with experience and organizational

capacity needed to operate / manage the Plaza Temporal facility. Considerations included the

following criteria: 1. Five plus years of prior food / restaurant management experience with a

successful track record in managing facilities 2. Staffing capacity to take on a new project 3.

Demonstrated financial resources to successfully fund the launch of the project with resources

to grow and expand 4. Personnel management experience in staffing restaurant operations 5.

Good corporate reputation with successful community engagement history 6. Local presence

with a knowledge of the Sonoma County food & beverage and hospitality industry EDB

compiled a short list of businesses meeting this criteria and selected Notre Mere Inc., DBA:

Mitote Food Park , owned by restauranteur Octavio Diaz, as the best candidate for

recommendation to MidPen. The Commission has concurred with the Master Developer’s

selection of Notre Mere Inc., DBA: Mitote Food Park as Lessee and Operator of the Plaza
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1. Disposition and Development Agreement On January 26, 2016 the Board authorized the

Executive Director of the Commission to negotiate a DDA with MidPen as the intended

developer of the planned Roseland Village Neighborhood Center mixed- use redevelopment

project. Commission staff, with support from County Counsel and Goldfarb Lipman LLP

attorneys, have completed negotiation of this comprehensive document with MidPen and

Urban Mix. Negotiation of this document has been concurrent with the very substantial

predevelopment work envisioned in the Exclusive Negotiating Agreement. At this time, the

Commission is prepared to execute the DDA, which identifies key responsibilities of the parties,

including the following (the terms used herein are as defined in the DDA): 1. MidPen: a. Must

close on all financing necessary to complete the Affordable Housing Development prior to

conveyance by the Commission of the Affordable Development Parcel. 2. Urban Mix: a. Must

submit a Market Rate Development Financing Plan to the Commission prior to conveyance by

the Commission of the Market Rate Development Parcel. 3. MidPen and Urban Mix: a. Must

obtain all Government Approvals for development and operation of their respective

Development Improvements. 4. The Commission: a. Must complete an Environmental

Remediation and Infrastructure Construction Financing Plan for the Development Site. b.

Provide insurable Title to both the Affordable and Market Rate Development Parcels. c.

Complete an appraisal prior to conveyance of the Parcels to establish fair market value. The

DDA lays out a two-phased development process for the entire Roseland Village site. The

financing and construction of the elements identified as Phase I, including Infrastructure

Construction, Environmental Remediation, the Affordable Housing Development and the

Market Rate Development, are clearly defined in the DDA presented to the Board today. The

development process and financial feasibility of the elements of the Roseland Village

Development identified as Phase II, including the Civic Building (future Library and Boys & Girls

Club), the Mercado, and the Plaza will be negotiated over a period of 24-months, commencing

with the execution of this DDA. It is envisioned that a second DDA will be presented to the

Board for review and approval at the conclusion of Phase II negotiations. 2. Gee Parcel

Acquisition The construction of the affordable housing element of the Roseland Village mixed-

use development, planned as a 75-unit mid-rise apartment building, required the purchase of

an adjacent .60 acre property, known as the Gee Parcel (APN 125-101-031). The Gee parcel,

located at 883 Sebastopol Road, was the former location of the Roseland Hardware Store. In

August 2016, MidPen, acting in its role as Master Developer entered into a contract to acquire

the Gee Parcel. To facilitate this acquisition, on November 15, 2016 the Board authorized the

Commission to issue a County Fund for Housing (CFH) Loan in the amount of $537,000 to

reimburse MidPen for Gee Parcel acquisition and related predevelopment costs. MidPen has

held the Gee Parcel in the interim, awaiting the achievement of additional milestones in the

development of the Roseland Village site. Now that the City of Santa Rosa Planning Commission

has approved the Temporary Map application and subdivision plan for the Roseland Village

Development site, it is necessary for the Commission to take ownership of the Gee Parcel. By

virtue of the approved subdivision plan, the affordable housing element will then be combined

with the adjacent Gee Parcel into a new, larger subdivided parcel. Once the Commission

receives Board approval to acquire the Gee Parcel, MidPen will execute a Grant Deed in order to

convey the property to the Commission. In return for transfer of the Gee Parcel title, the

Commission will deem the acquisition portion of the CFH loan, plus associated closing costs

($458,053) to have been repaid. The remaining balance of the CFH loan of ($78,947, the

predevelopment portion) will remain as an unsecured note. At a future date, when MidPen

takes title to the affordable housing element of the Roseland Village development, this

remaining balance will be secured anew against the Affordable Housing Development

component of the property using a Deed of Trust. 3. Plaza Temporal Lease The Roseland

Village development Temporary Map approved by the City of Santa Rosa Planning Commission

includes a one-acre park (Plaza) and an approximately 12,000 square-foot retail building

(Mercado) fronting on Sebastopol Road. The approved site plan also includes a “Plaza

Temporal”, an installation within the footprint of the Plaza and Mercado, constructed during the

first phase of development of the project. The Plaza Temporal will be a temporary space, not

exceeding 10 years, on approximately 7,200 square feet of paved parking lot for the use of food

trucks, public seating, restroom facilities and other temporary amenities. This Plaza Temporal

will serve to activate the site by engaging the community, generating income and providing

security while other necessary predevelopment and site construction work is completed

(construction drawings, building permits, infrastructure construction). MidPen, the Master

Developer for the Roseland Village project, has identified Notre Mere Inc., DBA: Mitote Food Park

(Operator) as a qualified and successful entrepreneur and food service operator based on the

recommendation of the Sonoma County Economic Development Board (EDB). EDB conducted

an informal outreach process to identify an operator with experience and organizational

capacity needed to operate / manage the Plaza Temporal facility. Considerations included the

following criteria: 1. Five plus years of prior food / restaurant management experience with a

successful track record in managing facilities 2. Staffing capacity to take on a new project 3.

Demonstrated financial resources to successfully fund the launch of the project with resources

to grow and expand 4. Personnel management experience in staffing restaurant operations 5.

Good corporate reputation with successful community engagement history 6. Local presence

with a knowledge of the Sonoma County food & beverage and hospitality industry EDB

compiled a short list of businesses meeting this criteria and selected Notre Mere Inc., DBA:

Mitote Food Park , owned by restauranteur Octavio Diaz, as the best candidate for

recommendation to MidPen. The Commission has concurred with the Master Developer’s

selection of Notre Mere Inc., DBA: Mitote Food Park as Lessee and Operator of the Plaza

Temporal. The Plaza Temporal Lease will consist of two distinct lease periods with a third

option to extend: (1) The Development Term, (2) the Initial Operational Term and (3) Initial

Operational Term Extension. 1. The Development Term. The initial term of the Plaza Temporal

Lease is with the Developer for development of the improvements of the Plaza Temporal and

shall commence after Board of Commissioners approval on March 12, 2019, expiring upon

obtaining a Certificate of Occupancy for the Improvements of the Plaza Temporal. The

Developer and Operator will not be required to pay monthly base rent during the Development

Term. 2. Initial Operational Term. The Initial Operational Term will be granted to the Operator

for operations of the Plaza Temporal and shall commence upon obtaining a Certificate of

Occupancy for the Improvements to the Plaza Temporal and expire 24 months later, unless

earlier terminated in accordance with other applicable provisions of the Plaza Temporal Lease.

The Operator shall initiate regular food service and Plaza Activities within 30 days following the

commencement of the Initial Operational Term. The Operator will not be required to pay

monthly base rent during the Initial Operational Term. (3) Initial Operational Term Extension.

The Commission and the Operator may extend the Initial Term on all the provisions contained in

the Plaza Temporal Lease Agreement for a maximum period of eight additional years following

expiration of the Initial Term. The Operator will pay base rent of $1,500 per month during years

3-5 of the Extension Term. Monthly base rent will be increased by 3% per year during years 6-10

of the Extension Term. Operating Expenses: During all terms of the Plaza Temporal Lease

Agreement, the Developer will pay all operating expenses including taxes, insurance,

maintenance and repair, janitorial, garbage and recycling, and telephone/internet services, with

the exception of certain expenses identified as Commission Operating Expenses. Commission

Operating Expenses are identified as electricity, gas, water and sewer. Action Requested: The

Commission requests that the Board of Commissioners take the following actions: 1. Authorize

the Sonoma County Community Development Commission to enter into a Disposition and

Development Agreement with MidPen Housing Corporation and Urban Mix Development LLC

for construction of a mixed-use development on the Roseland Village site at 665 Sebastopol

Road, Santa Rosa. 2. Authorize the Executive Director of the Commission to execute all

documents necessary for the Commission to acquire the Gee Parcel for inclusion in the

affordable housing portion of the Roseland Village Development property. 3. Authorize the

Commission to enter into a lease with MidPen Housing and Notre Mere Inc., DBA: Mitote Food

Park for the Plaza Temporal portion of the Roseland Village Development property
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1. Disposition and Development Agreement On January 26, 2016 the Board authorized the

Executive Director of the Commission to negotiate a DDA with MidPen as the intended

developer of the planned Roseland Village Neighborhood Center mixed- use redevelopment

project. Commission staff, with support from County Counsel and Goldfarb Lipman LLP

attorneys, have completed negotiation of this comprehensive document with MidPen and

Urban Mix. Negotiation of this document has been concurrent with the very substantial

predevelopment work envisioned in the Exclusive Negotiating Agreement. At this time, the

Commission is prepared to execute the DDA, which identifies key responsibilities of the parties,

including the following (the terms used herein are as defined in the DDA): 1. MidPen: a. Must

close on all financing necessary to complete the Affordable Housing Development prior to

conveyance by the Commission of the Affordable Development Parcel. 2. Urban Mix: a. Must

submit a Market Rate Development Financing Plan to the Commission prior to conveyance by

the Commission of the Market Rate Development Parcel. 3. MidPen and Urban Mix: a. Must

obtain all Government Approvals for development and operation of their respective

Development Improvements. 4. The Commission: a. Must complete an Environmental

Remediation and Infrastructure Construction Financing Plan for the Development Site. b.

Provide insurable Title to both the Affordable and Market Rate Development Parcels. c.

Complete an appraisal prior to conveyance of the Parcels to establish fair market value. The

DDA lays out a two-phased development process for the entire Roseland Village site. The

financing and construction of the elements identified as Phase I, including Infrastructure

Construction, Environmental Remediation, the Affordable Housing Development and the

Market Rate Development, are clearly defined in the DDA presented to the Board today. The

development process and financial feasibility of the elements of the Roseland Village

Development identified as Phase II, including the Civic Building (future Library and Boys & Girls

Club), the Mercado, and the Plaza will be negotiated over a period of 24-months, commencing

with the execution of this DDA. It is envisioned that a second DDA will be presented to the

Board for review and approval at the conclusion of Phase II negotiations. 2. Gee Parcel

Acquisition The construction of the affordable housing element of the Roseland Village mixed-

use development, planned as a 75-unit mid-rise apartment building, required the purchase of

an adjacent .60 acre property, known as the Gee Parcel (APN 125-101-031). The Gee parcel,

located at 883 Sebastopol Road, was the former location of the Roseland Hardware Store. In

August 2016, MidPen, acting in its role as Master Developer entered into a contract to acquire

the Gee Parcel. To facilitate this acquisition, on November 15, 2016 the Board authorized the

Commission to issue a County Fund for Housing (CFH) Loan in the amount of $537,000 to

reimburse MidPen for Gee Parcel acquisition and related predevelopment costs. MidPen has

held the Gee Parcel in the interim, awaiting the achievement of additional milestones in the

development of the Roseland Village site. Now that the City of Santa Rosa Planning Commission

has approved the Temporary Map application and subdivision plan for the Roseland Village

Development site, it is necessary for the Commission to take ownership of the Gee Parcel. By

virtue of the approved subdivision plan, the affordable housing element will then be combined

with the adjacent Gee Parcel into a new, larger subdivided parcel. Once the Commission

receives Board approval to acquire the Gee Parcel, MidPen will execute a Grant Deed in order to

convey the property to the Commission. In return for transfer of the Gee Parcel title, the

Commission will deem the acquisition portion of the CFH loan, plus associated closing costs

($458,053) to have been repaid. The remaining balance of the CFH loan of ($78,947, the

predevelopment portion) will remain as an unsecured note. At a future date, when MidPen

takes title to the affordable housing element of the Roseland Village development, this

remaining balance will be secured anew against the Affordable Housing Development

component of the property using a Deed of Trust. 3. Plaza Temporal Lease The Roseland

Village development Temporary Map approved by the City of Santa Rosa Planning Commission

includes a one-acre park (Plaza) and an approximately 12,000 square-foot retail building

(Mercado) fronting on Sebastopol Road. The approved site plan also includes a “Plaza

Temporal”, an installation within the footprint of the Plaza and Mercado, constructed during the

first phase of development of the project. The Plaza Temporal will be a temporary space, not

exceeding 10 years, on approximately 7,200 square feet of paved parking lot for the use of food

trucks, public seating, restroom facilities and other temporary amenities. This Plaza Temporal

will serve to activate the site by engaging the community, generating income and providing

security while other necessary predevelopment and site construction work is completed

(construction drawings, building permits, infrastructure construction). MidPen, the Master

Developer for the Roseland Village project, has identified Notre Mere Inc., DBA: Mitote Food Park

(Operator) as a qualified and successful entrepreneur and food service operator based on the

recommendation of the Sonoma County Economic Development Board (EDB). EDB conducted

an informal outreach process to identify an operator with experience and organizational

capacity needed to operate / manage the Plaza Temporal facility. Considerations included the

following criteria: 1. Five plus years of prior food / restaurant management experience with a

successful track record in managing facilities 2. Staffing capacity to take on a new project 3.

Demonstrated financial resources to successfully fund the launch of the project with resources

to grow and expand 4. Personnel management experience in staffing restaurant operations 5.

Good corporate reputation with successful community engagement history 6. Local presence

with a knowledge of the Sonoma County food & beverage and hospitality industry EDB

compiled a short list of businesses meeting this criteria and selected Notre Mere Inc., DBA:

Mitote Food Park , owned by restauranteur Octavio Diaz, as the best candidate for

recommendation to MidPen. The Commission has concurred with the Master Developer’s

selection of Notre Mere Inc., DBA: Mitote Food Park as Lessee and Operator of the Plaza

Temporal. The Plaza Temporal Lease will consist of two distinct lease periods with a third

option to extend: (1) The Development Term, (2) the Initial Operational Term and (3) Initial

Operational Term Extension. 1. The Development Term. The initial term of the Plaza Temporal

Lease is with the Developer for development of the improvements of the Plaza Temporal and

shall commence after Board of Commissioners approval on March 12, 2019, expiring upon

obtaining a Certificate of Occupancy for the Improvements of the Plaza Temporal. The

Developer and Operator will not be required to pay monthly base rent during the Development

Term. 2. Initial Operational Term. The Initial Operational Term will be granted to the Operator

for operations of the Plaza Temporal and shall commence upon obtaining a Certificate of

Occupancy for the Improvements to the Plaza Temporal and expire 24 months later, unless

earlier terminated in accordance with other applicable provisions of the Plaza Temporal Lease.

The Operator shall initiate regular food service and Plaza Activities within 30 days following the

commencement of the Initial Operational Term. The Operator will not be required to pay

monthly base rent during the Initial Operational Term. (3) Initial Operational Term Extension.

The Commission and the Operator may extend the Initial Term on all the provisions contained in

the Plaza Temporal Lease Agreement for a maximum period of eight additional years following

expiration of the Initial Term. The Operator will pay base rent of $1,500 per month during years

3-5 of the Extension Term. Monthly base rent will be increased by 3% per year during years 6-10

of the Extension Term. Operating Expenses: During all terms of the Plaza Temporal Lease

Agreement, the Developer will pay all operating expenses including taxes, insurance,

maintenance and repair, janitorial, garbage and recycling, and telephone/internet services, with

the exception of certain expenses identified as Commission Operating Expenses. Commission

Operating Expenses are identified as electricity, gas, water and sewer. Action Requested: The

Commission requests that the Board of Commissioners take the following actions: 1. Authorize

the Sonoma County Community Development Commission to enter into a Disposition and

Development Agreement with MidPen Housing Corporation and Urban Mix Development LLC

for construction of a mixed-use development on the Roseland Village site at 665 Sebastopol

Road, Santa Rosa. 2. Authorize the Executive Director of the Commission to execute all

documents necessary for the Commission to acquire the Gee Parcel for inclusion in the

affordable housing portion of the Roseland Village Development property. 3. Authorize the

Commission to enter into a lease with MidPen Housing and Notre Mere Inc., DBA: Mitote Food

Park for the Plaza Temporal portion of the Roseland Village Development property

Prior Board Actions:

1. January 29, 2019 - (Item #2) Board approves Commission to disburse $500,000 for interim
relocation assistance ($250,000 to Sonoma County Library for interim relocation of
Roseland Branch; $250,000 to Boys & Girls Club of Central Sonoma County for interim
relocation of Roseland Village Teen Club).

2. December 11, 2018 - (Item #58) Board approves CFH Loan of $2,000,000 to MidPen
Housing for predevelopment of the Roseland Affordable Housing Development

3. November 15, 2016 - (Item #56) Board approves CFH Loan of $537,000 to MidPen
Housing for acquisition and predevelopment of the Gee Parcel
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4. August 16, 2016 - Board approves Business Term Sheet with MidPen Housing to guide
the drafting and negotiation of the Disposition and Development Agreement

5. January 26, 2016 - Board approves Roseland Village Neighborhood Center Developer
Selection and Environmental Remediation Agreement

6. July 21, 2015 - Board approves Inter-Agency Agreement for the Roseland Village
Redevelopment Project, agreement for the planning, purchase and installation of
recreational areas at the Roseland Village Neighborhood Center, and Interim Temporary
Use Policy

FISCAL SUMMARY

Expenditures FY 18-19

Adopted

FY19-20

Projected

FY 20-21

Projected

Budgeted Expenses $808,053

Additional Appropriation Requested

Total Expenditures $808,053 0

Funding Sources

General Fund/WA GF

State/Federal

Fees/Other $808,053

Use of Fund Balance

Contingencies

Total Sources $808,053 0 0

Narrative Explanation of Fiscal Impacts:
Expenditures and funding related to the three actions recommended herein were already appropriated in FY

18-19 for current year expenses related to the development of the Roseland Village property. Action 2 of this

Board Item authorizes the Commission to take title to the Gee Parcel in exchange for forgiveness of debt in the

amount of $458,053, owed by MidPen to the Commission as part of an executed CFH loan agreement. Action

3 of this Board Item specifically identifies the expenditure of $350,000 to construct the Plaza Temporal using a

portion of pre-approved Successor Agency to the Sonoma County Redevelopment Agency funding for the

Roseland site.

Staffing Impacts:

Position Title (Payroll

Classification)

Monthly Salary Range

(A - I Step)

Additions

(number)

Deletions

(number)
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Staffing Impacts:

Position Title (Payroll

Classification)

Monthly Salary Range

(A - I Step)

Additions

(number)

Deletions

(number)

Narrative Explanation of Staffing Impacts (If Required):
Click or tap here to enter text.

Attachments:

1) PowerPoint Presentation:
a. DDA-Key terms of the agreement
b. Gee Parcel Acquisition-Site map
c. Plaza Temporal-Architectural design

2) Video Link: Roseland Development and Plaza Temporal
3) Grant Deed for Gee Parcel Acquisition

4) Plaza Temporal Lease

Related Items “On File” with the Clerk of the Board:
Click or tap here to enter text.
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